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INVITATION TO BID 
 
 
 
Sealed bids for Polytech High School, 823 Walnut Shade Road, Woodside, Delaware, will be received by 
Polytech School District at the Polytech School District, 823 Walnut Shade Road, Woodside, Delaware until 
2:30 PM local time on January 28, 2016, at which time they will be opened.  Bidder bears the risk of late 
delivery.  Any bids received after the stated time will be returned unopened. 
 
Project involves the Removal & Disposal of all designated asbestos-containing building materials in the 
Phase 3 & 4 renovation areas of Polytech High School. 
 
Attention is called to construction schedule as detailed in the Bid Documents. 
 
This contract will be awarded on the basis of best value.  Attention is called to the Bid Documents which 
detail the criteria and associated weights which shall be used as the basis of award. 
 
A MANDATORY Pre-Bid Meeting will be held on January 13, 2016 at 2:30 PM at the Polytech High School 
for the purpose of establishing the listing of subcontractors and to answer questions.  Representatives of 
each party to any Joint Venture must attend this meeting.  ATTENDANCE OF THIS MEETING IS A 
PREREQUISITE FOR BIDDING ON THIS CONTRACT. 
 
Sealed bids shall be addressed to the Polytech School District,823 Walnut Shade Road, Woodside, 
Delaware 19880.  The outer envelope should clearly indicate: "Polytech High School Abatement - 
SEALED BID - DO NOT OPEN." 
 
Contract documents may be obtained at the Pre-Bid Meeting or at the offices of Environmental Testing, Inc. 
100 South Cass Street, Middletown, Delaware.   
 
 
Bidders will not be subject to discrimination on the basis of race, creed, color, sex, sexual orientation, 
gender identity or national origin in consideration of this award, and Minority Business Enterprises, 
Disadvantaged Business Enterprises, Women-Owned Business Enterprises and Veteran-Owned 
Business Enterprises will be afforded full opportunity to submit bids on this contract.     Each bid must be 
accompanied by a bid security equivalent to ten percent of the bid amount and all additive alternates.  
The successful bidder must post a performance bond and payment bond in a sum equal to 100 percent of 
the contract price upon execution of the contract.  The Owner reserves the right to reject any or all bids and 
to waive any informalities therein.  The Owner may extend the time and place for the opening of the bids 
from that described in the advertisement, with not less than two calendar days notice by certified delivery, 
facsimile machine or other electronic means to those bidders receiving plans.   
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ARTICLE 1: GENERAL 
 
1.1  DEFINITIONS 
 
1.1.1 Whenever the following terms are used, their intent and meaning shall be interpreted as  

follows: 
 
1.2   STATE:  The State of Delaware. 
 
1.3  AGENCY:  Contracting State Agency as noted on cover sheet. 
 
1.4  DESIGNATED OFFICIAL:  The agent authorized to act for the Agency. 
 
1.5 BIDDING DOCUMENTS:  Bidding Documents include the Bidding Requirements and the 

proposed Contract Documents.  The Bidding Requirements consist of the Advertisement for 
Bid, Invitation to Bid, Instructions to Bidders, Supplementary Instructions to Bidders (if any), 
General Conditions, Supplementary General Conditions, General Requirements, Special 
Provisions (if any), the Bid Form (including the Non-collusion Statement), and other sample 
bidding and contract forms.  The proposed Contract Documents consist of the form of 
Agreement between the Owner and Contractor, as well as the Drawings, Specifications 
(Project Manual) and all Addenda issued prior to execution of the Contract. 

 
1.6 CONTRACT DOCUMENTS:  The Contract Documents consist of the, Instructions to 

Bidders, Supplementary Instructions to Bidders (if any), General Conditions, Supplementary 
General Conditions, General Requirements, Special Provisions (if any), the form of 
agreement between the Owner and the Contractor, Drawings (if any), Specifications (Project 
Manual), and all addenda. 

 
1.7 AGREEMENT:  The form of the Agreement shall be AIA Document A101, Standard Form of 

Agreement between Owner and Contractor where the basis of payment is a STIPULATED 
SUM.  In the case of conflict between the instructions contained therein and the General 
Requirements herein, these General Requirements shall prevail. 

 
1.8 GENERAL REQUIREMENTS (or CONDITIONS):  General Requirements (or conditions) 

are instructions pertaining to the Bidding Documents and to contracts in general.  They 
contain, in summary, requirements of laws of the State; policies of the Agency and 
instructions to bidders. 

 
1.9 SPECIAL PROVISIONS:  Special Provisions are specific conditions or requirements 

peculiar to the bidding documents and to the contract under consideration and are 
supplemental to the General Requirements.  Should the Special Provisions conflict with the 
General Requirements, the Special Provisions shall prevail. 

 
1.10 ADDENDA:  Written or graphic instruments issued by the Owner/Architect prior to the 

execution of the contract which modify or interpret the Bidding Documents by additions, 
deletions, clarifications or corrections. 

 
1.11 BIDDER OR VENDOR:  A person or entity who formally submits a Bid for the material or 

Work contemplated, acting directly or through a duly authorized representative who meets 
the requirements set forth in the Bidding Documents. 

 
1.12 SUB-BIDDER:  A person or entity who submits a Bid to a Bidder for materials or labor, or 

both for a portion of the Work. 
 
1.13 BID:  A complete and properly executed proposal to do the Work for the sums stipulated 

therein, submitted in accordance with the Bidding Documents. 
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1.14 BASE BID:  The sum stated in the Bid for which the Bidder offers to perform the Work 

described in the Bidding Documents as the base, to which Work may be added or from 
which Work may be deleted for sums stated in Alternate Bids (if any are required to be 
stated in the bid). 

 
1.15 ALTERNATE BID (or ALTERNATE):  An amount stated in the Bid, where applicable, to be 

added to or deducted from the amount of the Base Bid if the corresponding change in the 
Work, as described in the Bidding Documents is accepted. 

 
1.16 UNIT PRICE:  An amount stated in the Bid, where applicable, as a price per unit of 

measurement for materials, equipment or services or a portion of the Work as described in 
the Bidding Documents. 

 
1.17 SURETY:  The corporate body which is bound with and for the Contract, or which is liable, 

and which engages to be responsible for the Contractor's payments of all debts pertaining to 
and for his acceptable performance of the Work for which he has contracted. 

 
1.18 BIDDER'S DEPOSIT:  The security designated in the Bid to be furnished by the Bidder as a 

guaranty of good faith to enter into a contract with the Agency if the Work to be performed or 
the material or equipment to be furnished is awarded to him. 

 
1.19 CONTRACT:  The written agreement covering the furnishing and delivery of material or 

work to be performed. 
 
1.20 CONTRACTOR:  Any individual, firm or corporation with whom a contract is made by the 

Agency. 
 
1.21 SUBCONTRACTOR:  An individual, partnership or corporation which has a direct contract 

with a contractor to furnish labor and materials at the job site, or to perform construction 
labor and furnish material in connection with such labor at the job site. 

 
1.22 CONTRACT BOND:  The approved form of security furnished by the contractor and his 

surety as a guaranty of good faith on the part of the contractor to execute the work in 
accordance with the terms of the contract. 

 
ARTICLE 2: BIDDER'S REPRESENTATIONS 
 
2.1  PRE-BID MEETING 
 
2.1.1 A pre-bid meeting for this project will be held at the time and place designated.  Attendance 

at this meeting is a pre-requisite for submitting a Bid, unless this requirement is specifically 
waived elsewhere in the Bid Documents. 

 
2.2  By submitting a Bid, the Bidder represents that: 
 
2.2.1  The Bidder has read and understands the Bidding Documents and that the Bid is made in 

accordance therewith. 
 
2.2.2 The Bidder has visited the site, become familiar with existing conditions under which the 

Work is to be performed, and has correlated the Bidder’s his personal observations with the 
requirements of the proposed Contract Documents. 

 
2.2.3 The Bid is based upon the materials, equipment, and systems required by the Bidding 

Documents without exception. 
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2.3  JOINT VENTURE REQUIREMENTS 
 
2.3.1 For Public Works Contracts, each Joint Venturer shall be qualified and capable to complete 

the Work with their own forces. 
 
2.3.2 Included with the Bid submission, and as a requirement to bid, a copy of the executed Joint 

Venture Agreement shall be submitted and signed by all Joint Venturers involved. 
 
2.3.3 All required Bid Bonds, Performance Bonds, Material and Labor Payment Bonds must be 

executed by both Joint Venturers and be placed in both of their names.  
 
2.3.4  All required insurance certificates shall name both Joint Venturers. 
 
2.3.5 Both Joint Venturers shall sign the Bid Form and shall submit a copy of a valid Delaware 

Business License with their Bid. 
 
2.3.6  Both Joint Venturers shall include their Federal E.I. Number with the Bid. 
 
2.3.7 In the event of a mandatory Pre-bid Meeting, each Joint Venturer shall have a representative 

in attendance. 
  
2.3.8 Due to exceptional circumstances and for good cause shown, one or more of these 

provisions may be waived at the discretion of the State. 
 
2.4  ASSIGNMENT OF ANTITRUST CLAIMS 
 
2.4.1 As consideration for the award and execution by the Owner of this contract, the Contractor 

hereby grants, conveys, sells, assigns and transfers to the State of Delaware all of its right, 
title and interests in and to all known or unknown causes of action it presently has or may 
now or hereafter acquire under the antitrust laws of the United States and the State of 
Delaware, relating to the particular goods or services purchased or acquired by the Owner 
pursuant to this contract. 

 
ARTICLE 3: BIDDING DOCUMENTS 
 
3.1  COPIES OF BID DOCUMENTS 
 
3.1.1 Bidders may obtain complete sets of the Bidding Documents from the 

Architectural/Engineering firm designated in the Advertisement or Invitation to Bid in the 
number and for the deposit sum, if any, stated therein. 

 
3.1.2 Bidders shall use complete sets of Bidding Documents for preparation of Bids.  The issuing 

Agency nor the Architect assumes no responsibility for errors or misinterpretations resulting 
from the use of incomplete sets of Bidding Documents. 

 
3.1.3 Any errors, inconsistencies or omissions discovered shall be reported to the Architect 

immediately. 
 
3.1.4 The Agency and Architect may make copies of the Bidding Documents available on the 

above terms for the purpose of obtaining Bids on the Work.  No license or grant of use is 
conferred by issuance of copies of the Bidding Documents. 

 
 
 
 
 
 
 
 
INSTRUCTIONS TO BIDDERS                 00 21 13-4 



STATE OF DELAWARE                       DIVISION OF FACILITIES MANAGEMENT 
 
 
3.2  INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS 
 
3.2.1 The Bidder shall carefully study and compare the Bidding Documents with each other, and 

with other work being bid concurrently or presently under construction to the extent that it 
relates to the Work for which the Bid is submitted, shall examine the site and local 
conditions, and shall report any errors, inconsistencies, or ambiguities discovered to the 
Architect. 

 
3.2.2 Bidders or Sub-bidders requiring clarification or interpretation of the Bidding Documents 

shall make a written request to the Architect at least seven days prior to the date for receipt 
of Bids.  Interpretations, corrections and changes to the Bidding Documents will be made by 
written Addendum.  Interpretations, corrections, or changes to the Bidding Documents made 
in any other manner shall not be binding. 

 
3.2.3 The apparent silence of the specifications as to any detail, or the apparent omission from it 

of detailed description concerning any point, shall be regarded as meaning that only the best 
commercial practice is to prevail and only material and workmanship of the first quality are to 
be used.  Proof of specification compliance will be the responsibility of the Bidder. 

 
3.2.4 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay 

for all permits, labor, materials, equipment, tools, construction equipment and machinery, 
water, heat, utilities, transportation, and other facilities and services necessary for the proper 
execution and completion of the Work. 

 
3.2.5 The Owner will bear the costs for all impact and user fees associated with the project. 
 
3.3  SUBSTITUTIONS  
 
3.3.1 The materials, products and equipment described in the Bidding Documents establish a 

standard of quality, required function, dimension, and appearance to be met by any 
proposed substitution.  The specification of a particular manufacturer or model number is 
not intended to be proprietary in any way.  Substitutions of products for those named will be 
considered, providing that the Vendor certifies that the function, quality, and performance 
characteristics of the material offered is equal or superior to that specified.  It shall be the 
Bidder's responsibility to assure that the proposed substitution will not affect the intent of the 
design, and to make any installation modifications required to accommodate the 
substitution. 

 
3.3.2 Requests for substitutions shall be made in writing to the Architect at least ten days prior to 

the date of the Bid Opening.  Such requests shall include a complete description of the 
proposed substitution, drawings, performance and test data, explanation of required 
installation modifications due the substitution, and any other information necessary for an 
evaluation.  The burden of proof of the merit of the proposed substitution is upon the 
proposer.  The Architect’s decision of approval or disapproval shall be final.  The Architect is 
to notify Owner prior to any approvals. 

 
3.3.3 If the Architect approves a substitution prior to the receipt of Bids, such approval shall be set 

forth in an Addendum.  Approvals made in any other manner shall not be binding. 
 
3.3.4 The Architect shall have no obligation to consider any substitutions after the Contract award. 
 
3.4   ADDENDA 
 
3.4.1 Addenda will be mailed or delivered to all who are known by the Architect to have received a 

complete set of the Bidding Documents. 
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3.4.2 Copies of Addenda will be made available for inspection wherever Bidding Documents are 

on file for that purpose. 
 
3.4.3 No Addenda will be issued later than 4 days prior to the date for receipt of Bids except an 

Addendum withdrawing the request for Bids or one which extends the time or changes the 
location for the opening of bids. 

 
3.4.4 Each bidder shall ascertain prior to submitting his Bid that they have received all Addenda 

issued, and shall acknowledge their receipt in their Bid in the appropriate space.  Not 
acknowledging an issued Addenda could be grounds for determining a bid to be non-
responsive. 

 
ARTICLE 4: BIDDING PROCEDURES 
 
4.1  PREPARATION OF BIDS 
 
4.1.1 Submit the bids on the Bid Forms included with the Bidding Documents. 
 
4.1.2 Submit the original Bid Form for each bid.  Bid Forms may be removed from the project 

manual for this purpose. 
 
4.1.3  Execute all blanks on the Bid Form in a non-erasable medium (typewriter or manually in ink). 
 
4.1.4 Where so indicated by the makeup on the Bid Form, express sums in both words and 

figures, in case of discrepancy between the two, the written amount shall govern. 
 
4.1.5 Interlineations, alterations or erasures must be initialed by the signer of the Bid. 
 
4.1.6 BID ALL REQUESTED ALTERNATES AND UNIT PRICES, IF ANY.  If there is no change 

in the Base Bid for an Alternate, enter “No Change”.  The Contractor is responsible for 
verifying that they have received all addenda issued during the bidding period.  Work 
required by Addenda shall automatically become part of the Contract. 

 
4.1.7 Make no additional stipulations on the Bid Form and do not qualify the Bid in any other 

manner. 
 
4.1.8 Each copy of the Bid shall include the legal name of the Bidder and a statement whether the 

Bidder is a sole proprietor, a partnership, a corporation, or any legal entity, and each copy 
shall be signed by the person or persons legally authorized to bind the Bidder to a contract.  
A Bid by a corporation shall further give the state of incorporation and have the corporate 
seal affixed.  A Bid submitted by an agent shall have a current Power of Attorney attached, 
certifying agent's authority to bind the Bidder. 

 
4.1.9 Bidder shall complete the Non-Collusion Statement form included with the Bid Forms and 

include it with their Bid.  
 
4.1.10 In the construction of all Public Works projects for the State of Delaware or any agency 

thereof, preference in employment of laborers, workers or mechanics shall be given to bona 
fide legal citizens of the State who have established citizenship by residence of at least 90 
days in the State. 

 
4.1.11 Each bidder shall include in their bid a copy of a valid Delaware Business License.’ 
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4.2  BID SECURITY 
 
4.2.1 All bids shall be accompanied by a deposit of either a good and sufficient bond to the 

agency for the benefit of the agency, with corporate surety authorized to do business in this 
State, the form of the bond and the surety to be approved by the agency, or a security of the 
bidder assigned to the agency, for a sum equal to at least 10% of the bid plus all add 
alternates, or in lieu of the bid bond a security deposit in the form of a certified check, bank 
treasurer’s check, cashier’s check, money order, or other prior approved secured deposit 
assigned to the State.  The bid bond need not be for a specific sum, but may be stated to be 
for a sum equal to 10% of the bid plus all add alternates to which it relates and not to exceed 
a certain stated sum, if said sum is equal to at least 10% of the bid.  The Bid Bond form 
used shall be the standard OMB form (attached). 

 
4.2.2 The Agency has the right to retain the bid security of Bidders to whom an award is being 

considered until either a formal contract has been executed and bonds have been furnished 
or the specified time has elapsed so the Bids may be withdrawn or all Bids have been 
rejected. 

 
4.2.3 In the event of any successful Bidder refusing or neglecting to execute a formal contract and 

bond within 20 days of the awarding of the contract, the bid bond or security deposited by 
the successful bidder shall be forfeited. 

 
4.3  SUBCONTRACTOR LIST 
 
4.3.1 As required by Delaware Code, Title 29, section 6962(d)(10)b, each Bidder shall submit with 

their Bid a completed List of Sub-Contractors included with the Bid Form.  NAME ONLY 
ONE SUBCONTRACTOR FOR EACH TRADE.  A Bid will be considered non-responsive 
unless the completed list is included. 

 
4.3.2 Provide the Name and Address for each listed subcontractor.  Addresses by City, Town or 

Locality, plus State, will be acceptable. 
 
4.3.3 It is the responsibility of the Contractor to ensure that their Subcontractors are in compliance 

with the provisions of this law.  Also, if a Contractor elects to list themselves as a 
Subcontractor for any category, they must specifically name themselves on the Bid Form 
and be able to document their capability to act as Subcontractor in that category in 
accordance with this law. 

 
4.4 EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS   
 
4.4.1 During the performance of this contract, the contractor agrees as follows: 
 

A. The Contractor will not discriminate against any employee or applicant for 
employment because of race, creed, sex, color, sexual orientation, gender identity 
or national origin.  The Contractor will take affirmative action to ensure the 
applicants are employed, and that employees are treated during employment, 
without regard to their race, creed, sex, color, sexual orientation, gender identity or 
national origin.  Such action shall include, but not be limited to, the following:  
Employment, upgrading, demotion or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship.  The Contractor agrees to post in 
conspicuous places available to employees and applicants for employment notices 
to be provided by the contracting agency setting forth this nondiscrimination clause. 

 
B. The Contractor will, in all solicitations or advertisements for employees placed by or 

on behalf of the Contractor, state that all qualified applicants will receive 
consideration for employment without regard to race, creed, sex, color, sexual 
orientation, gender identity or national origin."  
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4.5  PREVAILING WAGE REQUIREMENT 
  
4.5.1 Wage Provisions: In accordance with Delaware Code, Title 29, Section 6960, renovation 

projects whose total cost shall exceed $15,000, and $100,000 for new construction, the 
minimum wage rates for various classes of laborers and mechanics shall be as determined 
by the Department of Labor, Division of Industrial Affairs of the State of Delaware. 

 
4.5.2 The prevailing wage shall be the wage paid to a majority of employees performing similar 

work as reported in the Department’s annual prevailing wage survey or in the absence of a 
majority, the average paid to all employees reported. 

  
4.5.3 The employer shall pay all mechanics and labors employed directly upon the site of work, 

unconditionally and not less often than once a week and without subsequent deduction or 
rebate on any account, the full amounts accrued at time of payment, computed at wage 
rates not less than those stated in the specifications, regardless of any contractual 
relationship which may be alleged to exist between the employer and such laborers and 
mechanics. 

 
4.5.4 The scale of the wages to be paid shall be posted by the employer in a prominent and easily 

accessible place at the site of the work. 
 
4.5.5 Every contract based upon these specifications shall contain a stipulation that sworn payroll 

information, as required by the Department of Labor, be furnished weekly.  The Department 
of Labor shall keep and maintain the sworn payroll information for a period of 6 months from 
the last day of the work week covered by the payroll. 

 
4.6  SUBMISSION OF BIDS 
 
4.6.1 Enclose the Bid, the Bid Security, and any other documents required to be submitted with 

the Bid in a sealed opaque envelope.  Address the envelope to the party receiving the Bids.  
Identify with the project name, project number, and the Bidder's name and address.  If the 
Bid is sent by mail, enclose the sealed envelope in a separate mailing envelope with the 
notation "BID ENCLOSED" on the face thereof.  The State is not responsible for the opening 
of bids prior to bid opening date and time that are not properly marked. 

 
4.6.2 Deposit Bids at the designated location prior to the time and date for receipt of bids indicated 

in the Advertisement for Bids.  Bids received after the time and date for receipt of bids will be 
marked “LATE BID” and returned. 

 
4.6.3 Bidder assumes full responsibility for timely delivery at location designated for receipt of 

bids. 
 
4.6.4 Oral, telephonic or telegraphic bids are invalid and will not receive consideration. 
 
4.6.5 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of 

Bids, provided that they are then fully in compliance with these Instructions to Bidders. 
 
4.7  MODIFICATION OR WITHDRAW OF BIDS 
 
4.7.1 Prior to the closing date for receipt of Bids, a Bidder may withdraw a Bid by personal request 

and by showing proper identification to the Architect.  A request for withdraw by letter or fax, 
if the Architect is notified in writing prior to receipt of fax, is acceptable.  A fax directing a 
modification in the bid price will render the Bid informal, causing it to be ineligible for 
consideration of award.  Telephone directives for modification of the bid price shall not be 
permitted and will have no bearing on the submitted proposal in any manner. 
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4.7.2 Bidders submitting Bids that are late shall be notified as soon as practicable and the bid 

shall be returned. 
 
4.7.3   A Bid may not be modified, withdrawn or canceled by the Bidder during a thirty (30) day 

period following the time and date designated for the receipt and opening of Bids, and 
Bidder so agrees in submitting their Bid.  Bids shall be binding for 30 days after the date of 
the Bid opening.   

 
ARTICLE 5: CONSIDERATION OF BIDS 
 
5.1  OPENING/REJECTION OF BIDS 
 
5.1.1 Unless otherwise stated, Bids received on time will be publicly opened and will be read 

aloud.  An abstract of the Bids will be made available to Bidders. 
 
5.1.2 The Agency shall have the right to reject any and all Bids.  A Bid not accompanied by a 

required Bid Security or by other data required by the Bidding Documents, or a Bid which is 
in any way incomplete or irregular is subject to rejection. 

 
5.1.3 If the Bids are rejected, it will be done within thirty (30) calendar day of the Bid opening.  
 
5.2  COMPARISON OF BIDS 
 
5.2.1 After the Bids have been opened and read, the bid prices will be compared and the result of 

such comparisons will be made available to the public.  Comparisons of the Bids may be 
based on the Base Bid plus desired Alternates.  The Agency shall have the right to accept 
Alternates in any order or combination.   

 
5.2.2 The Agency reserves the right to waive technicalities, to reject any or all Bids, or any portion 

thereof, to advertise for new Bids, to proceed to do the Work otherwise, or to abandon the 
Work, if in the judgment of the Agency or its agent(s), it is in the best interest of the State. 

 
5.2.3 An increase or decrease in the quantity for any item is not sufficient grounds for an increase 

or decrease in the Unit Price. 
 
5.2.4 The prices quoted are to be those for which the material will be furnished F.O.B. Job Site 

and include all charges that may be imposed during the period of the Contract. 
 
5.2.5 No qualifying letter or statements in or attached to the Bid, or separate discounts will be 

considered in determining the low Bid except as may be otherwise herein noted.  Cash or 
separate discounts should be computed and incorporated into Unit Bid Price(s). 

 
5.3 DISQUALIFICATION OF BIDDERS 
 
5.3.1 An agency shall determine that each Bidder on any Public Works Contract is responsible 

before awarding the Contract.  Factors to be considered in determining the responsibility 
of a Bidder include: 

 
A. The Bidder’s financial, physical, personnel or other resources including 

Subcontracts; 
 

B. The Bidder’s record of performance on past public or private construction 
projects, including, but not limited to, defaults and/or final adjudication or 
admission of violations of the Prevailing Wage Laws in Delaware or any other 
state; 
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C. The Bidder’s written safety plan; 
 

D. Whether the Bidder is qualified legally to contract with the State; 
 

E. Whether the Bidder supplied all necessary information concerning its 
responsibility; and, 

 
F. Any other specific criteria for a particular procurement, which an agency may 

establish;  provided however, that, the criteria be set forth in the Invitation to Bid 
and is otherwise in conformity with State and/or Federal law. 

 
5.3.2 If an agency determines that a Bidder is nonresponsive and/or nonresponsible, the 

determination shall be in writing and set forth the basis for the determination.  A copy of 
the determination shall be sent to the affected Bidder within five (5) working days of said 
determination. 

 
5.3.3 In addition, any one or more of the following causes may be considered as sufficient for the 

disqualification of a Bidder and the rejection of their Bid or Bids. 
 
5.3.3.1 More than one Bid for the same Contract from an individual, firm or corporation under the 

same or different names.  
  
5.3.3.2  Evidence of collusion among Bidders. 
 
5.3.3.3  Unsatisfactory performance record as evidenced by past experience. 
 
5.3.3.4 If the Unit Prices are obviously unbalanced either in excess or below reasonable cost 

analysis values. 
 
5.3.3.5 If there are any unauthorized additions, interlineation, conditional or alternate bids or 

irregularities of any kind which may tend to make the Bid incomplete, indefinite or 
ambiguous as to its meaning. 

 
5.3.3.6 If the Bid is not accompanied by the required Bid Security and other data required by the 

Bidding Documents. 
 
5.3.3.7  If any exceptions or qualifications of the Bid are noted on the Bid Form. 
 
5.4  ACCEPTANCE OF BID AND AWARD OF CONTRACT 
 
5.4.1 A formal Contract shall be executed with the successful Bidder within twenty (20) calendar 

days after the award of the Contract. 
 
5.4.2 Per Section 6962(d)(13) a., Title 29, Delaware Code, “The contracting agency shall award 

any public works contract within thirty (30) days of the bid opening to the lowest 
responsive and responsible Bidder, unless the Agency elects to award on the basis of 
best value, in which case the election to award on the basis of best value shall be stated 
in the Invitation To Bid.” 

 
5.4.3 Each Bid on any Public Works Contract must be deemed responsive by the Agency to be 

considered for award.  A responsive Bid shall conform in all material respects to the 
requirements and criteria set forth in the Contract Documents and specifications. 

 
5.4.4 The Agency shall have the right to accept Alternates in any order or combination, and to 

determine the low Bidder on the basis of the sum of the Base Bid, plus accepted Alternates. 
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5.4.5 The successful Bidder shall execute a formal contract, submit the required Insurance 

Certificate, and furnish good and sufficient bonds, unless specifically waived in the General 
Requirements, in accordance with the General Requirement, within twenty (20) days of 
official notice of contract award.  Bonds shall be for the benefit of the Agency with surety in 
the amount of 100% of the total contract award.  Said Bonds shall be conditioned upon the 
faithful performance of the contract.  Bonds shall remain in affect for period of one year after 
the date of substantial completion. 

 
5.4.6 If the successful Bidder fails to execute the required Contract and Bond, as aforesaid, within 

twenty (20) calendar days after the date of official Notice of the Award of the Contract, their 
Bid guaranty shall immediately be taken and become the property of the State for the benefit 
of the Agency as liquidated damages, and not as a forfeiture or as a penalty.  Award will 
then be made to the next lowest qualified Bidder of the Work or readvertised, as the Agency 
may decide. 

 
5.4.7 Each bidder shall supply with its bid its taxpayer identification number (i.e., federal employer 

identification number or social security number) and a copy of its Delaware business license, 
and should the vendor be awarded a contract, such vendor shall provide to the agency the 
taxpayer identification license numbers of such subcontractors.  Such numbers shall be 
provided on the later of the date on which such subcontractor is required to be identified or 
the time the contract is executed.  The successful Bidder shall provide to the agency to 
which it is contracting, within 30 days of entering into such public works contract, copies of 
all Delaware Business licenses of subcontractors and/or independent contractors that will 
perform work for such public works contract.  However, if a subcontractor or independent 
contractor is hired or contracted more than 20 days after the Bidder entered the public works 
contract the Delaware Business license of such subcontractor or independent contractor 
shall be provided to the agency within 10 days of being contracted or hired. 

 
5.4.8 The Bid Security shall be returned to the successful Bidder upon the execution of the formal 

contract.  The Bid Securities of unsuccessful bidders shall be returned within thirty (30) 
calendar days after the opening of the Bids. 

 
ARTICLE 6:  POST-BID INFORMATION 
 
6.1 CONTRACTOR’S QUALIFICATION STATEMENT 
 
6.1.1 Bidders to whom award of a Contract is under consideration shall, if requested by the 

Agency, submit a properly executed AIA Document A305, Contractor’s Qualification 
Statement, unless such a statement has been previously required and submitted. 

 
6.2 BUSINESS DESIGNATION FORM 
 
6.2.1 Successful bidder shall be required to accurately complete an Office of Management and 

Budget Business Designation Form for Subcontractors. 
 
ARTICLE 7:  PERFORMANCE BOND AND PAYMENT BOND 
 
7.1 BOND REQUIREMENTS 
 
7.1.1 The cost of furnishing the required Bonds, that are stipulated in the Bidding Documents, 

shall be included in the Bid. 
 
7.1.2 If the Bidder is required by the Agency to secure a bond from other than the Bidder’s usual 

sources, changes in cost will be adjusted as provide in the Contract Documents. 
 
7.1.3 The Performance and Payment Bond forms used shall be the standard OMB forms 

(attached). 
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7.2 TIME OF DELIVERY AND FORM OF BONDS 
 
7.2.1 The bonds shall be dated on or after the date of the Contract. 
 
 
7.2.2 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of 

the surety to affix a certified and current copy of the power of attorney. 
 
ARTICLE 8:  FORM OF AGREEMENT BETWEEN AGENCY AND CONTRACTOR 
 
8.1 Unless otherwise required in the Bidding Documents, the Agreement for the Work will be 

written on AIA Document A101, Standard Form of Agreement Between Owner and 
Contractor Where the Basis of Payment is a Stipulated Sum. 

 
 END OF INSTRUCTIONS TO BIDDERS 
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POLYTECH SCHOOL DISTRICT 

POLYTECH HIGH SCHOOL 
823 WALNUT SHADE ROAD, WOODSIDE, DELAWARE  

ETI PROJECT NUMBER 11-285 
 

BID FORM 
 
For Bids Due: January 28, 2016 @ 2:30 PM  To: Mr. Mark Dufendach                                     
                Polytech School District     
                                                 823 Walnot Shade Road 
                  Woodside, DE 19880                                      
 
Name of Bidder:               
 
Delaware Business License No.:       Taxpayer ID No.:        
(A copy of Bidder’s Delaware Business License must be attached to this form.) 

 

(Other License Nos.):                

 
Phone No.:  (            )                              -                                          Fax No.:  (             )               -     
 
 
The undersigned, representing that he has read and understands the Bidding Documents and that this bid is made in accordance 
therewith, that he has visited the site and has familiarized himself with the local conditions under which the Work is to be performed, 
and that his bid is based upon the materials, systems and equipment described in the Bidding Documents without exception, hereby 
proposes and agrees to provide all labor, materials, plant, equipment, supplies, transport and other facilities required to execute the 
work described by the aforesaid documents for the lump sum itemized  below: 
 
$                

($                                                               ) 

ALTERNATES 
 
Alternate prices conform to applicable project specification section.  Refer to specifications for a complete description of the 
following Alternates. An “ADD” or “DEDUCT” amount is indicated by the crossed out part that does not apply. 
 
ALTERNATE No. 1:  Remove and dispose of blackboard mastic (assumed ACM) inside tent containment with negative air and 2-
stage decon.(approximately 4’x12’ blackboard)  
 
Add/Deduct:                 

($                                                               ) 
 
ALTERNATE No. 2:  Remove and dispose of blackboard mastic (assumed ACM) inside already established floor tile containment 
area (approximately 4’x12’ blackboard) 
 
Add/Deduct:                 

($                                                               ) 
 
ALTERNATE No. 2:  Dispose of lead block debris/dust as hazardous waste (per drum) 
 
Add/Deduct:                 

($                                                               ) 
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POLYTECH SCHOOL DISTRICT 

POLYTECH HIGH SCHOOL 
823 WALNUT SHADE ROAD, WOODSIDE, DELAWARE  

ETI PROJECT NUMBER 11-285 
 

BID FORM 
 

UNIT PRICES 
 
Unit prices conform to applicable project specification section. Refer to the specifications for a complete description of the following 
Unit Prices: 

                
      ADD       DEDUCT 

             
UNIT PRICE No. 1:  Remove and dispose of all designated asbestos pipe fitting  
Insulation Inside already established floor tile containment area  
(approximately 550 Fittings)           $    $                    
 
UNIT PRICE No. 2:  Remove and dispose of asbestos pipe fittings inside one  
Glove-bag at sensor locations inside tent enclosure with air filtration unit and 2-stage 
 decontamination unit (approximately 11 locations)             $    $                    
 
UNIT PRICE No. 3:  Remove and dispose of all asbestos floor tile & mastic  
(approximately 8,075 SF) as per specifications        $    $                    

 
UNIT PRICE No. 4:  Remove and dispose of all asbestos 9” Floor Tile (not mastic)  
 (approximately 1320 SF) as per specifications        $    $                    
 
UNIT PRICE No. 5:  Remove and dispose of all asbestos floor tile mastic &  
overlying non-asbestos tile (approximately 4,360 SF) as per specifications     $    $                    
 
NIT PRICE No. 6:  Remove and dispose of all designated exterior window  
caulk and remove window units (approximately 70 windows)  
as per specifications            $    $                    
 
UNIT PRICE No. 7:  Remove and dispose of all designated interior window  
caulk and remove window units (approximately 27 windows)  
as per specifications             $    $                    

 
UNIT PRICE No. 8:  Remove and dispose of transite lab hood  (1 hood)  
as per specifications                $    $                    
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POLYTECH SCHOOL DISTRICT 

POLYTECH HIGH SCHOOL 
823 WALNUT SHADE ROAD, WOODSIDE, DELAWARE  

ETI PROJECT NUMBER 11-285 
BID FORM 

 
 
I/We acknowledge Addendums numbered    and the price(s) submitted include any cost/schedule impact they may have. 
 
This bid shall remain valid and cannot be withdrawn for sixty (60) days from the date of opening of bids, and the undersigned shall 
abide by the Bid Security forfeiture provisions.  Bid Security is attached to this Bid. 
 
The Owner shall have the right to reject any or all bids, and to waive any informality or irregularity in any bid received. 
 
This bid is based upon work being accomplished by the Sub-Contractors named on the list attached to this bid. 
 
Should I/We be awarded this contract, I/We pledge to achieve substantial completion of all the work within   calendar days of 
the Notice to Proceed. 
 
The undersigned represents and warrants that he has complied and shall comply with all requirements of local, state, and national 
laws; that no legal requirement has been or shall be violated in making or accepting this bid, in awarding the contract to him or in the 
prosecution of the work required; that the bid is legal and firm; that he has not, directly or indirectly, entered into any agreement, 
participated in any collusion, or otherwise taken action in restraint of free competitive bidding. 
 
Upon receipt of written notice of the acceptance of this Bid, the Bidder shall, within twenty (20) calendar days, execute the agreement 
in the required form and deliver the Contract Bonds, and Insurance Certificates, required by the Contract Documents. 
 
I am / We are an Individual / a Partnership / a Corporation 
 
By           Trading as         
           (Individual’s / General Partner’s / Corporate Name) 
               
           (State of Corporation) 
 
Business Address:        
          
          
          
 
  
Witness:         By:         
                 ( Authorized Signature ) 
 (SEAL)                         
                 ( Title ) 
                   Date:          
 
 
 
ATTACHMENTS 
 Sub-Contractor List 
 Non-Collusion Statement 
 Bid Security 
 (Others as Required by Project Manuals) 
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POLYTECH SCHOOL DISTRICT 

POLYTECH HIGH SCHOOL 
823 WALNUT SHADE ROAD, WOODSIDE, DELAWARE  

ETI PROJECT NUMBER 11-285 

BID FORM 
SUBCONTRACTOR LIST 
 
In accordance with Title 29, Chapter 6962 (d)(10)b Delaware Code, the following sub-contractor listing must accompany the bid submittal. The name and address of the sub-
contractor must be listed for each category where the bidder intends to use a sub-contractor to perform that category of work. In order to provide full disclosure and acceptance 
of the bid by the Owner, it is required that bidders list themselves as being the sub-contractor for all categories where he/she is qualified and intends to perform such 
work. 
 
Subcontractor Category  Subcontractor         Address (City & State)    Subcontractors tax payer ID # 
               or Delaware Business license # 
 
1.                         
         
 
2.                         
         
 
3.                         
         
 
4.                         
         
 
5.                         
         
 
6.                         
         
 
7.                         
         
 
8.                         
         
 
9.                         
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POLYTECH SCHOOL DISTRICT 

POLYTECH HIGH SCHOOL 
823 WALNUT SHADE ROAD, WOODSIDE, DELAWARE  

ETI PROJECT NUMBER 11-285 
 

BID FORM 

NON-COLLUSION STATEMENT 
 

 
 
This is to certify that the undersigned bidder has neither directly nor indirectly, entered into any agreement, participated in any 
collusion or otherwise taken any action in restraint of free competitive bidding in connection with this proposal submitted this date (to 
Polytech School District). 
 
All the terms and conditions of (11-285 Polytech High School – Phases 3& 4) have been thoroughly examined and are understood. 
 
NAME OF BIDDER:             
 
AUTHORIZED REPRESENTATIVE 
(TYPED):              
 
AUTHORIZED REPRESENTATIVE 
(SIGNATURE):              
 
 
TITLE:               
 
ADDRESS OF BIDDER:             
 
               
 
               
 
E-MAIL:    ______________________________________________________________  
 
PHONE NUMBER:             
 
 
 
 
Sworn to and Subscribed before me this       day of       20 . 
 
My Commission expires       .   NOTARY PUBLIC       . 
 
 
 
 
 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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STATE OF DELAWARE 
OFFICE OF MANAGEMENT AND BUDGET 

 
BID BOND 

 
TO ACCOMPANY PROPOSAL 
(Not necessary if security is used) 

 
 

KNOW ALL MEN BY THESE PRESENTS That:        
     of       in the County of   
   and State of       as Principal, and    
     of      in the County of     
and State of     as Surety, legally authorized to do business in the State of Delaware 
(“State”), are held and firmly unto the State in the sum of       
    Dollars ($   ), or    percent not to exceed   
          Dollars ($   ) 
of amount of bid on Contract No.     , to be paid to the State for the use and 
benefit of        (insert State agency name) for which payment 
well and truly to be made, we do bind ourselves, our and each of our heirs, executors, administrators, and 
successors, jointly and severally for and in the whole firmly by these presents. 
 
 NOW THE CONDITION OF THIS OBLIGATION IS SUCH That if the above bonded Principal 
who has submitted to the        (insert State agency name) a 
certain proposal to enter into this contract for the furnishing of certain material and/or services within the 
State, shall be awarded this Contract, and if said Principal shall well and truly enter into and execute this 
Contract as may be required by the terms of this Contract and approved by the     
    (insert State agency name) this Contract to be entered into within twenty days after 
the date of official notice of the award thereof in accordance with the terms of said proposal, then this 
obligation shall be void or else to be and remain in full force and virtue.  
 
Sealed with    seal and dated this   day of     in the year of our Lord two 
thousand and      (20 ). 
 
SEALED, AND DELIVERED IN THE 
   Presence of 
 
              

       Name of Bidder (Organization) 
 
 
 Corporate  By:         

      Seal             Authorized Signature 
 
Attest               
                 Title 
 
              
         Name of Surety 
 
Witness:    By:         
 
              
                 Title 
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STANDARD FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR A101-
2007 
 
 
 
The contract to be utilized on this project shall be the “Standard Form of Agreement Between Owner and 
Contractor” AIA Document A101-2007. 
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SUPPLEMENT TO AGREEMENT BETWEEN OWNER AND CONTRACTOR A101-2007 
 
 
 
The following supplements modify the “Standard Form of Agreement Between Owner and Contractor,” AIA Document A101-2007.  
Where a portion of the Standard Form of Agreement is modified or deleted by the following, the unaltered portions of the Standard Form 
of Agreement shall remain in effect. 
 
 
 
 
ARTICLE 5:  PAYMENTS 
 
5.1  PROGRESS PAYMENTS 
 
5.1.3  Delete paragraph 5.1.3 in its entirety and replace with the following: 
 

“Provided that a valid Application for Payment is received by the Architect that meets all 
requirements of the Contract, payment shall be made by the Owner not later than 30 
days after the Owner receives the valid Application for Payment.” 

 
 
ARTICLE 6:  DISPUTE RESOLUTION 
 
6.2  BINDING DISPUTE RESOLUTION 
 

 Check Other – and add the following sentence: 
 

"Any remedies available in law or in equity." 
 

 
ARTICLE 8:  MISCELLANEOUS PROVISIONS 
 
8.2  Insert the following: 
 

"Payments are due 30 days after receipt of a valid Application for Payment.  After that 30 
 day period, interest may be charged at the rate of 1% per month not to exceed 12% per 
 annum." 

 
8.5 Delete paragraph 8.5 in its entirety and replace with the following: 
 

“The Contractor’s representative shall not be changed without ten days written notice to the 
Owner.” 

 
  

 
END OF SUPPLEMENT TO AGREEMENT BETWEEN OWNER AND CONTRACTOR 
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PERFORMANCE BOND 
 
        Bond Number:  ___________________ 
 
KNOW ALL PERSONS BY THESE PRESENTS, that we, ______________________, as principal 
(“Principal”), and ______________________, a ______________________ corporation, legally 
authorized to do business in the State of Delaware, as surety (“Surety”), are held and firmly bound 
unto the Polytech School District (“Owner”), in the amount of _________________ 
($___________), to be paid to Owner, for which payment well and truly to be made, we do bind 
ourselves, our and each and every of our heirs, executors, administrations, successors and assigns, 
jointly and severally, for and in the whole, firmly by these presents. 
 
Sealed with our seals and dated this __________ day of ____________, 20__. 
 
NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been 
awarded by Owner that certain contract known as Contract No. ___________ dated the 
__________ day of ____________, 20__ (the “Contract”), which Contract is incorporated herein by 
reference, shall well and truly provide and furnish all materials, appliances and tools and perform all 
the work required under and pursuant to the terms and conditions of the Contract and the Contract 
Documents (as defined in the Contract) or any changes or modifications thereto made as therein 
provided, shall make good and reimburse Owner sufficient funds to pay the costs of completing the 
Contract that Owner may sustain by reason of any failure or default on the part of Principal, and 
shall also indemnify and save harmless Owner from all costs, damages and expenses arising out of 
or by reason of the performance of the Contract and for as long as provided by the Contract; then 
this obligation shall be void, otherwise to be and remain in full force and effect. 
 
Surety, for value received, hereby stipulates and agrees, if requested to do so by Owner, to fully 
perform and complete the work to be performed under the Contract pursuant to the terms, 
conditions and covenants thereof, if for any cause Principal fails or neglects to so fully perform and 
complete such work. 
 
Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees that 
the obligation of Surety and its bond shall be in no way impaired or affected by any extension of 
time, modification, omission, addition or change in or to the Contract or the work to be performed 
thereunder, or by any payment thereunder before the time required therein, or by any waiver of any 
provisions thereof, or by any assignment, subletting or other transfer thereof or of any work to be 
performed or any monies due or to become due thereunder; and Surety hereby waives notice of any 
and all such extensions, modifications, omissions, additions, changes, payments, waivers, 
assignments, subcontracts and transfers and hereby expressly stipulates and agrees that any and all 
things done and omitted to be done by and in relation to assignees, subcontractors, and other 
transferees shall have the same effect as to Surety as though done or omitted to be done by or in 
relation to Principal. 
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Surety hereby stipulates and agrees that no modifications, omissions or additions in or to the terms 
of the Contract shall in any way whatsoever affect the obligation of Surety and its bond. 
 
Any proceeding, legal or equitable, under this Bond may be brought in any court of competent 
jurisdiction in the State of Delaware.  Notices to Surety or Contractor may be mailed or delivered 
to them at their respective addresses shown below. 
 
IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such 
of them as are corporations have caused their corporate seal to be hereto affixed and these presents 
to be signed by their duly authorized officers, the day and year first above written. 
 

PRINCIPAL 
 

     Name:         
 
Witness or Attest:  Address:         
 
      By:         (SEAL) 
Name:      Name: 
      Title: 
 (Corporate Seal) 
 
 

SURETY 
 
      Name:         
 
Witness or Attest:  Address:         
 
      By:         (SEAL) 
Name:      Name: 
      Title: 
 (Corporate Seal) 
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PAYMENT BOND 
 
 
        Bond Number:  ___________________ 
 
 
KNOW ALL PERSONS BY THESE PRESENTS, that we, ____________________, as principal 
(“Principal”), and __________________, a ____________________ corporation, legally 
authorized to do business in the State of Delaware, as surety (“Surety”), are held and firmly bound 
unto the Polytech School District (“Owner”), in the amount of _________________ 
($___________), to be paid to Owner, for which payment well and truly to be made, we do bind 
ourselves, our and each and every of our heirs, executors, administrations, successors and assigns, 
jointly and severally, for and in the whole firmly by these presents. 
 
Sealed with our seals and dated this _____________ day of____________, 20__. 
 
NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been 
awarded by Owner that certain contract known as Contract No. ____________dated the _______ 
day of _____________, 20__ (the “Contract”), which Contract is incorporated herein by reference, 
shall well and truly pay all and every person furnishing materials or performing labor or service in 
and about the performance of the work under the Contract, all and every sums of money due him, 
her, them or any of them, for all such materials, labor and service for which Principal is liable, 
shall make good and reimburse Owner sufficient funds to pay such costs in the completion of the 
Contract as Owner may sustain by reason of any failure or default on the part of Principal, and 
shall also indemnify and save harmless Owner from all costs, damages and expenses arising out of 
or by reason of the performance of the Contract and for as long as provided by the Contract; then 
this obligation shall be void, otherwise to be and remain in full force and effect. 
 
Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees that 
the obligation of Surety and its bond shall be in no way impaired or affected by any extension of 
time, modification, omission, addition or change in or to the Contract or the work to be performed 
thereunder, or by any payment thereunder before the time required therein, or by any waiver of any 
provisions thereof, or by any assignment, subletting or other transfer thereof or of any work to be 
performed or any monies due or to become due thereunder; and Surety hereby waives notice of any 
and all such extensions, modifications, omissions, additions, changes, payments, waivers, 
assignments, subcontracts and transfers and hereby expressly stipulates and agrees that any and all 
things done and omitted to be done by and in relation to assignees, subcontractors, and other 
transferees shall have the same effect as to Surety as though done or omitted to be done by or in 
relation to Principal. 
 
Surety hereby stipulates and agrees that no modifications, omission or additions in or to the terms 
of the Contract shall in any way whatsoever affect the obligation of Surety and its bond. 
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Any proceeding, legal or equitable, under this Bond may be brought in any court of competent 
jurisdiction in the State of Delaware.  Notices to Surety or Contractor may be mailed or delivered 
to them at their respective addresses shown below. 
 
IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such 
of them as are corporations have caused their corporate seal to be hereto affixed and these presents 
to be signed by their duly authorized officers, the day and year first above written. 
 
 

PRINCIPAL 
 
      Name:         
 
Witness or Attest:  Address:         
 
 
      By:        (SEAL) 
Name:       Name: 
      Title: 
 (Corporate Seal) 
 
 

SURETY 
 
 

      Name:         
 
Witness or Attest:  Address:         
 
 
      By:        (SEAL) 
Name:      Name: 
      Title: 
 (Corporate Seal) 
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 GENERAL CONDITIONS 
 
 TO THE 
 
 CONTRACT 
 
 
 
 
 
 
The General Conditions of this Contract are as stated in the American Institute of Architects Document AIA 
A201 (2007 Edition) entitled General Conditions of the Contract for Construction and is part of this project 
manual as if herein written in full. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
GENERAL CONDITIONS TO THE CONTRACT                   00 72 13 



STATE OF DELAWARE                      DIVISION OF FACILITIES MANAGEMENT 
 
 
 
SUPPLEMENTARY GENERAL CONDITIONS A201-2007 
 
 
 
The following supplements modify the “General Conditions of the Contract for Construction,” AIA Document A201-2007.  Where a portion 
of the General Conditions is modified or deleted by the Supplementary Conditions, the unaltered portions of the General Conditions shall 
remain in effect. 
 
 
 
 
TABLE OF ARTICLES 
 
 
 
1. GENERAL PROVISIONS 
 
2. OWNER 
 
3. CONTRACTOR 
 
4. ADMINISTRATION OF THE CONTRACT 
 
5. SUBCONTRACTORS 
 
6. CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
7. CHANGES IN THE WORK 
 
8. TIME 
 
9. PAYMENTS AND COMPLETION 
 
10. PROTECTION OF PERSONS AND PROPERTY 
 
11. INSURANCE AND BONDS 
 
12. UNCOVERING AND CORRECTION OF WORK 
 
13. MISCELLANEOUS PROVISIONS 
 
14. TERMINATION OR SUSPENSION OF THE CONTRACT 
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ARTICLE 1:  GENERAL PROVISIONS 
 
1.1  BASIC DEFINITIONS 
 
1.1.1 THE CONTRACT DOCUMENTS 
 

Delete the last sentence in its entirety and replace with the following: 
 
“The Contract Documents also include Advertisement for Bid, Instructions to Bidder, 
sample forms, the Bid Form, the Contractor’s completed Bid and the Award Letter.” 

 
 Add the following Paragraph: 

 
1.1.1.1  In the event of conflict or discrepancies among the Contract Documents, the 

Documents prepared by the State of Delaware, Division of Facilities 
Management shall take precedence over all other documents.  

 
1.2  CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS 
 

 Add the following Paragraphs: 
 

1.2.4 In the case of an inconsistency between the Drawings and the Specifications, 
or within either document not clarified by addendum, the better quality or 
greater quantity of work shall be provided in accordance with the Architect’s 
interpretation. 

 
1.2.5 The word “PROVIDE” as used in the Contract Documents shall mean 

“FURNISH AND INSTALL” and shall include, without limitation, all labor, 
materials, equipment, transportation, services and other items required to 
complete the Work. 

 
1.2.6 The word “PRODUCT” as used in the Contract Documents means all 

materials, systems and equipment. 
 
1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER 

INSTRUMENTS OF SERVICE 
 

 Delete Paragraph 1.5.1 in its entirety and replace with the following: 
 

“All pre-design studies, drawings, specifications and other documents, including those in 
electronic form, prepared by the Architect under this Agreement are, and shall remain, the 
property of the Owner whether the Project for which they are made is executed or not.  
Such documents may be used by the Owner to construct one or more like Projects without 
the approval of, or additional compensation to, the Architect.  The Contractor, 
Subcontractors, Sub-subcontractors and Material or Equipment Suppliers are authorized to 
use and reproduce applicable portions of the Drawings, Specifications and other documents 
prepared by the Architect and the Architect’s consultants appropriate to and for use in the 
execution of their Work under the Contract Documents.  They are not to be used by the 
Contractor or any Subcontractor, Sub-subcontractor or Material and Equipment Supplier on 
other Projects or for additions to this Project outside the scope of the Work without the 
specific written consent of the Owner, Architect and Architect’s consultants. 
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The Architect shall not be liable for injury or damage resulting from the re-use of drawings 
and specifications if the Architect is not involved in the re-use Project.  Prior to re-use of 
construction documents for a Project in which the Architect is not also involved, the Owner 
will remove from such documents all identification of the original Architect, including name, 
address and professional seal or stamp.” 

 
Delete Paragraph 1.5.2 in its entirety.  

 
ARTICLE 2:  OWNER 
 
2.2  INFORMATION AND SERVICES REQUIRED OF THE OWNER 
 

 To Subparagraph 2.2.3 – Add the following sentence: 
 

“The Contractor, at their expense shall bear the costs to accurately identify the location of 
all underground utilities in the area of their excavation and shall bear all cost for any 
repairs required, out of failure to accurately identify said utilities.” 

 
 Delete Subparagraph 2.2.5 in its entirety and substitute the following: 
 

2.2.5 The Contractor shall be furnished free of charge up to five (5) sets of the 
Drawings and Project Manuals.  Additional sets will be furnished at the cost 
of reproduction, postage and handling. 

 
ARTICLE 3:  CONTRACTOR 
 
3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR 
 

Amend Paragraph 3.2.2 to state that any errors, inconsistencies or omissions discovered 
shall be reported to the Architect and Owner immediately. 

  
 Delete the third sentence in Paragraph 3.2.3. 

 
3.3  SUPERVISION AND CONSTRUCTION PROCEDURES 
 

 Add the following Paragraphs: 
 

3.3.2.1 The Contractor shall immediately remove from the Work, whenever requested 
to do so by the Owner, any person who is considered by the Owner or Architect 
to be incompetent or disposed to be so disorderly, or who for any reason is not 
satisfactory to the Owner, and that person shall not again be employed on the 
Work without the consent of the Owner or the Architect. 

 
3.3.4 The Contractor must provide suitable storage facilities at the Site for the proper 

protection and safe storage of their materials.  Consult the Owner and the 
Architect before storing any materials. 

 
3.3.5 When any room is used as a shop, storeroom, office, etc., by the Contractor or 

Subcontractor(s) during the construction of the Work, the Contractor making 
use of these areas will be held responsible for any repairs, patching or cleaning 
arising from such use. 
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3.4  LABOR AND MATERIALS 
 

Add the Following Paragraphs: 
 

3.4.4 Before starting the Work, each Contractor shall carefully examine all 
preparatory Work that has been executed to receive their Work.  Check 
carefully, by whatever means are required, to insure that its Work and adjacent, 
related Work, will finish to proper contours, planes and levels.  Promptly notify 
the General Contractor/Construction Manager of any defects or imperfections in 
preparatory Work which will in any way affect satisfactory completion of its 
Work.  Absence of such notification will be construed as an acceptance of 
preparatory Work and later claims of defects will not be recognized. 

 
3.4.5 Under no circumstances shall the Contractor’s Work proceed prior to 

preparatory Work proceed prior to preparatory Work having been completely 
cured, dried and/or otherwise made satisfactory to receive this Work.  
Responsibility for timely installation of all materials rests solely with the 
Contractor responsible for that Work, who shall maintain coordination at all 
times. 

 
3.5  WARRANTY 
 

 Add the following Paragraphs: 
  

3.5.1 The Contractor will guarantee all materials and workmanship against original 
defects, except injury from proper and usual wear when used for the purpose 
intended, for two years after Acceptance by the Owner, and will maintain all 
items in perfect condition during the period of guarantee. 

 
3.5.2 Defects appearing during the period of guarantee will be made good by the 

Contractor at his expense upon demand of the Owner, it being required that all 
work will be in perfect condition when the period of guarantee will have elapsed. 

 
3.5.3 In addition to the General Guarantee there are other guarantees required for 

certain items for different periods of time than the two years as above, and are 
particularly so stated in that part of the specifications referring to same.  The 
said guarantees will commence at the same time as the General Guarantee. 

 
3.5.4 If the Contractor fails to remedy any failure, defect or damage within a 

reasonable time after receipt of notice, the Owner will have the right to replace, 
repair, or otherwise remedy the failure, defect or damage at the Contractor’s 
expense. 

 
3.11  DOCUMENTS AND SAMPLES AT THE SITE 
 

 Add the following Paragraphs: 
 

3.11.1 During the course of the Work, the Contractor shall maintain a record set of 
drawings on which the Contractor shall mark the actual physical location of all 
piping, valves, equipment, conduit, outlets, access panels, controls, actuators, 
including all appurtenances that will be concealed once construction is 
complete, etc., including all invert elevations. 

 
3.11.2 At the completion of the project, the Contractor shall obtain a set of reproducible 

drawings from the Architect, and neatly transfer all information outlined in 3.11.1 
to provide a complete record of the as-built conditions. 
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3.11.3 The Contractor shall provide two (2) prints of the as-built conditions, along with 
the reproducible drawings themselves, to the Owner and one (1) set to the 
Architect.  In addition, attach one complete set to each of the Operating and 
Maintenance Instructions/Manuals. 

 
3.17 In the second sentence of the paragraph, insert “indemnify” between “shall” and “hold”.  
 
ARTICLE 4:  ADMINISTRATION OF THE CONTRACT 
 
4.2  ADMINISTRATION OF THE CONTRACT 

 
Delete the first sentence of Paragraph 4.2.7 and replace with the following:   
 
The Architect will review and approve or take other appropriate action upon the Contractor’s 
submittals such as Shop Drawings, Product Data and Samples for the purpose of checking 
for conformance with the Contract Documents. 

 
Delete the second sentence of Paragraph 4.2.7 and replace with the following:   
 
The Architect’s action will be taken with such reasonable promptness as to cause no delay 
in the Work in the activities of the Owner, Contractor or separate Contractors, while allowing 
sufficient time in the Owner’s professional judgment to permit adequate review. 

 
 Add the following Paragraph: 
  

4.2.10.1 There will be no full-time project representative provided by the Owner or 
Architect on this project. 

 
Add to Paragraph 4.2.13 “and in compliance with all local requirements.” to the end of the 
sentence 

 
ARTICLE 5:  SUBCONTRACTORS 
 
5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE 

WORK 
 

Delete Paragraph 5.2.3 in its entirety and replace with the following:   
 
5.2.3 If the Owner or Architect has reasonable objection to a person or entity 

proposed by the Contractor, the Contractor shall propose another to whom the 
Owner or Architect has no reasonable objection, subject to the statutory 
requirements of 29 Delaware Code § 6962(d)(10)b.3 and 4. 

 
ARTICLE 6:  CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE 

CONTRACTS 
 

 Delete Paragraph 6.1.4 in its entirety. 
 
6.2  MUTUAL RESPONSIBILITY 
 
  6.2.3 In the second sentence, strike the word “shall” and insert the word “may”.  
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ARTICLE 7:  CHANGES IN THE WORK 
  

(SEE ARTICLE 7: CHANGES IN WORK IN THE GENERAL REQUIREMENTS) 
 
ARTICLE 8:  TIME 
  
8.2  PROGRESS AND COMPLETION 
 

Add the following Paragraphs: 
 

8.2.1.1 Refer to Specification Section SUMMARY OF WORK for Contract time 
requirements. 

 
8.2.4 If the Work falls behind the Progress Schedule as submitted by the Contractor, 

the Contractor shall employ additional labor and/or equipment necessary to 
bring the Work into compliance with the Progress Schedule at no additional cost 
to the Owner. 

 
8.3 DELAYS AND EXTENSION OF TIME 

 
8.3.1 Strike “arbitration” and insert “remedies at law or in equity”.  

 
 Add the following Paragraph: 

 
8.3.2.1 The Contractor shall update the status of the suspension, delay, or interruption 

of the Work with each Application for Payment.  (The Contractor shall report the 
termination of such cause immediately upon the termination thereof.)  Failure to 
comply with this procedure shall constitute a waiver for any claim for adjustment 
of time or price based upon said cause. 

 
Delete Paragraph 8.3.3 in its entirety and replace with the following: 

 
8.3.3 Except in the case of a suspension of the Work directed by the Owner, an 

extension of time under the provisions of Paragraph 8.3.1 shall be the 
Contractor’s sole remedy in the progress of the Work and there shall be no 
payment or compensation to the Contractor for any expense or damage 
resulting from the delay. 

 
 Add the following Paragraph: 
 

8.3.4 By permitting the Contractor to work after the expired time for completion of the 
project, the Owner does not waive their rights under the Contract. 

 
ARTICLE 9:  PAYMENTS AND COMPLETION 
 
9.2 SCHEDULE OF VALUES 
 

 Add the following Paragraphs: 
  

9.2.1 The Schedule of Values shall be submitted using AIA Document G702, 
Continuation Sheet to G703. 

 
9.2.2  The Schedule of Values is to include a line item for Project Closeout Document 

Submittal.  The value of this item is to be no less than 1% of the initial contract 
amount. 

 
 
 
SUPPLEMENTARY GENERAL CONDITIONS               00 73 13-6 
 



STATE OF DELAWARE                      DIVISION OF FACILITIES MANAGEMENT 
 
 
9.3  APPLICATIONS FOR PAYMENT 
 

 Add the following Paragraph: 
  

9.3.1.3 Application for Payment shall be submitted on AIA Document G702 “Application 
and Certificate for Payment”, supported by AIA Document G703 “Continuation 
Sheet”.  Said Applications shall be fully executed and notarized. 

 
 Add the following Paragraphs: 
 

9.3.4 Until Closeout Documents have been received and outstanding items 
completed the Owner will pay 95% (ninety-five percent) of the amount due the 
Contractor on account of progress payments. 

 
9.3.5 The Contractor shall provide a current and updated Progress Schedule to the 

Architect with each Application for Payment.  Failure to provide Schedule will be 
just cause for rejection of Application for Payment. 

 
9.5  DECISIONS TO WITHHOLD CERTIFICATION 
 

 Add the following to 9.5.1: 
 

.8 failure to provide a current Progress Schedule; 

.9 a lien or attachment is filed; 

.10 failure to comply with mandatory requirements for maintaining Record 
Documents. 

 
9.6  PROGRESS PAYMENTS 
 

Delete Paragraph 9.6.1 in its entirety and replace with the following:   
 
9.6.1 After the Architect has approved and issued a Certificate for Payment, payment 

shall be made by the Owner within 30 days after Owner’s receipt of the 
Certificate for Payment. 

 
9.7  FAILURE OF PAYMENT 
 
  In first sentence, strike “seven” and insert “thirty (30)”. Also strike “binding dispute resolution” 
  and insert “remedies at law or in equity”.  
 
9.8  SUBSTANTIAL COMPLETION 
 
  To Subparagraph 9.8.3 - Add the following sentence: 
 

“If the Architect is required to make more than 2 inspections of the same portion of work, the 
Contractor shall be responsible for all costs associated with subsequent inspections 
including but not limited to any Architect’s fees.” 

 
9.8.5 In the second sentence, strike “shall” and insert “may”.  
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ARTICLE 10:  PROTECTION OF PERSONS AND PROPERTY 
 
10.1 SAFETY PRECAUTIONS AND PROGRAMS 
 

Add the following Paragraphs: 
 
10.1.1.1.1 Each Contractor shall develop a safety program in accordance with the 

Occupational Safety and Health Act of 1970.  A copy of said plan shall be 
furnished to the Owner and Architect prior to the commencement of that 
Contractor’s Work. 

 
10.1.2 Each Contractor shall appoint a Safety Representative.  Safety Representatives 

shall be someone who is on site on a full time basis.  If deemed necessary by 
the Owner or Architect, Contractor Safety meetings will be scheduled.  The 
attendance of all Safety Representatives will be required.  Minutes will be 
recorded of said meetings by the Contractor and will be distributed to all parties 
as well as posted in all job offices/trailers etc. 

 
10.2  SAFETY OF PERSONS AND PROPERTY 
 

Add the following Paragraph: 
 
10.2.4.1 As required in the Hazardous Chemical Act of June 1984, all vendors supplying 

any material that may be defined as hazardous must provide Material Safety 
Data Sheets for those products.  Any chemical product should be considered 
hazardous if it has a caution warning on the label relating to a potential physical 
or health hazard, if it is known to be present in the work place, and if employees 
may be exposed under normal conditions or in foreseeable emergency 
situations.  Material Safety Data Sheets shall be provided directly to the Owner, 
along with the shipping slips that include those products. 

 
10.3  HAZARDOUS MATERIALS 
 

 Delete Paragraph 10.3.3 in its entirety. 
 
  Delete Paragraph 10.3.6 in its entirety. 
 
ARTICLE 11:  INSURANCE AND BONDS 
 
11.1  CONTRACTOR’S LIABILITY INSURANCE 
 

11.1.4 Strike “the Owner” immediately following “(1)” and strike “and (2) the Owner as 
an additional insured for claims caused in whole or in part by the Contractor’s 
negligent acts or omissions during the Contractor’s completed operations.” 

 
11.2 OWNER’S LIABILITY INSURANCE 
 

 Delete Paragraph 11.2 in its entirety. 
 
11.3  PROPERTY INSURANCE 
  

Delete Paragraph 11.3 in its entirety and replace with the following:   
 

11.3 The State will not provide Builder’s All Risk Insurance for the Project.  The 
Contractor and all Subcontractors shall provide property coverage for their tools 
and equipment, as necessary.  Any mandatory deductible required by the 
Contractor’s Insurance shall be the responsibility of the Contractor. 
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11.4   PERFORMANCE BOND AND PAYMENT BOND 
 

11.4.1 Add the following sentence:  “The bonds will conform to those forms approved 
by the Office of Management and Budget.” 

 
ARTICLE 12:  UNCOVERING AND CORRECTION OF WORK 
 
12.2.2  AFTER SUBSTANTIAL COMPLETION 
 

Add the following Paragraph: 
 
12.2.2.1.1 At any time during the progress of the Work, or in any case where the nature of 

the defects will be such that it is not expedient to have corrected, the Owner, at 
its option, will have the right to deduct such sum, or sums, of money from the 
amount of the Contract as it considers justified to adjust the difference in value 
between the defective work and that required under contract including any 
damage to the structure. 

 
12.2.2.1 Strike “one” and insert “two”. 
 
12.2.2.2 Strike “one” and insert “two”. 
 
12.2.2.3 Strike “one” and insert “two”. 
 
12.2.5 In second sentence, strike “one” and insert “two”. 

  
ARTICLE 13:  MISCELLANEOUS PROVISIONS 
 
13.1  GOVERNING LAW 
 
  Strike “except that, if the parties have selected arbitration as the method of binding dispute  
  resolution, the Federal Arbitration Act shall govern Section 15.4.”  
 
13.6  INTEREST 
 
  Strike “the date payment is due at such rate as the parties may agree upon in writing or, in  
  the absence thereof, at the legal rate prevailing from time to time at the place where the  
  Project is located.”  Insert “30 days of presentment of the authorized Certificate of Payment  
  at the annual rate of 12% or 1% per month. 
 
13.7  TIME LIMITS ON CLAIMS 
 
  Strike the last sentence. 
  
Add the following Paragraph: 
 
13.8 CONFLICTS WITH FEDERAL STATUTES OR REGULATIONS 
 
13.8.1 If any provision, specifications or requirement of the Contract Documents conflict or is 

inconsistent with any statute, law or regulation of the government of the United State of 
America, the Contractor shall notify the Architect and Owner immediately upon discovery. 
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ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRACT  
 
14.4 TERMINATION BY THE OWNER FOR  CONVENIENCE 
 

Delete Paragraph 14.4.3 in its entirety and replace with the following:   
 

14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall 
be entitled to receive payment for Work executed, and cost incurred by reason 
of such termination along with reasonable overhead. 

 
ARTICLE 15: CLAIMS AND DISPUTES 
 
15.1.2  Throughout the Paragraph strike “21” and insert “45”. 
 
15.1.6  CLAIMS FOR CONSEQUENTIAL DAMAGES 
 

 Delete Paragraph 15.1.6 in its entirety. 
 
15.2  INITIAL DECISION 
 

Delete Paragraph 15.2.5 in its entirety and replace with the following:   
 
15.2.5 The Architect will approve or reject Claims by written decision, which shall state 

the reasons therefore and shall notify the parties of any change in the Contract 
Sum or Contract Time or both.  The approval or rejection of a Claim by the 
Architect shall be subject to mediation and other remedies at law or in equity. 

 
Delete Paragraph 15.2.6 and its subparagraphs in their entirety.  

 
15.3  MEDIATION 
 

15.3.1 Strike “binding dispute resolution” and insert “any or all remedies at law or in 
equity”.  

 
15.3.2 In the first sentence, delete “administered by the American Arbitration 

Association in accordance with its Construction Industry Mediation Procedure in 
effect on the date of the Agreement,” Strike “binding dispute resolution” and 
insert “remedies at law and in equity”.  

 
15.4  ARBITRATION 
 

 Delete Paragraph 15.4 and its sub-sections in its entirety. 
 

END OF SUPPLEMENTARY GENERAL CONDITIONS 
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ARTICLE 1: GENERAL 
 
1.1     CONTRACT DOCUMENTS 
 
1.1.1 The intent of the Contract Documents is to include all items necessary for the proper 

execution and completion of the Work by the Contractor.  The Contract Documents are 
complementary and what is required by one shall be as binding as if required by all.  
Performance by the Contractor shall be required to an extent consistent with the Contract 
Documents and reasonably inferable from them as being necessary to produce the intended 
results. 

 
1.1.2 Work including material purchases shall not begin until the Contractor is in receipt of a 

bonafide State of Delaware Purchase Order.  Any work performed or material purchases 
prior to the issuance of the Purchase Order is done at the Contractor’s own risk and cost. 

 
1.2    EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS 
 
1.2.1 For Public Works Projects financed in whole or in part by state appropriation the Contractor 

agrees that during the performance of this contract: 
 

1. The Contractor will not discriminate against any employee or applicant for 
employment because of race, creed, sex, color, sexual orientation, gender identity 
or national origin.  The Contractor will take positive steps to ensure that applicants 
are employed and that employees are treated during employment without regard 
to their race, creed, sex, color, sexual orientation, gender identity or national origin.  
Such action shall include, but not be limited to, the following: employment, 
upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for 
training, including apprenticeship.  The Contractor agrees to post in conspicuous 
places available to employees and applicants for employment notices to be 
provided by the contracting agency setting forth this nondiscrimination clause. 

 
2. The Contractor will, in all solicitations or advertisements for employees placed by 

or on behalf of the Contractor, state that all qualified applicants will receive 
consideration for employment without regard to race, creed, sex, color, sexual 
orientation, gender identity or national origin.” 

 
ARTICLE 2: OWNER 

 
(NO ADDITIONAL GENERAL REQUIREMENTS – SEE SUPPLEMENTARY GENERAL 
CONDITIONS) 

 
ARTICLE 3: CONTRACTOR 
 
3.1 Schedule of Values:  The successful Bidder shall within twenty (20) days after receiving 

notice to proceed with the work, furnish to the Owner a complete schedule of values on the 
various items comprising the work. 

 
3.2 Subcontracts:  Upon approval of Subcontractors, the Contractor shall award their 

Subcontracts as soon as possible after the signing of their own contract and see that all 
material, their own and those of their Subcontractors, are promptly ordered so that the work 
will not be delayed by failure of materials to arrive on time. 

 
3.3 Before commencing any work or construction, the General Contractor is to consult with the 

Owner as to matters in connection with access to the site and the allocation of Ground 
Areas for the various features of hauling, storage, etc. 
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3.4 The Contractor shall supervise and direct the Work, using the Contractor's best skill and 

attention.  The Contractor shall be solely responsible for and have control over construction 
means, methods, techniques, sequences and procedures and for coordinating all portions of 
the Work under the Contract, unless the Contract Documents give other specific 
instructions. 

 
3.5 The Contractor shall enforce strict discipline and good order among the Contractor's 

employees and other persons carrying out the Contract.  The Contractor shall not permit 
employment of unfit persons or persons not skilled in tasks assigned to them. 

 
3.6 The Contractor warrants to the Owner that materials and equipment furnished will be new 

and of good quality, unless otherwise permitted, and that the work will be free from defects 
and in conformance with the Contract Documents.  Work not conforming to these 
requirements, including substitutions not properly approved, may be considered defective.  If 
required by the Owner, the Contractor shall furnish evidence as to the kind and quality of 
materials and equipment provided. 

 
3.7 Unless otherwise provided, the Contractor shall pay all sales, consumer, use and other 

similar taxes, and shall secure and pay for required permits, fees, licenses, and inspections 
necessary for proper execution of the Work. 

 
3.8 The Contractor shall comply with and give notices required by laws, ordinances, rules, 

regulations, and lawful orders of public authorities bearing on performance of the Work.  The 
Contractor shall promptly notify the Owner if the Drawings and Specifications are observed 
to be at variance therewith. 

 
3.9 The Contractor shall be responsible to the Owner for the acts and omissions of the 

Contractor's employees, Subcontractors and their agents and employees, and other 
persons performing portions of the Work under contract with the Contractor. 

 
3.10 The Contractor shall keep the premises and surrounding area free from accumulation of 

waste materials or rubbish caused by operations under the Contract.  At completion of the 
Work the Contractor shall remove from and about the Project all waste materials, rubbish, 
the Contractor's tools, construction equipment, machinery and surplus materials.  The 
Contractor shall be responsible for returning all damaged areas to their original conditions. 

 
3.11  STATE LICENSE AND TAX REQUIREMENTS   
 
3.11.1 Each Contractor and Subcontractor shall be licensed to do business in the State of 

Delaware and shall pay all fees and taxes due under State laws.  In conformance with 
Section 2503, Chapter 25, Title 30, Delaware Code, "the Contractor shall furnish the 
Delaware Department of Finance within ten (10) days after entering into any contract with 
a contractor or subcontractor not a resident of this State, a statement of total value of 
such contract or contracts together with the names and addresses of the contracting 
parties.” 

 
3.12. The Contractor shall comply with all requirements set forth in Section 6962, Chapter 69, 

Title 29 of the Delaware Code. 
 
ARTICLE 4: ADMINISTRATION OF THE CONTRACT 
 
4.1  CONTRACT SURETY 
 
4.1.1  PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND 
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4.1.2 All bonds will be required as follows unless specifically waived elsewhere in the Bidding 

Documents. 
 
4.1.3 Contents of Performance Bonds – The bond shall be in the form approved by the Office 

of Management and Budget.  The bond shall be conditioned upon the faithful compliance 
and performance by the successful bidder of each and every term and condition of the 
contract and the proposal, plans, specifications, and bid documents thereof.  Each term 
and condition shall be met at the time and in the manner prescribed by the Contract, Bid 
documents and the specifications, including the payment in full to every person furnishing 
materiel or performing labor in the performance of the Contract, of all sums of money due 
the person for such labor and materiel.  (The bond shall also contain the successful 
bidder’s guarantee to indemnify and save harmless the State and the agency from all 
costs, damages and expenses growing out of or by reason of the Contract in accordance 
with the Contract.) 

 
4.1.4 Invoking a Performance Bond – The agency may, when it considers that the interest of 

the State so require, cause judgement to be confessed upon the bond.  
 
4.1.5 Within twenty (20) days after the date of notice of award of contract, the Bidder to whom the 

award is made shall furnish a Performance Bond and Labor and Material Payment Bond, 
each equal to the full amount of the Contract price to guarantee the faithful performance of 
all terms, covenants and conditions of the same.  The bonds are to be issued by an 
acceptable Bonding Company licensed to do business in the State of Delaware and shall be 
issued in duplicate. 

 
4.1.6 Performance and Payment Bonds shall be maintained in full force (warranty bond) for a 

period of two (2) years after the date of the Certificate for Final Payment.  The Performance 
Bond shall guarantee the satisfactory completion of the Project and that the Contractor will 
make good any faults or defects in his work which may develop during the period of said 
guarantees as a result of improper or defective workmanship, material or apparatus, 
whether furnished by themselves or their Sub-Contractors.  The Payment Bond shall 
guarantee that the Contractor shall pay in full all persons, firms or corporations who furnish 
labor or material or both labor and material for, or on account of, the work included herein.  
The bonds shall be paid for by this Contractor.  The Owner shall have the right to demand 
that the proof parties signing the bonds are duly authorized to do so. 

 
4.2  FAILURE TO COMPLY WITH CONTRACT 
 
4.2.1 If any firm entering into a contract with the State, or Agency that neglects or refuses to 

perform or fails to comply with the terms thereof, the Agency which signed the Contract 
may terminate the Contract and proceed to award a new contract in accordance with this 
Chapter 69, Title 29 of the Delaware Code or may require the Surety on the Performance 
Bond to complete the Contract in accordance with the terms of the Performance Bond.  
Nothing herein shall preclude the Agency from pursing additional remedies as otherwise 
provided by law. 

 
4.3  CONTRACT INSURANCE AND CONTRACT LIABILITY 
 
4.3.1 In addition to the bond requirements stated in the Bid Documents, each successful Bidder 

shall purchase adequate insurance for the performance of the Contract and, by 
submission of a Bid, agrees to indemnify and save harmless and to defend all legal or 
equitable actions brought against the State, any Agency, officer and/or employee of the 
State, for and from all claims of liability which is or may be the result of the successful 
Bidder’s actions during the performance of the Contract.   
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4.3.2 The purchase or nonpurchase of such insurance or the involvement of the successful 

Bidder in any legal or equitable defense of any action brought against the successful 
Bidder based upon work performed pursuant to the Contract will not waive any defense 
which the State, its agencies and their respective officers, employees and agents might 
otherwise have against such claims, specifically including the defense of sovereign 
immunity, where applicable, and by the terms of this section, the State and all agencies, 
officers and employees thereof shall not be financially responsible for the consequences 
of work performed, pursuant to said contract. 

 
4.4  RIGHT TO AUDIT RECORDS 
 
4.4.1 The Owner shall have the right to audit the books and records of a Contractor or any 

Subcontractor under any Contract or Subcontract to the extent that the books and records 
relate to the performance of the Contract or Subcontract. 

   
4.4.2 Said books and records shall be maintained by the Contractor for a period of seven (7) 

years from the date of final payment under the Prime Contract and by the Subcontractor 
for a period of seven (7) years from the date of final payment under the Subcontract. 

 
ARTICLE 5: SUBCONTRACTORS 
 
5.1  SUBCONTRACTING REQUIREMENTS 
 
5.1.1 All contracts for the construction, reconstruction, alteration or repair of any public building 

(not a road, street or highway) shall be subject to the following provisions: 
 

1. A contract shall be awarded only to a Bidder whose Bid is accompanied by a 
statement containing, for each Subcontractor category, the name and address 
(city or town and State only – street number and P.O. Box addresses not 
required) of the subcontractor whose services the Bidder intends to use in 
performing the Work and providing the material for such Subcontractor category. 

 
2. A Bid will not be accepted nor will an award of  any Contract be made to any 

Bidder which, as the Prime Contractor, has listed itself as the Subcontractor for 
any Subcontractor unless: 

 
A. It has been established to the satisfaction of the awarding Agency that 

the Bidder has customarily performed the specialty work of such 
Subcontractor category by artisans regularly employed by the Bidder’s 
firm; 

 
B. That the Bidder is duly licensed by the State to engage in such specialty 

work, if the State requires licenses; and 
 

C. That the Bidder is recognized in the industry as a bona fide Subcontractor 
or Contractor in such specialty work and Subcontractor category. 

 
5.1.2 The decision of the awarding Agency as to whether a Bidder who list itself as the 

Subcontractor for a Subcontractor category shall be final and binding upon all Bidders, 
and no action of any nature shall lie against any awarding agency or its employees or 
officers because of its decision in this regard. 

 
5.1.3 After such a Contract has been awarded, the successful Bidder shall not substitute 

another Subcontractor for any Subcontractor whose name was set forth in the statement 
which accompanied the Bid without the written consent of the awarding Agency.   
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5.1.4 No Agency shall consent to any substitution of Subcontractors unless the Agency is 

satisfied that the Subcontractor whose name is on the Bidders accompanying statement: 
 

A. Is unqualified to perform the work required; 
 
B. Has failed to execute a timely reasonable Subcontract; 

 
C. Has defaulted in the performance on the portion of the work covered by the 

Subcontract; or 
 

D. Is no longer engaged in such business. 
 
5.1.5 Should a Bidder be awarded a contract, such successful Bidder shall provide to the agency 

the taxpayer identification license numbers of such subcontractors.  Such numbers shall be 
provided on the later of the date on which such subcontractor is required to be identified or 
the time the contract is executed.    The successful Bidder shall provide to the agency to 
which it is contracting, within 30 days of entering into such public works contract, copies of 
all Delaware Business licenses of subcontractors and/or independent contractors that will 
perform work for such public works contract.  However, if a subcontractor or independent 
contractor is hired or contracted more than 20 days after the Bidder entered the public works 
contract the Delaware Business license of such subcontractor or independent contractor 
shall be provided to the agency within 10 days of being contracted or hired. 

 
5.2  PENALTY FOR SUBSTITUTION OF SUBCONTRACTORS 
 
5.2.1 Should the Contractor fail to utilize any or all of the Subcontractors in the Contractor’s Bid 

statement in the performance of the Work on the public bidding, the Contractor shall be 
penalized in the amount of (project specific amount*).  The Agency may determine to deduct 
payments of the penalty from the Contractor or have the amount paid directly to the Agency.  
Any penalty amount assessed against the Contractor may be remitted or refunded, in whole 
or in part, by the Agency awarding the Contract, only if it is established to the satisfaction of 
the Agency that the Subcontractor in question has defaulted or is no longer engaged in such 
business.  No claim for the remission or refund of any penalty shall be granted unless an 
application is filed within one year after the liability of the successful Bidder accrues.  All 
penalty amounts assessed and not refunded or remitted to the contractor shall be reverted 
to the State. 

 
 *one (1) percent of contract amount not to exceed $10,000 

 
5.3  ASBESTOS ABATEMENT 
 
5.3.1 The selection of any Contractor to perform asbestos abatement for State-funded projects 

shall be approved by the Office of Management and Budget, Division of Facilities 
Management pursuant to Chapter 78 of Title 16. 

 
5.4 STANDARDS OF CONSTRUCTION FOR THE PROTECTION OF THE PHYSICALLY 

HANDICAPPED 
 
5.4.1 All Contracts shall conform with the standard established by the Delaware Architectural 

Accessibility Board unless otherwise exempted by the Board. 
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5.5  CONTRACT PERFORMANCE 
 
5.5.1 Any firm entering into a Public Works Contract that neglects or refuses to perform or fails 

to comply with its terms, the Agency may terminate the Contract and proceed to award a 
new Contract or may require the Surety on the Performance Bond to complete the 
Contract in accordance with the terms of the Performance Bond. 

 
ARTICLE 6:  CONSTRUCTION BY OWNER OR SEPARATE CONTRACTORS 
 
6.1 The Owner reserves the right to simultaneously perform other construction or operations 

related to the Project with the Owner's own forces, and to award separate contracts in 
connection with other portions of the Project or other Projects at the same site. 

 
6.2 The Contractor shall afford the Owner and other Contractors reasonable opportunity for 

access and storage of materials and equipment, and for the performance of their activities, 
and shall connect and coordinate their activities with other forces as required by the Contract 
Documents. 

 
ARTICLE 7: CHANGES IN THE WORK 
 
7.1 The Owner, without invalidating the Contract, may order changes in the Work consisting of 

Additions, Deletions, Modifications or Substitutions, with the Contract Sum and Contract 
completion date being adjusted accordingly.   Such changes in the Work shall be authorized 
by written Change Order signed by the Professional, as the duly authorized agent, the 
Contractor and the Owner. 

 
7.2 The Contract Sum and Contract Completion Date shall be adjusted only by a fully executed 

Change Order. 
 
7.3 The additional cost, or credit to the Owner resulting from a change in the Work shall be by 

mutual agreement of the Owner, Contractor and the Architect.  In all cases, this cost or 
credit shall be based on the ‘DPE’ wages required and the “invoice price” of the 
materials/equipment needed. 

 
7.3.1 “DPE” shall be defined to mean “direct personnel expense”.  Direct payroll expense includes 

direct salary plus customary fringe benefits (prevailing wage rates) and documented 
statutory costs such as workman’s compensation insurance, Social Security/Medicare, and 
unemployment insurance (a maximum multiplier of 1.35 times DPE). 

 
7.3.2 “Invoice price” of materials/equipment shall be defined to mean the actual cost of materials 

and/or equipment that is paid by the Contractor, (or subcontractor), to a material distributor, 
direct factory vendor, store, material provider, or equipment leasing entity.  Rates for 
equipment that is leased and/or owned by the Contractor or subcontractor(s) shall not 
exceed those listed in the latest version of the “Means Building Construction Cost Data” 
publication. 
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7.3.3 In addition to the above, the General Contractor is allowed a fifteen percent (15%) 

markup for overhead and profit for additional work performed by the General Contractor’s 
own forces.  For additional subcontractor work, the Subcontractor is allowed a fifteen (15) 
percent overhead and profit on change order work above and beyond the direct costs 
stated previously.  To this amount, the General Contractor will be allowed a mark-up not 
exceeding seven and one half percent (7.5%) on the subcontractors work.  These mark-
ups shall include all costs including, but not limited to:  overhead, profit, bonds, insurance, 
supervision, etc.  No markup is permitted on the work of the subcontractors 
subcontractor. No additional costs shall be allowed for changes related to the Contractor’s 
onsite superintendent/staff, or project manager, unless a change in the work changes the 
project duration and is identified by the CPM schedule.  There will be no other costs 
associated with the change order. 

 
ARTICLE 8: TIME 
 
8.1 Time limits, if any, are as stated in the Project Manual.  By executing the Agreement, the 

Contractor confirms that the stipulated limits are reasonable, and that the Work will be 
completed within the anticipated time frame. 

 
8.2 If progress of the Work is delayed at any time by changes ordered by the Owner, by labor 

disputes, fire, unusual delay in deliveries, abnormal adverse weather conditions, 
unavoidable casualties or other causes beyond the Contractor's control, the Contract Time 
shall be extended for such reasonable time as the Owner may determine. 

 
8.3 Any extension of time beyond the date fixed for completion of the construction and 

acceptance of any part of the Work called for by the Contract, or the occupancy of the 
building by the Owner, in whole or in part, previous to the completion shall not be deemed a 
waiver by the Owner of his right to annul or terminate the Contract for abandonment or delay 
in the matter provided for, nor relieve the Contractor of full responsibility. 

 
8.4  SUSPENSION AND DEBARMENT  
 
8.4.1 Per Section 6962(d)(14), Title 29, Delaware Code, “Any Contractor who fails to perform a 

public works contract or complete a public works project within the time schedule 
established by the Agency in the Invitation To Bid, may be subject to Suspension or 
Debarment for one or more of the following reasons:  a) failure to supply the adequate labor 
supply ratio for the project; b) inadequate financial resources; or, c) poor performance on the 
Project.” 

 
8.4.2 “Upon such failure for any of the above stated reasons, the Agency that contracted for the 

public works project may petition the Director of the Office of Management and Budget for 
Suspension or Debarment of the Contractor.  The Agency shall send a copy of the petition 
to the Contractor within three (3) working days of filing with the Director.  If the Director 
concludes that the petition has merit, the Director shall schedule and hold a hearing to 
determine whether to suspend the Contractor, debar the Contractor or deny the petition.  
The Agency shall have the burden of proving, by a preponderance of the evidence, that 
the Contractor failed to perform or complete the public works project within the time 
schedule established by the Agency and failed to do so for one or more of the following 
reasons:  a) failure to supply the adequate labor supply ratio for the project; b) inadequate 
financial resources; or, c) poor performance on the project.  Upon a finding in favor of the 
Agency, the Director may suspend a Contractor from Bidding on any project funded, in 
whole or in part, with public funds for up to 1 year for a first offense, up to 3 years for a 
second offense and permanently debar the Contractor for a third offense.  The Director 
shall issue a written decision and shall send a copy to the Contractor and the Agency.  
Such decision may be appealed to the Superior Court within thirty (30) days for a review 
on the record.”  

 
GENERAL REQUIREMENTS                00 81 13-8



STATE OF DELAWARE             DIVISION OF FACILITIES MANAGEMENT 
 
 
 
8.5  RETAINAGE 
 
8.5.1 Per Section 6962(d)(5) a.3, Title 29, Delaware Code: The Agency may at the beginning of 

each public works project establish a time schedule for the completion of the project.  If 
the project is delayed beyond the completion date due to the Contractor’s failure to meet 
their responsibilities, the Agency may forfeit, at its discretion, all or part of the Contractor’s 
retainage. 

 
8.5.2 This forfeiture of retainage also applies to the timely completion of the punchlist.  A 

punchlist will only be prepared upon the mutual agreement of the Owner, Architect and 
Contractor.  Once the punchlist is prepared, all three parties will by mutual agreement, 
establish a schedule for its completion.  Should completion of the punchlist be delayed 
beyond the established date due to the Contractor’s failure to meet their responsibilities, 
the Agency may hold permanently, at its discretion, all or part of the Contractor’s 
retainage. 

 
ARTICLE 9: PAYMENTS AND COMPLETION 
 
9.1  APPLICATION FOR PAYMENT 
 
9.1.1 Applications for payment shall be made upon AIA Document G702.  There will be a five 

percent (5%) retainage on all Contractor's monthly invoices until completion of the project.  
This retainage may become payable upon receipt of all required closeout documentation, 
provided all other requirements of the Contract Documents have been met. 

 
9.1.2 A date will be fixed for the taking of the monthly account of work done.  Upon receipt of 

Contractor's itemized application for payment, such application will be audited, modified, if 
found necessary, and approved for the amount.  Statement shall be submitted to the Owner. 

 
9.1.3 Section 6516, Title 29 of the Delaware Code annualized interest is not to exceed 12% per 

annum beginning thirty (30) days after the “presentment” (as opposed to the date) of the 
invoice.  

 
9.2 PARTIAL PAYMENTS  
 
9.2.1 Any public works Contract executed by any Agency may provide for partial payments at 

the option of the Owner with respect to materials placed along or upon the sites or stored 
at secured locations, which are suitable for use in the performance of the contract. 

 
9.2.2 When approved by the agency, partial payment may include the values of tested and 

acceptable materials of a nonperishable or noncontaminative nature which have been 
produced or furnished for incorporation as a permanent part of the work yet to be 
completed, provided acceptable provisions have been made for storage.   

 
9.2.2.1  Any allowance made for materials on hand will not exceed the delivered cost of the 

materials as verified by invoices furnished by the Contractor, nor will it exceed the 
contract bid price for the material complete in place. 

 
9.2.3 If requested by the Agency, receipted bills from all Contractors, Subcontractors, and 

material, men, etc., for the previous payment must accompany each application for 
payment.  Following such a request, no payment will be made until these receipted bills 
have been received by the Owner. 
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9.3  SUBSTANTIAL COMPLETION 
 
9.3.1 When the building has been made suitable for occupancy, but still requires small items of 

miscellaneous work, the Owner will determine the date when the project has been 
substantially completed. 

 
9.3.2 If, after the Work has been substantially completed, full completion thereof is materially 

delayed through no fault of the Contractor, and without terminating the Contract, the Owner 
may make payment of the balance due for the portion of the Work fully completed and 
accepted.  Such payment shall be made under the terms and conditions governing final 
payment that it shall not constitute a waiver of claims. 

 
9.3.3 On projects where commissioning is included, the commissioning work as defined in the 

specifications must be complete prior to the issuance of substantial completion. 
 
9.4  FINAL PAYMENT 
 
9.4.1 Final payment, including the five percent (5%) retainage if determined appropriate, shall be 

made within thirty (30) days after the Work is fully completed and the Contract fully 
performed and provided that the Contractor has submitted the following closeout 
documentation (in addition to any other documentation required elsewhere in the Contract 
Documents): 

 
9.4.1.1 Evidence satisfactory to the Owner that all payrolls, material bills, and other indebtedness 

connected with the work have been paid, 
 
9.4.1.2  An acceptable RELEASE OF LIENS, 
 
9.4.1.3  Copies of all applicable warranties, 
 
9.4.1.4  As-built drawings, 
 
9.4.1.5  Operations and Maintenance Manuals, 
 
9.4.1.6  Instruction Manuals, 
 
9.4.1.7  Consent of Surety to final payment. 
 
9.4.1.8 The Owner reserves the right to retain payments, or parts thereof, for its protection until the 

foregoing conditions have been complied with, defective work corrected and all 
unsatisfactory conditions remedied. 

 
ARTICLE 10:  PROTECTION OF PERSONS AND PROPERTY 
 
10.1 The Contractor shall be responsible for initiating, maintaining, and supervising all safety 

precautions and programs in connection with the performance of the Contract.  The 
Contractor shall take all reasonable precautions to prevent damage, injury or loss to: 
workers, persons nearby who may be affected, the Work, materials and equipment to be 
incorporated, and existing property at the site or adjacent thereto.  The Contractor shall give 
notices and comply with applicable laws ordinances, rules regulations, and lawful orders of 
public authorities bearing on the safety of persons and property and their protection from 
injury, damage, or loss.  The Contractor shall promptly remedy damage and loss to property 
at the site caused in whole or in part by the Contractor, a Subcontractor, or anyone directly 
or indirectly employed by any of them, or by anyone for whose acts they may be liable. 
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10.2 The Contractor shall notify the Owner in the event any existing hazardous material such as 

lead, PCBs, asbestos, etc. is encountered on the project.  The Owner will arrange with a 
qualified specialist for the identification, testing, removal, handling and protection against 
exposure or environmental pollution, to comply with applicable regulation laws and 
ordinances.  The Contractor and Architect will not be required to participate in or to perform 
this operation.  Upon completion of this work, the Owner will notify the Contractor and 
Architect in writing the area has been cleared and approved by the authorities in order for 
the work to proceed.  The Contractor shall attach documentation from the authorities of said 
approval. 

 
10.3 As required in the Hazardous Chemical Information Act of June 1984, all vendors supplying 

any materials that may be defined as hazardous, must provide Material Safety Data Sheets 
for those products.  Any chemical product should be considered hazardous if it has a 
warning caution on the label relating to a potential physical or health hazard, if it is known to 
be present in the work place, and if employees may be exposed under normal conditions or 
in any foreseeable emergency situation.  Material Safety Data Sheets must be provided 
directly to the Owner along with the shipping slips that include those products. 

 
10.4 The Contractor shall certify to the Owner that materials incorporated into the Work are free 

of all asbestos.  This certification may be in the form of Material Safety Data Sheet (MSDS) 
provided by the product manufacturer for the materials used in construction, as specified or 
as provided by the Contractor. 

 
ARTICLE 11:  INSURANCE AND BONDS 
 
11.1 The Contractor shall carry all insurance required by law, such as Unemployment Insurance, 

etc.  The Contractor shall carry such insurance coverage as they desire on their own 
property such as a field office, storage sheds or other structures erected upon the project 
site that belong to them and for their own use.  The Subcontractors involved with this project 
shall carry whatever insurance protection they consider necessary to cover the loss of any of 
their personal property, etc. 

 
11.2 Upon being awarded the Contract, the Contractor shall obtain a minimum of two (2) copies 

of all required insurance certificates called for herein, and submit one (1) copy of each 
certificate, to the Owner, within 20 days of contract award. 

 
11.3 Bodily Injury Liability and Property Damage Liability Insurance shall, in addition to the 

coverage included herein, include coverage for injury to or destruction of any property arising 
out of the collapse of or structural injury to any building or structure due to demolition work 
and evidence of these coverages shall be filed with and approved by the Owner. 

 
11.4 The Contractor's Property Damage Liability Insurance shall, in addition to the coverage 

noted herein, include coverage on all real and personal property in their care, custody and 
control damaged in any way by the Contractor or their Subcontractors during the entire 
construction period on this project. 

 
11.5 Builders Risk (including Standard Extended Coverage Insurance) on the existing building 

during the entire construction period, shall not be provided by the Contractor under this 
contract.  The Owner shall insure the existing building and all of its contents and all this new 
alteration work under this contract during entire construction period for the full insurable 
value of the entire work at the site.  Note, however, that the Contractor and their 
Subcontractors shall be responsible for insuring building materials (installed and stored) and 
their tools and equipment whenever in use on the project, against fire damage, theft, 
vandalism, etc. 
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11.6 Certificates of the insurance company or companies stating the amount and type of 

coverage, terms of policies, etc., shall be furnished to the Owner, within 20 days of contract 
award. 

 
11.7 The Contractor shall, at their own expense, (in addition to the above) carry the following 

forms of insurance: 
 
11.7.1  Contractor's Contractual Liability Insurance 
 
  Minimum coverage to be: 
 

Bodily Injury $500,000  for each person 
 $1,000,000  for each occurrence 
 $1,000,000  aggregate 

 
Property Damage $500,000  for each occurrence 

 $1,000,000  aggregate 
  
11.7.2  Contractor's Protective Liability Insurance 
 
  Minimum coverage to be: 
 

Bodily Injury $500,000  for each person 
 $1,000,000  for each occurrence 
 $1,000,000  aggregate 

 
Property Damage $500,000  for each occurrence 

 $500,000  aggregate 
 
11.7.3  Automobile Liability Insurance 
 
  Minimum coverage to be: 
 

Bodily Injury $1,000,000  for each person 
 $1,000,000  for each occurrence 

Property Damage $500,000  per accident 
  
11.7.4 Prime Contractor's and Subcontractors' policies shall include contingent and contractual 

liability coverage in the same minimum amounts as 11.7.1 above. 
 
11.7.5  Workmen's Compensation (including Employer's Liability): 
 
11.7.5.1  Minimum Limit on employer's liability to be as required by law. 
 
11.7.5.2  Minimum Limit for all employees working at one site. 
 
11.7.6  Certificates of Insurance must be filed with the Owner guaranteeing fifteen (15) days prior 

notice of cancellation, non-renewal, or any change in coverages and limits of liability shown 
as included on certificates. 
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11.7.7    Social Security Liability 
 
11.7.7.1 With respect to all persons at any time employed by or on the payroll of the Contractor or 

performing any work for or on their behalf, or in connection  with or arising out of the 
Contractor’s business, the Contractor shall accept full and exclusive liability for the payment 
of any and all contributions or taxes or unemployment insurance, or old age retirement 
benefits, pensions or annuities now or hereafter imposed by the Government of the United 
States and the State or political subdivision thereof, whether the same be measured by 
wages, salaries or other remuneration paid to such persons or otherwise. 

 
11.7.7.2 Upon request, the Contractor shall furnish Owner such information on payrolls or 

employment records as may be necessary to enable it to fully comply with the law imposing 
the aforesaid contributions or taxes. 

 
11.7.7.3 If the Owner is required by law to and does pay any and/or all of the aforesaid contributions 

or taxes, the Contractor shall forthwith reimburse the Owner for the entire amount so paid by 
the Owner. 

 
ARTICLE 12:  UNCOVERING AND CORRECTION OF WORK 
 
12.1 The Contractor shall promptly correct Work rejected by the Owner or failing to conform to 

the requirements of the Contract Documents, whether observed before or after Substantial 
Completion and whether or not fabricated, installed or completed, and shall correct any 
Work found to be not in accordance with the requirements of the Contract Documents within 
a period of two years from the date of Substantial Completion, or by terms of an applicable 
special warranty required by the Contract Documents.  The provisions of this Article apply to 
work done by Subcontractors as well as to Work done by direct employees of the 
Contractor. 

 
12.2 At any time during the progress of the work, or in any case where the nature of the defects 

shall be such that it is not expedient to have them corrected, the Owner, at their option, shall 
have the right to deduct such sum, or sums, of money from the amount of the contract as 
they consider justified to adjust the difference in value between the defective work and that 
required under contract including any damage to the structure. 

 
ARTICLE 13:  MISCELLANEOUS PROVISIONS 
 
13.1  CUTTING AND PATCHING 
 
13.1.1 The Contractor shall be responsible for all cutting and patching.  The Contractor shall 

coordinate the work of the various trades involved. 
 
13.2  DIMENSIONS 
 
13.2.1 All dimensions shown shall be verified by the Contractor by actual measurements at the 

project site.  Any discrepancies between the drawings and specifications and the existing 
conditions shall be referred to the Owner for adjustment before any work affected thereby 
has been performed. 

 
13.3  LABORATORY TESTS   
 
13.3.1 Any specified laboratory tests of material and finished articles to be incorporated in the work 

shall be made by bureaus, laboratories or agencies approved by the Owner and reports of 
such tests shall be submitted to the Owner.  The cost of the testing shall be paid for by the 
Contractor. 
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13.3.2 The Contractor shall furnish all sample materials required for these tests and shall deliver 

same without charge to the testing laboratory or other designated agency when and where 
directed by the Owner. 

 
13.4  ARCHAEOLOGICAL EVIDENCE 
 
13.4.1 Whenever, in the course of construction, any archaeological evidence is encountered on the 

surface or below the surface of the ground, the Contractor shall notify the authorities of the 
Delaware Archaeological Board and suspend work in the immediate area for a reasonable 
time to permit those authorities, or persons designated by them, to examine the area and 
ensure the proper removal of the archaeological evidence for suitable preservation in the 
State Museum. 

 
13.5  GLASS REPLACEMENT AND CLEANING  
 
13.5.1 The General Contractor shall replace without expense to the Owner all glass broken during 

the construction of the project.  If job conditions warrant, at completion of the job the General 
Contractor shall have all glass cleaned and polished. 

 
13.6  WARRANTY  
 
13.6.1 For a period of two (2) years from the date of substantial completion, as evidenced by the 

date of final acceptance of the work, the contractor warrants that work performed under this 
contract conforms to the contract requirements and is free of any defect of equipment, 
material or workmanship performed by the contractor or any of his subcontractors or 
suppliers.  However, manufacturer's warranties and guarantees, if for a period longer than 
two (2) years, shall take precedence over the above warranties.  The contractor shall 
remedy, at his own expense, any such failure to conform or any such defect.  The protection 
of this warranty shall be included in the Contractor's Performance Bond. 

 
ARTICLE 14:  TERMINATION OF CONTRACT 
 
14.1 If the Contractor defaults or persistently fails or neglects to carry out the Work in accordance 

with the Contract Documents or fails to perform a provision of the Contract, the Owner, after 
seven days written notice to the Contractor, may make good such deficiencies and may 
deduct the cost thereof from the payment then or thereafter due the Contractor.  
Alternatively, at the Owner's option, and the Owner may terminate the Contract and take 
possession of the site and of all materials, equipment, tools, and machinery thereon owned 
by the Contractor and may finish the Work by whatever method the Owner may deem 
expedient.  If the costs of finishing the Work exceed any unpaid compensation due the 
Contractor, the Contractor shall pay the difference to the Owner. 

 
14.2 “If the continuation of this Agreement is contingent upon the appropriation of adequate 

state, or federal funds, this Agreement may be terminated on the date beginning on the 
first fiscal year for which funds are not appropriated or at the exhaustion of the 
appropriation.  The Owner may terminate this Agreement by providing written notice to the 
parties of such non-appropriation.  All payment obligations of the Owner will cease upon 
the date of termination.  Notwithstanding the foregoing, the Owner agrees that it will use 
its best efforts to obtain approval of necessary funds to continue the Agreement by taking 
appropriate action to request adequate funds to continue the Agreement.” 

 
 
 END OF GENERAL REQUIREMENTS 
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SECTION 01013 - SUMMARY OF THE WORK - ASBESTOS ABATEMENT 
 
PART 1 - GENERAL 
 
1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract, including 
General and Supplementary Conditions and other Division 1 
Specification Sections, apply to this Section. 

 
1.2 WORK COVERED BY CONTRACT DOCUMENTS 
 

A. The Project consists of the removal and disposal of designated 
asbestos-containing and lead containing materials from 
Polytech High School renovation areas (Phases 3&4) as 
indicated below and in the Project Drawings.  
1. Project Location: 823 Walnut Shade Road, Woodside, 

Delaware. 
2. Owner: Polytech School District 

 
B. Contract Documents, dated November 9, 2015 were prepared for 

the Project by Environmental Testing, Inc., 100 South Cass 
Street, Middletown, Delaware. 

 
C. The Work consists of the removal and disposal of asbestos 

materials at Polytech High School as indicated below: (see 
attached drawings and photographs for location of work). 

 
Table 1 

Asbestos-containing Building Materials (ACBM) 
Asbestos-
Containing 
Building 
Materials 

Location Approximate 
Quantity 

Pipe 
fitting 
insulation 

2016 Cafeteria/Kitchen Area: 3000, Cafeteria 
Mezzanine, 2970, 3005, 3010 
 
 
 
2016 East Wing: 1151, 1153, 1150, 1160, 1180, 1170, 
1610 
 
2017 West Wing: NONE 

325 Fittings* 
3 Glove-
bag/sensor 
Locations 
 
170 Fittings* 
10 Glove-bag/ 
Sensor Locations 
NONE 

9” White 
Floor 
tile/mastic 

2016 Cafeteria/Kitchen Area: NONE 
 
2016 East Wing: 1153, 1152, 1151, 1150 (400 SF under 
carpet), 1160, 1161, 1170, 1180, 1181, 1184) 
 
2017 West Wing: NONE 

NONE 
 
3,350 SF 
 
 
NONE 
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Table 1 
Asbestos-containing Building Materials (ACBM) 

Asbestos-
Containing 
Building 
Materials 

Location Approximate 
Quantity 

9” White 
Floor 
Tile** 

2016 Cafeteria/Kitchen Area: 2970 (Partial hallway), 
3021 3014, 3006, 3013, 3007, 3540 (old office 
hallway) 
 
2016 East Wing: 1610, 1615, 1617, 1614, 1613 
 
2017 West Wing: NONE 

180 SF 
 
 
 
850 SF 
 
NONE 

12” Grey & 
Tan Floor 
Tile/mastic 

2016 Cafeteria/Kitchen Area: 3000 (Back of 
cafeteria) 
 
2016 East Wing: NONE  
 
2017 West Wing: NONE 

1,600 SF 
 
 
NONE  
 
NONE 

Floor Tile 
mastic  

2016 Cafeteria/Kitchen Area: 3005, 3000 
 
2016 East Wing: NONE 
 
2017 West Wing: 2685, 2686, 2687, 2690, 2695, 2730, 
2733, 2732, 2734 
 
2017 West Wing: 2720 (Under 2 layers of 12” Floor 
tile) 

1,830 SF 
 
NONE 
 
1,100 SF 
 
 
1,430 SF 

Exterior 
Window 
Caulk 

1963 Area, Auto Tech, boiler room, Dental Assisting, 
masonry, Aux Gym, Cosmetology, & Criminal Justice 
1970 Area, Nurse’s Office including Room 2370 
& Early Childhood Dev Offices/Hall  

70 Windows 

Interior 
Window 
Caulk 

1970 Area, Business, Early Dev. Childhood Dev, 
Nurse’s Office, & West Office 

27 Windows 

12” Green 
Floor 
Tile/Mastic 

1970 Area, Early Childhood Dev, including Rooms 
2680, 2681, 2682, 2685, 2177, 2723, 2700, 2705  

4,100 SF 

Transite 
Lab Hood 

Room 2732     30 SF 

Blackboard 
Mastic 

Throughout 1963 & 1970 Era Construction   75 Blackboards  

Notes: See attached field drawing for sample locations.*Sample results indicate that 
some pipe fitting insulation contains intermittent low percentage Chrysotile asbestos 
with no discernible pattern based on location/age of construction; therefore all hard 
pipe fitting insulation considered to contain asbestos. **White Floor tile only; 
mastic tested negative in these areas. ***The Floor Tile/Mastic in Room 1151-1154 
is covered with carpet. 

Table 2 
Lead-containing Building Materials  

Lead-Containing Building 
Materials 

Location Approximate 
Quantity 

Lead-glazed block 
 Green 
 Turquoise 

 
Kitchen 
Kitchen 

 
1600 SF 
 650 SF 
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WORK AREA PREPARATION:  
 
Note: No work can be started by the contractor until the Delaware 
Project Monitor is on site. 

 
Pipe Fitting Insulation: Note: For pipe fittings located inside a 
floor tile containment area remove all pipe fittings by glove bag 
technique inside that containment area. For all other areas, remove 
pipe fitting insulation by glove bag technique in designated area of 
pneumatic valve replacements inside tent containment with air 
filtration and attached two-stage decontamination unit.  
 
Post warning signs at all entrances to the work area. Provide a three-
stage decontamination chamber with hot and cold shower for workers and 
others use at the job site as per Section 01563. Provide critical 
barriers over all openings to the regulated area as per Section 01526. 
Provide full containment enclosure of the abatement area consisting of 
one layer of 6-mil polyethylene on all non drywall surfaces as per 
Section 01526. Provide air filtration units with HEPA filters as per 
Section 01513 in sufficient number to achieve four air changes per 
hour.  Pressure differential units shall be installed, with one backup 
unit, sufficient to achieve -0.02" H2O pressure differential as 
indicated by strip chart manometer. Prior to abatement, a pre-
abatement inspection will be performed by the Owner's Representative 
to ensure compliance with specifications and State and Federal laws 
and regulations. Using wet methods, remove all pipe fitting insulation 
by glove bag technique as per Section 02081 Removal of Asbestos.  
 
A final visual inspection and aggressive air testing according to 
AHERA shall be conducted by the Owner's Representative during work 
area clearance.  
 
Floor Tile/Mastic: Note: Areas having multiple layers of floor tile 
are indicated on the project drawing. Unless carpet is not glued to 
underlying floor tile and can therefore be removed as construction 
debris, remove all carpet inside containment and dispose of as ACM 
waste. 
  
Work Area Preparation: Post warning signs at all entrances to the work 
area. Provide a three-stage decontamination chamber with hot and cold 
shower for workers and others use at the job site as per Section 
01563. Provide critical barriers over all openings to the regulated 
area as per Section 01526. Provide full containment enclosure of the 
abatement area consisting of one layer of 6-mil polyethylene on all 
non drywall surfaces as per Section 01526. Provide air filtration 
units with HEPA filters as per Section 01513 in sufficient number to 
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achieve four air changes per hour.  Pressure differential units shall  
 
be installed, with one backup unit, sufficient to achieve -0.02" H2O 
pressure differential as indicated by strip chart manometer.  Prior to 
abatement, a pre-abatement inspection will be performed by the Owner's 
Representative to ensure compliance with specifications and State and 
Federal laws and regulations. Using wet methods, remove all floor tile 
as per Section 02087 Resilient Floor Removal.  
 
Blackboard Mastic: Following testing of designated blackboards in each 
age of construction and confirmation that blackboard mastic is 
positive, remove blackboard inside floor tile abatement area or remove 
blackboard inside tent enclosure with HEPA air filtration and attached 
2-stage decontamination unit. Note: Remove mastic flush with wall 
surface and do not damage walls. 
 
Exterior and Interior Window Caulk: Note: For interior caulk, remove 
caulk inside abatement area with HEPA air filtration unit and attached 
decontamination unit. Following abatement inside the designated 
abatement areas, the abatement contractor shall remove all designated 
windows & adjoining caulk. For exterior window caulk establish 
regulated area around the perimeter of the window abatement area.  
Post warning signs at the perimeter of the regulated area.  Place 
ground cloth along wall beneath window to be abated. Scrape caulk from 
building surface leaving no visible residue. Remove all designated 
window units intact and insert/fasten 3/4 inch plywood panel in the 
window opening.  
 
Provide a three-stage decontamination chamber with hot and cold shower 
for workers and others use at the job site as OSHA as per the asbestos 
Standard (29 CFR 1926.1101) and Section 01563. 
 
Transite Lab Hood: Remove and dispose of transite lab hood intact or 
remove transite panels intact inside already established floor tile 
containment enclosure. Dispose of entire unit or panels as asbestos 
waste. 
 
Lead-glazed Block: Remove lead-glazed block wall inside containment 
area. This work should be isolated and separately contained within the 
asbestos work area and cleaning and wipe testing of lead levels shall 
be conducted prior to initiation of asbestos work. The ceramic tile 
and lead debris will be recovered and properly disposed.  Prior to 
clearance testing, a visual inspection will be conducted by ETI to 
ensure that surface dust has been properly removed.  Clearance wipe 
testing will then be conducted to ensure that the areas have been 
properly decontaminated. Following EPA criteria, work area surfaces 
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will be decontaminated to a clearance level of 40 micrograms per 
square foot.  Prior to disposal, the ceramic tile debris will be 
tested by TCLP for determination as Hazardous Waste.  
The contractor shall assume full responsibility and liability for 
compliance with all applicable Federal, State, and local regulations 
pertaining to work practices, hauling, disposal, and protection of  
 
workers, visitors to the site, and persons occupying areas adjacent to 
the site. 
   
The contractor is responsible for providing medical examinations and 
maintaining medical records of personnel (see Section 01555) as 
required by the applicable Federal, State and local regulations (see 
Sections 01093 and 01094).  The contractor shall hold the Owner, 
construction manager, general contractor, and Environmental Testing, 
Inc. harmless for failure to comply with any applicable work, hauling, 
disposal, safety, health, or other regulation on the part of himself, 
his employees or his subcontractors. 
 
The contractor shall comply with all aspects of the construction 
industry lead standard (29 CFR 1926.62) including the following: 

1) exposure assessment;  
2) protection of employees during assessment of 
exposure. 

 
The employer shall implement engineering and work practice 
controls, to reduce and maintain employee exposure to lead to 
or below the permissible exposure limit inside the work area 
and to prevent contamination of clean areas outside the work 
area.  These methods shall include use of wet methods and 
proper work practices, work area containment, HEPA vacuuming, 
and proper decontamination of workers and work sites.  
 
If methods differ from the described methods or if more detail is  
required to comply with the requirement of the OSHA Lead Standard (29  
CFR 1926.62) submit a detailed job-specific plan of the procedures 
proposed for use in complying with the requirements of this 
specification as per the construction industry lead standard (29 CFR 
1926.62; see Section 01555 1.9).  Include in the plan the location, 
size, layout and details of the work areas.  Include the sequencing of 
work, the interface of trades involved in the performance of 
work methods to be used to assure the safety of building occupants and 
visitors to the site, disposal plan including location of approved 
disposal site (if waste is characterized as Hazardous Waste based on 
testing by the Toxicity Characteristic Leachate Procedure-TCLP), and a 
detailed description of the methods to be employed to control 
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pollution.   Method of removal to reduce lead dust generation in the 
work area, and packaging of removed lead paint, dust and debris. 
Describe the methods that will be used to comply with OSHA  
 
requirements including submission of exposure monitoring to 
demonstrate adequacy of respiratory and worker protection equipment 
selected. The plan must be approved prior to commencement of work. 
 
 
Waste Disposal:  All asbestos waste (unless otherwise stated) will be 
double bagged and placed in fiberboard drums for disposal. Waste will 
be disposed of according to NESHAP and State of Delaware regulations 
as per Section 02084. The abatement contractor shall package material 
for disposal in drums in such a manner that the material is not 
exposed by punctures, rips, tears, etc. through the disposal bags.   
 
Emergency Criteria:  The Contractor must inform all pertinent 
authorities such as police, ambulance and fire department of the 
scheduled work.  A list of authorized personnel and telephone numbers 
shall be kept in the log book and also be posted if possible.  This 
includes local police, ambulance and fire department addresses and 
telephone numbers. 
 
Other Criteria:  The Contractor is responsible for the integrity and 
security of the contained area and shall make arrangements with the 
Owner's Representative to maintain the security.  In addition he must 
exchange emergency telephone numbers in case of a problem. 
Notifications:  Ten work day notifications are required to EPA Region 
III as well as to the State of Delaware Department of Natural 
Resources and Environmental Control (DNREC). 
 
Certifications:  All Contractors, workers and supervisors must be 
State of Delaware Certified.   
 
 
1.3  WORK UNDER OTHER CONTRACTS 
 

A. Cooperate fully with separate contractors so that work under 
those contracts may be carried out smoothly, without 
interfering with or delaying work under this Contract. 

 
 
1.4  WORK SEQUENCE 

A. The Work will be phased according to the phasing schedule as 
directed by the School District and construction management 
company. Phase 3 abatement work will be conducted in 2016 
beginning in the kitchen area and progressing to the east 
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wing. Phase 4 will be conducted during 2017 in the designated 
west wing area. 

 
 

1.5 ASBESTOS-CONTAINING MATERIALS: 
 

A. The Work of this contract involves activities that will 
disturb asbestos-containing materials (ACM) or presumed 
asbestos-containing materials (PACM).  The location and type 
of ACM known to be present at the worksite is set forth in the 
drawings.  If any other ACM or PACM is found, notify the 
owner, other employers and employees about the location and 
quantity of the ACM or PACM within 24 hours of the discovery. 

 
1.6 ASBESTOS HEALTH RISK: 
 

A. The disturbance or dislocation of ACM may cause asbestos 
fibers to be released into the building`s atmosphere, thereby 
creating a potential health risk to workers and building 
occupants.  Apprise all workers, supervisory personnel, 
subcontractors and consultants who will be at the job site of 
the seriousness of the risk and of proper work procedures 
which must be followed. 

 
B. Where in the performance of the work, workers, supervisory 

personnel, subcontractors, or consultants may encounter, 
disturb, or otherwise function in the immediate vicinity of 
any identified ACM, take appropriate continuous measures as 
necessary to protect all building occupants from the risk of 
exposure to airborne asbestos.  Such measures shall include 
the procedures and methods described herein, and compliance 
with regulations of applicable federal, state and local 
agencies. 

 
 
1.7 CONTRACTOR USE OF PREMISES 
 

A. Use of the Site:  Limit use of the premises to work in areas 
indicated.  Confine operations to areas within contract limits 
indicated.  Do not disturb portions of the site beyond the 
areas in which the Work is indicated. 

 
1. Owner Occupancy:  Allow for Owner occupancy and use by the 

public. 
 

2. Driveways and Entrances:  Keep driveways and entrances 
serving the premises clear and available to the Owner, the 
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Owner's employees, and emergency vehicles at all times.  
Do not use these areas for parking or storage of 
materials.  Schedule deliveries to minimize space and time 
requirements for storage of materials and equipment 
on-site. 

 
B. Use of the Existing Building:  Maintain the existing building 

in a weather tight condition throughout the construction 
period.  Repair damage caused by construction operations.  
Take all precautions necessary to protect the building and its 
occupants during the construction period. 

 
1. Smoking: Smoking or open fires will not be permitted 

within the building enclosure or on the premises. 
 

2. Toilet Rooms:  Except for toilet rooms designated for use 
by the Contractor's personnel, use of existing toilets 
within the building, by the Contractor’s personnel, will 
not be permitted. 

 
 
1.8  OCCUPANCY REQUIREMENTS 
 

A. Partial Owner Occupancy:  The Owner reserves the right to 
occupy and to place and install equipment in completed areas 
of the building prior to Substantial Completion, provided such 
occupancy does not interfere with completion of the Work.  
Such placing of equipment and partial occupancy shall not 
constitute acceptance of the total Work. 

 
 
1.9  AIR MONITORING BY THE OWNER: 
 

A. The Owner has contracted for air monitoring.  Air monitoring 
may be conducted both outside and inside of the work area 
during the work, and for clearance sampling at the end of the 
project  

  
1. Outside of the Work Area: The Owner's air monitoring firm 

may sample air outside of the work area to detect faults 
in the work area isolation such as: 
a. Contamination of the building outside of the work area 

with airborne asbestos fibers, 
b. Failure of filtration or rupture in the differential 

pressure system,  
c. Contamination of air outside the building envelop with 

airborne asbestos fibers. 
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2. Inside the Work Area:  The Owner’s air monitoring firm may 

monitor airborne fiber counts in the Work Area.  The 
purpose of this air monitoring is to detect airborne 
asbestos concentrations which may challenge the ability of 
the Work Area isolation procedures to protect the balance 
of the building or outside of the building from 
contamination by airborne fibers. 

 
B. Work area clearance: Clearance air sampling by the Owner’s air 

monitor at the completion of asbestos abatement work is 
described in Section 01711 Project Decontamination.   

 
C. Air monitoring required by OSHA is work of the Contractor and 

is not covered in this section 
 
 
1.10 SCHEDULE OF AIR SAMPLES BY OWNER: 
 

A. Sample cassettes:  Samples will be collected on 25 mm. 
cassettes as follows:  

 
1. PCM:  0.8 micrometer mixed cellulose ester.  

 
2. TEM:  0.45 micrometer mixed cellulose ester or 0.40 

micrometer polycarbonate, with 5.0 micron mixed cellulose 
ester backing filter. 

 
B. Number and Volume of Samples:  The number and volume of air 

samples given in the schedules is approximate.  The exact 
number and volume of samples collected by the Owner may vary 
depending upon job conditions and the analytical method used. 

 
C. Sample Volume and Sensitivity: 
  

1. PCM: The sample volumes collected by the Owner’s air 
monitor will be determined by the following formula:   
 

Volume = (Number of fibers) X Total Filter Area 
(Area of 100 fields)                   

(Limit Value) 
4 

 
Where: 

Number of fibers = 5 fibers/100 fields, based on a limit of detection (LOD) 
of 7 fibers/mm2 on the filter 

Area of 100 fields =  0.785mm2 
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Total Filter Area  =  385mm2 
Limit Value  = as specified in the schedules of samples below 

a. For purposes of this specification, the sample volume calculated above will be 
considered to be of sufficient size so that there is a 95% level of confidence that 
the value measured by each individual sample at the limit of detection (LOD) is 
less than or equal to the limit values specified below.   

 
b. For purposes of this specification, the Limit of Detection (LOD) is defined as 7 

fibers/mm2 on the filter or 5 fibers/100 fields.   
 

c. For purposes of this specification overloaded samples will be considered as 
exceeding the applicable limit value. 

 
2. TEM:  Analytical Sensitivity of 0.05 structures/cc as set forth in the AHERA 

regulation. 
 

D. Base Line:  
 

1. Before Start of Work: The Owner will secure air samples to establish a base line.   
 

2. PCM Samples 
  
Location      Number         Limit   Volume            Flow Rate 

                 Sampled              of   of  (Liters)  (Liters/ 
                            Samples  Detection   Minute) 

(Fibers/cc)   
  
Each Work Area   5    0.01                      <1,000>              1-10 

 
Outside Each         5        0.01       <1,000>             1-10 
Work Area 

 
Outside Building   5          0.01       <1,000>              1-10 

  
 
 

3. TEM Samples: 
  
Location          Number       Analytical                             Rate 
Sampled              of         Sensitivity     Volume                 (Liters/ 

                                    Samples         (Struct./cc.)   (Liters)                 Minute) 
  
Each Work Area     1             0.005        1,300                    1-10 
 
Outside Each          1              0.005        1,300                    1-10 
Work Area     

 
Outside Building     1             0.005                  1,300                    1-10 
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4. Base Line:   a level expressed in fibers per cubic centimeter which is twenty-five 
percent greater than the largest of the following: 

 
a. Average of the PCM samples collected outside each Work Area 
b. Average of the PCM samples collected outside the building 
c. 0.01 fibers per cubic centimeter 

 
5. Samples collected for TEM analysis will be held without 

analysis.  These samples will be analyzed under the 
conditions and terms set forth in "Fibers Counted" and 
"Affect On Contract Sum".  

 
E. Daily:   

 
1. From start of work of Section 01526 Temporary Enclosures 

through the work of Section 01711 Project Decontamination, 
the Owner may take samples.   

 
2. Sample volume and sensitivity: inside the work area may 

vary depending upon conditions in the work area.  If 
samples are overloaded at the sample volume required for a 
limit value equal to the “Stop Action Levels” or 
“Immediate Stop Action Levels” given later in this 
section, the level is considered to have been exceeded.  

 
3. PCM Samples:   

  
Location                Number                 Detection        Volume  Flow 

              Approx.                      of            Limit  (Liters)  Rate 
    Samples                (Fibers/cc)                 (Liters/min) 

  
Each Work Area    2    <0.1>     <100>  1-10 

 
Outside Each     1      0.01      <1,000> 1-10 
Work Area at 
Critical Barrier 

 
Clean Room     1      0.01       <1,000> 1-10 

 
Equipment Decon  1      0.01       <1,000> 1-10 

 
Outside Building   1      0.01       <1,000> 1-10 

 
Output of Pressure  1     0.01     <1,000> 1-10 
Differential System 

  
 
 

F. Additional samples may be taken at Owner's or Designer’s 
discretion.  If airborne fiber counts exceed allowed limits 
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additional samples may be taken as necessary to monitor fiber 
levels.  

 
 
1.11 ANALYTICAL METHODS USED BY THE OWNER: 
 

A. The following methods will be used by The Owner in analyzing 
filters used to collect air samples.  Sampling rates may be 
varied from printed standards to allow for high volume 
sampling. 

 
1. Phase Contrast Microscopy (PCM) will be performed using 

the NIOSH 7400 method.  
 

2. Transmission Electron Microscopy (TEM) will be performed 
using the analysis method set forth in the AHERA 
regulation 40 CFR Part 763 Appendix A. 

 
 
 
1.12 LABORATORY TESTING BY OWNER: 
 

A. The services of a testing laboratory may be employed by the 
Owner to perform laboratory analyses of the air samples.  A 
microscope and technician will be set up at the job site, or 
samples will be sent overnight on a daily basis, so that 
verbal reports on air samples can be obtained within 24 hours.  
The Contractor will have access to all air monitoring tests 
and results. 

 
B. The Contractor will have access to all air monitoring tests 

and results upon request. 
 

C. Written Reports:  of all air monitoring tests will be posted 
at the job site on a daily basis. 

 
 
1.13 FIBERS AND STRUCTURES 
 

A. Fibers Counted:  The following procedure will be used to 
resolve any disputes regarding fiber types when a project has 
been stopped due to excessive airborne fiber counts.   

 
1. Large Fibers:  "Airborne Fibers" referred to above include 

all fibers regardless of composition as counted by phase 
contrast microscopy (PCM), unless additional analysis by 
transmission or scanning electron microscopy demonstrates 
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to the satisfaction of the Designer that non-asbestos 
fibers are being counted. "Airborne Fibers" counted in 
samples analyzed by transmission electron microscopy shall 
be asbestos fibers, greater than 5 microns in length.  For 
purposes of stop action levels, subsequent to analysis by 
electron microscopy, the number of "Airborne Fibers" shall 
be determined by multiplying the number of fibers, 
regardless of composition, counted by PCM by the 
proportion of fibers that are asbestos as determined by 
TEM (a number equal to, asbestos fibers counted, divided 
by all fibers counted in the electron microscopy 
analysis). 

 
 
1.14 ADDITIONAL TESTING: 
 

A. The Contractor may conduct air monitoring and laboratory 
testing.  If he elects to do this the cost of such air 
monitoring and laboratory testing shall be at no additional 
cost to the Owner.   

 
 
1.15 PERSONAL MONITORING: 
 

A. Owner will not perform air monitoring for the Contractor to 
meet Contractor's OSHA requirements for personal sampling or 
any other purpose. 

 
 
 
PART 2 - PRODUCTS (Not Applicable) 
 
 
PART 3  - EXECUTION  
 
3.1  STOP ACTION LEVELS: 
 

A. Inside Work Area:  Maintain an average airborne count in the 
work area of less than the Stop Action Level given below for 
the type of respiratory protection in use.  If the fiber 
counts rise above this figure for any sample taken, revise 
work procedures to lower fiber counts.  If the Time Weighted 
Average (TWA) fiber count for any work shift or 8 hour period 
exceeds the Stop Action Level, stop all work except corrective 
action, leave pressure differential and air circulation system 
in operation and notify Designer.  After correcting cause of 
high fiber levels, do not recommence work for 24 hours unless 
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otherwise authorized, in writing, by Designer.  
  
STOP   IMMEDIATELY  MINIMUM 
ACTION  STOP    RESPIRATOR   PROTECTION 
LEVEL  LEVEL   REQUIRED    FACTOR 
(f/cc)  (f/cc)  

  
  0.5   2.5    PAPR    1000 

1.0   5.0    Supplied Air  1000 
Pressure Demand 

  
 

1. If airborne fiber counts exceed Immediate Stop Level given 
above for type of respiratory protection in use for any 
period of time cease all work except corrective action.  
Notify Designer.  Do not recommence work until fiber 
counts fall below Stop Action Level given above for the 
type of respiratory protection in use.  After correcting 
cause of high fiber levels, do not recommence work for 24 
hours unless otherwise authorized, in writing, by 
Designer.  

 
B. Outside Work Area:  If any air sample taken outside of the 

Work Area exceeds the base line established in Part 1 of this 
section, immediately and automatically stop all work except 
corrective action.  The Designer will determine the source of 
the high reading and so notify the Contractor in writing. 
1. If the high reading was the result of a failure of Work 

Area isolation measures initiate the following actions:   
a. Immediately erect new critical barriers as set forth 

in Section 01526 Temporary Enclosures to isolate the 
affected area from the balance of the building.  Erect 
Critical Barriers at the next existing structural 
isolation of the involved space (e.g. wall, ceiling, 
floor). 

b. Decontaminate the affected area in accordance with 
Section 01712 Cleaning & Decontamination Procedures. 

c. Require that respiratory protection as set forth in 
Section 01562 Respiratory Protection be worn in 
affected area until area is cleared for re-occupancy 
in accordance with Section 01711 Project 
Decontamination.   

d. Leave Critical Barriers in place until completion of 
work and insure that the operation of the pressure 
differential system in the Work Area results in a flow 
of air from the balance of the building into the 
affected area. 
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e. If the exit from the clean room of the personnel 
decontamination unit enters the affected area, 
establish a decontamination facility consisting of a 
Shower Room and Changing Room as set forth in Section 
01563 Decontamination Units at entry point to affected 
area.   

f. After Certification of Visual Inspection in the Work 
Area remove critical barriers separating the work area 
from the affected area.  Final air samples will be 
taken within the entire area as set forth in Section 
01711 Project Decontamination.   

 
2. If the high reading was the result of other causes 

initiate corrective action as determined by the Designer. 
C. Effect on Contract Sum:  Complete corrective work with no 

change in the Contract Sum if high airborne fiber counts were 
caused by Contractor's activities.  The Contract Sum and 
schedule will be adjusted for additional work caused by high 
airborne fiber counts beyond the Contractor's control. 

 
 
3.2  STOP WORK: 
 

A. If the Owner or the Project Administrator presents a written 
stop work order, immediately and automatically conform to that 
stop work order, while maintaining temporary enclosures and 
pressure differential.  

 
B. Immediately initiate the following actions: After being 

presented with a stop work order immediately: 
1. Cease all asbestos removal activities, or any other 

activities that disturbs ACM. 
2. Repair any fallen, ripped or otherwise failed work area 

isolation measures. 
3. Maintain in operation all work area isolation measures 

including those required by Sections 01526 “Temporary 
Enclosures,” 01513 “Temporary Pressure Differential & Air 
Circulation System,” 01563 “Decontamination Units.”   

4. Maintain all worker protections including those required 
by Sections 01560 “Worker Protection - Asbestos 
Abatement,” and 01562 “Respiratory Protection.” 

5. Fog the air in the work area with a mist of amended water 
to reduce airborne fiber levels. 

C. Do not recommence work until authorized in writing by the  
 
Owner or Designer. 
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ASBESTOS-CONTAINING BUILDING MATERIALS: 
Item/Location   Estimated  Asbestos   Other 

Quantity  Content   Components  
Interior Window Caulk   27 windows  10% Chrysotile  Binder 
9” Floor Tile/mastic  3350 SF  3%/6% Chrysotile  Binder 
9” Floor Tile    1320 SF  2% Chrysotile  Binder 
12” Floor tile/mastic  1600 SF  2%/5% Chrysotile  Binder 
12” Green Floor Tile/mastic   4100 SF  2%/5% Chrysotile  Binder 
Floor Tile Mastic   4360 SF  2-3% Chrysotile  Binder 
Interior Window Caulk   27 windows  10% Chrysotile  Binder  
Pipe Fitting Insulation  550 fittings  2-3% Chrysotile  Binder 
Exterior Window Caulk   70 windows  3% Chrysotile  Binder 
Transite Lab Hood  30 SF   Assumed   - 
Blackboard Mastic   75 Blackboards Assumed   - 
 
 
END OF SECTION - 01013 
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SECTION 01028 - APPLICATIONS FOR PAYMENT - ASBESTOS ABATEMENT 
 
PART  
1 - GENERAL 
 
1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract, including 
General and Supplementary Conditions and other Division 1 
Specification Sections, apply to this Section. 

 
 
1.2 SUMMARY 
 

A. This Section specifies administrative and procedural 
requirements governing the Contractor's Applications for 
Payment. 

 
1. Coordinate the Schedule of Values and Application for 

Payment with the Contractor’s Construction Schedule, 
Submittal Schedule, and List of Subcontracts. 

 
B. Related Sections - The following Sections contain requirements 

that relate to this Section. 
 

1. Contractor’s Construction Schedule:  The Contractor's 
Construction Schedule is specified in Division 1 Section 
"Coordination - Asbestos Abatement." 

 
2. Submittal Schedule:  The Submittal Schedule is specified 

in Division 1 Section "Submittals." 
 
 
1.3 SCHEDULE OF VALUES 
 

A. Coordination:  Coordinate preparation of the Schedule of Values 
with preparation of the Contractor's Construction Schedule. 

 
1. Correlate line items in the Schedule of Values with other 

required administrative schedules and forms, including: 
 

a. Contractor's Construction Schedule. 
b. Application for Payment forms, including Continuation 

Sheets. 
c. List of subcontractors. 
d. Schedule of allowances.   
e. Schedule of alternates.   
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f. List of products. 
g. List of principal suppliers and fabricators. 
h. Schedule of submittals. 
 

2. Submit the Schedule of Values to the Designer at the 
earliest possible date but no later than 7 days before the 
date scheduled for submittal of the initial Applications 
for Payment. 

 
A. Form:  Submit Schedule of Values on the form at the end of this 

section.  
 

B. Format and Content: Submit a Schedule of Values that is based 
on functional, measurable, observable portions of the Work.  
Where appropriate breakdown the Work into phases, building 
areas or floors.  

 
1. Identification:  Include the following Project 

identification on the Schedule of Values: 
 

a. Project name and location. 
b. Name of the Designer. 
c. Project number. 
d. Contractor's name and address. 
e. Date of submittal. 

 
2. Breakdown Contract Sum into each of the following items:   

a. Mobilization 
b. Preparation of Work Area 
c. Site Demolition 
d. Asbestos Abatement 
e. Project Decontamination  
f. Other Work 
g. Project Closeout 
 

3. Arrange the Schedule of Values in tabular form with 
separate columns to indicate the following for each item 
listed: 

 
a. Related Specification Sections or Divisions 
b. Description of Work. 
c. Name of subcontractor. 
d. Name of manufacturer or fabricator. 
e. Name of supplier. 
f. Change Orders (numbers) that affect value. 
g. Dollar value. 

1) Percentage of Contract Sum to nearest 
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one-hundredth percent, adjusted to total 100 
percent. 

 
4. Provide a breakdown of the Contract Sum in sufficient 

detail to facilitate continued evaluation of Applications 
for Payment and progress reports.  Coordinate with the 
Project Manual table of contents.  Where appropriate, 
break principal subcontract amounts down into several line 
items. 

 
5. Round amounts to nearest whole dollar; the total shall 

equal the Contract Sum. 
 
6. Unit-Cost Allowances:  Show the line-item value of 

unit-cost allowances, as a product of the unit cost, 
multiplied by the measured quantity.  Estimate quantities 
from the best indication in the Contract Documents. 

 
7. Margins of Cost:  Show line items for indirect costs and 

margins on actual costs only when such items are listed 
individually in Applications for Payment.  Each item in 
the Schedule of Values and Applications for Payment shall 
be complete.  Include the total cost and proportionate 
share of general overhead and profit margin for each item. 

 
8. Schedule Updating:  Update and resubmit the Schedule of 

Values prior to the next Applications for Payment when 
Change Orders or Construction Change Directives result in 
a change in the Contract Sum. 

 
 
2.2 APPLICATIONS FOR PAYMENT 
 

A. Payment-Application Times:  The date for each progress payment 
is the 15th day of each month.  The period covered by each 
Application for Payment starts on the day following the end of 
the preceding period and ends 15 days prior to the date for 
each progress payment. 

 
B. Payment-Application Forms:  Use AIA Document G702 and 

Continuation Sheets G703 as the form for Applications for 
Payment. 

 
C. Application Preparation:  Complete every entry on the form.  

Include notarization and execution by a person authorized to 
sign legal documents on behalf of the Contractor.  The Designer 
will return incomplete applications without action. 
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1. Entries shall match data on the Schedule of Values and the 

Contractor's Construction Schedule.  Use updated schedules 
if revisions were made. 

2. Include amounts of Change Orders and Construction Change 
Directives issued prior to the last day of the 
construction period covered by the application. 

 
D. Transmittal:  Submit 3 signed and notarized original copies of 

each Application for Payment to the Designer by a method 
ensuring receipt within 24 hours.  One copy shall be complete, 
including waivers of lien and similar attachments, when 
required. 

 
1. Transmit each copy with a transmittal form listing 

attachments and recording appropriate information related 
to the application, in a manner acceptable to the 
Designer. 

 
E. Waivers of Mechanics Lien:  With each Application for Payment, 

submit partial waivers of mechanics liens from subcontractors, 
sub-subcontractors and suppliers for the construction period 
covered by the previous application. 

 
1. Submit partial waivers form each subcontractor, sub-

subcontractor or supplier on each item provided by such an 
entity, for the amount requested, prior to deduction for 
retainage, on each item. 

 
2. When an application shows completion of an item, submit 

final or full waivers from the subcontractors, sub-
subcontractors and suppliers providing that item. 

 
3. The Owner reserves the right to designate which entities 

involved in the Work must submit waivers. 
 
F. Waiver Delays:  Submit each Application for Payment with the 

Contractor's waiver of mechanics lien for the period of 
construction covered by the application. 

 
1. Submit final Applications for Payment with or preceded by 

final waivers from every entity involved with performance 
of the Work covered by the application who is lawfully 
entitled to a lien. 

 
G. Waiver Forms:  Submit waivers of lien on forms, and executed in 

a manner, acceptable to the Owner. 
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H. Initial Application for Payment:  Administrative actions and 

submittals, that must precede or coincide with submittal of the 
first Application for Payment, include the following: 

 
1. Submittals designated as required “Before Start of Work” 

by individual specification sections. 
2. List of subcontractors. 
3. List of principal suppliers and fabricators. 
4. Schedule of Values. 
5. Contractor's Construction Schedule (preliminary if not 

final). 
6. Schedule of principal products. 
7. Schedule of unit prices. 
8. Submittal Schedule (preliminary if not final). 
9. List of Contractor's staff assignments. 
10. List of Contractor's principal consultants. 
11. Copies of building permits. 
12. Copies of authorizations and licenses from governing 

authorities for performance of the Work. 
13. Initial progress report. 
14. Report of preconstruction meeting. 
15. Certificates of insurance and insurance policies. 
16. Performance and payment bonds. 
17. Data needed to acquire the Owner's insurance. 
18. Initial settlement survey and damage report, if required. 

 
I. Application for Payment at Substantial Completion:  Following 

issuance of the Certificate of Substantial Completion, submit 
an Application for Payment. 

 
1. This application shall reflect Certificates of Partial 

Substantial Completion issued previously for Owner 
occupancy of designated portions of the Work. 

 
2. Administrative actions and submittals that shall precede 

or coincide with this application include: 
 

a. Final cleaning. 
b. Application for reduction of retainage and consent of 

surety. 
c. List of incomplete Work, recognized as exceptions to 

Designer's Certificate of Substantial Completion. 
 

J. Final Payment Application:  Administrative actions and 
submittals that must precede or coincide with submittal of the 
final Application for Payment include the following: 
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1. Completion of Project closeout requirements. 
2. Completion of items specified for completion after 

Substantial Completion. 
3. Ensure that unsettled claims will be settled. 
4. Ensure that incomplete Work is not accepted and will be 

completed without undue delay. 
5. Transmittal of required Project construction records to 

the Owner. 
6. Proof that taxes, fees, and similar obligations were paid. 
7. Removal of temporary facilities and services. 
8. Removal of surplus materials, rubbish, and similar 

elements. 
9. Change of door locks to Owner's access. 
10. Disposal receipts, bills of lading and other required 

documentation of transportation and disposal of asbestos-
containing waste.   

 
PART 3 - PRODUCTS  (Not Applicable). 
 
PART 4 - EXECUTION  (Not Applicable). 
END OF SECTION 01028 
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SECTION 01043 - COORDINATION - ASBESTOS ABATEMENT 
 
 
PART  
1 - GENERAL 
 
1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract, including 
General and Supplementary Conditions and other Division 1 
Specification Sections, apply to this Section. 

 
1.2 SUMMARY 
 

A. This Section includes administrative and supervisory 
requirements necessary for coordinating construction operations 
including, but not necessarily limited to, the following: 

 
1. General project coordination procedures. 
2. Conservation. 
3. Plan of Action.   
4. Contingency Plan.   
5. Project Directory.   
6. Notifications.   
7. Pre-Construction Inspection.   
8. Contractor’s Construction Schedule. 
9. Administrative and supervisory personnel. 
10. Pre-Construction Conference 
11. Progress Meetings 
12. Coordination meetings. 
13. Record Keeping.   
14. Special Reports. 

 
 

B. Related Sections: The following Sections contain requirements that 
relate to this Section: 

 
 
1. “Section 01701 - Project Closeout - Asbestos Abatement” 

for coordinating contract closeout. 
 
 
1.3 COORDINATION 
 

A. Owner Occupancy: Coordinate construction operations and 
scheduling with partial occupancy requirements of the Owner and 
the Owner’s use of utilities.   
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B. Coordinate construction operations included in various Sections 
of these Specifications to assure efficient and orderly 
completion of each part of the Work.  Coordinate construction 
operations included under different Sections that depend on 
each other for proper installation, connection, and operation. 
1. Schedule construction operations in the sequence required 

to obtain the best results where execution of one part of 
the Work depends on execution of other components, before 
or after its own execution.   

2. Coordinate installation of different components to assure 
maximum accessibility for required maintenance, service, 
and repair. 

3. Make provisions to accommodate items scheduled for later 
installation. 

 
C. Where necessary, prepare memoranda for distribution to each 

party involved, outlining special procedures required for 
coordination.  Include such items as required notices, reports, 
and attendance at meetings. 
1. Prepare similar memoranda for the Owner and separate 

contractors where coordination of their work is required. 
 

D. Administrative Procedures:  Coordinate scheduling and timing of 
required administrative procedures with other construction 
activities to avoid conflicts and assure orderly progress of 
the Work.  Such administrative activities include, but are not 
limited to, the following: 

 
1. Preparation of schedules. 
2. Installation and removal of temporary facilities. 
3. Delivery and processing of submittals. 
4. Progress meetings. 
5. Project closeout activities. 

 
E. Conservation:  Coordinate construction operations to assure 

that operations are carried out with consideration given to 
conservation of energy, water, and materials. 

 
1. Salvage materials and equipment involved in performance 

of, but not actually incorporated in, the Work. 
 
 
1.4 CONTINGENCY PLAN: 
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A. Contingency Plan:  Prepare a contingency plan for emergencies 
or any other event that may require breaching of work area 
containment or modification or abridgement of decontamination 
or work area isolation procedures.  Include in this plan 
procedures for performing electrical and mechanical repairs 
inside containment after abatement work has begun.  Include in 
plan specific procedures for decontamination or work area 
isolation. Note that nothing in this specification should 
impede safe exiting or providing of adequate medical attention 
in the event of an emergency.  Items to be addressed in the 
plan include, but are not limited to the following: 

 
1. Fire 
2. Accident 
3. Life threatening injury 
4. Non life threatening injury 
5. Rescue 
6. Power Failure 
7. Pressure differential system failure 
8. Breach of containment 
9. Electrical faults or shock 
10. Excessive heat / cold (if/when such limits are specified) 
11. Supplied air system failure 
12. Water leaks 
13. Waste spills 
14. Unauthorized entry into work area 
15. Elevated air samples outside of containment 
16. Repairs inside containment 
17. Toxic releases 

 
 
1.5 PROJECT DIRECTORY 
 

A. Develop a directory of all entities involved in the project.  
Include the Contractor's principal staff assignments, including 
the Superintendent and other personnel in attendance at the 
site.  Identify individuals, their duties and responsibilities. 
 List business name, contact person, normal business and 
emergency telephone, pager and fax numbers and addresses of: 
1. Owner, Designer, and Project Administrator 
2. Contractor’s General Superintendent, supervisory personnel 

and Contractor’s home office 
3. Emergency services including but not limited to fire, 

ambulance, doctor, hospital, police, power company, 
telephone company.   

4. Local, state, and federal agencies with jurisdiction over 
the project. 
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B. Post: Post copies of the Project Directory in the project 

meeting room, the temporary field office, each temporary 
telephone, and at entrance to clean room of Personnel 
Decontamination Unit     

 
 
1.6 NOTIFICATIONS 
 

A. Notify other entities at the job site of the nature of the 
asbestos abatement activities, location of asbestos-containing 
materials (ACM), requirements relative to asbestos set forth in 
these specifications and applicable regulations.   Advance 
notification will be made to: 
1. Employees who will perform asbestos abatement work or 

related activities, or who will be in the work area during 
the course of the work of this contract.   

2. Employers of employees who work and/or will be working in 
adjacent areas during the course of the work of this 
contract. 

 
B. Notify emergency service agencies including fire, ambulance, 

police or other agency that may service the abatement work site 
in case of an emergency.  Notification is to include methods of 
entering work area, emergency entry and exit locations, 
modifications to fire notification or fire fighting equipment, 
and other information needed by agencies providing emergency 
services.    

 
C. Notifications of Emergency:  Any individual at the job site may 

notify emergency service agencies if necessary without effect 
on this Contract or the Contract Sum. 

 
 
1.7 PRE-CONSTRUCTION INSPECTION: 
 

A. Inspect areas in which work will be performed, prior to 
commencement of work.   Prepare a listing of damage to 
structure, surfaces, equipment or of surrounding properties 
which could be misconstrued as damage resulting from the work. 
 Photograph or videotape existing conditions as necessary to 
document conditions.  Submit to Designer for record purposes 
prior to starting work. 

 
 
1.8 ADMINISTRATIVE AND SUPERVISORY PERSONNEL 
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A. Project Supervisor:  Provide a full-time Project Supervisor at 
the work site who is experienced in administration and 
supervision of asbestos abatement projects including work 
practices, protective measures for building and personnel, 
disposal procedures, project scheduling, management, etc.  This 
person is the Contractor`s Representative, and will function as 
the ‘competent person’ at the work site responsible for 
compliance with all applicable federal, state and local 
regulations, particularly those relating to ACM.   

 
1. Training: The General Superintendent must have a current 

certification  from a state approved trainer for a course 
that meets the requirements of the EPA Model Accreditation 
Plan for asbestos abatement contractor/supervisor (40 CFR 
part 763, Subpart E, Appendix C).    

 
2. Experience: The General Superintendent must have 

demonstrable experience in the successful management of 
asbestos abatement projects that are similar to the work 
of this contract.   

 
a. The General Superintendent must have a minimum of two 

(2) years experience in the on-site management of 
asbestos abatement projects.   

b. The General Superintendent must have had responsible 
charge of a minimum of ten (10) asbestos abatement 
projects similar in size and type to the work of this 
contract. 

 
3. Competent Person:  The General Superintendent is to be a 

Competent Person as required by OSHA in 29 CFR 1926. 
 

B. Accreditation:  The General Superintendent, Supervisors and 
Forepersons  are to be accredited as an Asbestos Abatement 
Supervisor in accordance with the AHERA regulation 40 CFR Part 
763, Subpart E, Appendix C. 

 
 
1.9 PRE-CONSTRUCTION CONFERENCE: 
 

A. An initial progress meeting, recognized as "Pre-Construction 
Conference" will be convened prior to start of any work.  The 
preconstruction conference will be scheduled before start of 
construction, at a time convenient to the Owner and the 
Designer, but no later than 15 days after execution of the 
Agreement.  Meet at the project site, or as otherwise directed, 
with General Superintendent, Owner, Designer, Project 
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Administrator, and other entities concerned with the asbestos 
abatement work.   

 
B. Attendees:  Authorized representatives of the Owner, Designer, 

and their consultants will be in attendance.  An authorized 
representative of the Contractor and its superintendent; major 
subcontractors; manufacturers; suppliers; and other concerned 
parties shall attend the conference.  All participants at the 
conference shall be familiar with the Project and authorized to 
conclude matters relating to the Work. 

 
1. 72 hours advance notice will be provided to all 

participants prior to convening Pre-Construction 
Conference. 

 
C. Agenda: This is an organizational meeting, to review 

responsibilities and personnel assignments, to locate regulated 
areas and temporary facilities including power, light, water, 
etc.   Items of significance that could affect progress will be 
discussed, including the following: 

 
1. Tentative construction schedule. 
2. Critical work sequencing. 
3. Designation of responsible personnel. 
4. Procedures for processing field decisions and Change 

Orders. 
5. Procedures for processing Applications for Payment. 
6. Distribution of Contract Documents. 
7. Submittal of Shop Drawings, Product Data, and Samples. 
8. Preparation of record documents. 
9. Use of the premises. 
10. Parking availability. 
11. Office, work, and storage areas. 
12. Equipment deliveries and priorities. 
13. Safety procedures. 
14. First aid. 
15. Security. 
16. Housekeeping. 
17. Working hours. 

    
 
1.10 RECORD KEEPING: 
 

A. Daily Log:  Maintain a Daily Log in an area accessible to the 
Owner, Designer and Project Administrator) as a bound, 
sequential, hand-written record carefully prepared daily that 
documents but is not limited to the following items: 
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1. Meetings; purpose, attendees, brief discussion 
2.  Special or unusual events, i.e.  barrier breeching, 

equipment failures, accidents 
3. Documentation of Contractor's completion of the following: 
  a. Inspection of work area preparation prior to start of 

removal and daily thereafter. 
b. Removal of any sheet plastic barriers 
c. Contractor's inspections prior to spray back, lock 

back, encapsulation, enclosure or any other operation 
that will conceal the condition of ACM or the 
substrate from which such materials have been removed. 

d. Removal of waste materials from work area 
e. Decontamination of equipment (list items) 
f. Contractors final inspection/final air test analysis. 

 
B. Entry/Exit Log:  Maintain within the Decontamination Unit a 

daily log documenting the dates and time of but not limited to, 
the following items:   
1. Visitations; authorized and unauthorized with the 

following information 
a. Name 
b. Organization 
c. Entry time 
d. Exit Time 
e. Respiratory protection 

2. Personnel, by name, entering and leaving the work area 
with the following information 
a. Printed Name  
b. Identification Number 
c. Entry Time 
d. Exit Time 
e. Respiratory Protection 

 
C. Air Monitoring Results:  Post personnel and area air monitoring 

results in Decontamination Unit within 24 hours of sample 
collection.  Post the respiratory protection requirements for 
the work in progress.    

 
D. Records in Decontamination Unit:  Maintain the following 

documentation in the Decontamination Unit, in a location 
accessible to workers.   
1. Documentation of inspections by OSHA, EPA or local 

authority 
2. Respiratory Protection Program.   
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E. Other records:  Maintain other documentation in a location that 
is accessible to the Owner, Designer, and Project Administrator 
including:   
1. Waste Manifests and shipping records 
2. Landfill receipts.   
3. Accident reports.   

 
 
1.11 SPECIAL REPORTS: 
 
 

A. General:  Except as otherwise indicated, submit special reports 
directly to Owner within one day of occurrence requiring 
special report, with copy to Designer and others affected by 
occurrence. 

 
B. Reporting Unusual Events:  When an event of unusual and 

significant nature occurs at site (examples:  failure of 
pressure differential system, rupture of temporary enclosures), 
prepare and submit  report.  List chain of events, persons 
participating, response by Contractor's personnel, evaluation 
of results or effects, and similar pertinent information.  When 
such events are known or predictable in advance, advise Owner 
in advance at earliest possible date. 

 
C. Reporting Accidents:  Prepare and submit reports of significant 

accidents, at site and anywhere else work is in progress.  
Record and document data and actions; comply with industry 
standards.  For this purpose, a significant accident is defined 
to include events where personal injury is sustained, property 
loss of substance is sustained, or where the event posed a 
significant threat of loss or personal injury, or where work 
was stopped for over four hours during a scheduled shift. 

 
D. Report Discovered Conditions:  When an unusual condition of the 

building is discovered during the work (e.g. leaks, termites, 
corrosion) prepare and submit a special report indication 
condition discovered.   

 
 
1.12 SUBMITTALS 
 

A. Before the Start of Work:  Submit the following to the 
Construction Manager in the same manner as product data.   

 
1. Contingency Plans. 
2. Project Directory. 
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3. Notifications: copy of notification sent to other entities 
at the work site, and to emergency service agencies. 

4. Pre-Construction Inspection:  Report on inspection carried 
out as required by this section.  

5. Contractor’s Construction Schedule. 
 

B. Project Close-out:  Submit two (2) copies for information 
purposes of all documents indicated in the following sections 
at final closeout of project as a project close-out submittal. 
1. Section on Record Keeping. 
2. Section on Special Reports. 

 
 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION 
 
 
END OF SECTION - 01043 
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SECTION 01097 - REFERENCE STANDARDS AND DEFINITIONS - ASBESTOS 
ABATEMENT 
 
 
PART  
1 - GENERAL 
 
 
1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract, including 
General and Supplementary Conditions and other Division 1 
Specification Sections, apply to this Section. 

 
 
1.2 DEFINITIONS 
 

A. General:  Basic contract definitions are included in the 
Conditions of the Contract. 

 
1. "Indicated":  The term "indicated" refers to graphic 

representations, notes, or schedules on the Drawings, or 
other paragraphs or Schedules in the Specifications, and 
similar requirements in the Contract Documents.  Terms 
such as "shown," "noted," "scheduled," and "specified" are 
used to help the reader locate the reference.  Location is 
not limited. 

 
2. "Directed":  Terms such as "directed," "requested," 

"authorized," "selected," "approved," "required," and 
"permitted" mean directed by the  Designer, requested by 
the Designer, and similar phrases. 

 
3. "Approved":  The term "approved," when used in conjunction 

with the Designer's action on the Contractor's submittals, 
applications, and requests, is limited to the Designer's 
duties and responsibilities as stated in the Conditions of 
the Contract. 

 
4. "Regulations":  The term "regulations" includes laws, 

ordinances, statutes, and lawful orders issued by 
authorities having jurisdiction, as well as rules, 
conventions, and agreements within the construction 
industry that control performance of the Work. 
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5. "Furnish":  The term "furnish" means supply and deliver to 
the Project Site, ready for unloading, unpacking, 
assembly, installation, and similar operations. 

 
6. "Install":  The term "install" describes operations at the 

Project Site including the actual unloading, unpacking, 
assembly, erecting, placing, anchoring, applying, working 
to dimension, finishing, curing, protecting, cleaning, and 
similar operations. 

 
7. "Provide":  The term "provide" means to furnish and 

install, complete and ready for the intended use. 
 

a. The term "experienced," when used with the term 
"installer," means having a minimum of 5 previous 
projects similar in size and scope to this Project, 
being familiar with the special requirements 
indicated, and having complied with requirements of 
authorities having jurisdiction. 

 
b. Trades:  Using terms such as "carpentry" does not 

imply that certain construction activities must be 
performed by accredited or unionized individuals of a 
corresponding generic name, such as "carpenter."  It 
also does not imply that requirements specified apply 
exclusively to trades persons of the corresponding 
generic name. 

 
8. "Project Site" is the space available to the Contractor 

for performing construction activities, either exclusively 
or in conjunction, with others performing other work as 
part of the Project.  The extent of the Project Site is 
shown on the Drawings and may or may not be identical with 
the description of the land on which the Project is to be 
built. 

 
9. "Testing Agencies":  A testing agency is an independent 

entity engaged to perform specific inspections or tests, 
either at the Project Site or elsewhere, and to report on 
and, if required, to interpret results of those 
inspections or tests. 

 
10. "Designer":  This is the entity described as the 

"Architect" in AIA Document A201 "General Conditions of 
the Contract for Construction," or is the entity described 
as "Engineer" in Engineers Joint Contract Document 
Committee (EJCDC) Document 1910-8 "Standard General 
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Conditions of the Construction Contract."  All references 
to Architect or Engineer in the Contract Documents in all 
cases refer to the Designer.  The Designer will represent 
the Owner during construction and until final payment is 
due.  The Designer will advise and consult with the Owner. 
 The Owner's instructions to the Contractor will be 
forwarded through the Designer. 

 
11. "Project Administrator":  This is the entity described as 

the "Project Representative" in AIA Document A201 "General 
Conditions of the Contract for Construction," or is the 
entity described as "Engineer" in Engineers Joint Contract 
Document Committee (EJCDC) Document 1910-8 "Standard 
General Conditions of the Construction Contract."  The 
Project Administrator is a full time representative of the 
Owner at the job site with authority to stop the work upon 
written or verbal order if requirements of the Contract 
Documents are not met, or if in the sole judgment of the 
Project Administrator, Designer, or Owner, the interests 
of the Owner, safety of any person or the Owner's property 
are jeopardized by the work.  

 
12. “Stop Work Order”: is a written order to cease asbestos 

removal, encapsulation or enclosure activities.  The 
Contractor must maintain work area enclosure, pressure 
differential isolation and ventilation of the work area, 
and decontamination units during the period that a Stop 
Work Order is in affect.   

 
13. "General Superintendent":  This is the Contractor's 

Representative at the work site.  This person must be a 
Competent Person as defined by OSHA in 29 CFR 1926. 

  
 

B. Definitions Relative to Asbestos Abatement: 
 

1. “Adequately Wet” means to sufficiently mix or penetrate 
with liquid to prevent the release of particulates.  If 
visible emissions are observed coming from the asbestos-
containing material (ACM), then that material has not been 
adequately wetted.  However, the absence of visible 
emissions is not sufficient evidence of being adequately 
wetted.   

 
2. "Asbestos": The asbestiform varieties of chrysotile 

(serpentine), amosite (cummingtonite-grunerite), 
crocidolite (riebeckite), tremolite, anthophyllite, 
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actinolite, and any of these minerals that has been 
chemically treated and/or altered.  For purposes of the 
contract documents materials described in the contract 
documents as asbestos are to be considered as asbestos.  

 
3. "Asbestos-Containing Material (ACM)":  Any material 

containing more than 1% asbestos as determined using the 
methods specified in appendix A, subpart F, 40 CFR part 
763, section 1, Polarized Light Microscopy. 

 
4. "Asbestos-Containing Waste Material":  any waste that 

contains asbestos.  This term includes filters or other 
materials contaminated with asbestos.  This term also 
includes regulated asbestos-containing material waste and 
materials contaminated with asbestos including disposable 
equipment and clothing. 

 
5. "Asbestos debris":  pieces of ACM that can be identified 

by color, texture, or composition, or  dust, if the dust 
is determined by an accredited inspector to be ACM. 

6. "Certified Industrial Hygienist (C.I.H.)":  one certified 
in the  practice of industrial hygiene by the American 
Board of Industrial Hygiene. 

 
7. "Competent person" : an individual who meets the 

requirements of OSHA as a “competent person” for the 
specific activity involved in the work.  The “competent 
person” must meet the requirements of 29 CFR 1926.32(f), 
and 29 CFR 1926.1101.    

 
8. "Filter":  A media component used to remove solid or 

liquid particles from air and water. 
 

9. "Friable Asbestos": any asbestos-containing material that 
when dry, can be crumbled, pulverized, or reduced to 
powder by hand pressure.  

 
10. "Grinding": to reduce to powder or small fragments and 

includes manual or mechanical chipping or drilling. 
 

11. "HEPA Filter":  A High Efficiency Particulate Air (HEPA) 
filter capable of trapping and retaining 99.97% of all 
mono-dispersed particles of 0.3 microns in diameter. 

 
12. "HEPA Filter Vacuum Collection Equipment (or vacuum 

cleaner)":  High efficiency particulate air filtered 
vacuum collection equipment with a HEPA filter. 
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13. "Intact" : that the ACM has not crumbled, been pulverized, 

or otherwise deteriorated so that the asbestos  is no 
longer likely to be bound with its matrix. 

 
14. "Leak-tight": that solids or liquids cannot escape or 

spill out.  It also means dust-tight. 
 

15. "Negative Pressure Enclosure (NPE) ":  A pressure 
differential and ventilation system where the work area is 
maintained at a negative pressure relative to air pressure 
outside the work area. 

 
16. "Nonfriable Material": any material that, when dry, cannot 

be crumbled, pulverized, or reduced to powder by hand 
pressure and has not been rendered friable. 

 
17. "Personal Monitoring":  Sampling of the asbestos fiber 

concentrations within the breathing zone of an employee. 
 

18. "Surfacing material": material that is sprayed, 
troweled-on or otherwise applied to surfaces (such as 
acoustical plaster on ceilings and fireproofing materials 
on structural members, or other materials on surfaces for 
acoustical, fireproofing, and other purposes). 

 
19. "Thermal system insulation (TSI)":  insulation applied to 

pipes, fittings, boilers, breeching, tanks, ducts or other 
components to prevent heat loss or gain.  

 
20. "Time Weighted Average (TWA)":  The average concentration 

of a contaminant in air during a specific time period as 
determined by the method prescribed in Appendix A of 29 
CFR part 1926.1101. 

 
21. "Visible Emissions":  Any emissions containing particulate 

material that are visually detectable without the aid of 
instruments.  This does not include condensed uncombined 
water vapor. 

 
22. "Working Day": Monday through Friday and includes holidays 

that fall on any of the days Monday through Friday as 
indicated in the notification requirements. 

 
 
 
1.3 SPECIFICATION FORMAT AND CONTENT EXPLANATION 
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A. Specification Format:  These Specifications are organized into 

Divisions and Sections based on CSRF's 16-Division format and 
MasterFormat's numbering system. 

 
B. Specification Content:  This Specification uses certain 

conventions regarding the style of language and the intended 
meaning of certain terms, words, and phrases when used in 
particular situations or circumstances.  These conventions are 
explained as follows: 

 
1. Abbreviated Language: Language used in Specifications and 

other Contract Documents is abbreviated.  Words and 
meanings shall be interpreted as appropriate.  Words 
implied, but not stated, shall be interpolated as the 
sense requires.  Singular words will be interpreted as 
plural and plural words interpreted as singular where 
applicable as the context of the Contract Documents 
indicates. 

 
2. Streamlined Language:  The Specifications generally use 

the imperative mood and streamlined language.  
Requirements expressed in the imperative mood are to be 
performed by the Contractor.  At certain locations in the 
Text, subjective language is used for clarity to describe 
responsibilities that must be fulfilled indirectly by the 
Contractor or by others when so noted. 

 
 
1.4 INDUSTRY STANDARDS 
 

A. Applicability of Standards:  Except where the Contract 
Documents include more stringent requirements, applicable 
construction industry standards have the same force and effect 
as if bound or copied directly into the Contract Documents to 
the extent referenced.  Such standards are made a part of the 
Contract Documents by reference. 

 
B. Publication Dates:  Comply with the standards in effect as of 

the date of the Contract Documents. 
 

C. Conflicting Requirements:  Where compliance with 2 or more 
standards is specified and the standards establish different or 
conflicting requirements for minimum quantities or quality 
levels, comply with the most stringent requirement.  Refer to 
the Designer before proceeding for a decision on requirements 
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that are different but apparently equal, and where it is 
uncertain which requirement is the most stringent. 
1. Minimum Quantity or Quality Levels:  The quantity or 

quality level shown or specified shall be the minimum 
acceptable.  The actual installation may comply exactly 
with the minimum quantity or quality specified, or it may 
exceed the minimum within reasonable limits.  To comply 
with these requirements, indicated numeric values are 
minimum or maximum, as appropriate, for the context of the 
requirements.  Refer uncertainties to the Designer for a 
decision before proceeding. 

 
D. Copies of Standards:  Each entity engaged in construction on 

the Project is required to be familiar with industry standards 
applicable to its construction activity.  Copies of applicable 
standards are not bound with the Contract Documents. 
1. Where copies of standards are needed to perform a required 

construction activity, the Contractor shall obtain copies 
directly from the publication source. 

 
E. Standards:  which apply to asbestos abatement work or hauling 

and disposal of asbestos waste materials include but are not 
limited to the following: 

 
1. American National Standards Institute (ANSI) 

1430 Broadway 
New York, New York 10018 
(212)354-3300 

 
a. Fundamentals Governing the Design and Operation of 

Local Exhaust Systems Publication Z9.2 
b. Practices for Respiratory Protection Publication Z88.2 

 
2. American Society for Testing and Materials (ASTM) 

100 Bar Harbor Drive 
West Conshocken, PA 19428-2959 
(610) 832-9585    
 
a. Safety and Health Requirements Relating to 

Occupational Exposure to Asbestos  E 849 
 

b. ASTM Standard Practice for Visual Inspection of 
Asbestos Abatement Projects E1368 

 
F. Abbreviations and Names:  Trade association names and titles of 

general standards are frequently abbreviated.  The following 
acronyms or abbreviations, as referenced in the Contract 
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Documents, are defined to mean the associated names.  Names and 
addresses are subject to change and are believed, but are not 
assured, to be accurate and up-to-date as of the date of the 
Contract Documents. 

 
1. ACGIH  American Conference of Governmental Industrial 

Hygienists 
1330 Kemper Meadow Dr. 
Cincinnati, OH 45240  (513) 742-2020 

 
2. AIA  The American Institute of Architects 

1735 New York Ave., NW 
Washington, DC 20006 (202) 626-7300 

 
3. AIHA American Industrial Hygiene Assoc. 

2700 Prosperity Ave., Suite 250 
Fairfax, VA 22031 (703) 849-8888 

 
4. ANSI  American National Standards Institute 

11 West 42nd St., 13th Floor 
New York, NY 10036 (212) 642-4900 

 
5. ASHRAE American Society of Heating, 

Refrigerating and Air-Conditioning Engineers 
1791 Tullie Circle, NE 
Atlanta, GA 30329 (404) 636-8400 

 
6. ASME American Society of Mechanical Engineers 

345 East 47th St. 
New York, NY 10017 (212) 705-7722 

 
7. ASTM American Society for Testing and Materials 

100 Barr Harbor Drive 
West Conshohocken, PA 19428-2959 (610) 832-9585 

 
8. CGA  Compressed Gas Assoc. 

1725 Jefferson Davis Highway, Suite 1004 
Arlington, VA 22202-4100 (703) 412-0900 

 
9. IEEE Institute of Electrical and Electronic Engineers 

345 E. 47th St. 
New York, NY 10017 (212) 705-7900 

 
10. IETA International Electrical Testing Assoc. 

P.O. Box 687 
Morrison, CO 80465 (303) 697-8441 
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11. ISO  International Standards Organization 
 
12. NEC  National Electrical Code (from NFPA) 

 
13. NECA National Electrical Contractors Assoc. 

3 Bethesda Metro Center, Suite 1100 
Bethesda, MD 20814 (301) 657-3110 

 
14. NEMA National Electrical Manufacturers Assoc. 

2101 L St., NW, Suite 300 
Washington, DC 20037 (202) 457-8400 

 
15. NFPA National Fire Protection Assoc. 

One Batterymarch Park 
P.O. Box 9101 
Quincy, MA 02269-9101 (617) 770-3000 (800) 344-3555 

 
16. NRCA National Roofing Contractors Assoc. 

10255 W. Higgins Rd., Suite 600 
Rosemont, IL 60018-5607 (708) 299-9070 

 
17. UL  Underwriters Laboratories 

333 Pfingsten Rd. 
Northbrook, IL 60062 (708) 272-8800 

 
18. White Lung Association 

PO Box 1483 
Baltimore, MD 21203 

 
 

G. Federal Government Agencies:  Names and titles of federal 
government standard- or Specification-producing agencies are 
often abbreviated.  The following acronyms or abbreviations 
referenced in the Contract Documents indicate names of 
standard- or Specification-producing agencies of the federal 
government.  Names and addresses are subject to change and are 
believed, but are not assured, to be accurate and up-to-date as 
of the date of the Contract Documents. 

 
1. CE  Corps of Engineers 

(U.S. Department of the Army) 
Chief of Engineers - Referral 
Washington, DC 20314 (202) 272-0660 

 
2. CFR  Code of Federal Regulations 

(Available from the Government Printing Office) 
N. Capitol St. between G and H St., NW 
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Washington, DC 20402 (202) 783-3238 
(Material is usually first published in the "Federal 
Register") 

 
3. CPSC  Consumer Product Safety Commission 

5401 Westbard Ave. 
Bethesda, MD 20207 (800) 638-2772 

 
4. CS  Commercial Standard 

(U.S. Department of Commerce) 
Government Printing Office 
Washington, DC 20402 (202) 783-3238 

 
5. DOC  Department of Commerce 

14th St. and Constitution Ave., NW 
Washington, DC 20230 (202) 482-2000 

 
 

6. DOT  Department of Transportation 
400 Seventh St., SW 
Washington, DC 20590 (202) 366-4000 

 
7. EPA  Environmental Protection Agency 

401 M St., SW 
Washington, DC 20460 (202) 260-2090 

 
8. FS  Federal Specification (from GSA) 

Specifications Unit (WFSIS) 
7th and D St., SW 
Washington, DC 20407 (202) 708-9205 

 
9. GSA  General Services Administration 

F St. and 18th St., NW 
Washington, DC 20405 (202) 708-5082 

 
10. MIL  Military Standardization Documents 

(U.S. Department of Defense) 
Naval Publications and Forms Center 
5801 Tabor Ave. 
Philadelphia, PA 19120 

 
11. NIST  National Institute of Standards and Technology 

(U.S. Department of Commerce) 
Gaithersburg, MD 20899 (301) 975-2000 

 
12. OSHA  Occupational Safety and Health Administration 

(U.S. Department of Labor) 
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200 Constitution Ave., NW 
Washington, DC 20210 (202) 219-6091 

 
13. PS Product Standard of NBS 

(U.S. Department of Commerce) 
Government Printing Office 
Washington, DC 20402 (202) 783-3238 

 
14. USPS U.S. Postal Service 

475 L'Enfant Plaza, SW 
Washington, DC 20260-0010 (202) 268-2000 

 
H. Trade Union Jurisdictions:  The Contractor shall maintain, and 

require subcontractors to maintain, complete current 
information on jurisdictional matters, regulations and pending 
actions, as applicable to construction activities.  The manner 
in which Contract Documents have been organized and subdivided 
is not intended to be indicative of trade union or 
jurisdictional agreements.  

 
1. Discuss new developments at project meetings at the 

earliest feasible dates.  Record relevant information and 
actions agreed upon. 

 
2. Assign and subcontract construction activities, and employ 

tradesmen and laborers in a manner that will not unduly 
risk jurisdictional disputes that could result in 
conflicts, delays, claims and losses. 

 
 
PART 2 - PRODUCTS  (Not Applicable) 
 
 
PART 3 - EXECUTION  (Not Applicable) 
 
 
END OF SECTION 01097 
 



 NOTIFICATION OF DEMOLITION AND RENOVATION 
 

 
OPERATOR PROJECT #  
 

 
POSTMARK      
  

 
DATE RECEIVED     

 
NOTIFICATION #   

 
I. TYPE OF NOTIFICATION  (O-Original  R-Revised  C-Canceled):   
 
II. FACILITY INFORMATION (identify owner, removal contractor, and other operator)   
 

OWNER NAME: 
 

ADDRESS:   
 

CITY: 
 
STATE: 

 
ZIP: 

 
CONTACT:     

 
TEL:   

 
  REMOVAL CONTRACTOR:   
 

ADDRESS:   
 

CITY: 
 
STATE:   

 
ZIP:   

 
CONTACT:     

 
TEL:   

 
  OTHER OPERATOR:   
 

ADDRESS:   
 

CITY: 
 
STATE: 

 
ZIP: 

 
CONTACT:     

 
TEL:   

 
III. TYPE OF OPERATION (D-Demo   O - Ordered Demo   R - Renovation  E - Emergency  Renovation): 
 
IV. IS ASBESTOS PRESENT?  (Yes/No)   
 
V. FACILITY DESCRIPTION (Include building name, number and floor or room number) 
 

BLDG NAME:   
 

ADDRESS:   
 

CITY: 
 
STATE: 

 
ZIP: 

 
SITE LOCATION:   

 
BUILDING SIZE: 

 
# OF FLOORS: 

 
AGE IN YEARS: 

 
  PRESENT USE: 

 
PRIOR USE: 

 
VI. PROCEDURE, INCLUDING ANALYTICAL METHOD, IF APPROPRIATE, USED TO DETECT THE PRESENCE OF 

ASBESTOS MATERIAL: 
 
 
VII. APPROXIMATE AMOUNT OF 

ASBESTOS, INCLUDING: 
  1.  REGULATED ACM TO BE REMOVED 
  2.  CATEGORY I ACM NOT REMOVED 
  3.  CATEGORY II ACM NOT REMOVED 

 
 
 
RACM 
TO BE 
REMOVED 

 
NONFRIABLE ASBESTOS 
MATERIAL NOT TO BE 
REMOVED 

 
INDICATE UNIT OF 
MEASUREMENT 
BELOW 

 
 CAT I 

 
 CAT II 

 
 UNIT 

 
PIPE 

 
 

 
 

 
 

 
Ln Ft:  

 
Ln m: 

 
SURFACE AREA 

 
 

 
 

 
 

 
Sq Ft: 

 
Sq m: 

 
VOL RACM OFF FACILITY COMPONENT 

 
 

 
 

 
 

 
Cu Ft:  

 
Cu  m: 

 
VIII. SCHEDULED DATES ASBESTOS REMOVAL (MM/DD/YY) Start:    Complete:  
 
IX.  SCHEDULED DATES DEMO/RENOVATION (MM/DD/YY)     Start:    Complete:  
 

continued on page two 
 
X.  DESCRIPTION OF PLANNED DEMOLITION OR RENOVATION WORK, AND METHOD(S) TO BE USED: 
 
 
 
XI. DESCRIPTION OF WORK PRACTICES AND ENGINEERING CONTROLS TO BE USED TO PREVENT EMISSIONS OF 

ASBESTOS AT THE DEMOLITION AND RENOVATION SITE: 
 



 
 
XII. WASTE TRANSPORTER #1  
 
  ADDRESS:   
 
  CITY:     

 
STATE: 

 
ZIP: 

 
  CONTACT:     

 
TEL:   

 
        WASTE TRANSPORTER #2  
 
  ADDRESS:   
 
  CITY:     

 
STATE: 

 
ZIP: 

 
  CONTACT:     

 
TEL:   

 
XIII.  WASTE DISPOSAL SITE   
 
  NAME:   
 
  LOCATION:   
 
  CITY:     

 
STATE: 

 
ZIP: 

 
  TELEPHONE:   
 
XIV. IF DEMOLITION ORDERED BY A GOVERNMENT AGENCY, PLEASE IDENTIFY THE AGENCY BELOW: 
 

NAME:  
 
TITLE:   

 
AUTHORITY:   

 
CITY:     

 
STATE: 

 
ZIP: 

 
DATE OF ORDER (MM/DD/YY)   DATE ORDERED TO BEGIN (MM/DD/YY)  

 
XV.  FOR EMERGENCY RENOVATIONS   
 

Date and Hour of Emergency (MM/DD/YY): 
 

Description of the Sudden, Unexpected Event: 
   
 

Explanation of how the event caused unsafe conditions or would cause equipment damage or an unreasonable financial burden: 
   
 
XVI. DESCRIPTION OF PROCEDURES TO BE FOLLOWED IN THE EVENT THAT UNEXPECTED  ASBESTOS IS FOUND 

OR PREVIOUSLY NONFRIABLE ASBESTOS MATERIAL BECOMES CRUMBLED, PULVERIZED, OR REDUCED TO 
POWDER.  

 
 
 
XVII. I CERTIFY THAT AN INDIVIDUAL TRAINED IN THE PROVISIONS OF THIS REGULATION (40 CFR PART 61, 

SUBPART M) WILL BE ON-SITE DURING THE DEMOLITION OR RENOVATION AND EVIDENCE THAT THE 
REQUIRED TRAINING HAS BEEN ACCOMPLISHED BY THIS PERSON WILL BE AVAILABLE FOR INSPECTION 
DURING NORMAL BUSINESS HOURS.  (Required 1 year after promulgation) 

 
 

 
(Signature of Owner/Operator)                                                        (Date) 

 
XVIII.  I CERTIFY THAT THE ABOVE INFORMATION IS CORRECT. 
 
 

 
(Signature of Owner/Operator)                                                         (Date) 
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SECTION 01098 - CODES, REGULATIONS AND STANDARDS - ASBESTOS ABATEMENT 
 
PART  
1 - GENERAL 
 
 
1.1 RELATED DOCUMENTS: 
 

A. Drawings and general provisions of Contract, including General 
and Supplementary Conditions and other Division-1 Specification 
Sections, apply to this section.  

 
1.2 SUMMARY 
 

A. This section sets forth governmental regulations  which are 
included and incorporated herein by reference and made a part 
of the specification.  This section also sets forth those 
notices and permits which are known to the Owner and which 
either must be applied for and received, or which must be given 
to governmental agencies before start of work. 

 
1. Requirements include adherence to work practices and 

procedures set forth in applicable codes, regulations and 
standards.  

  
   2. Requirements include obtaining permits, licenses, 

inspections, releases and similar documentation, as well 
as payments, statements and similar requirements 
associated with codes, regulations, and standards. 

 
 
1.3 CODES, REGULATIONS AND STANDARDS 
 

A. General Applicability of Codes, Regulations and Standards: 
Except to the extent that more explicit or more stringent 
requirements are written directly into the Contract Documents, 
all applicable codes and regulations have the same force and 
effect (and are made a part of the contract documents by 
reference) as if copied directly into the Contract Documents, 
or as if published copies are bound herewith.    

 
B. Contractor Responsibility:  The Contractor shall assume full 

responsibility and liability for the compliance with all 
applicable Federal, State, and local regulations pertaining to 
work practices, hauling, disposal, and protection of workers, 
visitors to the site, and persons occupying areas adjacent to 
the site.  The Contractor is responsible for providing medical 
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examinations and maintaining medical records of personnel as 
required by the applicable Federal, State, and local 
regulations. The Contractor shall hold the Owner and Designer 
harmless for failure to comply with any applicable work, 
hauling, disposal, safety, health or other regulation on the 
part of the contractor ,  the contractor’s employees, or  
subcontractors. 

 
C. Federal Requirements:  which govern asbestos abatement work or 

hauling and disposal of asbestos waste materials include but 
are not limited to the following: 

    
1. OSHA:  U.S. Department of Labor, Occupational Safety and 

Health Administration, (OSHA), including but not limited 
to:   

 
a. Occupational Exposure to Asbestos, Tremolite, 

Anthophyllite, and Actinolite;  
Final Rules Title 29, Part 1910, Section 1001 of the 
Code of Federal Regulations 
Final Rules Title 29, Part 1926, Section 1101 of the 
Code of Federal Regulations 

 
b. Respiratory Protection  

Title 29, Part 1910, Section 134 of the Code of 
Federal Regulations 
Title 29, Part 1926, Section 103 of the Code of 
Federal Regulations 

 
c. Personal Protective Equipment for General Industry  

Title 29, Part 1910, Section 132 of the Code of  
Federal Regulations 
Title 29, Part 1926, Sections 95 - 107 of the Code of 
Federal Regulations 

 
d. Access to Employee Exposure and Medical Records  

Title 29, Part 1926, Section 33 of the Code of Federal 
Regulations 

 
e. Hazard Communication  

Title 29, Part 1926, Section 59 of the Code of Federal 
Regulations 

 
f. Specifications for Accident Prevention Signs and Tags  

Title 29, Part 1910, Section 145 of the Code of 
Federal Regulations 
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g. Permit Required Confined Space 
Title 29, Part 1910, Section 146 of the Code of 
Federal Regulations 

 
h. Construction Industry  

Title 29, Part 1910, Section 1001 of the Code of 
Federal Regulations 
Title 29, Part 1926, Section 1101 of the Code of 
Federal Regulations 

 
i. Construction Industry - General Duty Standards 

Title 29, Part 1926, Sections 20 through 35 of the 
Code of Federal Regulations 

 
 

2. DOT:  U. S. Department of Transportation, including but 
not limited to: 

 
a. Hazardous Substances 

Title 49, Part 171 and 172 of the Code of Federal 
Regulations 

 
b. Hazardous Material Regulations 

General Awareness and Training Requirements for 
Handlers, Loaders and Drivers 
Title 49, Parts 171-180  of the Code of Federal 
Regulations 

 
c. Hazardous Material Regulations 

Editorial and Technical Revisions  
Title 49, Parts 171-180  of the Code of Federal 
Regulations 

 
3.  EPA:  U. S. Environmental Protection Agency (EPA), 

including but not limited to: 
 

a. Asbestos Hazard Emergency Response Act (AHERA) 
Regulation 
Title 40, Part 763, Sub-part E of the Code of Federal 
Regulations  

 
b. EPA Model Accreditation Plan - Asbestos Containing 

Materials Final Rule & Notice 
Title 40, Part 763, Sub-part E, Appendix C of the Code 
of Federal Regulations  
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c. National Emission Standard for Hazardous Air 
Pollutants (NESHAP) 
National Emission Standard for Asbestos 
Title 40, Part 61, Sub-part A, and Sub-part M (Revised 
Sub-part B) of the Code of Federal Regulations 

 
D. State Requirements: which govern asbestos abatement work or 

hauling and disposal of asbestos waste materials include but 
are not limited to the following: 

 
DELAWARE 

Asbestos Contractor/Worker Certification Program 
 

Delaware Department of Natural Resources and Environmental 
Control (DNREC)-  

Delaware Regulations governing the control of Air 
Pollution Emission Standards for Asbestos, Nov. 1985- 
Section 10 Emission Standards for Asbestos. 
Note: DNREC Order No. 89-A-12 issued August 30, 1989 
amended Section 10.6 (Cleaning and Monitoring) of 
Section 10 

 
 

E. Local Requirements:  Abide by all local requirements which 
govern asbestos abatement work or hauling and disposal of 
asbestos waste materials. 

 
 
1.4 NOTICES: 
 

A. U.S. ENVIRONMENTAL PROTECTION AGENCY 
 

1. Postmark or Deliver Written Notification as required by 
USEPA National Emission Standards for Hazardous Air 
Pollutants (NESHAP) Asbestos Regulations (40 CFR 61, 
Subpart M) to the regional Asbestos NESHAP Contact at 
least 10 working days prior to beginning any work on 
asbestos-containing materials (ACM). Send notification to 
the following address: 

 
a. REGION 3 

Asbestos NESHAP Contact 
Air  Management Division 
USEPA 
841 Chestnut Street 
Philadelphia, PA  19107 
(215) 597-6550 
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2. There is a copy of the NESHAP form at the end of this 

section.  
 

3. Notification:  Include the following information in the 
notification sent to the NESHAP contact: 
a. Indication whether the notification is the original or 

revised notification 
b. Name,  address, and telephone number of owner or 

operator. 
c. Name, address, and telephone number of contractor. 
d. Type of Operation (demolition or renovation). 
e. Description of the facility or affected part of the 

facility being demolished or renovated, including the 
size (square feet [square meters], number of floors), 
age, present and prior use of the facility. 

f. Estimate of the approximate amount of RACM  to be 
removed from the facility in terms of linear meters 
[linear feet] of pipe, and surface area in square 
meters [square feet] of  other facility components.  
Also estimate the approximate amount of Category I and 
Category II nonfriable ACM in the affected part of the 
facility that will not be removed before demolition. 

g. For facilities in which the amount of friable asbestos 
materials less than 80 linear meters (260 linear feet) 
on pipes and less than 15 square meters (160 square 
feet) or 1 cubic meter (35 cubic feet) if the length 
and width could not be measured.  On other facility 
components, explain techniques of estimation. 

h. Location and street address (including building number 
or name and floor or room number, if appropriate), 
city county, and state, of the facility being 
demolished or renovated. 

i. Scheduled starting and completion dates of asbestos 
removal work (or any other activity, such as site 
preparation that would break up, dislodge, or 
similarly disturb asbestos material) in a demolition 
or renovation; planned renovation operations involving 
individual nonscheduled operations shall only include 
the beginning and ending dates of the report period as 
described in paragraph (a)(4)(iii) of 40 CFR 61.145.   

j. Scheduled starting and completion dates of demolition 
or renovation.  

k. Nature of planned demolition or renovation and 
method(s) to be used, including demolition or 
renovation techniques to be used and description of 
affected facility components. 
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l. Procedures to be used to comply with the requirements 
of USEPA National Emission Standards for Hazardous Air 
Pollutants (NESHAP) Asbestos Regulations (40 CFR 61 
Subpart M). 

m. Name and location of the waste disposal site where the 
 asbestos containing waste material will be deposited. 

n. A certification that at least one person trained as 
required by paragraph (c)(8) of 40 CFR 61.145 will 
supervise the stripping and removal described by this 
notification. 

 
 

B. OCCUPATIONAL SAFETY & HEALTH ADMINISTRATION 
 

1. Send a copy of  evaluation and certification of 
alternative work procedures to the national office of 
OSHA, Office of Technical Support, Room N3653, 200 
Constitution Avenue, NW, Washington, DC  20210 before work 
which involves the removal of more than 25 linear or 10 
square feet (7.5 linear meters or 3 square meters) of 
thermal system insulation or surfacing material is begun 
using an alternative method. 
 

 
C. STATE AND LOCAL AGENCIES: 

 
1.   Send written notification as required by state and local 

regulations prior to beginning any work on ACM.  A ten-
working day notice form is included at the end of this 
section for contractor use.  Send this form to: 

 
For Projects in Kent County:  
 

DNREC Division of Environmental Control 
89 Kings Highway, P.O. Box 1401 
Dover, DE 19903 
 

 
1.5 PERMITS: 
 

A. Permit: All asbestos containing waste is to be transported by 
an entity maintaining a current "Industrial waste hauler 
permit" specifically for ACM, as required for transporting of 
waste ACM to a disposal site. 

 
B. Contractor is responsible for obtaining any demolition, 

building, renovation or other permits, and for paying 
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application fees, if any, where required by State or Local 
jurisdictions. 

 
 

 
1.6 LICENSES: 
 

A. Licenses:  Maintain current licenses as required by applicable 
state or local jurisdictions for the removal, transporting, 
disposal or other regulated activity relative to the work of 
this contract.   

 
 
1.7 POSTING AND FILING OF REGULATIONS 
 

A. Posting and Filing of Regulations:  Post all notices required 
by applicable federal, state and local regulations.  Maintain 
two (2) copies of applicable federal, state and local 
regulations and standard.  Maintain one copy of each at job 
site. Keep on file in Contractor's office one copy of each. 

 
 
1.8 SUBMITTALS: 
 

A. Before Start of Work:  Submit the following to the Designer for 
review. 

 
1. Permits, Licenses, and Certificates:  For the Owner's 

records, submit copies of permits, licenses, 
certifications, inspection reports, releases, 
jurisdictional settlements, notices, receipts for fee 
payments, judgments, and similar documents, correspondence 
and records established in conjunction with compliance 
with standards and regulations bearing upon performance of 
the Work including: 
a. State and Local Regulations: Submit copies of codes 

and regulations applicable to the work. 
2. Notices: Submit notices required by federal, state and 

local regulations together with proof of timely 
transmittal to agency requiring the notice. 

3. Permits: Submit copies of current valid permits required 
by state and local regulations. 

4. Licenses:  Submit copies of all State and local licenses 
and permits necessary to carry out the work of this 
contract. 
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PART 2 - PRODUCTS   (Not Applicable) 
 
 
PART 3 - EXECUTION  (Not Applicable) 
 
 
END OF SECTION - 01098 
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SECTION 01301 - SUBMITTALS - ASBESTOS ABATEMENT 
 
PART  
1 - GENERAL 
 
 
1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract, including 
General and Supplementary Conditions and other Division 1 
Specification Sections, apply to this Section. 

 
1.2 SUMMARY 
 

A. This Section includes administrative and procedural requirements 
for submittals required for performance of the Work, including 
the following: 

 
1.   Submittal schedule. 
2.   Product Data. 
 

B. Administrative Submittals:  Refer to other Division 1 Sections 
and other Contract Documents for requirements for administrative 
submittals.  Such submittals include, but are not limited to, the 
following: 

 
1.   Permits 
2.   Applications for payment 
3.   Performance and payment bonds 
4.   Insurance certificates 
5.   List of Subcontractors 

 
C. RELATED SECTIONS 

 
1.  The following Sections contain requirements that relate to 

this Section: 
 

a. Division 1 Section "Applications for Payment - Asbestos 
Abatement" specifies requirements for submittal of the 
Schedule of Values. 

b. Division 1 Section "Coordination" specifies requirements 
governing submittal and distribution of meeting and 
conference minutes. 

c. Division 1 Section "Project Closeout-Asbestos Abatement" 
specifies requirements for submittal of Project Record 
Documents and warranties at project closeout. 
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1.3 SUBMITTAL PROCEDURES 

 
A. Coordination:  Coordinate preparation and processing of 

submittals with performance of construction activities.  Transmit 
each submittal sufficiently in advance of performance of related 
construction activities to avoid delay. 

 
1. Coordinate each submittal with fabrication, purchasing, 

testing, delivery, other submittals, and related activities 
that require sequential activity. 

 
2. Coordinate transmittal of different types of submittals for 

related elements of the Work so processing will not be 
delayed by the need to review submittals concurrently for 
coordination. 
a. The Designer reserves the right to withhold action on a 

submittal requiring coordination with other submittals 
until all related submittals are received. 

 
B. Processing:   To avoid the need to delay installation as a result 

of the time required to process submittals, allow sufficient time 
for submittal review, including time for resubmittals. 

 
 

1. Place a permanent label or title block on each submittal for 
identification.  Indicate the name of the entity that 
prepared each submittal on the label or title block. 

 
 
1.4 SUBMITTAL SCHEDULE 
 

A. Listing:  At the end of this section is a listing of the 
principal submittals required for the work.  This listing is not 
necessarily complete, nor does the listing reflect  the  
significance of each submittal requirement.  The listing is 
included only for the convenience of users of the Contract 
Documents. 

 
1. Coordinate Submittal Schedule with the list of subcontracts, 

Schedule of Values, and the list of products as well as the 
Contractor's Construction Schedule. 

 
 

B. Schedule Updating:  Revise the schedule after each meeting or 
activity where revisions have been recognized or made.  Issue the 



 
SUBMITTALS - ASBESTOS ABATEMENT 01301 - 3 

updated schedule concurrently with the report of each meeting.l 
forms. 

 
1.5 MISCELLANEOUS SUBMITTALS:   
 

A. Material Safety Data Sheets: Process material safety data sheets 
as “product data.”  These are submitted for information purposes 
only. 

 
B. Closeout Submittals:  Refer to section "Project Closeout" and to 

individual sections of these specifications for specific 
submittal requirements of project closeout information. 

 
 
PART 2 - PRODUCTS  (Not Applicable) 
 
 
PART 3 - EXECUTION  (Not Applicable) 
 
 
 
 
END OF SECTION 01301 
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SECTION 01503 - TEMPORARY FACILITIES - ASBESTOS ABATEMENT 
 
PART  
1 - GENERAL 
 
1.1 RELATED DOCUMENTS: 
 

A. Drawings and general provisions of the Contract, including 
General and Supplementary Conditions and other Division 1 
Specification Sections, apply to this Section. 

 
 
1.2 SUMMARY 
 

A. This Section includes requirements for construction facilities 
and temporary controls, including temporary utilities, support 
facilities, and security and protection. 

 
B. Utilities: 

1. Water service and distribution. 
2. Temporary electric power and light. 
 

 
C. Security and protection facilities include, but are not limited 

to, the following: 
 

1. Temporary fire protection. 
2. Barricades, warning signs, and lights. 

 
 
1.3 DESCRIPTION OF REQUIREMENTS: 
 

A. General:  Provide temporary connection to existing building 
utilities or provide temporary facilities as required herein or 
as necessary to carry out the work. 

 
 
1.4 QUALITY ASSURANCE 
 

A. Regulations:  Comply with industry standards and applicable 
laws and regulations of authorities having jurisdiction 
including, but not limited to, the following: 

 
1. Building code requirements. 
2. Health and safety regulations. 
3. Utility company regulations. 
4. Police, fire department, and rescue squad rules. 
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5. Environmental protection regulations. 
 

B. Standards:  Comply with NFPA 241 "Standard for Safeguarding 
Construction, Alterations, and Demolition Operations," ANSI A10 
Series standards for "Safety Requirements for Construction and 
Demolition," and NECA Electrical Design Library "Temporary 
Electrical Facilities." 

 
C. Electrical Service:  Comply with NEMA, NECA, and UL standards 

and regulations for temporary electric service.  Install 
service in compliance with NFPA 70 "National Electric Code." 

 
 
1.5 PROJECT CONDITIONS 
 

A. Conditions of Use:  Keep temporary services and facilities 
clean and neat in appearance.  Operate in a safe and efficient 
manner.  Relocate temporary services and facilities as the Work 
progresses.  Do not overload facilities or permit them to 
interfere with progress.  Take necessary fire-prevention 
measures.  Do not allow hazardous, dangerous, or unsanitary 
conditions, or public nuisances to develop or persist on-site. 

 
 
PART 2 - PRODUCTS 
 
2.1 MATERIALS AND EQUIPMENT  
 

A. General:  Provide new materials and equipment.  If acceptable 
to the Designer, the Contractor may use undamaged, previously 
used materials and equipment in serviceable condition.  Provide 
materials and equipment suitable for use intended. 

 
 

B. Scaffolding:  Provide scaffolding, ladders and/or staging, etc. 
as necessary to accomplish the work of this contract.  
Scaffolding may be of suspension type or standing type such as 
metal tube and coupler, tubular welded frame, pole or outrigger 
type or cantilever type.  The type, erection and use of 
scaffolding shall comply with applicable OSHA provisions. 

 
1. Equip rungs of metal ladders, etc. with an abrasive non-

slip surface. 
 

2. Provide a nonskid surface on scaffold surfaces subject to 
foot traffic. 
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2.2 WATER SERVICE 
 

A. Temporary Water Service Connection: Connections to the Owner's 
water system shall include backflow protection.  Valves shall 
be temperature and pressure rated for operation of the 
temperatures and pressures encountered.  After completion of 
use, connections and fittings shall be removed without damage 
or alteration to existing water piping and equipment.  Leaking 
or dripping valves shall be piped to the nearest drain or 
located over an existing sink or grade where water will not 
damage existing finishes or equipment.  Provide separate hoses 
and/or/ pumps for shower water and amended water, without the 
possibility of cross connection. 

 
B. Water Hoses:  Provide, heavy-duty, abrasion-resistant, flexible 

hoses in diameters and lengths necessary to adequately serve 
temporary facilities, and with a pressure rating greater than 
the maximum pressure of the water distribution system.  Provide 
adjustable shutoff nozzles at hose discharge. 

 
1. Provide water into each work area and to each 

Decontamination Unit.  Provide fittings as required to 
allow for connection to existing wall hydrants or spouts, 
as well as temporary water heating equipment, branch 
piping, showers, shut-off nozzles and equipment. 

 
C. Hot Water Heater:  Provide UL rated minimum 40 gallon (150 

liters) electric hot water heater to supply hot water for the 
Decontamination Unit shower.  Activate from 30 amp circuit 
breaker located within the Decontamination Unit subpanel.  
Provide with relief valve compatible with water heater 
operation; pipe relief valve down to drip pan on floor with 
type L copper.  Drip pans shall consist of a 12" X 12" X 6" (30 
cm.  X 30 cm.  X 15 cm) deep pan, made of 19 gauge galvanized 
steel, with handles.  A 3-quart (3 liter) kitchen saucepan may 
be substituted for this purpose.  Drip pan shall be securely 
fastened to the hot water heater with bailing wire or similar 
material.  Wiring of the hot water heater shall be in 
compliance with NEMA, NECA, and UL standards.  

 
D. Hot Water:  may be secured from the building hot water system, 

provided backflow protection is installed at point of 
connection as described in this section under Temporary Water 
Service connection, and if authorized in writing by the 
Designer. 
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2.3 ELECTRICAL SERVICE: 
 

A. General:  Comply with applicable NEMA, NECA and UL standards 
and governing regulations for materials and layout of temporary 
electric service. 

 
B. Temporary Power:  Provide service to Decontamination Unit 

subpanel with minimum 60 amp, 2 pole circuit breaker or fused 
disconnect connected to the buildings main distribution panel. 
Subpanel and disconnect shall be sized and equipped to 
accommodate electrical equipment required for completion of the 
work. 
1. Connection to the building’s main distribution panel is to 

be made by a licensed electrician  
 

C. Voltage Differences:  Provide identification warning signs at 
power outlets which are other than 110-120 volt power.  Provide 
polarized outlets for plug-in type outlets, to prevent 
insertion of 110-120 volt plugs into higher voltage outlets.  
Dry type transformers shall be provided where required to 
provide voltages necessary for work operations. 

 
D. Electrical Outlets:  Provide properly configured, NEMA-

polarized outlets to prevent insertion of 110- to 120-Volt 
plugs into higher voltage outlets.  Provide receptacle outlets 
equipped with ground-fault circuit interrupters (GFCI), reset 
button, and pilot light for connection of power tools and 
equipment. 

 
1. Locate GFCI's exterior to Work Area so that circuits are 

protected prior to entry to Work Area.  Provide circuit 
breaker type ground fault circuit interrupters (GFCI) 
equipped with test button and reset switch for circuits to 
be used for any purpose in work area, decontamination 
units, exterior, or as otherwise required by national 
electrical code, OSHA or other authority.  Locate in panel 
exterior to Work Area.   

 
E. Electrical Power Cords:  Provide grounded extension cords.  Use 

hard-service cords where exposed to abrasion and traffic.  
Provide waterproof connectors to connect separate lengths of 
electric cords if single lengths will not reach areas where 
construction activities are in progress.  Do not exceed safe 
length-voltage ratio. 
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F. Lamps and Light Fixtures:  Provide general service incandescent 
lamps or fluorescent lamps of wattage indicated or required for 
adequate illumination as required by the work or this section. 
 Protect lamps with guard cages or tempered glass enclosures, 
where fixtures are exposed to breakage by construction 
operations.  Provide vapor tight fixtures in work area and 
decontamination units.  Provide exterior fixtures where 
fixtures are exposed to the weather or moisture. 

 
 
2.4 TEMPORARY STRUCTURES 
 

A. Temporary Toilet Units:  Provide self-contained, single-
occupant toilet units of the chemical, aerated recirculation, 
or combustion type.  Provide units properly vented and fully 
enclosed with a glass-fiber-reinforced polyester shell or 
similar nonabsorbent material. 

 
 
2.5 FIRST AID 
   

A. First Aid Supplies:  Comply with governing regulations and 
recognized recommendations within the construction industry. 

 
 
2.6 FIRE EXTINGUISHERS: 
 

A. Fire Extinguishers:  Provide hand-carried, portable, UL-rated, 
Class A fire extinguishers for temporary offices and similar 
spaces.  In other locations, provide hand-carried, portable, 
UL-rated, Class ABC, dry-chemical extinguishers or a 
combination of extinguishers of NFPA-recommended classes for 
the exposures. 

 
B. Comply with NFPA 10 and NFPA 241 for classification, 

extinguishing agent, and size required by location and class of 
fire exposure. 

 
 
PART 3 - EXECUTION 
 
 
3.1 INSTALLATION, GENERAL 
 

A. General:  Use qualified personnel for installation of temporary 
facilities.  Locate facilities where they will serve the 
Project adequately and result in minimum interference with 
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performance of the Work.  Relocate and modify facilities as 
required. 

 
B. Provide each facility ready for use when needed to avoid delay. 

 Maintain and modify as required.  Do not remove until 
facilities are no longer needed or are replaced by authorized 
use of completed permanent facilities. 

 
C. Require that personnel accomplishing this work be licensed as 

required by local authority for the work performed. 
 

D. Relocate, modify and extend services and facilities as required 
during the course of work so as to accommodate the entire work 
of the project. 

 
 
3.2 SCAFFOLDING: 
 

A. Clean as necessary debris from non-slip surfaces. 
 

B. At the completion of abatement work clean construction aids 
within the work area. 

 
 
3.3 TEMPORARY UTILITY INSTALLATION 
 

A. General:  Engage the appropriate local utility company to 
install temporary service or connect to existing service.  
Where company provides only part of the service, provide the 
remainder with matching, compatible materials and equipment.  
Comply with company recommendations. 

 
1. Arrange with company and existing users for a time when 

service can be interrupted, if necessary, to make 
connections for temporary services. 

 
2. Provide adequate capacity at each stage of construction.  

Prior to temporary utility availability, provide trucked-
in services. 

 
3. Use Charges:  Cost or use charges for temporary facilities 

are not chargeable to the Owner or  Designer.  Neither the 
Owner nor  Designer will accept cost or use charges as a 
basis of claims for Change Orders. 

 
B. Water Service: 
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1. Water connection (without charge) to Owner's 
existing potable water system is limited to one 3/4" (19 
mm ) pipe-size connection, and a maximum flow of 10 g.p.m. 
(38 liters / minute)  each to hot and cold water supply.  
Install using vacuum breakers or other backflow preventer 
as required by local authority.  Hot water shall be 
supplied at a minimum temperature of 100 degrees F (35 
degrees C).  Supply hot and cold water to the 
Decontamination Unit in accordance with Section 01563.  

 
a. Maintain hose connections and outlet valves in 

leakproof condition.  Where finish work below an 
outlet might be damaged by spillage or leakage, 
provide a drip pan of suitable size to minimize the 
possibility of water damage.  Drain water promptly 
from pans as it accumulates. 

 
2. Sterilization:  Sterilize temporary water piping prior to 

use. 
 
 

C. Electrical Service: 
 

1. Lock out:  Lock out all existing power to or through the 
work area as described below.  Unless specifically noted 
otherwise existing power and lighting circuits to the Work 
Area are not to be used.  All power and lighting to the 
Work Area and Decontamination facilities are to be 
provided from temporary electrical panel described below. 

 
a. Comply with requirements to OSHA 29 CFR 1910.147 the 

control of hazardous energy lock out/tag out. 
 

b. Lock out power to Work Area by switching off breakers 
serving power or lighting circuits in work area.  
Tagout  breakers  with notation "DANGER circuit being 
worked on".  Lock panel and have all keys under 
control of authorized person who has locked pane.   

 
c. Lock out power to circuits running through Work Area 

wherever possible by switching off and locking all 
breakers serving these circuits.  Tag out  breakers  
with notation "DANGER circuit being worked on".  Sign 
and date danger tag.  Lock panel and supply keys to 
authorized person who has applied locks.  If circuits 
cannot be shut down for any reason, label at intervals 
of 4-feet" (1.25 meter) on center with signs reading, 
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"DANGER live electric circuit.  Electrocution hazard." 
 All asbestos abatement work in the vicinity of the 
live circuit is to be performed dry.  All necessary 
notifications and procedures for dry removal are to be 
followed.   

 
d. Lock out power to electrical equipment located in the 

work area, and to any fans or other equipment that is 
going to be worked on.   

 
2. Temporary Electrical Panel:  Provide temporary electrical 

panel sized and equipped to accommodate electrical 
equipment and lighting required by the work.  Connect 
temporary panel to existing building electrical system.  
Protect with circuit breaker or fused disconnect.  Locate 
temporary panel as directed by Owner or  Designer.  Panel 
is to be installed by a licences electrician. 

 
3. Power Distribution System:  Install wiring overhead and 

rise vertically where least exposed to damage.  Where 
permitted, wiring circuits not exceeding 125 Volts, ac 20 
Ampere rating, and lighting circuits may be nonmetallic 
sheathed cable where overhead and exposed for 
surveillance. 

 
4. Circuit Protection:  Protect each circuit with a ground 

fault circuit interrupter (GFCI) of proper size located in 
the temporary panel.  Do not use outlet type GFCI devices. 

 
5. Temporary Wiring:  in the Work Area shall be type UF non-

metallic sheathed cable located overhead and exposed for 
surveillance.  Do not wire temporary lighting with plain, 
exposed (insulated) electrical conductors.  Provide liquid 
tight enclosures or boxes for wiring devices. 

 
6. Number of Branch Circuits:  Provide sufficient branch 

circuits as required by the work.  Branch circuits are to 
originate at temporary electrical panel.  At minimum 
provide the following: 

 
a. For power tools and task lighting, provide one 

temporary 4-gang outlet in the following locations.  
Provide a separate 110-120 Volt, 20 Amp circuit for 
each 4-gang outlet (4 outlets per circuit). 

 
b. One outlet in the work area for each 2500 square feet 

(225 square meters ) of work area 
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c. One outlet at each decontamination unit, located in 

equipment room   
 

7. 110-120 volt 20 amp branch circuits with 4-gang outlet for 
Owner's exclusive use while conducting visual inspection 
and air sampling during the work as follows: 

 
a. One in each work area 

 
b. One at clean side of each Decontamination Unit. 

 
c. One at each exhaust location for HEPA filtered fan 

units 
 

 
D. Temporary Lighting: 

 
1. Lock out:  Lock out existing power to lighting circuits in 

Work Area as described in section 01526 Temporary 
Enclosures.  Unless specifically noted otherwise existing 
lighting circuits to the Work Area are not to be used.  
All lighting to the Work Area and Decontamination 
facilities is to be provided from temporary electrical 
panel described above.   

 
2. Provide the following or equivalent where natural lighting 

or existing building lighting does not meet the required 
light level:   

 
a. One 200-watt incandescent lamp per 1000 square feet 

(92.9 square meters) of floor area, uniformly 
distributed, for general construction lighting, or 
equivalent illumination of a similar nature.  In 
corridors and similar traffic areas provide one 100-
watt incandescent lamp every 50 feet (15.2 meters). At 
ladder runs, provide one lamp minimum per story, 
located to illuminate each landing and flight.  
Provide sufficient temporary lighting to ensure proper 
workmanship everywhere; by combined use of daylight, 
general lighting, and portable plug-in task lighting. 

 
b. Provide lighting in areas where work is being 

preformed as required to supply a 100 foot candle 
(1,076 lumens/sq meter) minimum light level. 
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c. Provide lighting in any area being subjected to a 
visual inspection as required to supply a 100 foot 
candle (1,076 lumens/sq meter)  minimum light level. 

 
d. Provide lighting in the Decontamination Unit as 

required to supply a 50 foot candle (538 lumens/sq 
meter)  minimum light level. 

 
3. Number of Lighting Circuits:  Provide sufficient lighting 

circuits as required by the work.  Lighting circuits are 
to originate at temporary electrical panel.  

 
   4. Circuit Protection:  Protect each circuit with a ground 

fault circuit interrupter (GFCI) of proper size located in 
the temporary panel.  

 
E. Sanitary Facilities: 
 

1. Sanitary facilities include temporary toilets, wash 
facilities, and drinking-water fixtures.  Comply with 
regulations and health codes for the type, number, 
location, operation, and maintenance of fixtures and 
facilities.  Install where facilities will best serve the 
Project's needs. 

 
a. Provide toilet tissue, paper towels, paper cups, and 

similar disposable materials for each facility.  
 

2. Toilets: If outdoor self-contained toilet units are not 
available, install self-contained toilet units.  Shield 
toilets to ensure privacy.  Use of pit-type privies will 
not be permitted. 

 
3. Sewers and Drainage:  If sewers are available, provide 

temporary connections to remove effluent that can be 
discharged lawfully.  If sewers are not available or 
cannot be used, provide drainage ditches, dry wells, 
stabilization ponds, and similar facilities.  If neither 
sewers nor drainage facilities can be lawfully used for 
discharge of effluent, provide containers to remove and 
dispose of effluent off-site in a lawful manner. 

 
 
3.4 FIRE PROTECTION FACILITIES INSTALLATION 
 

A. Except for use of permanent fire protection as soon as 
available, do not change over from use of temporary security 
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and protection facilities to permanent facilities until 
Substantial Completion, or longer, as requested by the  
Designer. 

 
B. Temporary Fire Protection:  Until fire-protection needs are 

supplied by permanent facilities, install and maintain 
temporary fire-protection facilities of the types needed to 
protect against reasonably predictable and controllable fire 
losses.  Comply with NFPA 10 "Standard for Portable Fire 
Extinguishers" and NFPA 241 "Standard for Safeguarding 
Construction, Alterations, and Demolition Operations." 

 
1. Locate fire extinguishers where convenient and effective 

for their intended purpose. 
 

2. Store combustible materials in containers in fire-safe 
locations. 

 
3. Maintain unobstructed access to fire extinguishers, fire 

hydrants, temporary fire-protection facilities, stairways, 
and other access routes for fighting fires. 

 
4. Prohibit smoking within any building, structure, other 

enclosures or in hazardous fire-exposure areas. 
 

 
C. Permanent Fire Protection:  At the earliest feasible date in 

each area of the Project, complete installation of the 
permanent fire-protection facility, including connected 
services, and place into operation and use.  Instruct key 
personnel on use of facilities. 

 
D. Environmental Protection:  Provide protection, operate 

temporary facilities, and conduct construction in ways and by 
methods that comply with environmental regulations, and 
minimize the possibility that air, waterways, and subsoil might 
be contaminated or polluted or that other undesirable effects 
might result.  Avoid use of tools and equipment that produce 
harmful noise.  Restrict use of noise-making tools and 
equipment to hours that will minimize complaints from persons 
or firms near the site. 

 
 
3.5 OPERATION, TERMINATION, AND REMOVAL 
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A. Supervision:  Enforce strict discipline in use of temporary 
facilities.  Limit availability of temporary facilities to 
essential and intended uses to minimize waste and abuse. 

 
B. Maintenance:  Maintain facilities in good operating condition 

until removal.  Protect from damage by freezing temperatures 
and similar elements. 
 

C. Termination and Removal:  Unless the Designer requests that it 
be maintained longer, remove each temporary facility when the 
need has ended, when replaced by authorized use of a permanent 
facility, or no later than Substantial Completion.  Complete 
or, if necessary, restore permanent construction that may have 
been delayed because of interference with the temporary 
facility.  Repair damaged Work, clean exposed surfaces, and 
replace construction that cannot be satisfactorily repaired. 

 
1. Materials and facilities that constitute temporary 

facilities are the Contractor's property.  
 

2. At Substantial Completion, clean and renovate permanent 
facilities used during the construction period. 

 
 
 
END OF SECTION 01503 
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SECTION 01513 - TEMPORARY PRESSURE DIFFERENTIAL AND AIR CIRCULATION 
SYSTEM 
 
 
PART 1 - GENERAL 
 
 
1.1 RELATED DOCUMENTS: 
 

A. Drawings and general provisions of Contract, including General 
and Supplementary Conditions and other Division-1 Specification 
Sections, apply to work of this section. 

 
1.2 MONITORING 
 

A. Continuously monitor and record the pressure differential 
between the Work Area and the building outside of the Work Area 
with a monitoring device incorporating a continuous recorder 
(e.g. strip chart). 

 
1.3 QUALITY ASSURANCE: 
 

A. Monitor pressure differential at Personnel and Equipment 
Decontamination Units with a differential pressure meter 
equipped with a continuous recorder.  Meter shall be equipped 
with a warning buzzer which will sound if pressure differential 
drops below 0.02 inch of water. 

 
 
PART 2 - PRODUCTS 
 
 
2.1 HEPA FILTERED FAN UNITS: 
 

A. General:  Supply the required number of HEPA filtered fan units 
to the site in accordance with these specifications.  Use units 
that meet the following requirements. 

 
B. Cabinet:  Constructed of durable materials able to withstand 

damage from rough handling and transportation.  The width of 
the cabinet should be less than 30 inches [ 0.76 meters ] to 
fit through standard-size doorways.  Provide units whose 
cabinets are: 
1. Factory-sealed to prevent asbestos-containing dust from 

being released during use, transport, or maintenance 
2. Arranged to provide access to and replacement of all air 

filters from intake end 
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3. Mounted on casters or wheels 
 

C. Fans:  Rate capacity of fan according to usable air-moving 
capacity under actual operating conditions. 

D. HEPA Filters:  Provide units whose final filter is the HEPA 
type with the filter media (folded into closely  pleated 
panels) completely sealed on all edges with a  structurally 
rigid frame. 
1. Provide units with a continuous rubber gasket located 

between the filter and the filter housing to form a tight 
seal.   

2. Provide HEPA filters that are individually  tested and 
certified by the manufacturer to have  an efficiency of 
not less than 99.97 percent when challenged with  0.3 um 
dioctylphthalate (DOP) particles when tested in accordance 
with Military Standard Number 282 and Army  Instruction 
Manual 136-300-175A.  Provide filters that bear a UL586 
label to indicate ability to perform under specified 
conditions. 

3. Provide filters that are marked with: the name of the 
manufacturer, serial number, air flow rating, efficiency 
and resistance, and the direction of test air flow. 

4. Pre-filters, which protect the final filter by removing 
the larger particles, are required to prolong the 
operating life of the HEPA filter.  Two stages of pre-
filtration are required.  Provide units with the following 
pre-filters:   
a. First-stage pre-filter: low-efficiency type (e.g., for 

particles 100 um and larger) 
b. Second-stage (or intermediate) filter:  medium 

efficiency (eg., effective for particles down to 5 um) 
c. Provide units with pre-filters and intermediate 

filters installed either on or in the intake grid of 
the unit and held in place with special housings or 
clamps. 

 
E. Instrumentation:   Provide units equipped with: 

1. Magnehelic gauge or manometer to measure the pressure drop 
across filters and indicate when filters have become 
loaded and need to be changed 

2. A table indicating the usable air-handling capacity for 
various static pressure readings on the Magnehelic gauge 
affixed near the gauge for reference, or the Magnehelic 
reading indicating at what point the filters should be 
changed, noting Cubic Feet per Minute (CFM) (Liters / 
Second (LPS)) air delivery at that point 
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3. Elapsed time meter to show the total accumulated hours of 
operation 

 
F. Safety and Warning Devices:  Provide units with the following 

safety and warning devices: 
1. Electrical (or mechanical) lockout to prevent fan from 

operating without a HEPA filter 
2. Automatic shutdown system to stop fan in the event of a 

rupture in the HEPA filter or blocked air discharge 
3. Warning lights to indicate normal operation (green), too 

high a pressure drop across the filters (i.e., filter 
overloading) (yellow), and too low of a pressure drop 
(i.e., rupture in HEPA filter or obstructed discharge) 
(red) 

4. Audible alarm if unit shuts down due to operation of 
safety systems 

 
G. Electrical components:  Provide units with electrical 

components approved by the National Electrical Manufacturers 
Association (NEMA) and Underwriter's Laboratories (UL).  Each 
unit is to be equipped with overload protection sized for the 
equipment.  The motor, fan, fan housing, and cabinet are to be 
grounded. 

 
H. Manufacturer:  Subject to compliance with requirements, provide 

products of the following: 
 

1. HEPA filtered Fan Units:  The following machines are standard 2000 CFM machines 
used in typical asbestos abatement jobs. 

 
Aerospace America, Inc.  "Aero-Clean 2000" 
900 Truman Parkway 
P.O. Box 189 
Bay City, Michigan  48707 
(517) 684-2121 

 
Abatement Technologies  "HEPA-AIRE 1990 and HEPA-AIRE 2000" 
3305 Breckinridge Blvd. #118 
Deluth, GA 30136 
(800) 634-9091 or (404) 925-2761 

 
Global Consumer Services, Inc. 
4615-1U E. Industrial St. 
Sims Valley, CA  93063 
(805) 579-0230 

 
M-Tec Corp.    Micro-Trap 
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1300 W. Steel Rd.    Alumina II 
Unit #2 
Morrisville, PA  19067 
(215) 295-8208 

 
2. Large Capacity:  The following are large capacity 5000-6000 CFM machines used on 

large asbestos abatement jobs. 
 

Abatement Technologies   "HEPA-AIRE 5000" 
3305 Breckinridge Blvd. #118  model H5000C 
Deluth, GA 30136 
(800) 634-9091 or (404) 925-2761 

 
3. Hazardous Locations:  The following are pneumatically powered machines for use in 

asbestos abatement jobs in hazardous locations where electric motors are prohibited. 
 

Abatement Technologies   "HEPA-AIRE PNEUMATIC" 
3305 Breckinridge Blvd. #118  model H2000P 
Deluth, GA 30136 
(800) 634-9091 or (404) 925-2761 

 
 
PART 3 - EXECUTION 
 
3.1 PRESSURE DIFFERENTIAL ISOLATION 
 

A. Isolate the Work Area from all adjacent areas or systems of the 
building with a Pressure Differential that will cause a 
movement of air from outside to inside at any breach in the 
physical isolation of the Work Area. 

 
B. Relative Pressure in Work Area:  Continuously maintain the work 

area at an air pressure that is lower than that in any 
surrounding space in the building, or at any location in the 
immediate proximity outside of the building envelope. This 
pressure differential when measured across any physical or 
critical barrier must equal or exceed a static pressure of: 

 
1. 0.02 inches of water. 

 
C. Accomplish the pressure differential by exhausting a sufficient 

number of HEPA filtered fan units from the work area.  The 
number of units required will depend on machine 
characteristics, the seal at barriers, and required air 
circulation. The number of units will increase with increased 
make-up air or leaks into the Work Area.  Determine the number 
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of units required for pressure isolation by the following 
procedure: 

 
1. Establish required air circulation in the work area, 

personnel and equipment decontamination units.   
2. Establish isolation by increased pressure in adjacent 

areas or as part of seals where required. 
3. Exhaust a sufficient number of units from the work area to 

develop the required pressure differential. 
4. The required number of units is the number determined 

above plus one additional unit. 
5. Vent HEPA filtered fan units to outside of building unless 

authorized in writing by  Designer. 
6. Mount units to exhaust directly or through disposable 

ductwork. 
7. Use only new ductwork except for sheet metal connections 

and elbows. 
8. Use ductwork and fittings of same diameter or larger than 

discharge connection on fan unit. 
9. Use inflatable, disposable plastic ductwork in lengths not 

greater than 100 feet (30 meters).  
10. Use spiral wire-reinforced flex duct in lengths not 

greater than 50 feet (15 meters). 
11. Arrange exhaust as required to inflate duct to a rigidity 

sufficient to prevent flapping. 
12. If direction of discharge from fan unit is not aligned 

with duct use sheet metal elbow to change direction.  Use 
six feet (2 meters) of spiral wire reinforced flex duct 
after direction change. 

 
3.2 AIR CIRCULATION IN THE WORK AREA: 
 

A. Air Circulation:  For purposes of this section air circulation 
refers to either the introduction of outside air to the Work 
Area or the circulation and cleaning of air within the Work 
Area. 

 
B. Air circulation in the Work Area is a minimum requirement 

intended to help maintain airborne fiber counts at a level that 
does not significantly challenge the work area isolation 
measures.  The Contractor may also use this air circulation as 
part of the engineering controls in  the worker protection 
program. 

 
C. Determining the Air circulation Requirements:  The air flow 

volume (cubic meters per minute) exhausted (removed) from the 
workplace must exceed the amount of makeup air supplied to the 
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enclosure. Provide a fully operational air circulation system 
supplying a minimum of the following air circulation rate: 

 
1. 4 air changes per hour 

 
D. Determine Number of Units needed to achieve required air 

circulation according to the following procedure:   
1. Determine the volume in cubic feet of the work area by 

multiplying floor area by ceiling height.  Determine total 
air circulation requirement in cubic feet per minute (CFM) 
for the work area by dividing this volume  by 60 and 
multiplying by the air change rate. 

2. Air Circulation Required in Cubic Feet of Air per Minute 
(CFM) =  

 
Volume of work area (cu. ft.) X  Number of air changes  

60 (minutes per hour)   per hour 
                    

3. Divide the air circulation requirement (CFM) (( LPS))  
above by capacity of HEPA filtered fan unit(s) used.  
Capacity of a unit for purposes of this section is the 
capacity in cubic feet per minute (Liters/second) with 
fully loaded filters (pressure differential which causes 
loaded filter warning light to come on) in the machine's 
labeled operating characteristics. 

4. Number of Units Needed = 
       Air circulation Requirement (CFM) ((LPS))        

Capacity of Unit with Loaded Filters (CFM) ((LPS)) 
 

5. Add one (1) additional unit as a backup in case of 
equipment failure or machine shutdown for filter changing.  

 
3.3 EXHAUST SYSTEM:   
 

A. Pressure differential isolation and air circulation and 
pressure differential in the Work Area are to be accomplished 
by an exhaust system as described below. 
1. Exhaust all units from the Work Area to meet air 

circulation requirement of this section. 
2. Location of HEPA Filtered Fan Units:  Locate fan unit(s) 

so that makeup air enters work area primarily through 
decontamination facilities and traverses Work Area as much 
as possible.  This may be accomplished by positioning the 
HEPA filtered fan unit(s) at a maximum distance from the 
worker access opening or other makeup air sources. 
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3. The end of the unit or its exhaust duct should be placed 
through an opening in the plastic barrier or wall 
covering.  Seal plastic around the unit or duct with tape.  

4. Vent to Outside of Building, unless authorized in writing 
by the Designer. 

5. Air Handling Unit Exhaust:  The exhaust plume from air 
handling units should be located away from adjacent 
personnel and intakes for HVAC systems. 

6. Decontamination Units:  Arrange Work Area and 
decontamination units so that the majority of make up air 
comes through the Decontamination Units.  Use only 
personnel or equipment Decontamination Unit at any time 
and seal the other so that make up air passes through unit 
in use. 

7. Supplemental Makeup Air Inlets:  Provide where required 
for proper air flow through the Work Area in location 
approved by the  Designer by making openings in the 
plastic sheeting that allow air from outside the building 
into the Work Area.  Locate auxiliary makeup air inlets as 
far as possible from the fan unit(s) (e.g., on an opposite 
wall), off the floor (preferably near the ceiling), and 
away from barriers that separate the Work Area from 
occupied clean areas.  Cover with flaps to reseal 
automatically if the pressure differential system should 
shut down for any reason.  Spray flap and around opening 
with spray adhesive so that if flap closes meeting 
surfaces are both covered with adhesive.  Use adhesive 
that forms contact bond when dry. 

 
 
3.4 AIR CIRCULATION IN DECONTAMINATION UNITS: 
 

A. Pressure Differential Isolation:  Continuously maintain the 
pressure differential required for the work area in the: 
1. Personnel Decontamination Unit:  across the Shower Room 

with the Equipment Room at a lower pressure than the Clean 
room. 

 
2. Equipment Decontamination Unit:  Across the Holding Room 

with the Wash Room at a lower pressure than the Clean 
Room. 

 
B. Air Circulation:  Continuously maintain air circulation in 

Decontamination Units at same level as required for Work Area. 
 

C. Air Movement:  Arrange air circulation through the Personnel 
Decontamination Unit so that it produces a movement of air from 
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the Clean Room through the Shower Room into the Equipment Room. 
  At each opening, the air flow velocity must be sufficient to 
provide visible indications of air movement into the work area. 
 The velocity of air flow within the enclosure must be adequate 
to remove airborne contamination from each worker's breathing 
zone without disturbing the asbestos-containing material on 
surfaces. 

 
 
3.5 USE OF THE PRESSURE DIFFERENTIAL AND AIR CIRCULATION SYSTEM: 
 

A. General:  Each unit shall be serviced by a dedicated minimum  
115V-20A circuit with ground fault circuit interrupter (GFCI) 
supplied from temporary power supply installed under 
requirements of Section 01503 "Temporary Facilities."  Do not 
use existing branch circuits to power fan units.   

B. Air Flow Tests:  Air flow patterns will be checked before 
removal operations begin, at least once per operating shift and 
any time there is a question regarding the integrity of the 
enclosure.  The primary test for air flow is to trace air 
currents with smoke tubes or other visual methods.  Flow checks 
are made at each opening and at each doorway to demonstrate 
that air is being drawn into the enclosure and at each worker's 
position to show that air is being drawn away from the workers 
location and toward the HEPA filtration unit. 

 
C. Demonstrate Condition of Equipment for each HEPA filtered fan 

unit and pressure differential monitoring equipment including 
proper operation of the following: 
1. Squareness of HEPA Filter 
2. Condition of Seals 
3. Proper operation of all lights 
4. Proper operation of automatic shut down if exhaust is 

blocked 
5. Proper operation of alarms 
6. Proper operation of Magnehelic gauge 
7. Proper operation and calibration on pressure monitoring 

equipment 
 

D. Demonstrate Operation of the pressure differential system to 
the Designer will include, but not be limited to, the 
following: 
1. Plastic barriers and sheeting move lightly in toward Work 

Area, 
2. Curtain of decontamination units move lightly in toward 

Work Area, 
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3. There is a noticeable movement of air through the 
Decontamination Unit.  

4. Use smoke tube to demonstrate air movement from Clean Room 
through Shower Room to Equipment Room. 

5. Use smoke tubes to demonstrate a definite motion of air 
across all areas in which work is to be performed. 

6. Use a differential pressure meter or manometer to 
demonstrate the required pressure differential at every 
barrier separating the Work Area from the balance of the 
building, equipment, ductwork or outside. 

7. Modify the Pressure Differential System as necessary to 
demonstrate successfully the above. 

 
E. Use of System During Abatement Operations: 

1. Start fan units before beginning work (before any 
asbestos-containing material is disturbed).  After 
abatement work has begun, run units continuously to 
maintain a constant pressure differential and air 
circulation until decontamination of the work area is 
complete.  Do not turn off units at the end of the work 
shift or when abatement operations temporarily stop. 

2. Monitoring Pressure Within the Enclosure:  After the 
initial air flow patterns have been checked, the static 
pressure must be monitored within the enclosure.  
Monitoring may be made using manometers, pressure gauges, 
or combinations of these devices.  It is recommended that 
they be attached to alarms and strip chart recorders 

3. Do not shut down air pressure differential system during 
encapsulating procedures, unless authorized by the 
Designer in writing.  Supply sufficient pre-filters to 
allow frequent changes. 

4. Start abatement work at a location farthest from the fan 
units and proceed toward them.  If an electric power 
failure occurs, immediately stop all abatement work and do 
not resume until power is restored and fan units are 
operating again. 

5. Corrective Actions:  If the manometers or pressure gauges 
demonstrate a reduction in pressure differential below the 
required level, work should cease and the reason for the 
change investigated and appropriate changes made.  The air 
flow patterns should be retested before work begins again. 

6. At completion of abatement work, allow fan units to run as 
specified under section 01711, to remove airborne fibers 
that may have been generated during abatement work and 
cleanup and to purge the Work Area with clean makeup air. 
 The units may be required to run for a longer time after 
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decontamination, if dry or only partially wetted asbestos 
material was encountered during any abatement work. 

F. Dismantling the System:    
1. When a final inspection and the results of final air tests 

indicate that the area has been decontaminated, fan units 
may be removed from the Work Area.  Before removal from 
the Work Area, remove and properly dispose of pre-filter, 
decontaminate exterior of machine and seal intake to the 
machine with 6 mil (0.15 mm) polyethylene to prevent 
environmental contamination from the filters. 

 
 
 
END OF SECTION  - 01513 
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SECTION 01526 - TEMPORARY ENCLOSURES 
 
 
PART  
1 - GENERAL 
 
1.1 RELATED DOCUMENTS: 
 

A. Drawings and general provisions of the Contract, including 
General and Supplementary Conditions and other Division 1 
Specification Sections, apply to work of this section. 

 
 
1.2 SUBMITTALS: 
 

A. Before Start of Work submit the following. 
 

1. Material Safety Data Sheet: Submit Material Safety Data 
Sheets, or equivalent, in accordance with the OSHA Hazard 
Communication Standard (29 CFR 1910.1200) for the 
following:   
a. Spray Cement. 

 
PART 2 - PRODUCTS  
 
2.1 SHEET PLASTIC: 
 

A. Polyethylene Sheet:  A single polyethylene film in the largest 
sheet size possible to minimize seams, 6.0 mil (0.15 mm) thick, 
clear, frosted, or black as indicated. 

  
2.2 MISCELLANEOUS MATERIALS: 
 

A. Duct Tape: Provide duct tape in 2 inch or 3 inch (50 mm or 75 
mm) widths as indicated, with an adhesive which is formulated 
to stick aggressively to sheet polyethylene. 

 
B. Spray Cement:  Provide spray adhesive in aerosol cans which is 

specifically formulated to stick tenaciously to sheet 
polyethylene. 

 
 
PART 3 - EXECUTION 
 
3.1 SEQUENCE OF WORK: 
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A. Carry out work of this section sequentially.  Complete each of 
the following activities in accordance with requirements before 
proceeding to the next. 
1. Provide emergency exits and emergency lighting. 
2. Control access  
3. Provide respiratory and worker protection. 
4. Provide Critical Barriers. 
5. Prepare Area. 
6. Provide Primary Barriers. 
7. Provide Isolation Areas as required. 
8. Provide Secondary Barrier. 

 
 
3.2 GENERAL: 
 

A. Work Area: the location where asbestos abatement work occurs.  
The Work Area is a variable of the extent of work of the 
Contract.  It may be a portion of a room, a single room, or a 
complex of rooms.  A "Work Area" is considered contaminated 
during the work, and must be isolated from the balance of the 
building, and decontaminated at the completion of the asbestos 
control work. 

 
B. Completely isolate the Work Area from other parts of the 

building so as to prevent asbestos-containing dust or debris 
from passing beyond the isolated area.  Should the area beyond 
the Work Area(s) become contaminated with asbestos-containing 
dust or debris as a consequence of the work, clean those areas 
in accordance with the procedures indicated in Section 01711.  
Perform all such required cleaning or decontamination at no 
additional cost to owner. 

 
C. Construct enclosures to provide an air-tight seal around ducts 

and openings into existing ventilation systems and around 
penetrations for electrical conduits, telephone wires, water 
lines, drain pipes, etc.  Construct enclosures to be both 
airtight and watertight except for those openings designed to 
provide entry and/or air flow control.    

 
D. Size: Construct enclosure with sufficient volume to encompass 

all of the working surfaces yet allow unencumbered movement by 
the worker(s), provide unrestricted air flow past the 
worker(s), and ensure walking surfaces can be kept free of 
tripping hazards. 

 
E. Shape:  The enclosure may be any shape that optimizes the flow 

of ventilation air past the worker(s).  
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F. Structural Integrity:  The walls, ceilings and floors must be 

supported in such a manner that portions of the enclosure will 
not fall down during normal use. 

 
G. Barrier Supports: Provide frames as necessary to support all 

unsupported spans of sheeting.   
 
 

H. Place all tools, scaffolding, staging, etc. necessary for the 
work in the area to be isolated prior to completion of Work 
Area isolation.   

 
I. Areas Within an Enclosure:  Each enclosure consists of a work 

area, a decontamination area, and waste storage area.  The work 
area where the asbestos removal operations occur are to  be 
separated from both the waste storage area and the 
contamination control area by physical curtains, doors, and/or 
airflow patterns that force any airborne contamination back 
into the work area.  

 
J. Removing Mobile Objects: Clean movable objects and remove them 

from the work area before an enclosure is constructed unless 
moving the objects creates a hazard. Mobile objects will be 
assumed to be asbestos contaminated and are to be either 
cleaned with amended water and a HEPA vacuum and then removed 
from the area or wrapped and then disposed of as asbestos-
contaminated waste. 

 
K. Disabling HVAC Systems:  The power to the heating, ventilation, 

and air conditioning systems that service the  regulated area 
must be deactivated and locked out.  All ducts, grills, access 
ports, windows and vents must be sealed off with two layers of 
plastic to prevent entrainment of contaminated air. 

 
L. Lockout power to Work Area by switching off all breakers 

serving power or lighting circuits in work area.  A lock and 
tag shall be placed on each breaker used to de-energize 
circuits and equipment with notation "DANGER circuit being 
worked on".  Lock panel and have all keys under control of 
authorized person who has applied the locks.   

 
M. Lockout power to circuits running through work area wherever 

possible by switching off all breakers or removing fuses 
serving these circuits.  Label breakers with tape over breaker 
with notation "DANGER circuit being worked on".  Lock panel and 
have all keys under control of authorized person who applied 
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locks.  If circuits cannot be shut down for any reason, label 
at intervals 4 feet (1.22 m) on center with signs reading, 
"DANGER live electric circuit.  Electrocution hazard."  Label 
circuits in hidden locations but which may be affected by the 
work in a similar manner. 

 
N. Inspection Windows:  Install inspection windows in locations 

shown on the plans or as directed by the Designer.  Each 
inspection window is to have a 24 inch X 24 inch (610 X 610 mm) 
viewing area fabricated from 1/4 inch (6.35 mm) acrylic or 
polycarbonate sheet.  Install window with top  at 6 feet-6 
inches (1.98 m) above floor height in a manner that provides 
unobstructed vision from outside to inside of the Work Area.  
Protect window from damage from scratching, dirt or any 
coatings used during the work.  A sufficient number of windows 
are to be installed to provide observation of all portions of 
the Work Area that can be made visible from adjacent areas.  
Inspection windows that open into uncontrolled area are to be 
covered with a removable plywood hatch secured by lock and key. 
Provide keys to Designer for all such locks. 

 
 
3.3 EMERGENCY EXITS: 
 

A. Provide emergency exits and emergency lighting as set forth 
below: 
1. Emergency Exits:  At each existing exit door from the Work 

Area provide the following means for emergency exiting: 
2. Arrange exit door so that it is secure from outside the 

Work area but permits exiting from the Work Area. 
3. Mark outline of door on Primary and Critical Barriers with 

luminescent paint at least 1 inch (25.4 mm) wide.  Hang a 
razor knife on a string beside outline.  Arrange Critical 
and Primary barriers so that they can be easily cut with 
one pass of razor knife.  Paint words "EMERGENCY EXIT" 
inside outline with luminescent paint in letters at least 
one foot high and 2 inches (50.8 mm ) wide.  

4. Provide lighted EXIT sign at each exit. 
5. Provide battery-operated emergency lighting that switches 

on automatically in the event of a power failure. 
 
 
3.4 CONTROL ACCESS: 
 

A. Isolate the Work Area to prevent entry by building occupants 
into Work Area or surrounding controlled areas.  Accomplish 
isolation by the following: 
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1. Submit to Designer a list of doors and other openings that 

must be secured to isolate Work Area.  Include on list 
notation if door or opening is in an indicated exit route. 
  

2. After receiving authorization from the Owner lock all 
doors into Work Area, or, if doors cannot be locked, chain 
shut.  Notify the local fire department of the list of 
doors/or other openings which must be chained or otherwise 
secured shut. Cover any signs that direct emergency 
exiting, either outside or inside of Work Area, to locked 
doors.  Do not obstruct doors required for emergency exits 
from Work Area or from building. 

 
B. Visual Barrier: Where the Work Area is immediately adjacent to 

or within view of occupied areas, provide a visual barrier of 
opaque polyethylene sheeting at least 6 mil (0.15 mm) in 
thickness so that the work procedures are not visible to 
building occupants.  Where this visual barrier would block 
natural light, substitute frosted or woven rip-stop sheet 
plastic in locations approved by the Designer. 

 
C. Demarcation.  Demarcate the regulated area in any manner that 

minimizes the number of persons within the area and protects 
persons outside the area from exposure to airborne 
concentrations of asbestos.  Where critical barriers or 
negative pressure enclosures are used, they may demarcate the 
regulated area.  

 
D. Access.  Limit access to regulated areas to authorized persons 

as defined by OSHA, and to the Owner, Designer, Project 
Administrator or a representative authorized by one of these 
entities.    

 
E. Provide Warning Signs at each locked door leading to Work Area 

reading as follows: 
 

1. Print text in both English and Spanish 
 

Legend      Notation 
KEEP OUT     3 inch ( 77 mm) Sans Serif 
Gothic or Block 
BEYOND THIS POINT   1 inch (25.4 mm) Sans Serif 
Gothic or Block 
ASBESTOS ABATEMENT WORK  1 inch (25.4 mm) Sans Serif 
Gothic or Block 
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IN PROGRESS     1 inch (25.4 mm) Sans Serif 
Gothic or Block 
BREATHING ASBESTOS DUST MAY 

    BE HAZARDOUS TO YOUR HEALTH 14 Point Gothic 
 

2. Provide Warning Signs at each locked door leading to Work 
Area reading as follows 

 
Legend      Notation 
KEEP OUT     3 inch (77 mm) Sans Serif Gothic or Block 
CONSTRUCTION    1 inch (25.4 mm) Sans Serif Gothic or Block 
WORK AREA    1 inch (25.4 mm) Sans Serif Gothic or Block 
PROTECTIVE CLOTHING REQUIRED14 Point Gothic 
BEYOND THIS POINT  

 
3. Immediately inside door and outside critical barriers post 

an approximately 20 inch by 14 inch  (508 mm X 356 mm)  
manufactured caution sign displaying the following legend 
with letter sizes and styles of a visibility required by 
29 CFR 1926:  

 
Legend 
DANGER 
ASBESTOS 
CANCER AND LUNG DISEASE HAZARD 
AUTHORIZED PERSONNEL ONLY 
RESPIRATORS AND PROTECTIVE CLOTHING ARE REQUIRED IN THIS 
AREA 

 
4. Provide spacing between respective lines at least equal to 

the height of the respective upper line. 
        
 
 
3.5 RESPIRATORY AND WORKER PROTECTION: 
 

A. Before proceeding beyond this point in providing Temporary 
Enclosures: 
1. Provide Worker Protection per Section 01560 
2. Provide Respiratory Protection per Section 01562 
3. Provide Personnel Decontamination Unit per Section 01563 

 
 
3.6 CRITICAL BARRIERS: 
 

A. Completely Separate the Work Area from other portions of the 
building, and the outside by closing all openings with sheet 
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plastic barriers at least 6 mil (0.15 mm) in thickness, or by 
sealing cracks leading out of Work Area with duct tape. 

 
B. Individually seal all ventilation openings (supply and 

exhaust), lighting fixtures, clocks, doorways, windows, 
convectors and speakers, and other openings into the Work Area 
with duct tape alone or with polyethylene sheeting at least 6 
mil  (0.15 mm) in thickness, taped securely in place with duct 
tape.  Maintain seal until all work including Project 
Decontamination is completed.  Take care in sealing of lighting 
fixtures to avoid melting or burning of sheeting. 

 
C. Provide Sheet Plastic barriers at least 6 mil (0.15 mm) in 

thickness as required to seal openings completely from the Work 
Area into adjacent areas.  Seal the perimeter of all sheet 
plastic barriers with duct tape or spray cement. 

 
D. Mechanically Support sheet plastic independently of duct tape 

or spray cement seals so that seals do not support the weight 
of the plastic.  Following are acceptable methods of supporting 
sheet plastic barriers.  Alternative support methods may be 
used if approved in writing by the Designer. 

 
1. Plywood squares 6 inch x 6 inch x 3/8 inch (152 mm x 

152  mm x 9.53mm ) held in place with one 6d smooth 
masonry nail or electro-galvanized common nail driven 
through center of the plywood and duct tape on plastic 
so that plywood clamps plastic to the wall.  Locate 
plywood squares at each end, corner and at maximum 4 
feet (1.22 m) on centers. 

 
2. Nylon or polypropylene rope or wire with a maximum 

unsupported span of 10 feet (3.05 m), minimum 1/4 inch 
(6.35 mm) in diameter suspended between supports 
securely fastened on either side of opening at maximum 
1 foot (304.8 mm)  below ceiling.  Tighten rope so 
that it has 2 inches (50.8 mm) maximum dip.  Drape 
plastic over rope from outside Work Area so that a two 
foot long flap of plastic extends over rope into Work 
Area.  Staple or wire plastic to itself 1 inch (25.4 
mm) below rope at maximum 6 inches (152 mm) on centers 
to form a sheath over rope.  Lift flap and seal to 
ceiling with duct tape or spray cement.  Seal loop at 
bottom of flap with duct tape.  Erect entire assembly 
so that it hangs vertically without a "shelf" upon 
which debris could collect. 
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E. Provide Pressure Differential System per Section 01513. 
 

1. Clean housings and ducts of all overspray materials 
prior to erection of any Critical Barrier that will 
restrict access. 

 
 
3.7 PREPARE AREA: 
 

A. Scaffolding:  If fixed scaffolding is to be used to provide 
access HEPA vacuum and wet clean area prior to scaffolding 
installation. 

 
B. Remove all electrical and mechanical items, such as lighting 

fixtures, clocks, diffusers, registers, escutcheon plates, etc. 
which cover any part of the surface to be worked on with the 
work. 

 
C. Remove all general construction items such as cabinets, 

casework, door and window trim, moldings, ceilings, trim, etc., 
which cover the surface of the work as required to prevent 
interference with the work. Clean, decontaminate and reinstall 
all such materials, upon completion of all removal work with 
materials, finishes, and workmanship to match existing 
installations before start of work. 

 
D. Clean All Surfaces In Work Area with a HEPA filtered vacuum or 

by wet wiping prior to the installation of primary barrier. 
 

E. Cleaning and Sealing Surfaces:  After cleaning with water and a 
HEPA vacuum, surfaces of stationary objects should be covered 
with two layers of plastic sheeting.  The sheeting should be 
secured with duct tape or an equivalent method to provide a 
tight seal around the object. 

 
 
3.8 PRIMARY BARRIER: 
   

A. Protect building and other surfaces in the Work Area from 
damage from water and high humidity or from contamination from 
asbestos-containing debris, slurry or high airborne fiber 
levels by covering with a primary barrier as described below. 

 
1. Sheet Plastic:  Protect surfaces in the Work Area with two 

(2) layers of plastic sheeting on floor and walls, or as 
otherwise directed on the Contract Drawings or in writing 
by the Designer.  Perform work in the following sequence. 
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3.9 STOP WORK: 
 

A. If the Critical or Primary barrier falls or is breached in any 
manner stop asbestos removal work immediately and comply with 
“Stop Work” requirements of Section 01013 “Summary of Work - 
Asbestos Abatement”.  Do not start work until authorized in 
writing by the Designer. 

 
 
3.10 EXTENSION OF WORK AREA: 
 

A. Extension of Work Area: If the Critical Barrier is breached in 
any manner that could allow the passage of asbestos debris or 
airborne fibers, then add affected area to the Work Area, 
enclose it as required by this Section of the specification and 
decontaminate it as described in Section 01711 Project 
Decontamination. 

 
 
 
 
END OF SECTION - 01526 
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SECTION 01560 - WORKER PROTECTION - ASBESTOS ABATEMENT 
 
PART  
1 - GENERAL 
 
 
1.1 RELATED DOCUMENTS: 
 

A. Drawings and general provisions of Contract, including General 
and Supplementary Conditions and other Division-1 Specification 
Sections, apply to work of this section. 

 
 
1.2 DESCRIPTION OF WORK: 
 

A. This section describes the equipment and procedures required 
for protecting workers against asbestos contamination and other 
workplace hazards except for respiratory protection. 
 

 
1.3 RELATED WORK SPECIFIED ELSEWHERE: 
 

A. Respiratory Protection:  is specified in Section 01562. 
 
 
1.4 WORKER TRAINING: 
 

A. AHERA Accreditation:  All workers are to be accredited as 
Abatement Workers as required by the EPA Model Accreditation 
Plan (MAP) asbestos abatement worker training (40 CFR Part 763, 
Subpart E, Appendix C). 

 
B. State and Local License:  All workers are to be trained, 

certified and accredited as required by the State of Delaware. 
 
1.5 MEDICAL SURVEILLANCE:   
 

A. Provide a medical surveillance program for all employees who 
are: 

 
1. engaged in Class I, II and III work for a combined total 

of 30 or more days per year or, 
 
    a.  For the purposes of this paragraph, any day in which a 

worker engages in Class II or Class III work or a 
combination thereof for one hour or less (taking into 
account the entire time spent on the removal 
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operation, including cleanup) and, while doing so, 
adheres fully to the work practices specified in the 
OSHA standard (29 CFR 1926.1101) is not counted. 

 
2. are exposed at or above the permissible exposure limit or 

excursion limit or,  
 

3. before an employee can be assigned to work requiring use 
of a respirator.   

 
 

B. Provide a medical surveillance program and physician’s opinion 
before a respirator is assigned as required by 29 CFR 1910.134 
and 29 CFR 1926.103(e)(10) .   

 
C. Provide medical examination that as a minimum meets OSHA 

requirements as set forth in 29 CFR 1926.1101.  In addition, 
require that the physician provide an evaluation of the 
individual’s ability to work in environments capable of 
producing heat stress in the worker.   

 
 
PART 2 - EQUIPMENT 
 
 
2.1 PROTECTIVE CLOTHING: 
 

A. General.  Provide and require the use of protective clothing, 
such as coveralls or similar whole-body clothing, head 
coverings, gloves, and foot coverings for any employee exposed 
to airborne concentrations of asbestos that exceed the TWA 
and/or excursion limit prescribed by 29 CFR 1926.1101 or for 
which a required negative exposure assessment is not produced, 
and for any employee performing Class I  operations which 
involve the removal of over 25 linear or 10 square feet (7.5 
linear meters or 3 square meters ) of TSI or surfacing ACM or 
PACM. 

 
B. Coveralls:  Provide disposable full-body coveralls and 

disposable head covers, and require that they be worn by all 
workers in the Work Area.  Provide a sufficient number for all 
required changes, for all workers in the Work Area. 

 
C. Additional Protective Clothing:  Provide each worker with the 

protective clothing as required by Federal State and local 
regulations.  This includes, but is not necessary limited by 
Hardhats, Cold weather gear, Glove, boots and goggles. 
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D. Boots:  Provide work boots with non-skid soles, and where 

required by OSHA, foot protectives, for all workers.  Provide 
boots at no cost to workers. Paint uppers of all boots red with 
waterproof enamel.   Do not allow boots to be removed from the 
Work Area for any reason, after being contaminated with ACM.  
Dispose of boots as asbestos-contaminated waste at the end of 
the work. 

 
E. Hard Hats:  Provide head protectives (hard hats) as required by 

OSHA for all workers, and provide 4 spares for use by Designer, 
Project Administrator, and Owner.  Label hats with same warning 
labels as used on disposal bags. Require hard hats to be worn 
at all times that work is in progress that may potentially 
cause head injury.  Provide hard hats of type with plastic 
strap type suspension.  Require hats to remain in the Work Area 
throughout the work.  Thoroughly clean, decontaminate and bag 
hats before removing them from Work Area at the end of the 
work. 

 
F. Goggles:  Provide eye protection (goggles) as required by OSHA 

for all workers involved in scraping, spraying, or any other 
activity which may potentially cause eye injury. Thoroughly 
clean, decontaminate and bag goggles before removing them from 
Work Area at the end of the work. 

 
 
 
2.2 ADDITIONAL PROTECTIVE EQUIPMENT:  
 

A. Disposable coveralls, head covers, and footwear covers shall be 
provided by the Contractor for the Owner, Designer, Project 
Administrator, and other authorized representatives who may 
inspect the job site. 

 
 
PART 3 - EXECUTION  
 
 
3.1 GENERAL: 
 

A. Provide worker protection as required by the most stringent 
OSHA and/or EPA standards applicable to the work. The following 
procedures are minimums to be adhered to regardless of fiber 
count in the Work Area. 
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B. Each time Work Area is entered remove all street clothes in the 
Changing Room of the Personnel Decontamination Unit and put on 
new disposable coverall, new head cover, and a clean 
respirator. Proceed through shower room to equipment room and 
put on work boots. 

 
 
3.2 DECONTAMINATION PROCEDURES: 
 

A. Require all workers to adhere to the following personal 
decontamination procedures whenever they leave the Work Area: 
1. Type C Supplied Air or Powered Air-Purifying Respirators: 

 Require that all workers use the following 
decontamination procedure as a minimum requirement 
whenever leaving the Work Area: 

 
a. When exiting area, remove disposable coveralls, 

disposable head covers, and disposable footwear covers 
or boots in the equipment room. 

 
b. Still wearing respirators, proceed to showers.  

Showering is mandatory.  Care must be taken to follow 
reasonable procedures in removing the respirator to 
avoid asbestos fibers while showering.  The following 
procedure is required as a minimum: 

 
c. Thoroughly wet body including hair and face. If using 

a Powered Air-Purifying Respirator (PAPR) hold blower 
unit above head to keep canisters dry. 

 
d. With respirator still in place thoroughly wash body, 

hair, respirator face piece, and all parts of the 
respirator except the blower unit and battery pack on 
a PAPR.  Pay particular attention to seal between face 
and respirator and under straps. 

 
e. Take a deep breath, hold it and/or exhale slowly, 

completely wet hair, face, and respirator.  While 
still holding breath, remove respirator and hold it 
away from face before starting to breath. 

 
f. Carefully wash facepiece of respirator inside and out. 

 
2. If using PAPR: shut down in the following sequence, first 

cap inlets to filter cartridges, then turn off blower unit 
(this sequence will help keep debris which has collected 
on the inlet side of filter from dislodging and 
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contaminating the outside of the unit). Thoroughly wash 
blower unit and hoses.  Carefully wash battery pack with 
wet rag.  Be extremely cautious of getting water in 
battery pack as this will short out and destroy battery. 

 
a. Shower completely with soap and water. 

 
b. Rinse thoroughly. 

 
c. Rinse shower room walls and floor prior to exit. 

 
d. Proceed from shower to Changing Room and change into 

street clothes or into new disposable work items. 
 

3. Air Purifying-Negative Pressure Respirators:  Require that 
all workers use the following decontamination procedure as 
a minimum requirement whenever leaving the Work Area with 
full face cartridge type respirator: 

 
a. When exiting area, remove disposable coveralls, 

disposable headcovers, and disposable footwear covers 
or boots in the Equipment Room. 

 
b. Still wearing respirators, proceed to showers.  

Showering is mandatory.  Care must be taken to follow 
reasonable procedures in removing the respirator and 
filters to avoid asbestos fibers while showering.  The 
following procedure is required as a minimum: 

 
    c. Thoroughly wet body from neck down. 
 

d. Wet hair as thoroughly as possible without wetting the 
respirator filter if using an air purifying type 
respirator. 

 
e. Take a deep breath, hold it and/or exhale slowly, 

complete wetting of hair, thoroughly wetting face, 
respirator and filter (air purifying respirator).  
While still holding breath, remove respirator and hold 
it away from face before starting to breath. 

 
f. Dispose of wet filters from air purifying respirator. 

 
g. Carefully wash facepiece of respirator inside and out. 

 
h. Shower completely with soap and water. 
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i. Rinse thoroughly. 
 

j. Rinse shower room walls and floor prior to exit. 
 

k. Proceed from shower to Changing Room and change into 
street clothes or into new disposable work items. 

 
B. Remote Shower:  The procedures above are to be used if the 

decontamination facility is used as a remote shower.  If a 
worker cannot gain direct access to the Equipment Room require 
that he enter Decontamination Unit and proceed directly through 
Shower Room to Equipment Room.  Decontamination procedure is 
then completed as required above. 

 
C. Within Work Area: 

1. Require that workers NOT eat, drink, smoke, chew tobacco 
or gum, or apply cosmetics in the Work Area.  To eat, 
chew, drink or smoke, workers shall follow the procedure 
described above, then dress in street clothes before 
entering the non-Work Areas of the building. 

 
 
3.3 CERTIFICATE OF WORKER'S ACKNOWLEDGEMENT: 
 
Following this section is a Certificate of Worker Training.  After 
each worker has been included in the Contractor's Respiratory 
Protection Program, completed the training program and medical 
examination, secure a fully executed copy of this form.  
 
 
END OF SECTION - 01560 
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CERTIFICATE OF WORKER'S ACKNOWLEDGEMENT 
 
PROJECT NAME_                                             
_______________________________ DATE ________________  
 
PROJECT ADDRESS                                           
___________________________________________________ 
 
CONTRACTOR'S NAME                                        
_________________________________________________ 
 
WORKING WITH ASBESTOS CAN BE DANGEROUS. INHALING ASBESTOS FIBERS HAS 
BEEN LINKED WITH VARIOUS TYPES OF CANCER.  IF YOU SMOKE AND INHALE 
ASBESTOS FIBERS THE CHANCE THAT YOU WILL DEVELOP LUNG CANCER IS 
GREATER THAN THAT OF THE NON-SMOKING PUBLIC. 
 
Your employer's contract with the Owner for the above project requires 
that:  You be supplied with the proper respirator and be trained in 
its use.  You be trained in safe work practices and in the use of the 
equipment found on the job.   You receive a medical examination.  
These things are to have been done at no cost to you.   
 
RESPIRATORY PROTECTION:  You must  have been trained in the proper use 
of respirators, and informed of the type respirator to be used on the 
above referenced project.  You must be given a copy of the  written 
respiratory protection manual issued by your employer.  You must be 
equipped at no cost with the respirator to be used on the above 
project. 
 
TRAINING COURSE:  You must have been trained in the dangers inherent 
in handling asbestos and breathing asbestos dust and in proper work 
procedures and personal and area protective measures.  This training 
must have been the equivalent in curriculum, training method and 
length to the EPA Model Accreditation Plan (MAP) asbestos abatement 
worker training (40 CFR Part 763, Subpart E, Appendix C).  
 
MEDICAL EXAMINATION:  You must have had a medical examination within 
the past 12 months at no cost to you.  This examination must have 
included:  health history, pulmonary function tests and may have 
included an evaluation of a chest x-ray. 
 
By signing this document you are acknowledging only that the Owner of 
the building you are about to work in has advised you of your rights 
to training and protection relative to your employer. 
 
Signature____________________Social Security No__________________ 
Printed Name__________________Witness______________________________ 
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SECTION 01562 - RESPIRATORY PROTECTION             
 
 
PART  
1 - GENERAL 
 
 
1.1 RELATED DOCUMENTS: 
 

A. Drawings and general provisions of Contract, including General 
and Supplementary Conditions and other Division-1 Specification 
Sections, apply to work of this section. 

 
 
1.2 DESCRIPTION OF WORK: 
 

A. Instruct and train each worker involved in asbestos abatement 
or maintenance and repair of friable asbestos-containing 
materials (ACM) in proper respiratory use and require that each 
worker always wear a respirator, properly fitted on the face in 
the Work Area from the start of any operation which may cause 
airborne asbestos fibers until the Work Area is completely 
decontaminated.  Use respiratory protection appropriate for the 
fiber level encountered in the work place or as required for 
other toxic or oxygen-deficient situations encountered. 

 
 
1.3 DEFINITIONS:   
 

A. "Negative Pressure Respirator":  A respirator in which the air 
pressure inside the respiratory-inlet covering is positive 
during exhalation in relation to the air pressure of the 
outside atmosphere and negative during inhalation in relation 
to the air pressure of the outside atmosphere. 

 
B. "Protection Factor":  The ratio of the ambient concentration of 

an airborne substance to the concentration of the substance 
inside the respirator at the breathing zone of the wearer.  The 
protection factor is a measure of the degree of protection 
provided by a respirator to the wearer. 

 
C. "Respirator":  A device designed to protect the wearer from the 

inhalation of harmful atmospheres. 
 
1.4 STANDARDS: 
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A. Except to the extent that more stringent requirements are 
written directly into the Contract Documents, the latest 
edition of the following regulations and standards have the 
same force and effect (and are made a part of the Contract 
Documents by reference) as if copied directly into the Contract 
Documents,  or as if published copies were bound herewith.  
Where there is a conflict in requirements set forth in these 
regulations and standards, meet the more stringent requirement. 

 
1. OSHA  - U.S. Department of Labor Occupational Safety and 

Health Administration, Safety and Health Standards 
Section 29 CFR 1910.1001, Section 1910.134, and 
Section  29 CFR 1926.1101. 

2. CGA   - Compressed Gas Association, Inc., New York, 
Pamphlet G-7, "Compressed Air for Human 
Respiration", and Specification G-7.1 "Commodity 
Specification for Air". 

3. CSA   - Canadian Standard Association, Rexdal, Ontario, 
Standard Z180.1, "Compressed Breathing Air".  

4. ANSI - American National Standard Practices for 
Respiratory Protection, ANSI Z88.2. 

5. NIOSH - National Institute for Occupational Safety and 
Health 

- NIOSH Respirator Decision Logic (May 1987) 
DHHS/NIOSH Publication No. 87-108; 

- NIOSH/EPA, “A Guide to Respiratory Protection for 
the Asbestos Abatement  Industry” EPA-560-OPTS-86-
001 (September 1986); 

- 42 CFR 84, NIOSH Standard for Certification of 
Non-Powered Air Purifying Respirator filters; 

- 30 CFR 11, NIOSH - Certification of Respirators 
6. MSHA  - Mine Safety and Health Administration 

 
 
1.5 SUBMITTALS: 
 

A. Before Start of Work submit the following to the Designer.  
 

1. Resume information:  Submit resume and information on 
training for individual monitoring the operation of 
supplied air respiratory systems.  Submit training 
certifications where applicable. 

 
 
1.6 AIR QUALITY FOR SUPPLIED AIR RESPIRATORY SYSTEMS: 
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A. Provide air used for breathing in supplied air respiratory 
systems that meets or exceeds standards set for C.G.A. type 1 
(Gaseous Air) Grade H or CSA Z180.1 whichever presents the more 
stringent quality standard: 

 
B. Provide air used for breathing in supplied air respiratory 

systems that meets or exceeds standards set for C.G.A. type 1 
(Gaseous Air) Grade D: 

 
 
1.7 ALLOWABLE CONTAMINANTS: 

A. Supply air that has an asbestos concentration no greater than 
outside ambient conditions.   

 
B. Supply air that meets the level of contaminants allowed 

according to the air quality standard specified. 
 

C. The following table sets forth the quantity of any given 
contaminant allowed according to the referenced standards: 
  

         |   CGA    | CSA 
        |  Type 1 (Gaseous Air)   | Z180.1 

CONTAMINANT  | Grade D  Grade E Grade H  |  
  

Carbon Monoxide, PPM/v  20   10   5   5  
 

Carbon Dioxide, PPM/v  1000   500  500   500 
 

Condensed Hydrocarbons,  5    5    1 
mg./cu. meter 

 
Gaseous Hydrocarbons -        10  25 

 as methane, PPM/v 
Water Vapor - PPM/v  (1)   (1)  (1)  27 

dewpoint   -50F    -50F   -50F   -63F 
 

Objectionable Odors  None   None   None   None 
 

Nitrogen Dioxide, PPM/v  -    -  0.5  0.2 
 

Nitrous Oxide, PPM/v   -    -   -   5 
 

Sulfur Dioxide, PPM/v  -    -  0.5   - 
 

Halogenated solvents, PPM/v  -    -   1   - 
 

Other gaseous contaminants -    -   -  (2) 
 

Inorganic particulates,   -    -   -   1  
 mg./cu. meter 
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-  Indicates that the standard shows no limiting characteristics 

 
(1) The CGA standards do not indicate a specific moisture limit when the ambient 

temperature is above freezing.  However, since a moisture content no greater than a -50 
Degrees Fahrenheit (-45.56 Degrees Celsius) dewpoint (66 PPM/v) is necessary for 
carbon monoxide elimination, the CO limits could not be met unless the air were dried to 
a -50 Degrees Fahrenheit (-45.56 Degrees Celsius) dewpoint or better. 

 
(2) Maximum allowable content of trichlorotrifluoroethane, dichlorodifluoromethane, and 

chlorodifluoromethane is 2 PPM/v for each.   Unlisted contaminants shall not exceed 
one-tenth of the Threshold Limit Values (TLV's) for Chemical Substances in Workroom 
air adopted by the American Conference of Governmental Industrial Hygienists 
(ACGIH). 

 
 

1.8 DELIVERY: 
 

A. Deliver replacement parts, etc., not otherwise labeled by 
NIOSH or MSHA to job site in manufacturer's containers. 

 
 
PART 2 - EQUIPMENT 
 
 
2.1 AIR PURIFYING RESPIRATORS 
 

A. Respirator Bodies:  Provide half face or full face type 
respirators. Equip full face respirators with a nose cup or 
other anti-fogging device as would be appropriate for use in 
air temperatures less than 32 degrees Fahrenheit (0 degrees 
Celsius). 

 
B. Filter Cartridges:  Provide, at a minimum, HEPA type filters 

labeled with NIOSH Certification for "Radionuclides, Radon 
Daughters, Dust, Fumes, Mists including Asbestos-Containing 
Dusts and Mists" and color coded in accordance with 42 CFR Part 
84 and ANSI Z228.2.  Also, additional cartridge sections may be 
added, if required, for solvents, etc., in use.  In this case, 
provide cartridges that have each section of the combination 
canister labeled with the appropriate color code and NIOSH 
Certification. 

 
C. Non-permitted respirators.  Do not use single use, disposable 

or quarter face respirators. 
 
 
2.2 SUPPLIED AIR RESPIRATOR SYSTEMS: 
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A. Provide equipment capable of producing air of the quality and 
volume required by the above reference standards applied to the 
job site conditions and crew size.  Comply with provisions of 
this specification  if more stringent than the governing 
standard. 

 
B. Facepiece and Hose:  Provide full facepiece and hose by same 

manufacturer that has been certified by NIOSH as an approved 
Type "C" respirator assembly operating in pressure demand mode 
with a positive pressure facepiece. 

 
C. Auxiliary backup system:  In atmospheres which contain 

sufficient oxygen (greater than or equal to 19.5 percent 
oxygen) provide a pressure-demand full facepiece supplied air 
respirator equipped with an emergency back up HEPA filter.  

 
D. Escape air supply:  In atmospheres which are oxygen deficient 

(less than 19.5 percent oxygen) provide a pressure-demand full 
facepiece supplied air respirator incorporating an auxiliary 
self-contained breathing apparatus (SCBA) which automatically 
maintains an uninterrupted air supply in pressure demand mode 
with a positive pressure face piece.  

 
E. Backup air supply: Provide a reservoir of compressed air 

located outside the Work Area which will automatically maintain 
a continuous uninterruptable source of air automatically 
available to each connected facepiece and hose assembly in the 
event of compressor shut-down, contamination of air delivered 
by compressor, power loss or other failure.  Provide sufficient 
capacity in the back-up air supply to allow a minimum escape 
time of one-half hour times the number of connections available 
to the Work Area. Air requirement at each connection is the air 
requirement of the respirators in use plus the air requirement 
of an average-sized adult male engaged in moderately strenuous 
activity. 

 
F. Warning device:  Provide a warning device that will operate 

independently of the building's power supply. Locate so that 
alarm is clearly audible above the noise level produced by 
equipment and work procedures in use, in all parts of the Work 
Area and at the compressor.  Connect alarm to warn of: 
1. Compressor shut down or other fault requiring use of 

backup air supply 
2. Carbon Monoxide (CO) levels in excess of 5 PPM/V 

 
G. Carbon Monoxide (CO) Monitor: Continuously monitor and record 

on a strip chart recorder Carbon Monoxide (CO) levels.  Place 
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monitors in the air line between compressor and back-up air 
supply and between backup air supply and workers.  Connect 
monitors so that they also sound an alarm as specified under 
"Warning Devices". 

 
H. Compressor Shut Down:  Interconnect monitors, alarms and 

compressor so that compressor is automatically shut down and 
the alarms sound if any of the following occur: 
1. Carbon Monoxide (CO) concentrations exceed 5 PPM/v in the 

air line between the filter bank and backup air supply 
2. Compressor temperature exceeds normal operating range 

 
I. Compressor Motor:   Provide a compressor driven by an electric 

motor.  Do not use a gas or diesel engine to drive compressor. 
 Insure that electrical supply available at the work site is 
adequate to energize motor. 

 
J. Compressor Location:  Locate compressor outside of building in 

location that will not impede access to the building, and that 
will not cause a nuisance by virtue of noise or fumes to 
occupied portions of the building.   

K. Air Intake:  Locate air intake remotely from any source of 
automobile exhaust or any exhaust from engines, motors, 
auxiliary generator or buildings. 

 
L. After-Cooler: Provide an after-cooler at entry to filter system 

which is capable of reducing temperatures to outside ambient 
air temperatures. 

 
M. Self Contained Breathing Apparatus (SCBA):  Configure system to 

permit the recharging of ½ hour 2260 PSI (15.58 MPa) SCBA 
cylinders. 

 
 
PART 3 - EXECUTION  
 
 
3.1 GENERAL: 
 

A. Respiratory Protection Program: Comply with ANSI Z88.2  
"Practices for Respiratory Protection" and OSHA 29 CFR 1910.314 
and 1926.103.   

 
B. Require that respirators be used in the following 

circumstances: 
1. During all Class I asbestos jobs. 
2.   During all Class II work where the ACM is not removed in  
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   substantially intact state, 
3.   During all Class II and III work which is not performed  
 using wet methods. 
4.   During all Class II and III asbestos jobs where the  
 employer does not produce a "negative exposure  
 assessment". 
5. During all Class III jobs where TSI or surfacing ACM or 

PACM is being disturbed. 
6. During all Class IV work performed within regulated areas 

where employees performing other work are required to wear 
respirators.    

7. During all work covered by this section where employees 
are exposed above the OSHA PEL (TWA, or excursion limit). 

8. In emergencies.  During emergencies where the airborne 
asbestos fiber concentration is not known, a self-
contained breathing apparatus (SCBA) must be used. 

 
C. Require that respiratory protection be used at all times that 

there is any possibility of disturbance of ACM whether 
intentional or accidental. 

 
D. Require that a respirator be worn by anyone in a Work Area at 

all times, regardless of activity, during a period that starts 
 with any operation which could cause airborne fibers until the 
area has been cleared for re-occupancy in accordance with 
Section 01711.   

E. Regardless of Airborne Fiber Levels: Require that the minimum 
level of respiratory protection used be half-face air-purifying 
respirators with high efficiency filters. 

 
F. Do not allow the use of single-use, disposable, or quarter-face 

respirators for any purpose. 
 
 
3.2 FIT TESTING: 
 

A. Initial Fitting:  Provide initial fitting of respiratory 
protection during a respiratory protection course of training 
set up and administered by an individual qualified to do fit 
testing.  Fit types and sizes of respirator to be actually worn 
by each individual. Allow an individual to use only those 
respirators for which training and fit testing has been 
provided. 

 
B. Upon Each Wearing:  Require that each time an air-purifying 

respirator is put on it be checked for fit with a positive and 
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negative pressure fit test in accordance with the 
manufacturer's instructions or ANSI Z88.2. 

 
 
3.3 TYPE OF RESPIRATORY PROTECTION REQUIRED: 

 
A. General:  After reducing airborne asbestos levels to the lowest 

feasible level with engineering controls and work practices, 
provide respiratory protection as necessary to ensure that 
workers are not exposed to an airborne concentration of 
asbestos in excess of the Specified Permissible Exposure Limits 
(SPEL) set forth in this Section.   

 
B. Level of Respiratory Protection:  Determine the proper level of 

respiratory protection by dividing the expected or actual 
airborne fiber count in the Work Area by the "protection 
factors" given below.  The level of respiratory protection 
which supplies an airborne fiber level inside the respirator, 
at the breathing zone of the wearer, at or below the Specified 
Permissible Exposure Limits (PEL) set forth in this Section is 
the minimum level of protection allowed. 

 
C. Specific Respiratory Protection Requirements: Provide 

respiratory protection as indicated below as a minimum 
requirement:   

 
1. Powered Air-Purifying Respirators (PAPR): Provide a 

minimum level of respiratory protection of powered air-
purifying respirators (PAPR) during all asbestos work 
involving ACBM other than asbestos-containing thermal 
system insulation (TSI) or surfacing material. Use a 
higher level of respiratory protection as required by the 
OSHA Asbestos Construction Standard 29 CFR 1926.1101. 

 
2. Type "C" Supplied-air respirators:  full facepiece 

pressure demand supplied air respirators are to be used by 
all workers engaged in the removal of thermal system 
insulation (TSI) or surfacing materials, or demolition of 
pipes, structures, or equipment covered or insulated with 
asbestos, or in the removal or demolition of asbestos 
insulation or coverings, or any other activity which 
results in or may result in airborne asbestos fiber levels 
above 1.0 fibers per cubic centimeter (1.0 f/cc).  

 
D. Provide a full facepiece supplied air respirator operated in 

the pressure demand mode equipped with an auxiliary positive 
pressure self-contained breathing apparatus for all workers 
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within a regulated area where Class I work is being performed 
and for which an initial exposure assessment has not been 
produced. 

 
3.4 SPECIFIED PERMISSIBLE EXPOSURE LIMITS (SPEL): 
 

A. Specified Permissible Exposure Limits (SPEL): Ensure that no 
worker is exposed to an airborne concentration of asbestos in 
excess of the Time-Weighted Average (TWA) limit, and Excursion 
Limit (EL) set forth below. 

 
1. Time Weighted Average (TWA) limit  -  Concentration of 

airborne asbestos fibers to which any worker may be 
exposed as an eight (8) hour time-weighted average (TWA) 
shall not exceed the following. 
a. 0.1 fibers per cubic centimeter  

 
2. Excursion Limit (EL) - Concentration of airborne asbestos 

fibers to which any worker may be exposed as averaged over 
a sampling period of thirty (30) minutes shall not exceed 
the following.   

 
a. 1.0 fiber per cubic centimeter 

 
B. Fibers:  For purposes of this section, fibers are defined as 

all fibers regardless of composition as counted in the OSHA 
Reference Method (ORM), or NIOSH 7400 procedure. 

 
 
3.5 RESPIRATORY PROTECTION FACTOR: 
 

A. Respirator Type      Protection Factor 
 

1. Air purifying:      10 
Negative pressure respirator 
High efficiency filter 
Half facepiece 

 
2. Air purifying:     50 

Negative pressure respirator 
High efficiency filter 
Full facepiece 

 
 

3. Powered air-purifying respirator  1,000 
equipped with high efficiency 
filters or any supplied air 
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respirator operated in continuous 
flow mode. 
Full facepiece 

 
 

4. Supplied air:      1,000 
Positive pressure respirator 
Pressure demand or other 
positive pressure mode 
Full facepiece 
Equipped with an 
auxiliary HEPA cartridge 
or positive pressure 
Self-contained breathing  
apparatus (SCBA) for escape 

 
 

3.6 AIR PURIFYING RESPIRATORS: 
 
 

A. Powered air purifying - half or full face mask:  Supply a 
sufficient quantity of high efficiency respirator filters 
approved for asbestos so that workers can change filters at any 
time that flow through the facepiece decreases to the level at 
which the manufacturer recommends filter replacement. Require 
that regardless of flow, filter cartridges be replaced after 40 
hours of use.  Require that HEPA elements in filter cartridges 
be protected from wetting during showering.  Require entire 
exterior housing of respirator, including blower unit, filter 
cartridges, hoses, battery pack, face mask, belt, and cords, be 
washed each time a worker leaves the Work Area.  Caution should 
be used to avoid shorting battery pack during washing.  Provide 
an extra battery pack for each respirator so that one can be 
charging while one is in use.     

 
 
3.7 SUPPLIED AIR RESPIRATOR: 
 

A. Air Systems Monitor:  Continuously monitor the air system 
operation including compressor operation, filter system 
operation, backup air capacity and all warning and monitoring 
devices at all times that system is in operation.  Assign an 
individual, trained by manufacturer of the equipment in use or 
by a Certified Industrial Hygienist, in the operation and 
maintenance of the system to provide this monitoring.  Assign 
no other duties to this individual which will take him away 
from monitoring the air system.  



 
RESPIRATORY PROTECTION 01562 - 11 

 
 
END OF SECTION  - 01562 



 

 INITIAL EXPOSURE ASSESSMENT 
 

Project No:        Date:     

Project Name:         

Facility:       

Work Area(s):      

Reference Job:  

Description of Work:  

Asbestos Containing Materials     Asbestos/Type Percentage 

  

  

  

 Personal Monitoring Level Respirator   Comments 

Task   High  Low  Average Worn 

Prep / Set up              

Removal of Surface Trt           

Removal of TSI             

Removal of Misc Mat.            

Bag Out              

Clean Up              

Other              

Experience Level of Work Force   

Reference Job:  

Description of Work:  

Asbestos Containing Materials     Asbestos/Type Percentage 

  

  

  

Personal Monitoring Level  Respirator   Comments 

Task   High  Low  Average Worn 

Prep / Set up              

Removal of Surface Trt           

Removal of TSI             



 

Removal of Misc Mat.            

Bag Out              

Clean Up              

Other              

Experience Level of Work Force   

  

Expected Conditions of This Job 

Task   Anticipated Level  Respirator  Comments 

Prep / Set up      f/cc        

Removal of Surface Trt   f/cc         

Removal of TSI     f/cc        

Removal of Misc Mat.    f/cc        

Bag Out      f/cc        

Clean Up      f/cc        

Other      f/cc        

Experience Level of Work Force   
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SECTION 01563 - DECONTAMINATION UNITS 
 
 
PART  
1 - GENERAL 
 
 
1.1 RELATED DOCUMENTS: 
 

A. Drawings and general provisions of Contract, including General 
and Supplementary Conditions and other Division-1 Specification 
sections, apply to work of this section. 

 
 
1.2 DESCRIPTION OF WORK: 
 

A. Provide separate Personnel and Equipment Decontamination 
facilities.  Require that the Personnel Decontamination Unit be 
the only means of ingress and egress for the Work Area.  
Require that all materials exit the Work Area through the 
Equipment Decontamination Unit. 

 
 
1.3 RELATED WORK SPECIFIED ELSEWHERE: 
 

A. Refer to Section 01503 Temporary Facilities - Asbestos 
Abatement for electrical requirements and requirements relative 
to connection of decontamination facilities to building systems 
such as water, sewer, and electrical. 

 
 
1.4 SUBMITTALS 
 
PART 2 - PRODUCTS 
 
 
2.1 MATERIALS 
 

A. Polyethylene Sheet:  A single polyethylene film in the largest 
sheet size possible to minimize seams,  6.0 mil (0.15 mm)  
thick , clear, frosted, or black as indicated. 

 
B. Duct Tape: Provide duct tape in 2 inch or 3 inch (51 mm or 76 

mm) widths as indicated, with an adhesive which is formulated 
to stick aggressively to sheet polyethylene. 
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C. Spray Adhesive: Provide spray adhesive in aerosol cans which is 
specifically formulated to stick tenaciously to sheet 
polyethylene. 

 
D. Shower Pan: Provide one piece waterproof shower pan 4 feet x 8 

feet x 6 inches deep (102 mm X 204 mm x 152 mm deep).  
Fabricate from seamless fiberglass minimum 1/16 inch (1.59 mm) 
thick reinforced with wood, 18 ga. stainless or galvanized 
steel with welded seems, copper or lead with soldered seams, or 
a seamless liner of minimum 60 mil (1.5 mm) thick elastomeric 
membrane.                  

E. Shower Walls: Provide 8 feet (2.44 m) long by approximately 7 
feet (2.13 m ) high walls fabricated from rigid, impervious, 
waterproof material, either corrugated fiberglass roofing or 
equivalent.  Structurally support as necessary for stability. 

 
F. Shower Head and Controls:  Provide a factory-made shower head 

producing a spray of water which can be adjusted for spray size 
and intensity.  Feed shower with water mixed from hot and cold 
supply lines.  Arrange so that control of water temperature, 
flow rate, and shut off is from inside shower without outside 
aid. 

 
G. Filters:  Provide cascaded filter units on drain lines from 

showers or any other water source carrying asbestos-
contaminated water from the Work Area.  Provide units with 
disposable filter elements as indicated below.  Connect so that 
discharged water passes primary filter and output of primary 
filter passes through secondary filter. 
1. Primary Filter - Passes particles 20 microns and smaller 
2. Secondary Filter - Passes particles 5 microns and smaller 

 
H. Hose Bib:  Provide heavy bronze angle type with wheel handle, 

vacuum breaker, and 3/4 inch (19.05 mm) National Standard male 
hose outlet. 

 
I. Shower Stall:  For Wash Down Station provide leak tight shower 

enclosure with integrated drain pan fabricated from fiberglass 
or other durable waterproof material, approximately 3 feet x 3 
feet (0.91m  x  0.91 m)  square with minimum 6 feet (1.83 m) 
high sides and back. Structurally support as necessary for 
stability.  Equip with hose bib, as specified in this section, 
mounted at approximately 4 feet (1.22 m) above drain pan.  
Connect drain to a reservoir, pump water from reservoir through 
filters to a drain or store and use for amended water.  Mount 
filters inside shower stall on back wall beneath hose bib. 
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J. Elastomeric membrane:  Provide uniform flat sheets of flexible 
sheet roofing material fabricated from EPDM (ethylene propylene 
diene monomers) or Neoprene (polychloroprene), in a nominal 45 
mil (1.14 mm ) thickness. 

 
K. Lumber:  Provide kiln dried lumber of any grade or species. 

 
L. Sump Pump: Provide totally submersible waterproof sump pump 

with integral float switch.  Provide unit sized to pump 2 times 
the flow capacity of all showers or hoses supplying water to 
the sump, through the filters specified herein when they are 
loaded to the extent that replacement is required.  Provide 
unit capable of pumping debris, sand, plaster or other 
materials washed off during decontamination procedures without 
damage to mechanism of pump. Adjust float switch so that a 
minimum of 3 inch (76 mm) remains between top of liquid and top 
of sump pan. 

 
 
 
PART 3 - EXECUTION 
 
 
3.1 PERSONNEL DECONTAMINATION UNIT: 
 

A. Provide a Personnel Decontamination Unit consisting of a serial 
arrangement of connected rooms or spaces, Changing Room, Drying 
Room, Shower Room, Equipment Room.  Require all persons without 
exception to pass through this Decontamination Unit for entry 
into and exiting from the Work Area for any purpose.  Do not 
allow parallel routes for entry or exit.  Do not remove 
equipment or materials through Personnel Decontamination Unit. 
 Provide temporary lighting within Decontamination Units as 
necessary to reach a lighting level of 100 foot candles (1076 
lumens/sq meter). 

 
B. Changing Room (clean room):  Provide a room that is physically 

and visually separated from the rest of the building for the 
purpose of changing into protective clothing.   

 
1. Construct using polyethylene sheeting, at least 6 mil 

(0.15 mm) in thickness, to provide an airtight seal 
between the Changing Room and the rest of the building.  

 
2. Locate so that access to Work Area from Changing Room is 

through Shower Room.   
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3. Separate Changing Room from the building by a sheet 
plastic flapped doorway. 

 
4. Require workers to remove all street clothes in this room, 

dress in clean, disposable coveralls, and don respiratory 
protection equipment.  Do not allow asbestos-contaminated 
items to enter this room. Require Workers to enter this 
room either from outside the structure dressed in street 
clothes, or naked from the showers. 

 
5. An existing room may be utilized as the Changing Room if 

it is suitably located and of a configuration whereby 
workers may enter the Changing Room directly from the 
Shower Room.  Protect all surfaces of room with sheet 
plastic as set forth in Section 01526 Temporary 
Enclosures.  Authorization for this must be obtained from 
the Designer in writing prior to start of construction.  
Submit written request in accordance with Section 01632 
"Substitutions" detailing layout and protective measures 
proposed.  

 
6. Maintain floor of changing room dry and clean at all 

times.  Do not allow overflow water from shower to wet 
floor in changing room.  

 
7. Damp wipe all surfaces twice after each shift change with 

a disinfectant solution. 
 

8. Provide posted information for all emergency phone numbers 
and procedures. 

 
9. Provide 1 storage locker per employee. 

 
10. Provide all other components indicated on the contract 

drawings. 
 

C. Airlock:  Provide an airlock between Drying Room and Changing 
Room.  This is a transit area for workers.   

 
1. Separate this room from Drying Room and Changing Room by 

sheet plastic flapped doorways. 
 

2. Separate this room from the rest of the building with 
airtight walls fabricated of 6 mil (0.15 mm) polyethylene. 

 
3. Separate this room from the Drying and Changing Rooms with 

airtight walls fabricated of 6 mil (0.15 mm) polyethylene. 
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D. Drying Room:  Provide a drying room as an airlock and a place 

for workers to dry after showering.   
 

1. Construct room by providing a pan continuous with or 
draining to Shower Room pan.  Install a freely draining 
wooden or non-skid metal floor in pan at elevation of top 
of pan. 

 
2. Separate this room from the rest of the building with 

airtight walls fabricated of 6 mil (0.15 mm) polyethylene. 
 

3. Separate this room from the Changing Room and Shower Room 
with airtight walls fabricated of 6 mil (0.15 mm)  
polyethylene.   

 
4. Separate from Changing Room by a sheet plastic flapped 

doorway. 
 

5. Provide a continuously adequate supply of disposable bath 
towels. 

6. Provide a rigid, tight-sealing hinged door between Drying 
Room and Clean Room.  Arrange so that there is a sensible 
movement of air from clean room through breathing zone of 
worker in Shower and Drying Room toward Equipment Room. 

 
 

E. Shower Room: Provide a completely watertight operational shower 
to be used for transit by cleanly dressed workers heading for 
the Work Area from the Changing Room, or for showering by 
workers headed out of the Work Area after undressing in the 
Equipment Room.   

 
1. Construct room by providing a shower pan and 2 shower 

walls in a configuration that will cause water running 
down walls to drip into pan.  Install a freely draining 
wooden floor in shower pan at elevation of top of pan.   

2. Separate this room from the rest of the building with 
airtight walls fabricated of 6 mil (0.15 mm) polyethylene. 

 
3. Separate this room from the Drying Room and Airlock with 

airtight walls fabricated of 6 mil (0.15 mm)  
polyethylene.   

 
4. Provide splashproof entrances to Drying Room and Airlock 

with doors arranged in the following configuration: 
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a. At each entrance to the Shower Room construct a door 
frame out of nominal 2 inch x 4 inch (51 mm X 102 mm) 
lumber with 1-1/2 inch (39 mm) jambs (sides) and 1-1/2 
inch (39 mm) head (top) and sill (bottom).  Attach to 
this door frame two overlapping flaps of elastomeric 
membrane material,  fastened at the head (top) and 
jambs (sides) (by clamping between a 1-1/2 inch (39 
mm) x 3/4 inch (19mm ) batten and frame).  Overlap the 
flaps a minimum of 6 inch (152 mm) in a direction that 
presents a shingle-like configuration to the water 
stream from the shower.  Overlap sill (bottom) by 1-
1/2 inch (39 mm) minimum.  Arrange so that any air 
movement out of the Work Area will cause the flaps to 
seal against the door frame. 

 
5. Provide shower head and controls.  

 
6. Provide temporary extensions of existing hot and cold 

water and drainage, as necessary for a complete and 
operable shower. 

 
7. Provide a soap dish and a continuously adequate supply of 

soap and maintain in sanitary condition. 
 

8. Arrange so that water from showering does not splash into 
the Changing or Equipment Rooms. 

 
9. Arrange water shut off and drain pump operation controls 

so that a single individual can shower without assistance 
from either inside or outside of the Work Area. 

 
10. Provide flexible hose shower head. 

 
11. Pump waste water to drain or to storage for use in amended 

water.  If pumped to drain, provide 20 micron and 5 micron 
waste water filters in line to drain or waste water 
storage.  Change filters daily or more often if necessary. 
 Locate filters inside shower unit so that water lost 
during filter changes is caught by shower pan. 

 
12. Provide hose bib. 

 
13. Provide all other items indicated on contract drawings. 
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F. Airlock:  Provide an airlock between Shower Room and Equipment 
Room.  This is a transit area for workers.  Separate this room 
from Equipment Room by a sheet plastic flap doorway. 

 
1. Separate this room from the rest of the building with 

airtight walls fabricated of 6 mil (0.15 mm) polyethylene. 
  

 
2. Separate this room from the Equipment Room and Shower Room 

with airtight walls fabricated of 6 mil (0.15 mm) 
polyethylene.   

 
3. Separate from Equipment Room by a sheet plastic flapped 

doorway. 
 

G. Equipment Room (contaminated area):  Require work equipment, 
footwear and additional contaminated work clothing to be left 
here.  This is a change and transit area for workers.  

 
1. Separate this room from the Work Area by a 6 mil (0.15 mm) 

polyethylene flapped doorway. 
 

2. Separate this room from the rest of the building with 
airtight walls fabricated of 6 mil (0.15 mm) polyethylene. 

 
3. Separate this room from the Shower Room and Work Area with 

airtight walls fabricated of 6 mil (0.15 mm) polyethylene. 
 

4. Provide a drop cloth layer of sheet plastic on floor in 
the Equipment Room for every shift change expected.  Roll 
drop cloth layer of plastic from Equipment Room into Work 
Area after each shift change.  Replace before next shift 
change.  Provide a minimum of two (2) layers of plastic at 
all times.  Use only clear plastic to cover floors. 

 
H. Work Area:  Separate Work Area from the Equipment Room by 

polyethylene barriers. If the airborne asbestos level in the 
Work Area is expected to be high, as in dry removal, add an 
intermediate cleaning space between the Equipment Room and the 
Work Area.  Damp wipe clean all surfaces after each shift 
change.  Provide one additional floor layer of 6 mil (0.15 mm) 
polyethylene per shift change and remove contaminated layer 
after each shift. 

 
I. Decontamination Sequence:  Require that all workers adhere to 

the following sequence when entering or leaving the Work Area. 
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1. Entering Work Area:  Worker enters Changing Room and 
removes street clothing, puts on clean disposable overalls 
and respirator, and passes through the Shower Room into 
the Equipment Room. 

 
2. Any additional clothing and equipment left in Equipment 

Room needed by the worker are put on in the Equipment 
Room. 

 
3. Worker proceeds to Work Area. 

 
J. Exiting Work Area:   

 
1. Before leaving the Work Area, require the worker to remove 

all gross contamination and debris from overalls and feet. 
  

 
2. The worker then proceeds to the Equipment Room and removes 

all clothing except respiratory protection equipment. 
 

3. Extra work clothing such as boots, hard hats, goggles, 
gloves are to be stored in contaminated end of the 
Equipment Room.  

 
4. Disposable coveralls are placed in a bag for disposal with 

other material.  
 

5. Require that Decontamination procedures found in Section 
01560 be followed by all individuals leaving the Work 
Area. 

 
6. After showering, the worker moves to the Changing Room and 

dresses in either new coveralls for another entry or 
street clothes if leaving. 

 
 
3.2 CLEANING OF DECONTAMINATION UNIT: 
 

A. Clean debris and residue from inside of Decontamination Unit on 
a daily basis or as otherwise indicated on Contract Drawings.  
Damp wipe or hose down all surfaces after each shift change.  
Clean debris from shower pans on a daily basis. 

B. If the Changing Room of the Personnel Decontamination Unit 
becomes contaminated with asbestos-containing debris, abandon 
the entire Decontamination Unit and erect a new Decontamination 
Unit.  Use the former Changing Room as an inner section of the 
new Equipment Room. 
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3.3 SIGNS: 
 
 A. Post an approximately 20 inch by 14 inch (508 mm x 356 mm) 

manufactured caution sign at each entrance to the 
Work Area displaying the following legend with 
letter sizes and styles of a visibility required 
by 29 CFR 1926:  

 
 

1. Provide signs in both English and Spanish. 
 

2. Legend: 
 

DANGER 
 

ASBESTOS 
 

CANCER AND LUNG DISEASE HAZARD 
 

AUTHORIZED PERSONNEL ONLY 
 

RESPIRATORS AND PROTECTIVE CLOTHING  
ARE REQUIRED IN THIS AREA 

 
3. Provide spacing between respective lines at least equal to 

the height of the respective upper line. 
 
 
 
 
END OF SECTION - 01563 
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SECTION 01601 - MATERIALS AND EQUIPMENT - ASBESTOS ABATEMENT 
 
PART  
1 - GENERAL 
 
1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract, including 
General and Supplementary Conditions and other Division 1 
Specification Sections, apply to this Section. 

 
 
1.2 SUMMARY 
 

A. This Section includes administrative and procedural 
requirements governing the Contractor's selection of products 
for use in the Project. 

 
B. Related Sections:  The following Sections contain requirements 

that relate to this Section: 
 

1. The Contractor's Construction Schedule is included under 
Section 01043 Coordination - Asbestos Abatement.  

 
2. The Contractor’s Schedule of Submittals is included under 

Section 01301 Submittals - Asbestos Abatement. 
 

3. The applicability of industry standards to products 
specified is included under Section 01097 Reference 
Standards and Definitions - Asbestos Abatement. 

 
4. The administrative procedures for handling requests for 

substitutions made after award of the Contract is included 
under Section 01632 Substitutions - Asbestos Abatement. 

 
 
1.3 DEFINITIONS 
 

A. Definitions used in this Article are not intended to change the 
meaning of other terms used in the Contract Documents, such as 
"specialties," "systems," "structure," "finishes," 
"accessories," and similar terms.  Such terms are self-
explanatory and have well-recognized meanings in the 
construction industry. 

 
1. "Products" are items purchased for incorporation in the 

Work, whether purchased for the Project or taken from 



 
MATERIALS AND EQUIPMENT - ASBESTOS ABATEMENT 01601 - 2 

previously purchased stock.  The term "product" includes 
the terms "material," "equipment," "system," and terms of 
similar intent. 

 
2. "Named Products" are items identified by the 

manufacturer's product name, including make or model 
number or other designation, shown or listed in the 
manufacturer's published product literature, that is 
current as of the date of the Contract Documents. 

 
3. "Materials" are products substantially shaped, cut, 

worked, mixed, finished, refined or otherwise fabricated, 
processed, or installed to form a part of the Work. 

 
4. "Equipment" is a product with operational parts, whether 

motorized or manually operated, that requires service 
connections, such as wiring or piping. 

 
1.4 QUALITY ASSURANCE 
 

A. Source Limitations:  To the fullest extent possible, provide 
products of the same kind from a single source. 

 
B. Compatibility of Options:  When the Contractor is given the 

option of selecting between 2 or more products for use on the 
Project, the product selected shall be compatible with products 
previously selected, even if previously selected products were 
also options. 

 
1. The  contractor is responsible for providing products and 

construction methods that are compatible with products and 
construction methods to be installed after completion of 
the work of this contract.   

 
2. If a dispute arises between contractors over concurrently 

selectable, but incompatible products, the Designer will 
determine which products shall be retained and which are 
incompatible and must be replaced. 

 
 
1.5 PRODUCT DELIVERY, STORAGE, AND HANDLING   
 

A. Deliver, store, and handle products according to the 
manufacturer's recommendations, using means and methods that 
will prevent damage, deterioration, and loss, including theft. 
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1. Schedule delivery to minimize long-term storage at the 
site and to prevent overcrowding of construction spaces.  

 
2. Coordinate delivery with installation time to assure 

minimum holding time for items that are flammable, 
hazardous, easily damaged, or sensitive to deterioration, 
theft, and other losses. 

 
3. Deliver products to the site in an undamaged condition in 

the manufacturer's original sealed container or other 
packaging system, complete with labels and instructions 
for handling, storing, unpacking, protecting, and 
installing. 

 
4. Inspect products upon delivery to ensure compliance with 

the Contract Documents and to ensure that products are 
undamaged and properly protected. 

 
5. Store products at the site in a manner that will 

facilitate inspection and measurement of quantity or 
counting of units. 

 
6. Store heavy materials away from the Project structure in a 

manner that will not endanger the supporting construction. 
 

7. Store products subject to damage by the elements above 
ground, under cover in a weather tight enclosure, with 
ventilation adequate to prevent condensation.  Maintain 
temperature and humidity within range required by 
manufacturer's instructions. 

 
PART 2 - PRODUCTS 
 
2.1 PRODUCT SELECTION 
 

A. General Product Requirements:  Provide products that comply 
with the Contract Documents, that are undamaged and, unless 
otherwise indicated, new at the time of installation. 

 
1. Standard Products:  Where available, provide standard 

products of types that have been produced and used 
successfully in similar situations on other projects. 

 
B. Product Selection Procedures:  The Contract Documents and 

governing regulations govern product selection.  Procedures 
governing product selection include the following: 
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a. Where Specifications specify products or manufacturers 
by name, accompanied by the term "or equal" or "or 
approved equal," comply with the Contract Document 
provisions concerning "substitutions" to obtain 
approval for use of an unnamed product. 

 
1. Nonproprietary Specifications:  When Specifications list 

products or manufacturers that are available and may be 
incorporated in the Work, but do not restrict the 
Contractor to use of these products only, the Contractor 
may propose any available product that complies with 
Contract requirements.  Comply with Contract Document 
provisions concerning "substitutions" to obtain approval 
for use of an unnamed product. 

 
2. Descriptive Specification Requirements:  Where 

Specifications describe a product or assembly, listing 
exact characteristics required, with or without use of a 
brand or trade name, provide a product or assembly that 
provides the characteristics and otherwise complies with 
Contract requirements. 

 
3. Performance Specification Requirements:  Where 

Specifications require compliance with performance 
requirements, provide products that comply with these 
requirements and are recommended by the manufacturer for 
the application indicated. 

 
a. Manufacturer's recommendations may be contained in 

published product literature or by the manufacturer's 
certification of performance. 

 
4. Compliance with Standards, Codes, and Regulations:  Where 

Specifications only require compliance with an imposed 
code, standard, or regulation, select a product that 
complies with the standards, codes, or regulations 
specified. 

 
PART 3 - EXECUTION 
 
3.1 INSTALLATION OF PRODUCTS 
 

A. Comply with manufacturer's instructions and recommendations for 
installation of products in the applications indicated.  Anchor 
each product securely in place, accurately located and aligned 
with other Work. 
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1. Clean exposed surfaces and protect as necessary to ensure 
freedom from damage and deterioration at time of 
Substantial Completion. 

 
 
 
 
END OF SECTION 01601 
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SECTION 01632 -  SUBSTITUTIONS - ASBESTOS ABATEMENT  
 
 
PART  
1 - GENERAL 
 
 
1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract, including 
General and Supplementary Conditions and other Division 1 
Specification Sections, apply to this Section. 

 
 
1.2 SUMMARY 
 

A. This Section includes administrative and procedural 
requirements for handling requests for substitutions made after 
award of the Contract. 

 
B. Related Sections: The following Sections contain requirements 

that relate to the Section: 
 

1. Division 1 Section “Reference Standards and Definitions - 
Asbestos Abatement” specifies the applicability of 
industry standards to products specified.   

 
2. Division 1 Section “Coordination - Asbestos Abatement” 

specifies requirements for submitting the Contractor’s 
Construction Schedule. 

 
3. Division 1 Section “Submittals - Asbestos Abatement” 

specifies requirements for submitting the Submittal 
Schedule.   

 
4. Division 1 Section “Materials and Equipment - Asbestos 

Abatement” specifies requirements governing the 
Contractor’s selection of products and product options.   

 
1.3 DEFINITIONS 
 

A. Definitions in this Article do not change or modify the meaning 
of other terms used in the Contract Documents.  

 
B. Substitutions:  Changes in products, materials, equipment, and 

methods of construction required by the Contract Documents 
proposed by the Contractor after award of the Contract are 
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considered to be requests for substitutions.  The following are 
not considered to be requests for substitutions: 
1. Substitutions requested during the bidding period, and 

accepted by Addendum prior to award of the Contract, are 
included in the Contract Documents and are not subject to 
requirements specified in this Section for substitutions. 

2. Revisions to the Contract Documents requested by the Owner 
or Designer. 

3. Specified options of products and construction methods 
included in the Contract Documents. 

4. The Contractor's determination of and compliance with 
governing regulations and orders issued by governing 
authorities. 

 
 
PART 2 - PRODUCTS 
 
 
2.1 SUBSTITUTIONS 
 

A. Conditions:  The Designer will receive and consider the 
Contractor's request for substitution when one or more of the 
following conditions are satisfied, as determined by the 
Designer.  If the following conditions are not satisfied, the 
Designer will return the requests without action except to 
record noncompliance with these requirements. 

 
1. Extensive revisions to the Contract Documents are not 

required. 
2. Proposed changes are in keeping with the general intent of 

the Contract Documents. 
3. The request is timely, fully documented, and properly 

submitted. 
4. The specified product or method of construction cannot be 

provided within the Contract Time.  
5. The Designer will not consider the request if the product 

or method cannot be provided as a result of failure to 
pursue the Work promptly or coordinate activities 
properly. 

6. The request is directly related to an "or-equal" clause or 
similar language in the Contract Documents. 

7. The requested substitution offers the Owner a substantial 
advantage, in cost, time, energy conservation, or other 
considerations, after deducting additional 
responsibilities the Owner must assume.  The Owner's 
additional responsibilities may include compensation to 
the Designer for redesign and evaluation services, 
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increased cost of other construction by the Owner, and 
similar considerations. 

8. The specified product or method of construction cannot 
receive necessary approval by a governing authority, and 
the requested substitution can be approved. 

9. The specified product or method of construction cannot be 
provided in a manner that is compatible with other 
materials and where the Contractor certifies that the 
substitution will overcome the incompatibility. 

10. The specified product or method of construction cannot be 
coordinated with other materials and where the Contractor 
certifies that the proposed substitution can be 
coordinated. 

11. The specified product or method of construction cannot 
provide a warranty required by the Contract Documents and 
where the Contractor certifies that the proposed 
substitution provides the required warranty. 

 
 
PART 3 - EXECUTION  (Not Applicable) 
 
 
 
 
END OF SECTION 01632 
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SECTION 01701 - CONTRACT CLOSEOUT - ASBESTOS ABATEMENT 
 
PART  
1 - GENERAL 
 
 
1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract, including 
General and Supplementary Conditions and other Division 1 
Specification Sections, apply to this Section. 

 
1.2 SUMMARY 
 

A. This Section includes administrative and procedural 
requirements for contract closeout including, but not limited 
to, the following: 
1. Inspection procedures. 
2. Project record document submittal. 
3. Submittal of warranties. 
4. Final cleaning. 

 
B. Closeout requirements for specific construction activities are 

included in the appropriate Sections in Divisions 2 through 16. 
 
 
1.3 SUBSTANTIAL COMPLETION 
 

A. Preliminary Procedures:  Before requesting inspection for 
certification of Substantial Completion, complete the 
following.  List exceptions in the request. 

 
1. In the Application for Payment that coincides with, or 

first follows, the date Substantial Completion is claimed, 
show 100 percent completion for the portion of the Work 
claimed as substantially complete.  
a. Include supporting documentation for completion as 

indicated in these Contract Documents and a statement 
showing an accounting of changes to the Contract Sum. 

b. If 100 percent completion cannot be shown, include a 
list of incomplete items, the value of incomplete 
construction, and reasons the Work is not complete. 

2. Obtain and submit releases enabling the Owner unrestricted 
use of the Work and access to services and utilities.  
Include occupancy permits, operating certificates, and 
similar releases. 

3. Complete startup testing of systems and instruction of the 
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  Owner's operation and maintenance personnel.  Discontinue 
  And remove temporary facilities from the site, along with 
 mockups, construction tools, and similar elements.  
4. Complete final cleanup requirements, including touch up 

painting. 
5. Touch up and otherwise repair and restore marred, exposed 

finishes. 
 

B. Inspection Procedures:  On receipt of a request for inspection, 
the Designer will either proceed with inspection or advise the 
Contractor of unfilled requirements.  The Designer will prepare 
the Certificate of Substantial Completion following inspection 
or advise the Contractor of construction that must be completed 
or corrected before the certificate will be issued. 
1. The Designer will repeat inspection when requested and 

assured that the Work is substantially complete. 
2. Results of the completed inspection will form the basis of 

requirements for final acceptance. 
 
 
1.4 FINAL ACCEPTANCE 
 

A. Preliminary Procedures:  Before requesting final inspection for 
certification of final acceptance and final payment, complete 
the following; list exceptions in the request. 

 
1. Submit the final payment request with releases and 

supporting documentation not previously submitted and 
accepted.  Include insurance certificates for products and 
completed operations where required. 

2. Submit an updated final statement, accounting for final 
additional changes to the Contract Sum. 

3. Submit a certified copy of the Designer's final inspection 
list of items to be completed or corrected, endorsed and 
dated by the Designer.  The certified copy of the list 
shall state that each item has been completed or otherwise 
resolved for acceptance and shall be endorsed and dated by 
the Designer. 

4. Submit consent of surety to final payment. 
5. Submit a final liquidated damages settlement statement. 

 
B. Reinspection Procedure:  The Designer will reinspect the Work 

upon receipt of notice that the Work, including inspection list 
items from earlier inspections, has been completed, except for 
items whose completion is delayed under circumstances 
acceptable to the Designer. 
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1. If the Work is incomplete, the Designer will advise the 
Contractor of Work that is incomplete or of obligations 
that have not been fulfilled but are required for final 
acceptance. 

2. If necessary, reinspection will be repeated. 
 
 
PART 2 - PRODUCTS  (Not Applicable) 
 
 
PART 3 - EXECUTION 
 
 
3.1 FINAL CLEANING 
 

A. General:  The General Conditions require general cleaning 
during construction.  Regular site cleaning is included in 
Division 1 Section "Construction Facilities and Temporary 
Controls."  The cleaning in this Section is in addition to 
cleaning which is part of decontamination work.  This section 
is intended to return the facility to the Owner in presentable 
condition.   

 
B. Cleaning:  Employ experienced workers or professional cleaners 

for final cleaning.  Clean each surface or unit to the 
condition expected in a normal, commercial building cleaning 
and maintenance program.  Comply with manufacturer's 
instructions. 

 
1. Complete the following cleaning operations before 

requesting inspection for certification of Substantial 
Completion. 

 
a. Remove labels that are not permanent labels. 
b. Clean transparent materials, including mirrors and 

glass in doors and windows.  Remove glazing compounds 
and other substances that are noticeable vision-
obscuring materials. 

c. Replace chipped or broken glass and other damaged 
transparent materials. 

d. Clean exposed exterior and interior hard-surfaced 
finishes to a dust-free condition, free of stains, 
films, and similar foreign substances.  Restore 
reflective surfaces to their original condition.  
Leave concrete floors broom clean.  Vacuum carpeted 
surfaces. 
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e. Wipe surfaces of mechanical and electrical equipment. 
 Remove excess lubrication and other substances.  
Clean plumbing fixtures to a sanitary condition.  
Clean light fixtures and lamps. 

f. Clean the site, including landscape development areas, 
of rubbish, litter, and other foreign substances.  
Sweep paved areas broom clean; remove stains, spills, 
and other foreign deposits.  Rake grounds that are 
neither paved nor planted to a smooth, even-textured 
surface. 

 
C. Removal of Protection:  Remove temporary protection and 

facilities installed for protection of the Work during 
construction. 

 
D. Compliance:  Comply with regulations of authorities having 

jurisdiction and safety standards for cleaning.  Do not burn 
waste materials.  Do not bury debris or excess materials on the 
Owner's property.  Do not discharge volatile, harmful, or 
dangerous materials into drainage systems.  Remove waste 
materials from the site and dispose of lawfully. 

 
1. Where extra materials of value remain after completion of 

associated Work, they become the Owner's property.  
Dispose of these materials as directed by the Owner. 

 
 
END OF SECTION 01701 
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SECTION 01711 - PROJECT DECONTAMINATION 
 
 
PART  
1 - GENERAL 
 
1.1 SUMMARY: 
 

A. Work of This Section includes the decontamination of the Work 
Area which has been, or may have been, contaminated by the 
elevated airborne asbestos fiber levels generated during 
abatement activities, or which may previously have had elevated 
fiber levels due to friable asbestos-containing materials (ACM) 
in the space. 

 
B. Work of This Section includes the cleaning, decontamination, 

and removal of temporary facilities installed prior to 
abatement work, including: 
1. Critical Barriers erected by work of Section 01526 
2. Decontamination Unit erected by work of Section 01563 

 
 
1.2 RELATED DOCUMENTS: 
 

A. Drawings and general provisions of the Contract, including 
General and Supplementary Conditions and other Division 1 
Specification Sections, apply to work of this section. 

 
 
1.3 DESCRIPTION OF REQUIREMENTS: 
 

A. General:  Decontamination of the Work Area following asbestos 
abatement. 

 
B. If the asbestos abatement work is on undamaged and non-friable 

materials the decontamination procedure is a two step procedure 
with two cleanings of the Primary Barrier plastic to remove 
contamination, thus preventing contamination of the building 
when the Work Area isolation barriers are removed. 

 
1.4 RELATED WORK SPECIFIED ELSEWHERE: 
 

A. Removal of Gross Debris  is integral with the performance of 
abatement work and as such is specified in the appropriate work 
section(s) of these specifications: 
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1. Section 02087 Resilient Flooring Removal - Aggressive 
Asbestos Abatement 

 
 
PART 2 - PRODUCTS (NOT APPLICABLE) 
 
 
PART 3 - EXECUTION  
 
3.1 START OF WORK: 
 

A. Previous Work: During completion of the asbestos abatement work 
specified in other sections, the drop cloth polyethylene 
sheeting will have been removed and disposed of along with any 
gross debris generated by the asbestos abatement work. 

 
B. Visual inspection:   Perform visual inspections of the work 

area along with the Project Administrator at each step of the 
decontamination process.  

 
C. Start of Work: Work of this section begins with the cleaning of 

the Critical Barrier.  At start of work the following will be 
in place: 

 
1. Critical Barrier:  An airtight barrier between the Work 

Area and other portions of the building or the outside. 
2. Decontamination Units:  For personnel and equipment in 

operating condition. 
 

 
3.2 FIRST CLEANING: 
 

A. First Cleaning:  Carry out a first cleaning of all surfaces of 
the work area including items of remaining sheeting, tools, 
scaffolding and/or staging by use of damp-cleaning and mopping, 
and/or a High Efficiency Particulate Air (HEPA) filtered 
vacuum.  (Note:  A HEPA vacuum may fail if used with wet 
material.)  Do not perform dry dusting or dry sweeping. Use 
each surface of a  cleaning cloth one time only and then 
dispose of as contaminated waste.  Continue this cleaning until 
there is no visible debris from removed materials or residue on 
plastic sheeting or other surfaces. 

 
 
3.3 FINAL CLEANING: 
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A. Final Cleaning:  Carry out a final cleaning of all surfaces in 
the Work Area in the same manner as the previous cleaning.  

 
B. Contractor's Testing:  At the completion of the above cleaning 

visually inspect all surfaces.  Reclean if any dust, debris, 
etc. is found.   If any debris or dust is found repeat the 
final cleaning.  

 
3.4 VISUAL INSPECTION: 
 

A.  After Final Cleaning Perform a Complete Visual Inspection of 
the entire Work Area. 

 
B. Temporary lighting:  Provide a minimum of 100 foot candles 

(1075 Lumens/sq meter) of lighting on all surfaces in the areas 
to be subjected to visual inspection.  Provide hand held lights 
providing 150 foot candles (1600 lumen/sq meter) at 4 feet 
(1.25 meter) capable of reaching all locations in work area. 

 
C. Lifts:  Provide ladders, scaffolding, and lifts as required to 

provide access to all surfaces in the area to be subjected to 
visual inspection.  Access is to allow touching of all 
surfaces. 

 
3.5 REMOVAL OF WORK AREA ISOLATION: 
 

A. After all requirements of this section have been met: 
1. Seal HEPA vacuums and similar equipment with 6 mil (0.15 

mm) polyethylene sheet and duct tape to form a tight seal 
at intake end before being moved from Work Area. 

2. Remove Personnel Decontamination Unit. 
3. Remove the Critical Barriers separating the Work Area from 

the rest of the building.  Remove any small quantities of 
residual material found upon removal of the plastic 
sheeting with wet wiping, HEPA filtered vacuum cleaners 
and local area protection.  

4. Remove all equipment, materials, debris from the work 
site. 

5. Dispose of all regulated asbestos-containing waste 
material (RACM) as specified in Section 02084 Disposal of 
Regulated Asbestos Containing Material. 

 
 
3.6 SUBSTANTIAL COMPLETION OF ABATEMENT WORK: 
 

A. Asbestos Abatement Work is Substantially Complete upon meeting 
the requirements of this section including submission of: 
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1. Certificate of Visual Inspection 
2. Receipts Documenting proper disposal as required by 

Section 02084 Disposal of Regulated Asbestos-Containing 
Material. 

3. Punch list detailing repairs to be made and incomplete 
items. 

 
 
3.7 CERTIFICATE OF VISUAL INSPECTION: 
 

A. Following this section is a "Certificate of Visual Inspection". 
 This certification is to be completed by the Contractor and 
certified by the Project Administrator.  Submit completed 
Certificate with Application for Final Payment.  Final payment 
will not be made until this Certification is executed. 

 
END OF SECTION - 01711 
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ENVIRONMENTAL TESTING, INC. 
ASBESTOS ABATEMENT 

FINAL VISUAL INSPECTION CERTIFICATION 
 

PROJECT NAME __________________ETI PROJECT # ___________________ 
PROJECT LOCATION                                                 
WORK AREA                                                        
 
NUMBER OF PRIOR VISUAL INSPECTIONS THAT FAILED  __________________    
(Reason, if failed, can be found in the daily log) 
 
 
CERTIFICATION OF VISUAL INSPECTION: In accordance with Section 01711 
"Project Decontamination" the Contractor’s Supervisor hereby certifies 
that he/she has visually inspected the Work Area (all surfaces 
including pipes, beams, ledges, walls, ceiling and floor, 
Decontamination Unit, sheet plastic, etc.) and has found no dust, 
debris or residue. 
 
The Project Designer, Project Manager, and the Project Monitor, based 
on thorough visual inspection of the work area, hereby verify that 
this inspection has been thorough and complete.  To best of their 
knowledge and belief the above mentioned Supervisor’s Certification is 
a true and honest one. 
 
 
CONTRACTOR’S SUPERVISOR: 
Signature                              Date  ________________________ 
Print Name                              License # ____________________ 
Print Company   ____________________________________________________  
                                                
 
PROJECT DESIGNER: 
Signature                              Date _________________________ 
Print Name                              License # ____________________ 
Print Company ________________________________________________________ 
                                                   
 
PROJECT MANAGER: 
Signature                              Date  ________________________ 
Print Name                              License # ____________________  
Print Company  _______________________________________________________ 
                                                  
 
PROJECT MONITOR: 
Signature                              Date _________________________ 
Print Name                              License # ____________________ 
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Print Company ________________________________________________________ 
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SECTION 02081 - REMOVAL OF ASBESTOS-CONTAINING MATERIALS 
 
 
PART  
1 - GENERAL 
 
 
1.1 RELATED DOCUMENTS: 
 

A. Drawings and general provisions of Contract, including General 
and Supplementary Conditions and Division - 1 Specification 
Sections, apply to work of this section. 

 
 
1.2 RELATED WORK SPECIFIED ELSEWHERE: 
 

A. Worker Protection requirements are set forth in Section 01560  
Worker Protection - Asbestos abatement. 

 
B. Installation of Critical and Primary Barriers, and Work Area 

Isolation Procedures are set forth in Section 01526 Temporary 
Enclosures. 

 
C. Project Decontamination procedures after removal of the 

Secondary Barrier are specified in Section 01711 Project 
Decontamination. 

 
D. Disposal of asbestos-containing waste is specified in Section 

02084 Disposal of Regulated Asbestos-Containing Material. 
 
 
1.3 SUBMITTALS: 
 

A. Before Start of Work submit the following to the Designer.  
 

1. Material Safety Data Sheet: Submit Material Safety Data 
Sheets, or equivalent, in accordance with the OSHA Hazard 
Communication Standard (29 CFR 1910.1200) for the 
following:   

 
a. Surfactants. 

 
b. Encapsulants. 

 
c. Solvents. 
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PART 2 - PRODUCTS: 
 
2.1 MATERIALS 

A. Wetting Materials:  For wetting prior to disturbance of ACM use 
amended water:   

 
B. Amended Water:  Provide water to which a surfactant has been 

added.  Use a mixture of surfactant and water which results in 
wetting of the ACM and retardation of fiber release during 
disturbance of the material equal to or greater than that 
provided by the use of one ounce of a surfactant consisting of 
50 percent polyoxyethylene ester and 50 percent polyoxyethylene 
ether mixed with five gallons (19 liters) of water.  

 
C. Polyethylene Sheet:  A single polyethylene film in the largest 

sheet size practicable to minimize seams, 6.0 mil (0.15 mm) 
thick  clear, frosted, or black as indicated. 

 
D. Polyethylene Sheet: As necessary and/or specified, provide 

flame resistant polyethylene film that conforms to requirements 
set forth by the National Fire Protection Association Standard 
701, Small Scale Fire Test for Flame-resistant Textiles and 
Films.  Provide largest size possible to minimize seams,  6.0 
mil (0.15 mm) thick  frosted or black as indicated. 

 
E. Duct Tape:  Provide duct tape in 2 inch or 3 inch (50mm or 75 

mm) widths as indicated, with an adhesive which is formulated 
to stick aggressively to sheet polyethylene. 

 
F. Spray Cement:  Provide spray adhesive in aerosol cans which is 

specifically formulated to stick tenaciously to sheet 
polyethylene. 

 
G. Disposal Bags:  Provide 6 mil (0.15 mm) thick leak-tight 

polyethylene bags labeled as required by Section 02084 Disposal 
of Regulated Asbestos Containing Material. 

 
H. Fiberboard Drums:  Provide heavy duty leak tight fiberboard 

drums with tight sealing locking metal tops. 
 

I. Paper board Boxes:  Provide heavy duty corrugated paper board 
boxes coated with plastic or wax to retard deterioration from 
moisture.  Provide in sizes that will easily fit in disposal 
bags.  

 
J. Felt:  Standard felt approximately 1/16 inch (1.6 mm)  thick 

and 36 inches (900 mm ) to 72 inches (1800 mm) in width. 
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PART 3 - EXECUTION  
 
3.1 SECONDARY BARRIER: 
 

A. Secondary Barrier:  Over the Primary Barrier, install as a drop 
cloth a clear 6 mil (0.15 mm) sheet plastic in all areas where 
asbestos removal work is to be carried out.  Completely cover 
floor with sheet plastic.  Where the work is within 10 feet (3 
m) of a wall extend the Secondary Barrier up wall to ceiling.  
Support sheet plastic on wall with duct tape,  seal top of 
Secondary plastic to Primary Barrier with duct  tape so that 
debris is unable to get behind it.  Provide cross strips of 
duct tape at wall support as necessary to support sheet plastic 
and prevent its falling during removal operations. 

 
1. Install  Secondary Barrier at the beginning of each work 

shift.  Install only sufficient plastic for work of that 
shift. 

 
2. Remove  Secondary Barrier at end of each work shift or as 

work in an area is completed.  Fold plastic toward center 
of sheet and pack in disposal bags.  Keep material on 
sheet continuously  wet until bagged. 

 
3. Install Walkways of black 6 mil (0.15 mm) plastic between 

active removal areas and decontamination units to protect 
Primary Layer from tracked material.  Install walkways at 
the beginning of, and remove at the end of, each work 
shift. 

 
 
3.2 WORKER PROTECTION: 
 

A. Before beginning work with any material for which a Material 
Safety Data Sheet has been submitted provide workers with the 
required protective equipment. Require that appropriate 
protective equipment be used at all times.  

 
 
3.3 WET REMOVAL: 
 

A. Thoroughly wet ACM to be removed prior to stripping and/or 
tooling to reduce fiber dispersal into the air.  Accomplish 
wetting by a fine spray (mist) of amended water.  Saturate 
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material sufficiently to wet to the substrate without causing 
excess dripping.  Allow time for amended water to penetrate 
material thoroughly. If amended water is used, spray material 
repeatedly during the work process to maintain a continuously 
wet condition.  Perforate outer covering of any installation 
which has been painted and/or jacketed in order to allow 
penetration of amended water or use injection equipment to wet 
material under the covering.  Where necessary, carefully strip 
away while simultaneously spraying amended water on the 
installation to minimize dispersal of asbestos fibers into the 
air. 

 
1. Mist work area continuously with amended water whenever 

necessary to reduce airborne fiber levels. 
 

2. Remove saturated ACM in small sections from all areas.  Do 
not allow material to dry out.  As it is removed, 
simultaneously pack material while still wet into disposal 
bags.  Twist neck of bags, bend over and seal with minimum 
three wraps of duct tape.  Clean outside and move to Wash 
Down Station adjacent to Material Decontamination Unit.  

 
3. Evacuate air from disposal bags with a HEPA filtered 

vacuum cleaner before sealing.    
 
 

B. Pipe Insulation: Spray with a mist of amended water.  Allow 
amended water to saturate material to substrate. Cut bands 
holding preformed pipe insulation, slit jackets at seams, 
remove  and hand-place in a disposal bag.  Remove job-molded 
fitting insulation in chunks and hand place in a disposal bag. 
 Do not drop to floor.  Remove any residue on pipe or fitting 
with stiff bristle nylon hand brush.  In locations where pipe 
fitting insulation is removed from pipe with straight runs 
insulated with fibrous glass or other non-asbestos-containing 
fibrous material, remove fibrous material 6" (150 mm) from the 
point where it contacts the asbestos-containing insulation.  

 
.  1. Warning Signs:  Post warning signs at the entry point to 

active electrical equipment as required by OSHA or other 
applicable regulation. 

 
2. Protective Equipment:  Provide workers working on or in 

the vicinity of active electrical with appropriate 
protective equipment including insulating gloves, boots, 
and non-conductive tools. 
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3. Work Procedures:  Perform removal work using "Localized 
Control of Material Release" and "Local Ventilation and 
Collection System" procedures described below. 

 
 
3.4 LOCALIZED CONTROL OF MATERIAL RELEASE: 
 

A. Pipe Insulation:  HEPA vacuum surface of pipe insulation.  Cut 
bands holding preformed pipe insulation, slit jackets at seams 
while holding HEPA vacuum under cut, remove  and hand-place in 
a disposal bag.  Remove job-molded fitting insulation in 
chunks, using nozzle of HEPA vacuum to collect debris 
generated, and hand-place in a disposal bag.  Do not drop to 
floor. Remove any residue on pipe or fitting with wire brush.  
Brushing toward the nozzle of a HEPA vacuum.  In locations 
where pipe fitting insulation is removed from pipe with 
straight runs insulated with fibrous glass or other non-
asbestos-containing fibrous material, remove fibrous material 6 
inches (150 mm) from the point where it contacts the asbestos-
containing insulation.  Use a two worker crew for work, with 
one worker removing material and one worker holding the nozzle 
of a HEPA vacuum in the location of disturbance.   

 
 
3.5 LOCAL VENTILATION AND COLLECTION SYSTEM: 
 

A. Provide local ventilation and collection systems as described 
below for each area where amosite or dry ACM is being removed 
or otherwise disturbed: 

 
1. Provide HEPA filtered fan units in addition to those 

required by section 01513, in the vicinity of the work.  
Arrange so that the units exhaust into the Work Area 
oriented in a direction away from the work.  Extend a 12 
inch (300 mm) diameter flexible non-collapsing duct from 
the intake end to a point no more than 4 feet (1200 mm) 
from any scraping or wire brushing activity.  

 
2. Locate intake of duct so that air flow is horizontally and 

slightly downward into intake.  Replace primary filters on 
HEPA filtered fan units at an interval of no greater that 
30 minutes.  Allow no more than one scraping or wire 
brushing activity per fan unit. 
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B. Pipe Insulation - Glove-bag Removal:   Remove ACM inside 
containment using glove bag according to the following 
procedure: 

 
1. Use at least two persons to perform  glovebag removal 

operations. 
2. Use each glovebag only once 

 
3. Do not move glovebag once it has been mounted in place.   

 
4. Do not use glovebag on surface whose temperature exceeds 

150°F (65.6°C ). 
 

5. Check materials adjacent to locations where glovebag will 
be installed.  Wrap damaged (broken lagging, hanging, 
etc.), loose or friable material in 2 layers of 6 mil 
(0.15 mm) plastic and "candy-stripe" with duct tape, or 
render material intact by some other method.  Place one 
layer of duct tape around undamaged pipe at each location 
where the glove bag will be attached. 

 
6. Slit top of the glove bag open (if necessary) and cut down 

the sides to accommodate the size of the pipe (about two 
inches longer than the pipe diameter) and allow additional 
so that the top of the glove bag will be clear of the pipe 
after installation.  

 
7. Place necessary tools into pouch located inside glove bag. 

 This will usually include:  bone saw, utility knife, 
rags, scrub brush, wire cutters, tin snips and pre-wetted 
cloth. 

 
8. Place a strip of duct tape along both edges of the open 

top slit of glove bag for reinforcement. 
 

9. Place the glove bag around section of pipe to be worked on 
and staple top together through reinforcing duct tape. 
Staple down sides approximately 6 inches so that top of 
the glove bag is clear of pipe.  Seal top and sides with 
duct tape.  Next, duct tape the ends of glove bag to pipe 
itself, where previously covered with plastic or duct 
tape. 

 
10. Install glovebag so that it completely covers the 

circumference of pipe or other structures where the work 
is to be done. 
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11. Use smoke tube and aspirator bulb to test seal.  Place 
tube into water sleeve (two-inch opening to glove bag) 
squeezing bulb and filling bag with visible smoke. Remove 
smoke tube and twist water sleeve closed. While holding 
the water sleeve tightly, gently squeeze glove bag and 
look for smoke leaking out, (especially at the top and 
ends of the glove bag).  If leaks are found, tape closed 
using duct tape and re-test. 

12. Insert wand from garden sprayer through water sleeve.  
Duct tape water sleeve tightly around the wand to prevent 
leakage. 

 
13. Thoroughly wet material to be worked on with amended water 

or removal encapsulant and allow to soak in.  Wet 
adequately to penetrate and soak material through to 
substrate. 

 
14. One person places  their hands into the long-sleeved 

gloves while the second person directs garden sprayer at 
the work. 

 
15. Use bone saw, if required, to cut insulation at each end 

of the section to be removed. A bone saw is a serrated 
heavy gauge wire with ring-type handles at each end.  
Throughout this process, spray amended water or removal 
encapsulant on the cutting area to keep dust to a minimum. 

 
16. Remove insulation using putty knives or other tools.  

Place pieces in bottom of bag without dropping. 
 

17. Rinse all tools with water inside the bag and place back 
into pouch. 

 
18. Using scrub brush, rags and water, scrub and wipe down the 

exposed pipe.   
 

19. Thoroughly wash and wipe down interior of glovebag to a 
point below the location where the bag will be twisted and 
taped to seal waste in bottom of bag. 

 
20. Remove water wand from water sleeve and attach the small 

nozzle from HEPA-filtered vacuum.  Turn on the vacuum only 
briefly to collapse the bag. 

 
21. Remove the vacuum nozzle, twist water sleeve closed and 

seal with duct tape. 
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22. From outside the bag, pull the tool pouch away from the 
bag.  Place duct tape over twisted portion and then cut 
the tool bag from the glove bag, cutting through the 
twisted/taped section.  Contaminated tools may then be 
placed directly into next glove bag without cleaning.  
Alternatively, tool pouch with the tools can be placed in 
a bucket of water, opened underwater, and tools cleaned 
and dried.  Discard rags and scrub brush with asbestos 
waste.   

 
23. With removed insulation in the bottom of the bag, twist 

the bag several times and tape it to seal material in the 
bottom during removal of the glove bag from the pipe. 

 
24. Slip a 6 mil (0.15 mm) disposal bag over the glove bag 

(still attached to the pipe).  Remove tape or cut bag and 
open the top of the glove bag and fold it down into 
disposal bag. 

 
25. Clean all surfaces in the Work Area using disposable 

cloths wetted with water with surfactant added.  When 
these surfaces have dried, clean with a HEPA filtered 
vacuum.  

 
26. Collapse the bag with a HEPA vacuum twist top of bag, seal 

with at least 3 wraps of duct tape, bend over and seal 
again with at least 3 wraps of duct tape. 

 
 
 
END OF SECTION - 02081 
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SECTION 02084 - DISPOSAL OF REGULATED ASBESTOS-CONTAINING MATERIAL 
 
PART  
1 - GENERAL 
 
 
1.1 RELATED DOCUMENTS: 
 

A. Drawings and general provisions of Contract, including General 
and Supplementary Conditions and Division-1 Specification 
Sections, apply to work of this section. 

 
 
1.2 RELATED WORK SPECIFIED ELSEWHERE: 
 

A. Worker protection requirements are set forth in Sections 01560 
 Worker Protection - Asbestos abatement 

 
B. Section 01098 Codes, Regulations and Standards - Asbestos 

Abatement describes applicable federal, state and local 
regulations. 

 
 
1.3 DESCRIPTION OF THE WORK: 
 

A. This section describes the disposal of Regulated Asbestos-
Containing Materials (RACM).  Disposal includes packaging of 
Regulated Asbestos-Containing Materials.  Disposal must  be 
accomplished by land filling. 

 
 
1.4 SUBMITTALS: 
 

A. Before Start of Work:  Submit the following. 
 

1. Copy of state or local license for waste hauler. 
 

2. Name and address of landfill where Regulated Asbestos 
Containing Materials are to be buried.  Include contact 
person and telephone number. 
 

B. On a weekly basis submit copies of all manifests and disposal 
site receipts to Designer. 

 
C. Waste Shipment Record: Maintain a waste shipment record as 

required by the NESHAP regulation which indicates the waste 
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generator, transporter, and disposal site, and which describes 
the nature, size, type of container, and form of asbestos 
waste.  Submit to Designer within 35 days of departure from 
building.   

 
PART 2 - PRODUCTS: 
 
 
2.1 MATERIALS 
 

A. Disposal Bags:  Provide 6 mil (0.15 mm)  thick leak-tight 
polyethylene bags labeled with three labels with text as 
follows: 

 
1. First Label:  Provide in accordance with 29 CFR 

1910.1200(f) of OSHA's Hazard Communication standard: 
 
 DANGER 
 CONTAINS ASBESTOS FIBERS 
 AVOID CREATING DUST 
 CANCER AND LUNG DISEASE HAZARD 
 BREATHING AIRBORNE  FIBERS IS  
 HAZARDOUS TO YOUR HEALTH 
 

2. Second Label:  Provide in accordance with U. S. Department 
of Transportation regulation on hazardous waste marking.  
49 CFR parts 171 and 172. Hazardous Substances 

 
  
 RQ-ASBESTOS WASTE 
 CLASS 9 
 NA2212-PG III 
 

3. Third Label:  Provide the name of the waste generator 
(Owner's name), the location from which the waste was 
generated and  the names and addresses of the contractor 
and transporter. This label must be durable, able to repel 
dirt and moisture (e.g., permanent marker).  Label must be 
placed directly on disposal bag(s) in a legible format.  

 
 
PART 3 - EXECUTION 
 
 
3.1 SEQUENCE 
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A. Comply with the following sections during all phases of this 

work: 
 

1. Section 01560  Worker Protection - Asbestos Abatement 
 

2. Section 01562  Respiratory Protection 
 
 
3.2 GENERAL: 

A. All waste is to be hauled by a waste hauler with all required 
licenses from all state and local authority with jurisdiction. 
See attached State of Delaware Asbestos Policy and Procedures 
for disposal of Asbestos-containing Material. 

 
Note:  Asbestos (Hazardous Material):  Contractor is herewith 
reminded that under Federal Regulation 49 CFR Part 172 
(Department of Transportation Regulations) which went into 
effect on September 30, 1991, asbestos is considered a 
hazardous substance (49 CFR Part 172.101 - Hazardous Substance 
Materials Table).  Under the same regulations (49 CFR Part 
172.560) hazardous materials placards are required.  In 
compliance with the above, any motor vehicle in which these 
materials are transported must be operated by a person that has 
acquired a Commercial Drivers License (CDL) in compliance with 
DOT. 

 
B. Liquid waste: Mix all liquid asbestos-containing waste or 

asbestos contaminated waste with a bladeable material so that 
it forms a bladeable (non-liquid) form, and have the 
concurrence of the landfill operator prior to disposal.   

 
C. Load all adequately wetted Regulated Asbestos-Containing 

Material in disposal bags or leak-tight containers.  All 
materials are to be contained in one of the following 

 
1. Two 6 mil (0.15 mm)  disposal bags or  

 
2. Two 6 mil (0.15 mm)  disposal bags and a fiberboard drum 

or 
 

3. Sealed steel drum with no bag 
 

D. Protect interior of truck or dumpster with Critical and Primary 
Barriers as described in Section 01526 Temporary Enclosures. 
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E. Carefully load containerized waste in fully enclosed dumpsters, 
trucks or other appropriate vehicles for transport.  Exercise 
care before and during transport, to insure that no 
unauthorized persons have access to the material. 

 
F. Warning Signs: During loading and unloading mark dumpsters, 

receptacles and vehicles with a sign complying with 
requirements of the EPA NESHAP regulation (40 CFR Part 61), in 
a manner and location that a person can read the following 
legend : 

 
DANGER 

ASBESTOS DUST HAZARD 
CANCER AND LUNG DISEASE HAZARD 

Authorized Personnel Only 
 

G. Do not store containerized materials outside of the Work Area.   
Take containers from the Work Area directly to a sealed truck or 
dumpster. 

 
H. Do not transport disposal bagged materials on open trucks.  Label 

drums with same warning labels as bags.  Uncontaminated drums may 
be reused.  Treat drums that have been contaminated as Regulated 
Asbestos-Containing Material and dispose of in accordance with 
this specification. 

 
I. Advise the landfill operator or processor, at least 24 hours in 

advance of transport, of the quantity of material to be 
delivered. 

 
J. At disposal site unload containerized waste: 

 
1. At a disposal site, sealed plastic bags may be carefully 

unloaded from the truck.  If bags are broken or damaged, 
return to work site for rebagging.  Clean entire truck and 
contents using procedures set forth in section 01711 Project 
Decontamination. 

 
K. Retain receipts from landfill or processor for materials disposed 

of.   
 

L. At completion of hauling and disposal of each load submit copy of 
waste manifest, chain of custody form, and landfill receipt to 
Designer. 
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END OF SECTION - 02084 
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PART 1 - GENERAL 
 
1.1 RELATED DOCUMENTS: 
 

A. Drawings and general provisions of Contract, including General 
and Supplementary Conditions and Division - 1 Specification 
Sections, apply to work of this section. 

 
 
1.2 RELATED WORK SPECIFIED ELSEWHERE: 
 

A. Asbestos abatement project requirements to be completed prior 
to start of the work of this section are set forth in the 
following sections: 
1. 01503  Temporary Facilities - Asbestos Abatement 
2. 01513  Temporary Pressure Differential & Air              

       Circulation System 
3. 01526  Temporary Enclosures - Complete Work Except        

       Delete Floor Plastic. 
4. 01560  Worker Protection - Asbestos abatement 
5. 01562  Respiratory Protection 
6. 01563  Decontamination Units 

 
B. Asbestos abatement project requirements to be completed at 

completion of the work of this section are set forth in the 
following sections: 
1. 01711  Project Decontamination 

 
 
1.3 SUBMITTALS: 
 

A. Before Start of Work submit the following. 
 

1. Material Safety Data Sheet: Submit Material Safety Data 
Sheets, or equivalent, in accordance with the OSHA Hazard 
Communication Standard (29 CFR 1910.1200) for all 
materials proposed for use on the work including: 
a. Surfactants. 
b. Adhesive Removal Solvents.   

 
 
PART 2 - PRODUCTS 



SECTION 02087 - RESILIENT FLOORING REMOVAL - AGGRESSIVE ASBESTOS ABATEMENT 
 

 
RESILIENT FLOORING REMOVAL - AGGRESSIVE ASBESTOS ABATEMENT    02087 - 2 

 
 
2.1 MATERIALS  

 
A. Wetting Materials:  For wetting prior to disturbance of 

asbestos-containing materials use:   
1. Amended Water:  Provide water to which a surfactant has 

been added.  Use a mixture of surfactant and water which 
results in wetting of the asbestos-containing material 
(ACM) and retardation of fiber release during disturbance 
of the material equal to or greater than that provided by 
the use of one ounce of a surfactant consisting of 50 
percent polyoxyethylene ester and 50 percent polyoxy-
ethylene ether mixed with five gallons (19 liters) of 
water.  

 
2. Dishwashing detergent that contains anionic, nonionic, and 

amphoteric surfactants. 
 

B. Foam or Viscous Liquid:  Provide material that contains no 
organic materials, is non-flammable, presents no physical 
hazard due to reactivity, presents no acute or chronic health 
hazard, and does not require special skills, knowledge, or 
equipment for application.   

 
C. Tile Adhesive Removal Solvent:  Provide a slow-drying solvent 

intended to remove tile adhesive.  Provide material that is not 
flammable, does not create combustible vapors and has no 
significant inhalation hazard. 
1. Provide materials that have less than 250 g/l of volatile 

organic solvents (VOCs). 
 

D. Polyethylene Sheet:  A single polyethylene film in the largest 
sheet size possible to minimize seams, 6.0 mil (0.15 mm) thick, 
clear, frosted, or black as indicated. 

 
E. Duct Tape:  Provide duct tape in 2 inch or 3 inch (50 or 75 mm) 

widths as indicated, with an adhesive formulated for use on 
sheet polyethylene. 

 
F. Spray Cement:  Provide, in aerosol cans, spray adhesive which 

is formulated for use on sheet polyethylene.  Provide materials 
that do not contain methylene chloride.   
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G. Disposal Bags:  Provide 6 mil (0.15 mm)  thick leak-tight 
polyethylene bags labeled as required by Section 02084 Disposal 
of Regulated Asbestos-Containing  Material. 

 
H. Fiberboard Drums:  Provide heavy duty leak-tight fiberboard 

drums with tight sealing locking metal tops. 
 

I. Steel Drums:  Provide leak-tight steel drums with tight-sealing 
locking metal tops. 

 
J. Injection Molded Plastic Drums:  Provide leak-tight injection-

molded plastic drums with tight sealing locking tops. 
 

K. Paper board Boxes:  Provide heavy-duty corrugated paperboard 
boxes coated with plastic or wax to retard deterioration from 
moisture.  Provide in sizes that will easily fit in disposal 
bags.  

 
L. Polyethylene Boxes:  Provide heavy-duty polyethylene boxes.  

Provide leak-tight boxes or boxes in sizes that will easily fit 
in disposal bags.  

 
 
 
2.2 PRIMARY RESILIENT FLOORING REMOVAL EQUIPMENT 
 

A. Manual Spades: 
1. Hand operated scraper/chisels with long handles and 

replaceable blades for removal of resilient flooring. 
 

2. Manufacturer:  Subject to compliance with requirements, 
provide products of one of the following: 

 
a. Crain Cutter Co., Inc.  Various manual 

scrapers/strippers 
156 So. Milpitas Blvd. 
Milpitas, CA 95035 
408-946-6100 

 
b. Beno J. Gundlach Company Various manual 

scrapers/strippers 
P.O. Box 544 
Belleville, IL 62222 
618-233-1781 
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c. Roofing Equipment, Inc.  Taylor Tools  

11075 East 47th Avenue  "Spud Bar" and other 
manual scrapers/strippers 
Denver, CO 80239   
303-371-7667  

 
d. Red Devil, Inc.   "The Slam Scraper" 

2400 Vauxhall Road 
Union, NJ 07083-1933 
201-688-6900 or 800-4-A-DEVIL 

 
 
 
PART 3 - EXECUTION 
 
3.1 RESILIENT FLOOR COVERINGS: 
 

A. Pre-requisite activities:  Before starting removal of ACM using 
the procedures of this section complete work of the following 
sections:   
1. 01503  Temporary Facilities - Asbestos Abatement 
2. 01513  Temporary Pressure Differential & Air Circulation 

System 
3. 01526  Temporary Enclosures - Complete work except delete 

floor plastic.   
4. 01560  Worker Protection - Asbestos abatement 
5. 01562  Respiratory Protection 
6. 01563  Decontamination Units 

 
B. Preparation:  Prior to beginning the removal of any resilient 

floor covering complete the following: 
1. Remove appliances and furniture from the work area. 
2. Mix a detergent solution (16 ounces (0.5 liters) of liquid 

dishwashing detergent to 1 gallon (4 liters) of warm 
water) and pour into a garden sprayer. 

 
C. Seal Floor Penetrations:  Before using wet methods to remove 

resilient flooring, seal openings, and penetrations in the 
floor to prevent water leakage. 

 
D. Remove Resilient Flooring:  Use the three step process 

described in the following sections: 
1. First Step:  "Removal of Resilient Tile Floor Covering" 
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2. Second Step:  "Removal of Heavy Residue of Adhesive" by 
hand scraping and mastic solvent. 

3. Third Step:  "Removal of Adhesive Residue."  After 
completion of the first two steps there will be a thin 
residue of adhesive left on the floor.  This is removed 
using a additional applications of mastic solvent.  

4. At the completion of all work, leave the substrate in such 
a state as to comply with all requirements and 
recommendations of manufacturer of replacement flooring.   

 
 
3.2 STEP ONE REMOVAL OF  RESILIENT TILE FLOOR COVERING: 

 
A.  Remove resilient tile floor covering using the following 

procedure: 
1. General: 

a. Remove binding strips or other restrictive molding 
from doorways, walls, etc. clean and dispose of as 
non-asbestos waste.  Dispose of any materials that 
have glue or floor mastic on them as asbestos-
containing waste. 

2. Wet Floor: 
a. Wet floor with amended water, or detergent solution, 

so that entire surface is wet.  Do not allow to puddle 
or run off to other areas.   Cover with sheet 
polyethylene to allow humidity to release tile from 
floor.  Allow time for humidity and water to loosen 
tiles prior to removal.   

b. Keep floor continuously wet throughout removal 
operation. 

c. Remove tiles using a manual spade.  Continuously mist 
floor in area.  Wet any debris generated as necessary 
to keep continuously wet.  Keep floor where tile has 
been removed continuously wet until after completion 
of heavy adhesive residue removal. 

 
B. Debris and Waste 

1. Dispose of all friable materials in accordance with 
Section 02084 Disposal of Regulated Asbestos containing 
Material .  Dispose of Category I non-friable waste in 
accordance with State and Local Regulations. 

2. Pick up whole tiles, stack, place in boxes or wrap in 
felt, and place in labeled disposal bags.  At the 
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Contractor's option tiles may be placed directly into 
durable leak-tight containers.   

3. Shovel broken tiles and debris into cardboard boxes that 
are placed in a disposal bag, or place directly in steel 
leak-tight drums. 

4. Place bagged waste in a second disposal bag during 
decontamination and dispose of waste as required by 
Section 02084 Disposal of Regulated Asbestos-Containing  
Material. 

 
 
3.3 STEP TWO - REMOVAL OF HEAVY RESIDUE OF ADHESIVE (if ACM):   

 
A. Remove the heavy residue of adhesive left after removal of 

resilient tile flooring using the following procedure.  If the 
residual adhesive is sufficiently thin that a slurry removal 
can effectively remove the mastic, this step may be skipped and 
step three started.  
1. Dampen Floor  

a. Dampen floor by misting with amended water, or 
detergent solution so that entire surface is wet.  Do 
not allow to puddle or run off to other areas.   

b. Keep floor continuously damp throughout removal 
operation. 

2. Adhesive Removal: 
a. Begin removal at a point farthest from the entrance to 

the work area.  Work of this step may proceed 
concurrently with work of removal of tile. 

b. Remove heavy residue of adhesive backing using a 
mastic removal solvent.  

3. Disposal and Debris 
a. Dispose of all friable materials in accordance with 

Section 02084 Disposal of Regulated Asbestos 
containing Material .   Dispose of Category I non-
friable waste in accordance with State and Local 
Regulations. 

b. Pick up scrapings and debris and deposit in a disposal 
bag or closed impermeable container and dispose of as 
required by Section 02084 Disposal of Regulated 
Asbestos-Containing Waste  

4. Wet vacuum standing water with HEPA wet/dry vacuum. 
5. Mop floor with amended water, or liquid detergent solution 

to remove all debris and residue. 
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6. Start in the corner of the room farthest from the entrance 
door and moisten an area of the adhesive approximately 3 
by 10 feet (1 m by 3 m) with amended water, or detergent 
solution.  Wet scrape with a stiff-bladed wall or floor 
scraper removing ridges and any loose adhesives until only 
a thin smooth film remains.  Where deposits are heavy or 
difficult to scrape, heat with a hot-air blower prior to 
scraping.   
a. Dispose of all friable materials in accordance with 

Section 02084 Disposal of Regulated Asbestos 
Containing Material.   Dispose of Category I non-
friable waste in accordance with State and Local 
Regulations. 

7. Wet vacuum standing water with HEPA wet/dry vacuum. 
8. Mop floor with amended water, or liquid detergent solution 

to remove all debris and residue. 
9. Continue the above steps until the adhesive is 

sufficiently reduced in thickness that it can be 
effectively removed with shot/bead blast equipment.   

 
3.4 STEP THREE - REMOVAL OF ADHESIVE RESIDUE (if ACM):   
 

A. After removal of resilient flooring and any heavy residue of 
adhesive, mastic, or backing material, in the previous step, 
remove all residue of adhesive from the floor using the 
following procedure: 

 
1. Allow floor to dry after completion of the wet removal 

procedures used in previous steps. 
2. Begin removal at a point farthest from the entrance to the 

work area. 
3. Remove adhesive residue by mastic removal solvent. 

 
 
3.5 ADHESIVE SOLVENT: 
 

A. Adhesive:  Remove adhesive residue by using adhesive removal 
solvents.  Use solvents in accordance with manufacturers' 
instructions.  Saturate adhesive with removal solvent and allow 
adhesive to soften.  Remove by scraping, wet sanding, or wet 
scrub with floor cleaning machine with abrasive pad.  Provide 
worker protection as required by material safety data sheet 
(MSDS) for any material used. 
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1. Mop floor with removal solvent as required by 
manufacturer's directions as required to completely remove 
all residue of adhesive. 

2. Clean Floor after completion of removal of ACM by wet 
mopping with amended water.  Mop three times allowing a 
drying time between each mopping. 

3. Dispose of all rags, plastic sheet, etc. in accordance 
with requirements of Section 02084 "Disposal of Regulated 
Asbestos-Containing  Material". 

 
B. Decontaminate Equipment:  After the completion of all work, 

decontaminate all equipment and machinery used for work of this 
section.  Accomplish decontamination as required by the section 
on Project Decontamination. 

 
3.6 WORK AREA CLEARANCE: 
 

A. After completion of all resilient flooring and adhesive removal 
work and prior to removal of critical barriers, decontamination 
units, and shut down of pressure differential and ventilation 
system; complete project decontamination and clearance in 
accordance with section 01711 "Project Decontamination."  

 
 
 
END OF SECTION  02087 
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SECTION 01014 -   SUMMARY OF WORK - LEAD-COATED CERAMIC BLOCK 
PART 1 - GENERAL 
 
1.1  RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract, including General 
and Supplementary Conditions and other Division 1 Specification 
Sections, apply to this Section. 

 
 
1.2  WORK COVERED BY CONTRACT DOCUMENTS 
 

A. The Project consists of removal of lead-based ceramic block from 
the kitchen area of Polytech High School. 

 
1. Project Location: 823 Walnut Shade Road, Woodside, Delaware. 

 
2. Owner: Polytech School District 

 
B. Summary of Work Documents, dated November 9, 2015 were prepared 

for the Project by Environmental Testing, Inc, 100 South Cass 
Street, Middletown, Delaware. 

 
C. The Work consists of the removal of lead-based ceramic block from 

the kitchen area of Polytech High School prior to construction work 
by other contractors. Results of sampling by Environmental 
Testing, Inc. with an XRF analyzer indicate that lead-based wall 
surfaces (those containing lead at concentration above 1.0 mg/cm2) 
are present in the ceramic wall surfaces in the kitchen. Note: to 
control lead dust, demolition of specified wall areas will be 
conducted in a separate containment from the asbestos containment. 
Final clearance Lead wipe testing of containment surfaces will be 
conducted inside the lead abatement area. See drawing for 
designation of lead-glazed walls to be removed.  

 
General Work Area Set-up: Post warning signs at all entrances to the 
work area.  

 
 Provide a three-stage decontamination chamber with hot and cold 

shower for workers and others use at the job site as per the lead 
standard (29 CFR 1926.62).  

 
Provide worker protection and respiratory protection as per the 
lead standard (29 CFR 1926.62).  

 
Provide air filtration units with HEPA filters in sufficient number 
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to achieve four air changes per hour.  Pressure differential units 
shall be installed, with one backup unit, sufficient to achieve 
-0.02" H2O pressure differential as indicated by strip chart 
manometer.   

 
Fall protection equipment will be utilized as required by OSHA.   

 
Prior to abatement, a pre-work inspection will be performed by the 
Owner's Representative to ensure compliance with specifications. 

 
Following removal of interior lead-coated walls, surfaces will be 
HEPA vacuumed and wet wiped with Tri-sodium Phosphate (TSP) to 
remove remaining lead dust.  

 
Mechanical Removal:  

 
Removal of Ceramic walls: Note: If partial wall surfaces or adjoining 
walls are to be removed by the abatement contractor, the wall surface 
to be removed will be marked by the Construction Management Company 
and the abatement contractor shall carefully score/cut the block wall 
surface to be removed in a manner that does not damage the adjoining 
surface that is to remain. Removal of ceramic block walls in the 
kitchen area may be conducted by use of chipping hammer or other 
mechanical means inside the asbestos abatement containment with air 
filtration. This work should be isolated and separately contained 
within the asbestos work area and cleaning. The ceramic wall/lead 
contaminated debris will be recovered and properly disposed.  Prior 
to clearance testing, a visual inspection will be conducted by ETI 
to ensure that surface dust has been properly removed.  Clearance 
wipe testing will then be conducted to ensure that the areas have been 
properly decontaminated. Following EPA criteria, work area surfaces 
will be decontaminated to a clearance level of 40 micrograms per 
square foot.  Prior to disposal, the ceramic tile debris will be 
tested by TCLP for determination as Hazardous Waste.  

 
The contractor shall assume full responsibility and liability for 
compliance with all applicable Federal, State, and local regulations 
pertaining to work practices, hauling, disposal, and protection of 
workers, visitors to the site, and persons occupying areas adjacent to 
the site.   
The contractor is responsible for providing medical examinations and 
maintaining medical records of personnel (see Section 01555) as 
required by the applicable Federal, State and local regulations (see 
Sections 01093 and 01094).  The contractor shall hold the Owner, 
construction manager, general contractor, and Environmental Testing, 
Inc. harmless for failure to comply with any applicable work, hauling, 
disposal, safety, health, or other regulation on the part of himself, 
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his employees or his subcontractors. 
 

The contractor shall comply with all aspects of the construction 
industry lead standard (29 CFR 1926.62) including the following: 

1) exposure assessment;  
2) protection of employees during assessment of 
exposure. 

 
The employer shall implement engineering and work practice 
controls, to reduce and maintain employee exposure to lead 
to or below the permissible exposure limit inside the work 
area and to prevent contamination of clean areas outside 
the work area.  These methods shall include use of wet 
methods and proper work practices, work area containment, 
HEPA vacuuming, and proper decontamination of workers and 
work sites.  

 
C. The Work will be constructed under a single prime contract. The 

contractor will begin work and complete all work as soon as possible 
to allow follow-up work by other contractors to occur.    

 
1.3  PLAN OF ACTION:  If methods differ from the described methods or if 

more detail is required to comply with the requirement of the OSHA 
Lead Standard (29 CFR 1926.62) submit a detailed job-specific plan 
of the procedures proposed for use in complying with the 
requirements of this specification as per the construction 
industry lead standard (29 CFR 1926.62; see Section 01555 1.9).  
Include in the plan the location, size, layout and details of the 
work areas.  Include the sequencing of work, the interface of 
trades involved in the performance of work, methods to be used to 
assure the safety of building occupants and visitors to the site, 
disposal plan including location of approved disposal site (if 
waste is characterized as Hazardous Waste based on testing by the 
Toxicity Characteristic Leachate Procedure-TCLP), and a detailed 
description of the methods to be employed to control pollution.   
Method of removal to reduce lead dust generation in the work area, 
and packaging of removed lead paint, dust and debris.  Describe 
the methods that will be used to comply with OSHA requirements 
including submission of exposure monitoring to demonstrate 
adequacy of respiratory and worker protection equipment selected.  
The plan must be approved prior to commencement of work. 

 
 
1.4  EXAMINATION:  Prior to commencement of work, examine areas in which 

work will be performed.  Prepare a listing of damage to structure, 
surfaces, equipment or of surrounding properties which could be 
misconstrued as damage resulting from the work.   
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1.5  POTENTIAL LEAD HAZARD:  The disturbance or dislocation of lead-based 

painted materials may cause lead dust to be released into the 
building`s atmosphere, thereby creating a potential health hazard 
to workers and building occupants.  Apprize all workers, 
supervisory personnel, subcontractors and consultants who will be 
at the job site of the seriousness of the hazard and of proper work 
procedures which must be followed. 

 
Where in the performance of the work, workers, supervisory 
personnel, subcontractors, or consultants may encounter, disturb, 
or otherwise function in the immediate vicinity of any identified 
lead-based paint, take appropriate continuous measures as 
necessary to protect all building occupants from the potential 
hazard of exposure to lead dust.  Such measures shall include the 
procedures and methods described herein, and compliance with 
regulations and guidelines of applicable federal, state and local 
agencies. 

 
 
1.6  STOP WORK:  If the Owner presents a written or verbal stop work order, 

or if stop work levels as set forth in the Contract Documents are 
exceeded immediately and automatically stop all work.  Do not 
recommence work until authorized in writing by the Owner or 
Designer. 

 
 
1.7  LEAD BASED PAINTED SURFACES: 
 

A. Lead-based paint is present on various metal and ceramic tile 
surfaces as previously indicated. 
 

B. Separate Contract:  The Owner is awarding separate contracts for 
performance of certain construction operations at the site. 

 
C. Cooperate fully with separate contractors so that work under those 

contracts may be carried out smoothly, without interfering with 
or delaying work under this Contract. 

 
 
1.8   CONTRACTOR USE OF PREMISES 

A. General:  During the construction period the demolition 
Contractor shall have full use of the exterior work area for 
abatement operations.  

 
 
1.9  WORK SEQUENCE 
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A. The Work will be conducted in accordance with the schedule provided 

in the contract documents. 
 

B. Use of the Site:  Limit use of the premises to work in areas 
indicated.  Confine operations to areas within contract limits 
indicated.  Do not disturb portions of the site beyond the areas 
in which the Work is indicated. 

 
1. Owner Occupancy:  Allow for Owner occupancy and use by the 

public. 
 

2. Driveways and Entrances:  Keep driveways and entrances 
serving the premises clear and available to the Owner, the 
Owner's employees, and emergency vehicles at all times.  Do 
not use these areas for parking or storage of materials.  
Schedule deliveries to minimize space and time requirements 
for storage of materials and equipment on-site. 

 
3. Lock automotive type vehicles, such as passenger cars and 

trucks and other mechanized or motorized construction 
equipment, when parked and unattended, so as to prevent 
unauthorized use.  Do not leave such vehicles or equipment 
unattended with the motor running or the ignition key in place 
or accessible to unauthorized persons. 

 
4. Do not unreasonably encumber the site with materials or 

equipment.  Confine stockpiling of materials and location of 
storage sheds to the areas indicated.  If additional storage 
is necessary obtain and pay for such storage off site. 

 
C. Use of the Existing Building:  Maintain the existing building in 

a weather-tight condition throughout the construction period.  
Repair damage caused by construction operations.  Take all 
precautions necessary to protect the building and its occupants 
during the construction period. 

 
1. Keep public areas such as hallways, stairs and toilet rooms 

free from accumulation of waste, rubbish or construction 
debris. 

 
2. No Smoking or open fires will be permitted within the building 

enclosure or on the premises. 
 

3. Use of Toilet Room: Except for toilet rooms designated for use 
by the Contractor's personnel, use of existing toilets within 
the building, by the Contractor and his personnel, will not 
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be permitted. 
 
 
1.10 OCCUPANCY REQUIREMENTS 
 

A. Partial Owner Occupancy:  The Owner will occupy portions of the 
site and existing building during the entire construction period.  
Cooperate with the Owner during construction operations to 
minimize conflicts and facilitate owner usage.  Perform the Work 
so as not to interfere with the Owner's operations. 

 
 
1.11 Submittals: Before the Start of Work:  Submit the following to the 

General Contractor for review.   
 

A. Plan of Action:  Submit as a written report in the same manner as 
product data. 

 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION  (Not Applicable) 
 
 
END OF SECTION 01014 
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SECTION 01093 - REFERENCE STANDARDS AND DEFINITIONS - 
                LEAD-BASED PAINT 
 
PART 1 GENERAL: 
 
1.1 RELATED DOCUMENTS 
 
A. Drawings and general provisions of the Contract, including General 

and Supplementary Conditions and other Division 1 Specification 
Sections, apply to this Section. 

 
 
1.2 DEFINITIONS 
 
A. General:  Basic Contract definitions are included in the 

Conditions of the Contract. 
 
B. Indicated:  The term indicated refers to graphic representations, 

notes, or schedules on the Drawings, or other paragraphs or 
Schedules in the Specifications, and similar requirements in the 
Contract Documents.  Terms such as shown, noted, scheduled, and 
specified are used to help the reader locate the reference.  
Location is not limited. 

 
C. Directed:  Terms such as directed, requested, authorized, 

selected, approved, required, and permitted mean directed by the 
Designer, requested by the Designer, and similar phrases. 

 
D. Approved:  The term approved, when used in conjunction with the 

Designer's action on the Contractor's submittals, applications, 
and requests, is limited to the Designer's duties and 
responsibilities as stated in the Conditions of the Contract. 

 
E. Regulations:  The term regulations includes laws, ordinances, 

statutes, and lawful orders issued by authorities having 
jurisdiction, as well as rules, conventions, and agreements 
within the construction industry that control performance of the 
Work. 

 
F. Furnish:  The term furnish means supply and deliver to the Project 

Site, ready for unloading, unpacking, assembly, installation, and 
similar operations. 

 
G. Install:  The term install describes operations at the Project 

Site including the actual unloading, unpacking, assembly, 
erecting, placing, anchoring, applying, working to dimension, 
finishing, curing, protecting, cleaning, and similar operations. 

H. Provide:  The term provide means to furnish and install, complete 
and ready for the intended use. 

 
I. Installer:  An installer is the Contractor or another entity 

engaged by the Contractor, either as an employee, subcontractor, 
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or contractor of lower tier, to perform a particular construction 
activity, including installation, erection, application, and 
similar operations.  Installers are required to be experienced in 
the operations they are engaged to perform. 

 
a. The term experienced, when used with the term Installer, means 
having a minimum of 5 previous projects similar in size and scope 
to this Project, being familiar with the special requirements 
indicated, and having complied with requirements of the authority 
having jurisdiction. 

 
J. Trades:  Using terms such as carpentry does not imply that certain 

construction activities must be performed by accredited or 
unionized individuals of a corresponding generic name, such as 
carpenter.  It also does not imply that requirements specified 
apply exclusively to trades persons of the corresponding generic 
name. 

 
L. Project Site: is the space available to the Contractor for 

performing construction activities, either exclusively or in 
conjunction, with others performing other work as part of the 
Project.  The extent of the Project Site is the 1916 wing of the 
building as shown on the Drawings and may or may not be identical 
with the description of the land on which the Project is to be 
built. 

 
M. Testing Agencies:  A testing agency is an independent entity 

engaged to perform specific inspections or tests, either at the 
Project Site or elsewhere, and to report on and, if required, to 
interpret results of those inspections or tests. 

 
N. Designer:  This is the entity described as the "Architect" in AIA 

Document A201 "General Conditions of the Contract for 
Construction," or is the entity described as "Engineer" in 
Engineers Joint Contract Document Committee (EJCDC) Document 
1910-8 "Standard General Conditions of the Construction 
Contract."  All references to Architect or Engineer in the 
Contract Documents in all cases refer to the Designer.  The 
Designer will represent the Owner during construction and until 
final payment is due.  The Designer will advise and consult with 
the Owner.  The Owner's instructions to the Contractor will be 
forwarded through the Designer. 

 
O. Project Monitor:  This is the entity described as the "Project 

Representative" in AIA Document A201 "General Conditions of the 
Contract for Construction," or is the entity described as 
"Engineer" in Engineers Joint Contract Document Committee (EJCDC) 
Document 1910-8 "Standard General Conditions of the Construction 
Contract."  The Project Monitor is a full time representative of 
the Owner at the job site.   

 
1.The Project Monitor has the authority to stop the work upon 
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verbal order if requirements of the Contract Documents are not 
met, or if in the sole judgement of the Project Monitor or the 
Designer, the Owner, the interests of the Owner, safety of any 
person or the Owner's property are jeopardized by the work.  

 
P. Project Manual:   A bound manual consisting of the General 

Conditions, the Supplementary Conditions, any Special Conditions 
and the specification sections.   

 
Q. Substantial Completion:  The work of this contract is 

substantially complete when clearance criteria set forth in the 
Contract Documents are met and the work area may be occupied by 
the Owner. 

 
 
1.3 DEFINITIONS RELATIVE TO LEAD BASED PAINT ABATEMENT: 
 
1. Accreditation:  A formal recognition that an organization (e.g. 

laboratory) is competent to carry out specific tasks or type of 
tests. 

 
2. Accredited laboratory:  A laboratory that has been evaluated and 

given approval to perform a specified measurement or task (such 
as the National Lead Laboratory Accreditation Program), usually 
for a specific property or analyze for a specified period of 
time. 

 
3. Accredited Training Provider:  means a training provider that 

meets the standards established by EPA to train risk assessors, 
inspectors, supervisors, and workers. 

 
4. Adhesion:  the ability of dry paint or other coating to attach to 

or remain fixed on a surface without blistering, flaking, 
cracking, or being removed by tape. 

 
5. Blank:  A non-exposed sample of the medium used for testing, such 

as a wipe or filter, which is analyzed like other samples to 
determine whether (1) samples are contaminated with lead before 
samples are collected (e.g., at the factory, or at the testing 
site), (2) the samples are contaminated after sample collection 
(e.g., during transportation to the laboratory or in the 
laboratory). 

 
6. Breathing Zone:  A hemisphere forward of the shoulders with a 

radius of approximately 6 to 9 inches around the nose and mouth 
of the face. 

 
7. Ceiling Concentration:  The concentration of an airborne substance 

that shall not be exceeded. 
 
8. Certified Industrial Hygienist (C.I.H.):  An industrial hygienist 

certified by the American Board of Industrial Hygiene. 
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9. CFR - The Code of Federal Regulations:  The basic component of the 

Federal Register publication system.  The CFR is a codification 
of the regulations of the various Federal Agencies. 

 
10. Common Area:  A room or area that is accessible to all          
tenants in a project (e.g., hallway, boiler room).              
Generally, any area that is not kept locked. 

 
11. Competent Person:  An agent of the Contractor who is a          
Competent Person as defined by OSHA in 29 CFR 1926.62. This person 
must be capable of identifying existing and predictable lead hazards 
in the surroundings or working conditions and who has authorization 
by the Contractor to take prompt corrective measures to eliminate 
them.   

 
12. Detection Limit:  The minimum of a component that a method       
can reliably measure. 

 
13. Exposure Monitoring:  The personal air monitoring of an          
employee's breathing zone to determine the amount of             
contaminant (e.g. lead) to which he/she is exposed. 

 
14. Federal Register:  A document published daily by the             
Federal government that contains either proposed or final        
regulations. 

 
15. Hazardous Waste:  As defined in RCRA the term "hazardous         
waste" means a solid waste, or combination of solid wastes, which 
because of its quantity, concentration, or physical, chemical, or 
infectious characteristics may: 

 
a. Cause, or significantly contribute to an increase in mortality 
or an increase in serious irreversible, or incapacitating 
reversible, illness; or 

 
b. Pose a substantial present or potential hazard to human health 
or the environment when improperly treated, stored, transported, 
or disposed of, or otherwise managed. 

c. As defined in the regulations, a solid waste is hazardous if it 
meets one of four   conditions: 

 
i. Exhibits a characteristic of a hazardous waste (40 CFR Sections 
261.20 through 262.24). 

 
ii. Has been listed as hazardous (40 CFR Section 261.31 through 
261.33). 

 
iii. Is a mixture containing a listed hazardous waste and a non-
hazardous solid waste (unless the mixture is specifically 
excluded or no longer exhibits any of the characteristics of 
hazardous waste). 
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iv. Is not excluded from regulation as a hazardous waste. 
 
16. HEPA - High Efficiency Particulate Air:  A filter capable of 
filtering out particles of 0.3 microns or greater from a body of air 
at 99.97% efficiency or greater. 

 
17. High Phosphate Detergent:  Detergent which contains at least 5% 
tri-sodium phosphate (TSP). 

 
18. Landfill:  A disposal facility or part of a facility where 
hazardous waste is placed in or on land and which is not a land 
treatment facility, a surface impoundment, or an injection well. 

 
19.μg - Micrograms:  The prefix "micro-" means "1/1,000,000 of" (one 
millionth of).  A microgram is 1/1,000,000 of a gram and 1/1,000 of 
a milligram.  A microgram is equal to about 35/1,000,000,000 
(thirty-five billionths) of an ounce.  28,400,000 μg are equal to 1 
ounce. 

 
20. Negative Pressure Respirator:  A respirator in which the air 
pressure inside the respiratory-inlet covering is positive during 
exhalation in relation to the air pressure of the outside atmosphere 
and negative during inhalation in relation to the air pressure of 
the outside atmosphere.  

 
21.Personal Monitoring:  Sampling of the lead dust concentrations 
within the breathing zone of an employee. 

 
22. Personal Samples (for sampling lead dust):  Air samples collected 
from within the breathing zone of a worker, but outside the 
respirator.  The samples are collected with a personal sampling 
pump, pulling 1 to 4 liters/minute of air. 

 
23. Protection Factor:  The ratio of the ambient concentration of an 
airborne substance to the concentration of the substance inside the 
respirator at the breathing zone of the wearer.  The protection 
factor is a measure of the degree of protection provided by a 
respirator to the wearer. 

 
24.Respirator:  A device designed to protect the wearer from the 
inhalation of harmful atmospheres. 

 
25. Solid Waste:  As defined in RCRA the term "solid waste" means any 
garbage, refuse, sludge from a waste treatment plant, water supply 
treatment plant, or air pollution control facility and other 
discarded material, including solid, liquid, semisolid, or contained 
gaseous material resulting from industrial, commercial, mining, and 
agricultural operations, and from community activities, but does not 
include solid or dissolved material in domestic sewage, or solid or 
dissolved materials in irrigation return flows or industrial 
discharges which are point sources subject to permits under the 
Clean Water Act, or special nuclear or byproduct material as defined 
by the Atomic Energy Act of 1954. 
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26. TCLP (Toxicity Characteristic Leaching Procedure):   A test, 
called the extraction procedure, that is designed to identify wastes 
likely to leach hazardous concentrations of particular toxic 
constituents into the ground water as a result of improper 
management.  It is a characteristic of hazardous waste.  

 
27. Time Weighted Average (TWA):  The average concentration of a 
contaminant in air during a specific time period. 

 
28. TSP:  Acronym for tri-sodium phosphate. 

 
29. ULPA - Ultra Low Particulate Air:  Means a filter capable of 
filtering out particles of 0.13 microns or greater from a body of 
air at 99.9995% efficiency or greater. 

 
30. Wet Cleaning (Wet Detergent Wash):  The process of eliminating 
lead dust contamination from building surfaces and objects by using 
cloths, mops, or other cleaning utensils which have been dampened 
with a solution of water and trisodium phosphate (TSP) or 
appropriate substitute and afterwards thoroughly decontaminated or 
disposed of as lead contaminated waste. 

 
31. Work Area:  The area where lead based paint abatement or related 
work is performed which is defined and/or isolated to prevent the 
spread of lead dust, or debris, and entry by unauthorized personnel.  

 
32. Work Practice:  A procedure followed by workers that is intended 
to minimize exposure to the worker and the environment.   

 
 
1.4 SPECIFICATION FORMAT AND CONTENT EXPLANATION 
 
1. Specification Format:  These Specifications are organized into 

Divisions and Sections based on the Construction Specifications 
Institute's 16-Division format and MASTERFORMAT numbering system. 

 
 
1.5 INDUSTRY STANDARDS 
 
1. Applicability of Standards:  Except where the Contract Documents 

include more stringent requirements, applicable construction 
industry standards have the same force and effect as if bound or 
copied directly into the Contract Documents to the extent 
referenced.  Such standards are made a part of the Contract 
Documents by reference. 

 
2. Publication Dates:  Comply with the standards in effect as of the 

date of the Contract Documents. 
 
3. Conflicting Requirements:  Where compliance with 2 or more 

standards is specified and where the standards may establish 
different or conflicting requirements for minimum quantities or 
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quality levels, refer requirements that are different but 
apparently equal and uncertainties to the Designer for a decision 
before proceeding. 

 
a. Minimum Quantity or Quality Levels:  The quantity or quality 
level shown or specified shall be the minimum provided or 
performed.  The actual installation may comply exactly with the 
minimum quantity or quality specified, or it may exceed the 
minimum within reasonable limits.  To comply with these 
requirements, indicated numeric values are minimum or maximum, as 
appropriate, for the context of the requirements.  Refer 
uncertainties to the Designer for a decision before proceeding. 

 
4. Copies of Standards:  Each entity engaged in construction on the 

Project is required to be familiar with industry standards 
applicable to its construction activity.  Copies of applicable 
standards are not bound with the Contract Documents. 

 
a. Where copies of standards are needed to perform a required 
construction activity, the Contractor shall obtain copies directly 
from the publication source. 

 
5. Abbreviations and Names:  Trade association names and titles of 

general standards are frequently abbreviated.  Where such 
acronyms or abbreviations are used in the Specifications or other 
Contract Documents, they mean the recognized name of the trade 
association, standards-generating organization, authority having 
jurisdiction, or other entity applicable to the context of the 
text provision.  Refer to the "Encyclopedia of Associations," 
published by Gale Research Co., available in most libraries. 

 
CFR Code of Federal Regulations 
(Available from the Government Printing Office) 
N. Capitol St. between G and H St. NW 
Washington, DC 20402 (202) 783-3238 
(Material is usually first published in the 
"Federal Register") 

 
CPSC Consumer Product Safety Commission 
5401 Westbard Ave. 
Bethesda, MD 20207   (800) 638-2772 

 
EPA Environmental Protection Agency 
401 M St., SW 
Washington, DC 20460 (202) 382-2090 

 
HUD Department of Housing and Urban Development 
Office of Lead-Based Paint Abatement and Poisoning Prevention 
Room B-133 
451 7th St. SW, Washington, DC 20410 (202) 755-1805 

 
MSHA Mine Safety and Health Administration 
(U.S. Department of Commerce) 
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4015 Wilson Blvd 
Arlington, VA 22203 (703) 235-1565 

 
NIOSH   National Institute of Occupational Safety and Health 
U.S. Dept. of Labor, Room N-3718 
200 Constitution Ave, N.W. 
Washington, D.C.  20210  (800) 35-NIOSH 

 
NIST National Institute of Standards and Technology 
(U.S. Department of Commerce) 
Gaithersburg, MD 20899 (301) 975-2000 

 
OSHA Occupational Safety and Health Administration 
(U.S. Department of Labor) 
200 Constitution Ave., NW 
Washington, DC 20210 (202) 219-6091 

 
1.6 SUBMITTALS 
 
A. Permits, Licenses, and Certificates:  For the Owner's records, 

submit copies of permits, licenses, certifications, inspection 
reports, releases, jurisdictional settlements, notices, receipts 
for fee payments, judgments, correspondence, records, and similar 
documents, established in conjunction with compliance with 
standards bearing upon performance of the Work. 

 
 
 
END OF SECTION 01093 
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SECTION 01094 - CODES, REGULATIONS AND STANDARDS - LEAD-BASED PAINT 
 
 
PART  
1 - GENERAL 
 
1.1 RELATED DOCUMENTS: 
 

A. Drawings and general provisions of the Contract, including 
General and Supplementary Conditions and other Division-1 
Specification sections, apply to this section.  

 
 
1.2 SUMMARY 
 
This section sets forth governmental regulations and industry 
standards which are included and incorporated herein by reference and 
made a part of the specification.  This section also sets forth those 
notices and permits which are known to the Owner and which either must 
be applied for and received, or which must be given to governmental 
agencies before start of work. 
 

A. Requirements include adherence to work practices and procedures 
set forth in applicable codes, regulations, guidelines and 
standards.   

 
B. Requirements include obtaining permits, licenses, inspections, 

releases and similar documentation, as well as payments, 
statements and similar requirements associated with codes, 
regulations, and standards. 

 
 
1.3 CODES AND REGULATIONS 
 

A. General Applicability of Codes and Regulations, Guidelines and 
Standards:  Except to the extent that more explicit or more 
stringent requirements are written directly into the contract 
documents, all applicable codes, regulations, guidelines and 
standards have the same force and effect (and are made a part 
of the contract documents by reference) as if copied directly 
into the contract documents, or as if published copies are 
bound herewith.    

 
B. Contractor Responsibility:  The Contractor shall assume full 

responsibility and liability for the compliance with all 
applicable Federal, State, and local regulations pertaining to 
work practices, hauling, disposal, and protection of workers, 
visitors to the site, and persons occupying areas adjacent to 
the site.  The Contractor is responsible for providing medical 
examinations and maintaining medical records of personnel as 
required by the applicable Federal, State, and local 
regulations. The Contractor shall hold the Owner and Designer 
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harmless for failure to comply with any applicable work, 
hauling, disposal, safety, health or other regulation on the 
part of himself, his employees, or his subcontractors. 

 
C. Federal Requirements: which govern lead based paint abatement 

work or hauling and disposal of hazardous waste materials 
include but are not limited to the following: 

 
1. OSHA:  U.S. Department of Labor, Occupational Safety and 

Health Administration, (OSHA), including but not limited 
to:   

 
29 CFR 1910.134 -Respiratory Protection 

 
29 CFR 1926.20  -General safety and health 

provisions; 
 

29 CFR 1926.21  -Safety training and education; 
 

29 CFR 1926.23  -First Aid 
 

29 CFR 1926.24  -Fire Protection 
 

29 CFR 1926.25  -Housekeeping; 
 

29 CFR 1926.28  -Personal protective equipment; 
 

29 CFR 1926.51(f) - Washing facilities; 
29 CFR 1926.55  -Gases, vapors, fumes, dusts, 

and mists; 
 

29 CFR 1926.56  -Illumination 
 

29 CFR 1926.57  -Ventilation; 
 

29 CFR 1926.59  -Hazard Communication           
                Standard; 

 
29 CFR 1926.62  -Lead Construction Standard 

 
29 CFR 1926.103 -Respiratory protection; 

 
29 CFR 1926.353 -Ventilation:  Welding,              

           cutting or heating of metals         
          of toxic significance. 

 
29 CFR 1926.300,  -Hand and power tools. 
301, 302 
 
29 CFR 1926.451 -Scaffolding 

 
29 CFR 1926.500, -Fall Protection 
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502, 503 
 

 
2. DOT:  U. S. Department of Transportation, including but 

not limited to: 
 

 
  49 CFR 171 and 172  -Hazardous Substances 
 

 
3. EPA:  U. S. Environmental Protection Agency (EPA), 

including but not limited to: 
 

  40 CFR 260, 261,  Resource Conservation and 
Recovery Act (RCRA) 

262, 263 and 264 
 

4. HUD:    Department of Housing and Urban Development 
 

24 CFR 35, 905, -Lead Based Paint Hazard Elimination; 
Interim Rule 
941, 965 and 968 

 
 

D. State Requirements: which govern lead based paint abatement 
work or hauling and disposal of hazardous waste materials 
include but are not limited to the following: 

 
1. State of Delaware - Regulations Governing Lead-based 
Paint Hazards adopted by the Secretary of Delaware Health 
and Social Services, effective August 11, 1998. Establish 
standards for regulation of lead-based paint hazard 
control activities including: 

- training and certification 
- work standards 
- accreditation of training programs 
- procedures for enforcement 

 
Note: Regulations with respect to Training Programs 
and  Certification of individuals and firms engaged in 
Lead-based paint activities were required as of August 
30, 1999. 

 
E. Local Requirements:  Abide by all local requirements which 

govern lead abatement work or hauling and disposal of hazardous 
waste materials. 

 
 

F. Building Codes:  Comply with applicable provision of state 
and/or local building codes that govern any part of the work.   
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1.4 PERMITS: 
 

A. Permit:  All hazardous waste is to be transported by an entity 
maintaining a current "Industrial waste hauler permit" as 
required for transporting of waste materials to a disposal 
site. 

B. Building Permit:  Secure all necessary building permits as 
required by state and/or local building codes.   

 
 

1.5 POSTING AND FILING OF REGULATIONS 
 

A. Posting and Filing of Regulations:  Post all notices required 
by applicable federal, state and local regulations.  Maintain 
two (2) copies of applicable federal, state and local 
regulations and standards.  Maintain one copy of each at job 
site. Keep on file in contractor's office one copy of each. 

 
 
1.6 SUBMITTALS: 
 

A. Before Start of Work:  Submit each item in this article to the 
Designer.  No work shall begin until these submittals are 
returned with Designer's stamp indicating that the submittal 
has been received.   

 
1. Permits, Licenses, and Certificates:  For the Owner's 

records, submit copies of permits, licenses, 
certifications, inspection reports, releases, 
jurisdictional settlements, notices, receipts for fee 
payments, judgments, and similar documents, correspondence 
and records established in conjunction with compliance 
with standards and regulations bearing upon performance of 
the Work including: 

 
2. State and Local Regulations:  Submit copies of codes and 

regulations applicable to the work. 
 

3. Permits:  Submit copies of current valid permits required 
by state and local regulations. 

 
4. Licenses:  Submit copies of all State and Local licenses 

and permits necessary to carry out the work of this 
contract. 
 

 
PART 2 - PRODUCTS   (Not Applicable) 
 
PART 3 - EXECUTION  (Not Applicable) 
 
 
END OF SECTION - 01094 
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SECTION 01421 - PROJECT CLEARANCE - LEAD-BASED PAINT  
 
PART - GENERAL 
 
1.1 RELATED DOCUMENTS: 
 

A. Drawings and general provisions of the Contract, including 
General and Supplementary Conditions and other Division - 1 
Specification Sections, apply to work of this section. 

 
1. Visual Inspection:  Required as a prerequisite of 

sampling is set forth in Section 01715 Project 
Decontamination. 
 

 
1.2  DESCRIPTION OF THE WORK 
 

A. Not in Contract Sum:  This section describes work being 
performed by the Owner's Project Monitor.  This work is not 
in the Contract Sum. 

 
B. Surface Wipe Testing:  This section sets forth required soil 

lead content measurements conducted on interior abatement 
projects which will be used to: 

 
1. Support pre-and post-abatement comparisons, and 
2. Determine if surface dust lead content is below 

clearance criteria. 
 
1.3 ANALYTICAL METHODS: 
 

A. Atomic Absorption Spectroscopy (AAS) or Inductively Coupled 
Plasma (ICP) Emission Spectroscopy will be used for analysis 
of:   

 
1. Surface lead dust wipe samples 

 
 
1.4 VISUAL INSPECTION: 
 

A. Work of this section will not begin until the visual 
inspection described in section 01715 Project 
Decontamination has been completed and certified by the 
project monitor. 

 
1.5 CLEARANCE CRITERIA: 
 

A. Clearance:  Remediation is complete when every sample is at 
or below the following levels.  If clearance levels are not 
satisfactory, the remediation is incomplete and additional 
remediation per section 02066 is required at no additional 
cost to the owner. 
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1.  Floors:   40 parts per million (ppm) 
2. Window Sills:  250 ppm 
3.  Window wells:  400 ppm 

 
 
1.6. SCHEDULE OF SAMPLES:  At the completion of hazard reduction the 

following samples will be collected. 
 

- One sample in each work area. 
 
 
PART 2 - PRODUCT (NOT APPLICABLE) 
 
 
PART 3 - EXECUTION (NOT APPLICABLE) 
 
 
END OF SECTION - 01421 
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SECTION 01555 - WORKER PROTECTION - LEAD-BASED PAINT  
 
PART 1 - GENERAL 
 
1.1 RELATED DOCUMENTS: 
 

A. Drawings and general provisions of the Contract, including 
General and Supplementary Conditions and other Division-1 
Specification Sections, apply to work of this section. 

 
 
1.2 DESCRIPTION OF WORK: 
 

A. This section describes the equipment and procedures required 
for protecting workers against lead contamination and other 
workplace hazards except for respiratory protection. 

 
 
1.3 STANDARDS: 
 

A. Except to the extent that more stringent requirements are 
written directly into the Contract Documents, the following 
regulations and standards have the same force and effect 
(and are made a part of the Contract Documents by reference) 
as if copied directly into the Contract Documents, or as if 
published copies were bound herewith.  Where there is a 
conflict in requirements set forth in these regulations and 
standards, meet the more stringent requirement. 

 
B. OSHA U.S. Department of Labor, Occupational Safety and 

Health Administration, Safety and Health Standards 
including but not limited to: 

 
The following sections are brought to the contractor's 
attention for convenience.  All appropriate OSHA Standards 
apply to this project. 

 
1. 29 CFR 1910.134- Respiratory Protection; 

 
2. 29 CFR 1926.20-General safety and health provisions; 

 
3. 29 CFR 1926.21-Safety training and education; 

 
4. 29 CFR 1926.23-First Aid; 

 
5. 29 CFR 1926.24-Medical Surveillance and Medical 

Removal Protection Programs; 
 

6. 29 CFR 1926.25-Housekeeping; 
 

7. 29 CFR 1926.28-Personal protective equipment; 
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8. 29 CFR 1926.51(f);-Washing facilities;  
 
9. 29 CFR 1926.55-Gases, vapors, fumes, dusts, and mists; 

 
10. 29 CFR 1926.56-Illumination; 

 
11. 29 CFR 1926.57-Ventilation; 

 
12. 29 CFR 1926.59-Hazard Communication Standard; 

 
13. 29 CFR 1926.62-Lead Construction Standard; 

 
14. 29 CFR 1926.103-Respiratory protection; 

 
15. 29 CFR 1926.353(c)-Ventilation:  Welding, cutting or 

heating of metals of toxic significance 
 

  16 29 CFR 1926.300,-Hand and power tools; 301, 302 
 

17 29 CFR 1926.451,-Scaffolding & Fall Protection. 00, 
501, 502, 503 

 
 
1.4 RELATED WORK SPECIFIED ELSEWHERE: 
 

A. Respiratory Protection: is specified in Section 01556. 
 
 
1.5 COMPETENT PERSON 
 

A. Definition:  A "Competent Person" is one who is capable of 
identifying existing and predictable hazards at the 
worksite, and who has the authority to ensure prompt 
corrective measures are taken to eliminate them.  The 
competent person has authority to shut down the project in 
accordance with OSHA 1926.62. 

 
B. Provide on-site, full time competent person (or persons) to 

ensure that the worker protection program is effective. 
 
 
1.6 WORKER TRAINING: 
 

A. Certification:  All workers and supervisors are to be 
trained, certified and accredited as required by federal, 
state, or local code or regulation. 

 
B. OSHA-Required Training: all workers are to be trained in 

the dangers inherent in handling lead and breathing or 
ingesting lead dust and in the proper work procedures and 
personal and area protective measures prior to the time of 
initial job assignment and at least annually thereafter.  
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Include but do not limit the topics covered in the course 
to the following: 

 
1. Content of OSHA lead standard; 

 
2. Possible routes of exposure to lead; 

 
3. Health effects associated with lead exposure; 

 
4. Medical removal protection program; 

 
5. The importance of good personal hygiene; 

 
6. Nature of operations that could result in exposure to 

lead; 
 

7. The proper use and maintenance of protective clothing 
and equipment, including respiratory protection; 

 
8. The correct use of engineering controls and 

implementation of good work practices; 
 

9. Importance of and instruction in the use of necessary 
protective controls, practices and procedures to 
minimize exposure including: 

 
  a. Engineering controls; 
  b. Work Practices; 
 c. Respirators; 
  d. Housekeeping procedures; 
  e. Hygiene facilities; 
  f. Protective clothing; 
  g. Decontamination procedures; 
  h. Emergency procedures; 
  i. Waste disposal procedures; 

 
10. Purpose, proper use, fitting, instructions, and 

limitations of respirators as required by 29 CFR 
1926.103; 

 
11. The specific methods of hazard reduction to be used for 

the project; 
 

12. Requirements of medical monitoring/surveillance 
program; 

 
13. Signs and labels; 

 
14. Work practices including hands on or on-the-job    

    training; 
 

15. Personal decontamination procedures; 
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16. Health and safety considerations; 

 
17. Review of OSHA written compliance program as required 

by 29 CFR 1926.62; 
 

18. Information on the use of chelating agents and the fact 
that they should not be routinely used to remove lead 
from their bodies except under the direction of a 
licensed physician; 

 
19. The employees' right of access to medical records per 

29 CFR 1910.20. 
 
C. EPA-Required Training:  Training proposed by EPA for all persons 

conducting "Lead-Based Paint activities," as defined by EPA, calls 
for additional training requirements including: 

 
1. For workers: 

 
a. A minimum of 32 hours of training, with a minimum of 10 

hours devoted to hands-on training; and 
 

b. Instruction in regulatory background, Federal, state 
and local. 

 
2. For supervisors: 

 
a. A minimum of 40 hours training, with a minimum of 8 

hours devoted to hands-on training; and 
b. Instruction in legal insurance issues; 
c. Development of pre-abatement work plans; 
d. Employee information and training; 
e. Project management; 
f. Contract specifications; 
g. Supervisory techniques; 
h. Soil, dust and air testing; 
i. Clearance standards and testing; 
j. Community relations process; 
k. Cost estimations; and 
l. Recordkeeping. 
 

1.7 MEDICAL SURVEILLANCE: 
 
A. Provide full medical examinations for all workers performing lead 

abatement at first use of negative pressure respirators and for 
each worker exposed to lead for more than thirty days a year 
and/or who have blood lead levels over 25 micrograms/deciliter. 
Provide initial medical examinations for each worker exposed to 
lead for more than 1 day year.  Provide medical examination for 
any employee who has signs and symptoms of lead poisoning or when 
a worker becomes pregnant. 



 
 SECTION 01555 - 5 

 
B. Medical evaluation to include: 
 

1.  A detailed work and medical history. 
2.  A thorough physical examination. 
3.  Evaluation of pulmonary status. 
4.  A blood pressure measurement. 
5.  A blood sample and analysis that determines blood lead 
    levels, hemoglobin and hematocrit, red cell indices, 
peripheral     smear morphology, blood urea nitrogen, serum 
creatinine and        zinc protoporphyrin. 

     6.  A routine urinalysis. 
7.  Any other laboratory or other test which is recommended by the 
    examining physician. 

 
C. The medical evaluation must be provided prior to the start of the 

lead hazard reduction project or assignment requiring the use of 
negative pressure respirators. 

 
D. Blood testing (blood lead and zinc protoporphyrin) shall be 

performed at least every 2 months during the first six months of 
the project and every two months thereafter.  An additional blood 
test shall be performed at the completion of the project and upon 
termination of employment.  The employer must make available the 
following: 

 
1.  Biological monitoring for blood lead level and zinc 
protoporphyrin level at least every 2 months during the first six 
months and every two months thereafter. 

 
2. When an employee's blood lead level is at or above 40 μg/dl, 
biological monitoring at least every two months until two 
consecutive blood lead level results are below 40 μg/dl. 

 
3. Monthly blood lead level testing during removal period or any 
employee medically removed due to an elevated blood lead level. 

 
4. When an employee's blood lead level meet the criterion for 
medical removal (at or above 50 μg/dl), follow-up blood testing 
within two weeks. 

 
1.8 MEDICAL REMOVAL: 
 
A.  Employers must remove employees with lead exposure at or above 30 
micrograms/cubic meter of air each time: 

 
1. A periodic and follow-up blood sampling test indicates a blood 
lead level at or above 50 μg/dl; and  

 
2. A final medical determination indicates a detectable medical 
condition that increases health risks from lead exposure. 
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1.9 COMPLIANCE PROGRAM: 
 

a.  The OSHA Lead in Construction Standard requires the employer 
to establish and implement a written compliance program prior to 
the commencement of a job.  All employees covered under this 
standard must implement engineering and work practice controls to 
reduce and maintain employee exposures to lead at or below the 
Permissible exposure limit (PEL).  This program must include: 

 
1. Description of activities that produce lead exposures. 

 
2. Description of the specific means that will be employed to 

reduce exposure, and where engineering controls are used, 
the plans and studies used to determine the methods 
selected. 

 
3. A detailed schedule for implementing the compliance program. 

 
4. A report of the technology considered in meeting the PEL. 
   
5. Air monitoring data that documents the source of the lead 

exposure. 
 

6. Specific work practice procedures which will be employed on 
the project. 

 
7. A schedule of administrative controls if these are to be 

utilized. 
 

8. A description of all arrangements made on multi-employer 
work sites to inform affected employers about the lead 
project. 

 
 
1.10 EXPOSURE ASSESSMENT 
 

A. The OSHA Lead in Construction Standard requires employers to 
implement protective measures before exposure assessment has 
been completed if they are conducting any one of a number of 
"lead related tasks".  These tasks are divided into three 
different classes.  The employer must assume that the worker 
is exposed to airborne concentrations at least to a certain 
level of lead (depending on the class) until exposure 
assessment shows otherwise.  When the employer has objective 
data demonstrating that the process, operation or activity 
does not result in employee exposure to lead at or above the 
action level, the employer may rely upon such data for the 
initial exposure assessment. 

 
B. Class 1 Tasks - Employer must assume exposure of at least 50 

μg/m3 - 500 μg/m3 until exposure assessment proves 
otherwise.  Examples include: 
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1. Manual demolition of structures; 
2. Manual scraping; 
3. Manual sanding; 
4. Using a heat gun; 
5. Power tool paint removal with dust collection systems; 
6. Spray painting with lead-based paint. 

 
C. Class 2 Tasks - Employers must assume exposure of at least 

500 μg/m3 - 2500 μg/m3 until exposure assessment proves 
otherwise.  Examples include: 

 
1. Using lead containing mortar; 
2. Burning lead; 
3. Rivet busting on lead paint; 
4. Power tool paint removal without dust collection 

systems; 
5. Clean up activities where dry expendable abrasives are 

used; 
6. Abrasive blasting enclosures movement and removal. 
 

D. Class 3 Tasks - Employer must assume exposure of at least 
2,500 μg/m3 until exposure assessment proves otherwise.  
Examples include: 

 
1. Abrasive blasting; 
2. Cutting; 
3. Welding; 
4. Torch burning. 

 
E. Prior to the completion of an exposure assessment of the 

tasks being conducted, the employer should follow the 
regulations as if the employee was exposed above the PEL.  
The employee(s) must be notified in writing within 5 days of 
receipt of the results representing their exposure.  Where 
exposure is above the PEL, employees must be informed of 
this fact and advised of corrective action to be taken.  
Monitoring and analysis must have an accuracy (to a 
confidence level of 95%) of not less than plus or minus 25% 
for airborne lead levels equal to or greater than 30 μg/m3. 

 
F. Personal protective equipment for each of the tasks above is 

to include protective work clothing and equipment, change 
areas, washing facilities, and training. The only difference 
in protective equipment for the different classes of tasks 
is respiratory protection which is to be provided in 
accordance with section 01556. 

 
 
1.11 SUBMITTALS: 
 

A. Before Start of Work:  Submit the following to the Owner's 
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Project Monitor for review.   
 

B. Certifications:  Submit evidence that all workers and 
supervisors have been trained, certified and accredited as 
required by federal, state, or local code or regulation. 

 
C. Certificate of Worker's Acknowledgement:  Submit an original 

signed copy of the Certificate of Worker's Acknowledgement 
found at the end of this section, for each worker who is to 
be at the job site or enter the Work Area. 

 
D. Training Program:  Submit a course outline of the worker and 

supervisor training courses.  Include date and time course 
was given, name and title of teacher. 

 
E. Report from Medical Examination:  conducted within last 12 

months as part of compliance with medical surveillance 
requirements for each worker who is to enter the Work Area. 
Submit, at a minimum, for each worker the following: 

          
1. Name and Social Security Number 

 
2. Physicians Written Opinion from examining physician 

including at a minimum the following: 
 

a. Whether worker has any detected medical 
conditions that would place the worker at an 
increased risk of material health impairment from 
lead exposure. 

 
b. Any recommended limitations on the worker or on 

the use of personal protective equipment such as 
respirators. 

 
c. Results of blood lead determinations and any 

actions taken as a result of recommendations. 
 

d. Statement that the worker has been informed by 
the physician of the results of the medical 
examination and of any medical conditions that 
necessitates further medical exam or treatment. 

 
3. Statement that worker is able to wear and use the type 

of respiratory protection proposed for the project, 
and is able to work safely in an environment capable 
of producing heat stress in the worker. 

 
4. Compliance Program:  Submit program in compliance with 

1926.62. 
 

5. Exposure Assessment:  Submit assessment in compliance 
with 1926.62. 
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6. Notarized Certifications:  Submit certification signed 

by an officer of the contracting firm and notarized 
that exposure measurements, medical surveillance, and 
worker training records are being kept as required in 
this specification. 

 
 
PART 2 - EQUIPMENT 
 
2.1 PROTECTIVE CLOTHING: 
 

A. Coveralls:  Provide disposable full-body coveralls and 
disposable head covers, and require that they be worn by all 
workers in the Work Area.  Provide a sufficient number for 
all required changes, for all workers in the Work Area.  
Dispose of coveralls as clothing waste at the end of each 
day. 

 
B. Coveralls:  Provide cloth full-body coveralls and hats, 

require that they be worn by all workers in the Work Area.  
Require that workers change out of coverall in the Equipment 
section of the Change Room.  Dispose of coverall as clothing 
waste at completion of all work. 

 
C. Shoe Covers:  Provide disposable shoe covers and require 

that they be worn by all workers in the Work Area.  Shoe 
covers must be replaced each time a worker leaves the work 
area.  Shoe covers are disposed as clothing waste in the 
equipment section of the Change Room. 

 
D. Boots:  Provide work boots with non-skid soles, and where 

required by OSHA, foot protectives, for all workers.  
Provide boots at no cost to workers.  Do not allow boots to 
be removed from the Work Area for any reason, after being 
contaminated with lead dust.  Dispose of boots with clothing 
waste at the end of the work, or bag and take to next 
project.  Boots that are non-porous may be decontaminated 
and removed from work area. 

 
E. Hard Hats:  Provide head protectives (hard hats) as required 

by OSHA for all workers, and provide 4 spares for use by 
Designer, Project Monitor and Owner.  Require hard hats to 
be worn at all times that work is in progress that may 
potentially cause head injury.  Provide hard hats of type 
with plastic strap type suspension.  Require hats to remain 
in the Work Area throughout the work.  Thoroughly clean and 
decontaminate hats before removing them from Work Area at 
the end of the project. 

 
F. Goggles and Face Shields:  Provide eye and face protection 

(goggles or face shields) as required by OSHA for all 
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workers involved in scraping, spraying, stripping or any 
other activity which may potentially cause eye or face 
injury. Thoroughly clean and decontaminate goggles or face 
shields before removing them from Work Area at the end of 
the project. 

 
G. Gloves:  Provide work gloves to all workers and require that 

they be worn at all times in the Work Area.  Chemical 
resistant gloves must be provided when using chemical 
strippers to remove lead based paint.  Gloves must be 
secured to the coveralls using duct tape to protect arms and 
hands from the chemical strippers.  Do not remove gloves 
from Work Area.  Dispose of as clothing waste at the end of 
the work.  

 
 
2.2 ADDITIONAL PROTECTIVE EQUIPMENT:  
 

A. Respirators, disposable coveralls, head covers, and footwear 
covers shall be provided by the Contractor for the Owner, 
Designer, Project Monitor, and other authorized 
representatives who may inspect the job site. 

 
2.3 SHOWER FACILITIES 
 

A. Provide shower facilities to be used by all workers when 
lead air concentrations exceed 30μg/m3 or surface lead dust 
concentrations exceed 2,000 μg/ft2. 

 
1. Provide pre-fabricated or site-built shower 

facilities.  Supply hot and cold water to shower head 
which can be controlled from inside shower.  Filter 
all shower water or dispose of in accordance with 
section 02067. 

 
2. Supply a sufficient quantity of soap and towels for 

the workers and authorized visitors. 
 
 
2.4 WASHING FACILITIES 
 

A. Provide washing facilities to be used by all workers when 
exiting the work area. 

 
1. Provide temporary sink with hot and cold water supply. 

 Filter all water or dispose of in accordance with 
Section 02067. 

 
2. Supply a sufficient quantity of soap and towels for 

the workers and authorized visitors. 
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2.5 EYEWASH STATION 
 

A. Where the eyes of employees may be exposed to injurious 
corrosive materials, suitable facilities for flushing of the 
eyes shall be provided within the work area for immediate 
emergency use. 

 
 
PART 3 - EXECUTION  
 
3.1 GENERAL: 
 

A. Provide worker protection as required by the most stringent 
OSHA and/or EPA standards applicable to the work. The 
following procedures are minimums to be adhered to 
regardless of lead concentration in the Work Area. 

 
B. Each time Work Area is entered remove street clothes and put 

on new disposable coverall or (re-use previous coverall if 
not overly contaminated or torn), new head cover, and a 
clean respirator with cartridges appropriate for the 
abatement work to be performed.  Reinforce coverall seams 
and secure gloves to coveralls with duct tape.  Proceed 
through Change Room, don foot covers and enter Work Area. 

 
 
3.2 DECONTAMINATION PROCEDURES: 
 

A. Require all workers to adhere to the following personal 
decontamination procedures whenever they leave the Work 
Area: 

 
B. Air Purifying-Negative Pressure Respirators:  Require that 

all workers use the following decontamination procedure as a 
minimum requirement whenever leaving the Work Area with a 
half or full face cartridge type respirator: 

 
1. Still wearing respirators, comply with the following 

procedure.  Care must be taken to follow reasonable 
procedures in removing the respirator and filters to 
avoid disturbing lead dust.  The following procedure 
is required as a minimum: 

 
a. HEPA vacuum heavily contaminated protective work 

clothing. 
 

b. When exiting Work Area, remove foot covers in 
work area.  Remove disposable coveralls and 
disposable head covers in the Change Room.  
Remove protective coveralls by carefully rolling 
down the garment to minimize exposure to lead 
dust. 
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2. Remove respirator and set aside.  

 
3. Thoroughly wash hands and face with soap and water.  

If shower facilities are available, proceed to shower 
and shower completely with soap and water. 

 
4. Remove respirator cartridges from facepiece and either 

seal with duct tape or discard.  
 

5. Carefully wash facepiece of respirator inside and out. 
 

6. Thoroughly wash hands with soap and water. 
 
 

C. Powered Air Purifying Respirators:  Require that all workers 
use the following decontamination procedure as a minimum 
requirement whenever leaving the Work Area with a PAPR:  

 
1. Still wearing respirators, comply with the following 

procedure.  Care must be taken to follow reasonable 
procedures in removing the respirator and filters to 
avoid disturbing lead dust.  The following procedure 
is required as a minimum: 

 
a. HEPA vacuum heavily contaminated protective work 

clothing. 
 

b. When exiting Work Area, remove foot covers in 
work area.  Remove disposable coveralls and 
disposable head covers in the Change Room.  
Remove protective coveralls by carefully rolling 
down the garment to minimize exposure to lead 
dust. 

 
2. Remove respirator, cap filter cartridges, shut blower 

unit off and set aside.   
 

3. Thoroughly wash hands and face with soap and water.  
If shower facilities are available, proceed to shower 
and shower completely with soap and water. 

 
4. Carefully wash facepiece of respirator inside and out. 

 Wet wipe blower unit, hose and battery pack.  Do not 
allow battery pack terminals to get wet. Do not remove 
respiratory cartridges unless wet.  If wet, remove 
respirator cartridges from blower unit and discard.   

 
5. Thoroughly wash hands with soap and water. 

 
D. Within Work Area: 
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1. Require that workers NOT eat, drink, smoke, chew 
tobacco or gum, or apply cosmetics in the Work Area.  
To eat, chew, drink or smoke, workers shall follow the 
procedure described above before entering the Non-Work 
Areas of the building or exterior. 

 
3.3 CERTIFICATE OF WORKER'S ACKNOWLEDGEMENT: 
 

A. Following this section is a Certificate of Worker Training. 
 After each worker has been included in the Contractor's 
Respiratory Protection Program, completed the training 
program and medical examination, secure a fully executed 
copy of this form.  

 
END OF SECTION - 01555 
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CERTIFICATE OF WORKER'S ACKNOWLEDGEMENT 
 
PROJECT NAME______________________________ DATE_________________ 
 
PROJECT ADDRESS_________________________________________________ 
 
CONTRACTOR'S NAME_______________________________________________ 
 
WORKING WITH LEAD CAN BE DANGEROUS.  INHALING AND INGESTING LEAD DUST 
CAN CAUSE AN INCREASE IN BLOOD LEAD LEVELS WHICH CAN LEAD TO ADVERSE 
HEALTH EFFECTS SUCH AS KIDNEY DAMAGE, ELEVATED BLOOD PRESSURE OR 
INFERTILITY. 
 
Your employer's contract with the Owner for the above project requires 
that:  You be supplied with the proper respirator and be trained in 
its use.  You be trained in safe work practices and in the use of the 
equipment found on the job.   You receive a medical examination.  
These items are to have been done at no cost to you.   
 
RESPIRATORY PROTECTION:  You must  have been trained in the proper use 
of respirators, and informed of the type respirator to be used on the 
above referenced project.  You must be given a copy of the  written 
respiratory protection manual issued by your employer.  You must be 
equipped at no cost with the respirator to be used on the above 
project. 
 
TRAINING COURSE:  You must have been trained in the dangers inherent 
in handling lead and breathing and ingesting lead dust and in proper 
work procedures and personal and area protective measures.  The topics 
covered in the course must have included the following: 
 

Possible routes of exposure to lead 
Health hazards associated with lead 
Respiratory protection 
Use of protective equipment 
Work practices including hands on or on-the-job training 
Personal decontamination procedures 
Health and safety considerations 

 
MEDICAL EXAMINATION:  You must have had a medical examination within 
the past 12 months at no cost to you.  This examination must have 
included:  health history, physical examination, a blood pressure 
measurement, pulmonary function test and blood sample and analysis for 
lead. 
 
By signing this document you are acknowledging only that the Owner of 
the building you are about to work in has advised you of your rights 
to training and protection relative to your employer, the Contractor. 
 
Signature________________________Social Security No_____________ 
Printed Name______________________Witness_______________________ 
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SECTION 01556 - RESPIRATORY PROTECTION - LEAD-BASED PAINT 
PART 1 - GENERAL 
 
1.1 RELATED DOCUMENTS: 
 

A. Drawings and general provisions of the Contract, including 
General and Supplementary Conditions and other Division-1 
Specification Sections, apply to work of this section. 

 
 
1.2 DESCRIPTION OF WORK: 
 

A. Instruct and train each worker involved in lead abatement or 
lead based paint hazard reduction in proper respiratory use 
and require that each worker wear a respiratory, properly 
fitted on the face in the Work Area from the start of any 
operation which may expose the worker above the permissible 
exposure limit (PEL) until the Work Area is completely 
decontaminated.  Use respiratory protection appropriate for 
the lead levels encountered in the work place or as required 
for other toxic or oxygen-deficient situations encountered. 

 
 
1.3 STANDARDS: 
 

A. Except to the extent that more stringent requirements are 
written directly into the Contract Documents, the following 
regulations, guidelines and standards have the same force 
and effect (and are made a part of the Contract Documents by 
reference) as if copied directly into the Contract 
Documents,  or as if published copies were bound herewith.  
Where there is a conflict in requirements set forth in these 
regulations and standards, meet the more stringent 
requirement.  

 
B. OSHA- U.S. Department of Labor Occupational Safety and 

Health Administration, Safety and Health 
Standards 29 CFR 1910, Section 1000 - Air 
Contaminants, Section 1926.103, 1910.134 - 
Respiratory Protection and Section 1926.62 - 
Lead. 

 
C. ANSI- American National Standards Institute, American 

National Standard Practices for Respiratory 
Protection, ANSI  Z88.2-1992. 

 
D. HUD-  U.S. Department of 

Housing and 
Urban 
Development, 
Lead Based 
Paint:  Interim 
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Guidelines for 
Hazard 
Identification 
and Abatement in 
Public and 
Indian Housing. 

 
E. NIOSH- National Institute for Occupational Safety and 

Health, Guide to Respiratory Protection, 1987, 
87-116.   

 
F. MSHA- Mine Safety and Health Administration 

 
 
1.4 SUBMITTALS: 
 

A. Before Start of Work submit the following to the Owner's 
project monitor.   

 
B. Respiratory Protection Schedule:  Submit level of 

respiratory protection intended for each operation required 
by the project. Submit this information on the "Respiratory 
Protection schedule" on the form included at the end of this 
Section. 

 
 
PART 2 PRODUCTS 
 
2.1 AIR PURIFYING RESPIRATORS 
 

A. Respirator Bodies:  Provide half face or full face type 
respirators. Equip full face respirators with a nose cup or 
other anti-fogging device as would be appropriate for use in 
air temperatures less than 32 degrees fahrenheit. 

 
B. Filter Cartridges:  Provide, at a minimum, HEPA type filters 

labeled with NIOSH and MSHA Certification for 
"Radionuclides, Radon Daughters, Dust, Fumes, Mists 
including Asbestos-Containing Dusts and Mists" and color 
coded in accordance with ANSI Z88.2 (1992). In addition, a 
chemical cartridge section (organic vapor/acid gas) may be 
added, if required, for solvents, strippers, etc., in use.  
In this case, provide cartridges that have each section of 
the combination canister labeled with the appropriate color 
code and NIOSH/MSHA Certification. 

 
C. Non-permitted respirators:   Do not use single use, 

disposable or quarter face respirators. 
 
 
PART 3 - EXECUTION  
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3.1 GENERAL: 
 

A. Respiratory Protection Program: Comply with ANSI Z88.2 - 
1992 "Practices for Respiratory Protection" and OSHA 29 CFR 
1910 and 1926. 

 
B. Require that respiratory protection be used at all times 

that there is any possibility of airborne lead levels 
exceeding the permissible exposure level required in OSHA 
1926.62 

 
C. Require that a respirator be worn by anyone in a Work Area 

at all times, regardless of activity, during a period that 
starts  with any operation which could cause disturbance of 
lead based paint or dust, until the area has met the 
requirements of Section 01715 or Section 01421.   

 
D. Regardless of Airborne Lead Levels or Surface Dust 

Contamination:  Require that the minimum level of 
respiratory protection used be half-face air-purifying 
respirators with high efficiency filters. 

 
E. Do not allow the use of single-use, disposable, or 

quarter-face respirators for any purpose. 
 
 
3.2 FIT TESTING: 
 

A. Initial Fitting:  Fit types of respirator to be worn by each 
individual.  Require that an individual use only those 
respirators for which training and fit testing have been 
provided. Require that fit testing be repeated semiannually, 
and at any time a respirator is replaced. 

 
B. On a Monthly Basis, check the fit of each worker's 

respirator by having irritant smoke blown onto the 
respirator from a smoke tube.  

 
C. Upon Each Wearing:  Require that each time an air-purifying 

respirator is put on it be checked for fit with a positive 
and negative pressure fit check in accordance with 29 CFR 
1926.62, Appendix D. 

 
 
3.3 PERMISSIBLE EXPOSURE LIMIT (PEL): 
 

A. Permissible Exposure Limit (PEL-TWA) - 50 micrograms/cubic 
meter 

 
B. Action Level (TWA) - 30 micrograms/cubic meter 
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3.4 TYPE OF RESPIRATORY PROTECTION REQUIRED: 
 

A. Provide Respiratory Protection as indicated in paragraph 
below.   

 
 
3.5 RESPIRATORY PROTECTION FACTOR: 
             Table I. -- Respiratory Protection for Lead Aerosols 
 
A. Airborne concentration of lead or  

Required respirator{1} 
condition of use             

 
1. Not in excess of 500 μg/Μ3 

1/2 mask air purifying respirator with high efficiency 
filters.{2},{3} 1/2 mask supplied air respirator 
operated in demand (negative pressure) mode. 

 
2. Not in excess of 1,250 μg/M3 

Loose fitting hood or helmet powered air purifying 
respirator with high efficiency filters.{3} Hood or 
helmet supplied air respirator operated in a 
continuous flow mode -- e.g., type CE abrasive 
blasting respirators operated in a continuous-flow 
mode. 

 
3. Not in excess of 2,500 μg/M3  

   Full facepiece air purifying respirator with high efficiency 
filters.{3} Tight fitting powered air purifying respirator 
with high efficiency filters.{3} Full facepiece supplied air 
respirator operated in demand mode. 1/2 mask or full 
facepiece supplied air respirator operated in a 
continuous-flow mode.  Full facepiece self-contained 
breathing apparatus (SCBA) operated in demand mode.  

 
4. Not in excess of 50,000 μg/M3  

1/2 mask supplied air respirator operated in pressure demand 
or other positive-pressure mode. 

                                            
5. Not in excess of 100,000 μg/M3     

Full facepiece supplied air respirator operated in pressure 
demand or other positive-pressure mode -- e.g., type CE 
abrasive blasting respirators operated in a 
positive-pressure mode. 

 
6. Greater than 100,000 μg/M3 or unknown 

Full facepiece SCBA operated in concentration pressure 
demand or other positive-pressure mode 

 
{1}  Respirators specified for higher concentrations can be used at 
lower concentrations of lead. 
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{2} Full facepiece is required if the lead aerosols cause eye or skin 
irritation at the use concentrations. 
 
{3} A high efficiency particulate filter (HEPA) means a filter that is 
99.97 percent efficient against particles of 0.3 micron size or 
larger. 
 
3.6 AIR PURIFYING RESPIRATORS: 
 

A. Negative pressure: Half or full face mask: Supply a 
sufficient quantity of respirator HEPA filters approved for 
lead, so that workers  can change filters as necessary.  
Require that respirators be wet-rinsed, and filters 
discarded or covered with duct tape, each time a worker 
leaves the Work Area.  Store respirators and filters at the 
job site in the changing room and protect totally from 
exposure to lead prior to their use.  Respirator cartridges 
must be replaced whenever a worker experiences increased 
breathing resistance. 

 
B. Powered air purifying: Half or full face mask:  Supply a 

sufficient quantity of high efficiency respirator filters 
approved for lead so that workers can change filters at any 
time that flow through the face piece decreases to the level 
at which the manufacturer recommends filter replacement. 
Require that regardless of flow, filter cartridges be 
replaced after 40 hours of use.  Require that HEPA elements 
in filter cartridges be protected from wetting during 
personal decontamination.  Require entire exterior housing 
of respirator, including blower unit, filter cartridges, 
hoses, battery pack, face mask, belt, and cords, be washed 
each time a worker leaves the Work Area.  Caution should be 
used to avoid shorting battery pack during washing.  Provide 
an extra battery pack for each respirator so that one can be 
charging while one is in use.     

 
 
 
END OF SECTION  - 01556 
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SECTION 01715 - PROJECT DECONTAMINATION - LEAD-BASED PAINT  
 
 
PART 1 - GENERAL 
 
1.1  RELATED DOCUMENTS: 
 
A.   Drawings and general provisions of the Contract, including 
General and Supplementary Conditions and other Division-1 
Specification sections, apply to work of this section. 
 
 
1.2  DESCRIPTION OF REQUIREMENTS:. 
 
A.   General:  Decontamination of the Work Area following Lead-Based 
Paint Hazard Reduction. 
 
 
1.3  RELATED WORK SPECIFIED ELSEWHERE: 
 
A.   Removal of Gross Debris is integral with the performance of Lead 
Hazard reduction work and as such is specified in the appropriate work 
section(s) of these specifications: 
 

1.  Section 02065 Removal of Lead-Based Painted Substrates 
 
B.   Work Area Clearance: Surface dust sampling and other requirements 
which must be met before release of Contractor and re-occupancy of the 
work area are specified in Section 01421 Project Clearance. 
 
 
PART 2 - PRODUCTS  
 

2.1  Disposal Bags/Plastic Sheeting:  Provide 6 mil polyethylene 
disposal bags sealed with duct tape. 

 
2.2  Wet Detergent Wash:  Provide detergent with high phosphate 
content (at least 5%) trisodium phosphate (TSP).  Follow dilution 
ratio recommended by manufacturer's instructions.   

 
 
PART 3 - EXECUTION  
 
3.1   GENERAL: 
A.  Work of This Section:  includes the decontamination of surfaces in 
the Work Area which has been, or may have been, contaminated by lead 
dust generated during Hazard Reduction activities, or which may 
previously have been elevated. 
 
B.  Work of This Section:  includes the cleaning, decontamination, and 
removal of temporary facilities installed prior to Hazard Reduction 
work, including: 
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1.   Critical seals of penetrations to the interior school area. 

 
C.  Work of This Section: includes the cleaning, and decontamination 
of all surfaces of the Work Area. 
 
 
3.2  START OF WORK: 
 
A.  Previous Work: During completion of the Lead Hazard reduction work 
specified in other sections, the layer of polyethylene sheeting will 
have been removed and disposed of along with any gross debris 
generated by the lead work. 
 
B.  Start of Work: Work of this section begins with the cleaning of 
the building surfaces.  At start of work the following will be in 
place: 
 

1.  Critical Barrier:  A barrier between the work area and other 
portions of the building or the outside. 

 
 
3.3  EXTERIOR ABATEMENT DECONTAMINATION: 
 
A.  First Cleaning:  Carry out a first cleaning of all surfaces 
affected by the work including remaining sheeting, ladders, 
scaffolding and exterior of building in a ten feet (10') radius from 
the work by use of a High Efficiency Particulate Air (HEPA) filtered 
vacuum.  Immediately following first cleaning, remove plastic sheeting 
and dispose.  Remove any remaining paint chips on soil or surrounding 
walk ways, porches, etc. 
 
B.  Final Cleaning:  Carry out a final cleaning of all surfaces in the 
same manner as the first cleaning.  Comply with requirements of visual 
inspection and final clearance dust sampling.  
 
 
3.6  FINAL CLEARANCE SAMPLING: 
 
A.  Sample analysis by Atomic Absorption Spectroscopy (AAS) or 
Inductively Coupled Plasma Emission Spectroscopy (ICP):  After the 
work area is found to be visually clean, dust wipe samples will be 
obtained and analyzed in accordance with the procedure set forth in 
Section 01421 Project Clearance. 
 
 
3.7  SUBSTANTIAL COMPLETION OF HAZARD REDUCTION: 
 
A.  Hazard Reduction Work is Substantially Complete upon meeting the 
requirements of this section, section 01421 project Clearance, 
including submission of: 
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1.  Certificate of Visual Inspection 
2.  Receipts Documenting proper disposal as required by Section 
    02067 Disposal of Waste Material. 
3.  Punch list detailing repairs to be made and incomplete 
    items. 

 
 
3.8  CERTIFICATE OF VISUAL INSPECTION: 
 
A.   Following this section is a "Certificate of Visual Inspection".  
This certification is to be completed by the Contractor and certified 
by the Project Monitor.  Submit completed certificate with application 
for final payment.  Final payment will not be made until this 
certification is executed. 
 
 
 
 
END OF SECTION - 01715 
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CERTIFICATION OF VISUAL INSPECTION  
 
In accordance with Section 01715 "Project Decontamination" the 
contractor hereby certifies that he has visually inspected the work 
area (all surfaces including pipes, counters, ledges, walls, ceiling 
and floor, behind critical barriers, sheet plastic, etc.) and has 
found no dust, debris or residue. 
 
by: (Signature______________________________   
 
Date_______________ 
 
 
(Print Name)________________________________ 
 
 
(Print Title)_________________________________ 
 
 
PROJECT MONITOR CERTIFICATION 
 
The Project Monitor hereby certifies that he has accompanied the 
contractor on his visual inspection and verifies that this inspection 
has been thorough and to the best of his knowledge and belief, the 
contractor's certification above is a true and honest one. 
 
 
by: (Signature______________________________   
 
Date_______________ 
 
(Print Name)________________________________ 
 
(Print Title)_________________________________ 
 
WORK AREA 
 
Location:                                                         
Room:                                                            
 
 
Hazard Reduction Performed:                                      
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SECTION 02065 - REMOVAL OF LEAD-BASED PAINTED SUBSTRATES 
 
PART 1 - GENERAL 
 
1.1 RELATED DOCUMENTS: 

A. Drawings and general provisions of the Contract, including 
General and Supplementary Conditions and other Division-1 
Specification sections, apply to work of this section. 

 
1.2 Summary of Work:  Work of this section includes the removal and 

disposal of lead paint from various metal substrates and lead-
glazed ceramic tile substrate.  

 
PART 2 - PRODUCTS 
 
2.1 DISPOSAL BAGS/PLASTIC SHEETING:  Provide 6 mil polyethylene 

disposal bags or wrap substrates to be disposed of in 6 mil 
polyethylene, sealed with duct tape. 

 
2.3 Wet Detergent Wash:  Provide detergent with a high phosphate 

content (at least 5%) trisodium phosphate (TSP).  Follow dilution 
ratio recommended by the manufacturer's instructions. 

 
 
PART 3 - EXECUTION 
 
3.1 BEFORE STARTING WORK OF THIS SECTION, COMPLETE THE FOLLOWING: 
 

A. Section 01504 - Temporary Facilities - Lead-Based Paint 
 

B. Section 01555 - Worker Protection - Lead Based Paint 
 

C. Section 01556 - Respiratory Protection - Lead-Based Paint 
 
3.2 GENERAL 
 

A. Remove ceramic tile using wet methods in accordance with the 
following procedure: 

 
1. Fine mist surface with wet wash detergent or water 

using plant mister or garden sprayer. 
 

2. Carefully scrape ceramic tile from the substrate. 
 

3. Clean up dust and debris by wet sweeping or pick up 
with wet towels. 

 
B. Care shall be taken to avoid damage to adjacent areas during 

the removal of substrates. 
 

C. Carefully remove the lead based painted substrates to 
minimize the generation of lead dust. 
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D. HEPA vacuum and/or wet wipe to remove all debris and dust 

generated during the work.  Do not allow dust or debris to 
accumulate. 

 
E. Substrates that are removed shall be wrapped, labeled and 

disposal or disposed of in accordance with section 02067 - 
Disposal of Waste Materials - Lead-Based-Paint. 

 
 
3.3 DAMAGES: Protect areas adjacent to substrates that are removed 

for replacement from damage caused by this work.  
Damages to non-protected areas or from lack of care 
shall be repaired or replaced at the Contractor's 
expense. 

 
 
END OF SECTION  02065 
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SECTION 02067 - DISPOSAL OF WASTE MATERIALS - LEAD-BASED PAINT  
 
PART 1 - GENERAL 
 
1.1 RELATED DOCUMENTS: 
 

A. Drawings and general provisions of the Contract, including 
General and Supplementary Conditions and Division-1 
Specification Sections, apply to work of this section. 

 
B. Section 01094 Codes and Regulations - Lead-Based Paint 

describes applicable federal, state and local regulations. 
 
1.2 DESCRIPTION OF THE WORK: 
 

A. This section describes the disposal of lead-containing or 
lead contaminated waste materials.  Disposal includes 
packaging of waste materials.  Disposal is accomplished by 
landfilling. 

 
1.3 SUBMITTALS: 
 

A. Before Start of Work:  Submit the following to the Designer 
for review.   

 
1. Contractor must ascertain that the facility owner is 

registered with the U.S. EPA as a generator of 
hazardous waste.  If there is no generator status 
established, the contractor shall assist the owner in 
obtaining generator identification numbers. 

 
2. Copy of state or local license for waste hauler. 

 
3. U.S. EPA identification number of waste hauler. 

 
4. Name and address of waste disposal facility where 

hazardous waste materials are to be disposed.  Include 
contact person and telephone number.  Copy of state 
license and permit.  Provide disposal facility 
permits. 

 
5. Copy of EPA "uniform hazardous waste manifest" form. 

 
6. Copy of EPA "notification of hazardous waste activity" 

form. 
 

7. Copy of forms required by state or local agencies. 
 
 

B. Submit copies of all manifests and disposal site receipts to 
Owner's project monitor. 
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PART 2 - PRODUCTS: 
 
2.1 Disposal:  Provide 6 mil thick leak-tight polyethylene bags or 

wrap components in 6 mil polyethylene sheeting and seal with duct 
tape.  Label with text as follows: 

 
A. "Label with specific Hazardous Waste Label: " 

 
B. For wrapped materials provide stick-on labels. 

 
 
PART 3 - EXECUTION 
 
3.1 GENERAL: 
 

A. Contact DOT, EPA, state and local authorities to determine 
lead-based paint disposal requirements. 

 
B. Testing of waste shall be performed by a laboratory 

accredited by either the American Industrial Hygiene 
Association (AIHA) or the American Association of Laboratory 
Accrediation (AALA) retained by the contractor.  Include the 
cost of testing in the contract sum and supply all test 
results to the owner. 

 
C. Waste tested which results in a lead content in the leachate 

of greater than or equal to five parts per million is to be 
considered hazardous, handled and disposed of according to 
local, city, state, and federal regulations. 

 
D. Place all waste generated during the project in 6 mil 

disposal bags or wrap in 6 mil polyethylene sheeting, store 
in the designated storage area, enclosed dumpsters or 
trucks.  Separate waste materials into the following 
categories and label all disposal bags and wrapped packages. 

 
E. Properly store and secure waste at all times.  Do not leave 

debris in the yard or in uncovered or unlocked trucks or 
dumpsters.  Do not incinerate debris or use an unauthorized 
dumpster.  Do not introduce lead contaminated water into 
storm or sanitary sewers.  Do not permit recycling of 
building components coated with Lead-Based Paint. 

 
3.2 DISPOSAL OF NON-HAZARDOUS SOLID WASTE:  (As Determined By Testing) 
 

A. Materials are to remain in 6 mil disposal bags or wrapped in 
polyethylene sheeting.  Label all packages.  Substrates 
removed with paint in good condition which is adhered to the 
substrate may be placed directly in dumpsters then covered. 

 
B. Transport waste in covered or enclosed trucks or dumpsters.  
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3.3 DISPOSAL OF NON-HAZARDOUS LIQUID WASTE:  (As Determined By 
Testing) 

 
A. Dispose of liquid waste by pouring into sanitary sewage 

system if permission is received from publicly owned 
treatment works facility (POTW).  Do not dispose of liquid 
waste by pouring onto ground or into storm drain.  If the 
liquid waste contains phosphates or other chemicals advise 
treatment facility of quantity of liquid and that it likely 
will contain phosphates. 

 
 
3.4 DISPOSAL OF HAZARDOUS LIQUID OR SOLID WASTES: (As Determined By 
Testing)  
 

A. Comply with RCRA, DOT, STATE and local regulations. 
 

B. Apply for an EPA identification number from the appropriate 
regional office if more than 100 kg of hazardous waste is 
generated from the lead hazard reduction process during any 
calendar month.   

 
C. Comply with DOT and STATE regulations for containers.  The 

most stringent regulation shall apply. 
 

D. All waste is to be hauled by a licensed waste hauler with all 
required licenses form all state and local authorities with 
jurisdiction. 

 
E. Load all waste material into properly labeled disposal bags, 

polyethylene sheeting, or leak-tight drums.  All materials 
are to be contained in one of the following: 

 
1. One 6 mil layer of sheet polyethylene, duct tape all 

seams or One 6 mil disposal bag or  
 

2. Two 4 mil disposal bags 
 

3. Sealed steel drum with no bag 
 

F. Protect interior of truck or dumpster with two layers of 6 
mil polyethylene sheeting with all seams sealed with duct 
tape. 

 
G. Carefully load containerized waste in fully enclosed 

dumpsters, trucks or other appropriate vehicles for 
transport.  Exercise care before and during transport, to 
insure that no unauthorized persons have access to the 
material. 
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H. Do not store containerized materials outside of the Work 
Area.  Take containers from the Work Area directly to the 
designated storage area, sealed truck or dumpster, 

 
I. At disposal site unload containerized waste: 

 
1. At a disposal site, sealed plastic bags may be carefully 

unloaded from the truck.  If bags are broken or damaged, 
return to work site for re-bagging.  Clean entire truck 
and contents using procedures set forth in section 01715 
Project Decontamination.   

 
J. Retain all documents from the disposal site.   

 
K. At completion of hauling and disposal of each load submit 

copy of Uniform Hazardous Waste Manifest, to Owner's Project 
Monitor. 

 
 
3.5 BACKCHARGES:   Where Contractor fails to fulfill packaging, 
handling, or disposal requirements as outlined herein, Owner will 
charge back to Contractor all costs associated with insuring that 
hazardous wastes are packaged and segregated in accordance with EPA 
and DOT regulations. 
 

A. Environmental pollution of Owner's property resulting from 
Contractor's hazardous waste management activities shall be 
promptly remediated under Owner direction, to the Owner's 
sole satisfaction, and at the Contractor's sole expense. 

 
B. Contractor agrees to either reimburse the Owner, or reduce 

the Contract amount by change order to cover all costs 
associated with waste repackaging, waste re-segregation, or 
pollution remediation efforts. 

 
 
END OF SECTION - 02067 
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